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SUPPLEMENTAL REPORT TO  

ATLANTIC YARDS CONSTRUCTION UPDATE 
Weeks of May 24, 2010 and June 6, 2010 

 
This is a Supplemental Report to the previously issued two week look – ahead 
regarding upcoming construction activities at Atlantic Yards covering the period of May 
24 through June 6, 2010: The following section has been modified to include new 
information:  
 
Infrastructure      

• Work continues on the installation of the 36” combined sewer main from the 
easement just west of 5th Avenue and work eastward toward a point approximately 
260’ east of 5th Avenue.  The work is expected to take one more month and will be 
performed within the limits of the MPT already installed on Atlantic Avenue and in 
accordance with NYC noise codes and DEP requirements for Citywide construction.   

 
• The contractor completed ancillary work at the recently installed sewer pipe between 

Flatbush and Atlantic north of Chamber 2 (Block 1118, approximately 215’ from the 
tip) and will not return to the area until the arena foundation south of Chamber 2 is 
being constructed. 

 
• The contractor will install the final pavement at Atlantic Avenue near 4th Avenue and 

another location near Cumberland where test pits had been opened.  This work 
could not be performed until at least 6 weeks after the holes were backfilled, 
according to DOT requirements. 

 
• During the course of this work, the contractor may encounter unforeseen 

contaminants, underground storage tanks or other structures. In the event that this 
happens and where appropriate, notification will be given to the DEC, VOC 
monitoring will be continuously performed, and remediation steps will be 
implemented.   

 
• New Information: Commencing on or after June 2, 2010 and continuing for a period 

of approximately two (2) months DEP Water Main Improvement Work will be 
conducted on the west side of Flatbush Avenue between Pacific and Dean Streets.  
This work entails the installation of a new 20" water main that will replace existing 
12" and 16" water mains in the same area.  

 
This work will be conducted at night, during the hours of 10:00 P.M. to 6:00 A.M., 
under the supervision of DEP. During the course of this work periodic shut downs of 
water service will be required.  In those instances, DEP will provide 48 hour advance 
notice to those properties that may be potentially impacted.  
 



On street parking on the west side of Flatbush between 5th Avenue and Bergen 
Street (two blocks) will be affected at times while this work is underway; public 
notices with detailed information will be posted in advance at the effected locations 
Work will be performed in the westernmost travel lane of Flatbush Avenue, resulting 
in the partial closure of this lane in the vicinity of the work zone, but allowing for 
continuous traffic flow in Flatbush Avenue in both directions. Work will be completed 
in sufficient time to allow for the restoration of traffic flow in all lanes of Flatbush 
Avenue for the morning commute.  




