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A. INTRODUCTION 

This document is the Final Scope of Work (Final Scope) for the Supplemental Environmental 
Impact Statement (SEIS) for the Atlantic Yards Arena and Redevelopment Project (the 
Project) in Brooklyn, New York. The SEIS is being prepared to comply with a Court Order 
dated July 13, 2011, requiring Empire State Development (ESD) to examine the potential 
environmental impacts of a prolonged delay in the completion of Phase II of the Project (the 
Extended Build-Out Scenario). 

This Final Scope has been prepared to describe Phase II of the Project, outline the proposed 
framework for the SEIS analysis, and discuss the procedures to be followed in the preparation 
of the SEIS. This SEIS will be prepared pursuant to the State Environmental Quality Review 
Act (SEQRA) and its implementing regulations. The 2012 CEQR Technical Manual will 
serve as a general guide on the methodologies and impact criteria for evaluating potential 
effects on the various environmental areas of analysis. ESD is serving as lead agency under 
SEQRA. 

A Draft Scope of Work (Draft Scope) for the project was issued on December 19, 2012. Oral 
and written comments were received during a public scoping session held by ESD on 
February 27, 2013 at St. Francis College at 182 Remsen Street in Brooklyn. Written 
comments were accepted from the issuance of the Draft Scope through the public comment 
period, which ended on March 14, 2013. 

Because the project sponsors have further developed the design of certain buildings, 
modifications to certain project elements are being proposed. The proposed modifications 
include: 

 a shift of up to approximately 208,000 gross square feet (gsf) of floor area that was 
anticipated as part of the Phase I development program into the Phase II development 
program, thereby increasing the maximum total floor area of Phase II from approximately 
4,434,000 gsf to approximately 4,642,000 gsf. 

 modifications to the number of parking spaces and the location of parking facilities to be 
provided on the project site, reducing the total number of Project parking spaces from 
3,670 spaces to 2,896 spaces. 

The proposed modifications would not alter the maximum number of residential units and 
required affordable units of the Project, the maximum floor area for each building or the total 
floor area of the Project. 
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The proposed modifications would not change any of the uses of the Project buildings. Each 
Project building would remain subject to the Design Guidelines that have been approved for 
the Project. The Design Guidelines establish, among other things, the maximum height and 
bulk of each of the Project buildings. Each Project building would also remain subject to the 
individual building height and individual building maximum floor area limits specified in 
Exhibit C to the 2009 Modified General Project Plan (the 2009 MGPP). The existing 
approved bulk envelopments for the Phase II buildings in the Design Guidelines and the floor 
area limits for each of the Phase II buildings as set forth in Exhibit C to the 2009 MGPP 
could accommodate the proposed shift of 208,000 gsf of floor area to Phase II without being 
modified. 

An alternative to be analyzed in the SEIS would assess the potential environmental impacts 
of a further reduction in the proposed number of parking spaces for the Project. The proposed 
modifications and this alternative are discussed in more detail below. 

The Final Scope reflects changes made in response to relevant public comments on the Draft 
Scope, as well as the proposed modifications outlined above. The term “Extended Build-Out 
Scenario” as used herein refers to the Project with an assumed 2035 completion date pursuant 
to the Court Order referenced above, with the proposed modifications described above. 

Deletions from the Draft Scope are not shown in this document. However, where relevant and 
appropriate, new text and editorial changes to the Draft Scope have been incorporated into the 
Final Scope. 

B. PROJECT BACKGROUND 

In November 2006, the New York State Urban Development Corporation, a public benefit 
corporation of New York State doing business as ESD, in cooperation with the Metropolitan 
Transportation Authority (MTA) and the City of New York (the City), prepared the Final 
Environmental Impact Statement (FEIS) for the Project. The FEIS was prepared under 
SEQRA, codified at New York Environmental Conservation Law Article 8, and its 
implementing regulations adopted by the New York State Department of Environmental 
Conservation (NYSDEC) and codified at Title 6 of the New York Code of Rules and 
Regulations (N.Y.C.R.R.) Part 617 (the SEQRA Regulations), with ESD as the lead agency. 
In December 2006, ESD adopted its SEQRA findings. In December 2006, ESD also affirmed 
a Modified General Project Plan (the 2006 MGPP) for the Project. 

The 2006 MGPP and FEIS described and examined the Project in two phases (Phase I and 
Phase II). Phase I is comprised of an Arena, four other buildings (Buildings 1, 2, 3 and 4) and 
a new subway entrance on the Arena Block, which is located at the southeast corner of 
Atlantic and Flatbush Avenues, in the area bounded by Atlantic, Sixth and Flatbush Avenues 
and Dean Street. Phase I also includes a building on Site 5, which is located at the southwest 
corner of Atlantic and Flatbush Avenues, and a new rail yard and associated facilities for the 
Long Island Rail Road (LIRR) south of Atlantic Avenue in an area spanning portions of the 
Arena Block to Vanderbilt Avenue. In addition, Phase I includes parking facilities located on 
the Arena Block, Site 5 and south of Atlantic Avenue between Sixth and Vanderbilt Avenues, 
including temporary parking facilities on Block 1129, between Vanderbilt Avenue, Carlton 
Avenue, Pacific Street, and Dean Street. Phase II comprises a platform over the new LIRR 
yard, 11 buildings (Buildings 5, 6, 7, 8, 9, 10, 11, 12, 13, 14 and 15) south of Atlantic Avenue 
between Sixth and Vanderbilt Avenues, below-grade parking facilities in that area, and 8 
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acres of publicly accessible open space in that area. Phase I includes all components of the 
Project west of 6th Avenue and some components east of 6th Avenue; all Phase II 
components are east of 6th Avenue. 

In connection with the preparation of the 2006 FEIS and 2006 MGPP, Design Guidelines for 
the Project were prepared in close consultation with the New York City Department of City 
Planning. The Design Guidelines were annexed as Exhibit B to the 2006 MGPP and provide 
a design framework for the Atlantic Yards development. They establish “general goals and 
objectives” for the Project as a whole and provide specific design guidelines for each 
development parcel and the 8 acres of publicly accessible open space. The Design Guidelines 
also incorporate their own appendices that include drawings defining an envelope for each 
building, with dimensions establishing height limits and setback requirements. 

The 2006 MGPP also included a one-page exhibit (Exhibit C) titled “Atlantic Yards Building 
Heights & Square Footages.” This document contains a table with the maximum height and 
floor area (in gsf) for each building, as well as the maximum floor area for Phase I of the 
Project, for Phase II of the Project, and for the Project as a whole. 

In June 2009, ESD approved a resolution adopting certain modifications to the 2006 MGPP 
as set forth in a second Modified General Project Plan (2009 MGPP). The 2009 MGPP did 
not modify the Design Guidelines, which were annexed as Exhibit B to the 2009 MGPP. The 
2009 MGPP also did not modify Exhibit C to the 2006 MGPP, which was annexed as Exhibit 
C to the 2009 MGPP. 

A Technical Memorandum (2009 Technical Memorandum) was prepared that described the 
proposed modifications, changes related to design development, changes to the Project’s 
schedule, and changes in background conditions and (employing certain updated CEQR 
Technical Manual methodologies) assessed whether the Project as envisioned would result in 
any new or different significant adverse environmental impacts not previously identified in 
the FEIS. The 2009 Technical Memorandum discussed shifts in completion years for Phase I 
of the Project from 2010 to 2014, and full build-out from 2016 to 2019. In addition, the 2009 
Technical Memorandum assessed the potential for a delayed completion of Building 1 (the 
commercial building on the Arena Block) as well as a post-2019 build-out scenario for the 
Project, for which 2024 was selected as a hypothetical completion year.  

On the basis of the FEIS and 2009 Technical Memorandum ESD determined that an SEIS 
was not required or warranted in connection with the 2009 MGPP. However, that 
determination was challenged in a proceeding before the Supreme Court for New York 
County. In a Decision and Order dated November 9, 2010, the Court directed ESD to make 
additional findings on the effect of certain Project-related agreements on the schedule for 
construction of the Project, and on whether an SEIS should be prepared. 

Thereafter, a second technical memorandum (the 2010 Technical Analysis) was prepared to 
comply with that order. The 2010 Technical Analysis evaluated the potential for new 
significant adverse environmental impacts not previously disclosed in the FEIS from a 
prolonged delay beyond the 2024 hypothetical completion year assessed in the 2009 
Technical Memorandum. For analysis purposes, the potential post-2024 condition was 
assumed to extend to 2035. On the basis of the FEIS, the 2009 Technical Memorandum and 
the 2010 Technical Analysis, ESD determined that an SEIS was not warranted. That 
determination was subsequently challenged. 
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In an Order dated July 13, 2011, the Court rejected the SEQRA challenges to Phase I of the 
Project, “[g]iven the extent to which construction of Phase I has already occurred, under a plan 
which has been subjected to and withstood challenge,” noting that “this is not a case in which the 
Project has been implemented without any prior ‘valid environmental review.’” However, the 
Order, while allowing Phase I of the Project to proceed, remanded “the matter…to ESD for 
further environmental review consistent with this decision, including preparation of a 
Supplemental Environmental Impact Statement assessing the environmental impacts of delay in 
Phase II construction of the Project; the conduct of further environmental review proceedings 
pursuant to SEQRA in connection with the SEIS, including a public hearing if required by 
SEQRA; and further findings on whether to approve the MGPP for Phase II of the Project.” In 
2012, that Order was affirmed by the Appellate Division of State Supreme Court. 

PROJECT ANALYZED IN THE 2006 FEIS 

The Project analyzed in the 2006 FEIS involved the redevelopment of 22 acres in the Atlantic 
Terminal area of Brooklyn, New York. The project site is roughly bounded by Flatbush and 4th 
Avenues to the west, Vanderbilt Avenue to the east, Atlantic Avenue to the north, and Dean and 
Pacific Streets to the south (see Figure 1). The Project is a land use improvement and civic 
project of ESD, and would eliminate blighted conditions in the area by implementing 
development that would include a new Arena for the New Jersey Nets National Basketball 
Association team (which is now completed), along with commercial office and retail, possible 
hotel, open space, and residential uses, including affordable housing. The Project would also 
partially relocate, platform over, and improve the LIRR Vanderbilt Yard (rail yard), which, 
together with a New York City Transit (NYCT) yard for retired buses, occupies approximately 
nine acres of the project site. (The buses have been removed since completion of the FEIS.) 

The FEIS analyzed two build years for the Project: 2010 (assuming completion of Phase I), 
which included development of the entire program slated for the project site west of 6th 
Avenue, the new LIRR rail yard and new parking facilities; and 2016 (assuming completion 
of Phase II), when the buildings at the eastern end of the project site—together with the Phase 
I development—were assumed to be developed and occupied. At full Build-Out, the 
approved Project would comprise the 150-foot-tall Arena and 16 other buildings with 
maximum heights ranging from approximately 184 feet to approximately 620 feet.  

The FEIS examined two variations of the project program, reflecting what was anticipated as 
the range of reasonable worst-case development scenarios for the programming of three of 
the Project’s 17 buildings: (1) a residential mixed-use variation containing approximately 
336,000 gross square feet (gsf) of commercial office space, 165,000 gsf of hotel use 
(approximately 180 rooms), 247,000 gsf of retail space, and up to 6.4 million gsf of 
residential use (approximately 6,430 units); and (2) a commercial mixed-use variation, which 
would permit more commercial office use in three buildings closest to Downtown Brooklyn 
and would contain approximately 1.6 million gsf of commercial office space, 247,000 gsf of 
retail space, and up to approximately 5.3 million gsf of residential use (approximately 5,325 
units). Both variations would provide eight acres of publicly accessible open space, and an 
enclosed, publicly accessible Urban Room. Both variations also assumed that community 
facility uses would occupy portions of the retail and residential space. In addition, both 
program variations included approximately 3,670 parking spaces (see Table 1 and Figures 2 
and 3). Finally, both variations included as part of the Project a new subway entrance at the 
southeast corner of Atlantic and Flatbush Avenues, which would provide direct pedestrian 
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Table 1
FEIS Residential and Commercial

Mixed-Use Variation Programs for 2010 and 2016

Uses† 
Residential Mixed-Use 

Variation 
Commercial Mixed-Use 

Variation 
FEIS Analysis Year: 2010 (Phase I: Development of Arena Block and Site 5) 
Residential 2,085,000 gsf (2,110 units) 994,000 gsf (1,005 units) 
Hotel (180 rooms) 165,000 gsf 0 gsf 
Retail 91,000 gsf 91,000 gsf 
Commercial  336,000 gsf 1,606,000 gsf 
Arena  850,000 gsf 850,000 gsf 
Parking (spaces) 2,346 spaces 2,346 spaces 
Private Open Space ±1 acres ±1 acres 
Publicly Accessible Open Space 0 acres 0 acres 
FEIS Analysis Year: 2016 (Phase I and Phase II: Full Build-Out) 
Residential1 6,363,000 gsf (6,430 units) 5,272,000 gsf (5,325 units) 
Hotel (180 rooms) 165,000 gsf 0 gsf 
Retail1 247,000 gsf 247,000 gsf 
Commercial  336,000 gsf 1,606,000 gsf 
Arena  850,000 gsf 850,000 gsf 
Parking (spaces) 3,670 spaces 3,670 spaces 
Private Open Space ±1 acres ±1 acres 
Publicly Accessible Open Space 8 acres 8 acres 
Notes:   
1A portion of the retail and residential space is expected to house community facilities. 
†An additional 100,000 gsf, not included in this table, may be built for a public school at the project site. 

 

access at the western end of the project site to the Atlantic Avenue/Pacific Street subway 
complex. In addition, the Project as described in the FEIS also would include several 
roadway and pedestrian circulation changes near the project site. 

MODIFICATIONS CONSIDERED IN THE 2009 TECHNICAL MEMORANDUM 

In June 2009, ESD approved a resolution adopting certain modifications to the 2006 MGPP 
in a revised Modified General Project Plan (the 2009 MGPP). The 2009 MGPP allowed the 
project sponsors (affiliates of Forest City Ratner Companies) to acquire certain areas of the 
project site and the air rights over the rail yard in stages, rather than all at once at the outset of 
the Project. In addition, certain design changes were made to the Project. In a letter to the 
Speaker of the State Assembly dated December 20, 2006 (and thus after the FEIS), Forest 
City Ratner Companies (FCRC) stated that it would cap the height of the Project’s tallest 
building (Building 1) at less than 512 feet so that the Williamsburgh Savings Bank building 
would remain the tallest building in Brooklyn. (Subsequently, new residential buildings at 
388 Bridge Street and 111 Lawrence Street surpassed the height of the Williamsburgh 
Savings Bank building.) At that time, it was assumed that the floor area of Building 1 
eliminated by a height reduction would be distributed to the other Phase I buildings within the 
Design Guideline bulk envelopes for those buildings. 

Other design changes included the elimination of private open space on the roof of the Arena; 
changes to the arena footprint and design layout that resulted in a relocation of 100 parking 
spaces off the Arena Block; reconfiguration of the LIRR rail yard including a partial 
relocation of the LIRR drill track; retaining the existing 6th Avenue Bridge; and crosswalk 
widenings and other changes to lay-by lanes on the Arena Block. 
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CURRENT PROJECT STATUS 

Since approval of the project in December 2006, a number of project-related construction and 
design tasks have been undertaken. Key areas of construction include: clearance of most of 
the buildings on the Project site; completion and opening of the Arena, which is now known 
as Barclays Center; completion and opening of the new subway entrance on the Arena Block; 
the re-routing of water, sewer and utility lines around the Arena Block; a new water main 
built on behalf of the City on Atlantic Avenue; roadway modifications; work on the new 
LIRR rail yard and the new Carlton Avenue Bridge spanning the rail yard, construction of a 
surface parking lot on Block 1129; and commencement of construction of the first residential 
building (Building 2) on the Arena Block (on which ground was broken on December 18, 
2012). Concurrently, ESD and the project sponsors have implemented many of the 
commitments and mitigation measures described in the FEIS and Amended 2009 
Memorandum of Environmental Commitments (MEC) and have provided relocation 
assistance to residents and businesses displaced from the project site. ESD maintains an 
active website to provide updates on the Project and a venue for public information on the 
Project’s construction. 

Progress to date on key construction and mitigation tasks includes: 

 Site Clearance: Abatement and demolition work has been completed across most of the 
project site. 

 Water and Sewer Improvements: The water and sewer infrastructure work for Phase I 
of the Project has been completed, including new sewer pipe installation along Flatbush 
Avenue, installation of a new water main on the west side of Flatbush Avenue, 
installation of a new trunk water main and associated distribution main along Atlantic 
Avenue, and the relocation of certain storm water drains and discharges.  

 Street Network and Roadway Improvements: Portions of Pacific Street and 5th 
Avenue have been permanently closed, and the new traffic flow has been implemented. 
Traffic flow on Pacific Street between 4th and Flatbush Avenues has been reversed from 
one-way westbound to one-way eastbound. The segment of 4th Avenue between Atlantic 
and Flatbush Avenues has been converted to one-way southbound to improve traffic flow 
at the Flatbush Avenue/Atlantic Avenue/4th Avenue intersection. Curb extensions have 
been completed at various locations along Atlantic Avenue, Flatbush Avenue, Dean 
Street, Pacific Street and 4th Avenue. Raised medians along Atlantic Avenue east of 
Flatbush Avenue are complete. 

 Rail Yard Reconfiguration: Construction of the temporary LIRR rail yard has been 
completed. Work in anticipation of the new LIRR permanent rail yard is underway. Work 
related to the demolition and reconstruction of the Carlton Avenue Bridge, necessary for 
construction of the new yard, has been completed and the new bridge was opened to 
traffic in September 2012. 

 Subway Entrance: The new subway entrance at the southeast corner of Atlantic and 
Flatbush Avenues has been completed and has been operational since September 2012.  

 Arena Construction: Arena construction has been completed, and the arena was opened 
in September 2012.  

 Building 2 Construction: Construction has commenced on Building 2, the first 
residential building on the Arena Block, and is expected to be completed in late 2014. 
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 Building 4 Design: On October 17, 2013, ESD approved certain minor modifications to 
setbacks along 6th Avenue at all levels of the building and at the upper portion of the 
southern façade of Building 4 as specified in revised Design Guideline Drawings SK-
1935, SK-1943 and SK-1944. 

 Measures to reduce or Avoid Construction Impacts: ESD has been monitoring the 
conformity of construction to the requirements of the MEC. MEC measures include the 
following items (among others): Maintenance and Protection of Traffic (MPT) Plans 
have been implemented to minimize traffic disruption during construction; New York 
City Department of Buildings (DOB)-approved rodent control measures have been 
implemented on the project site; measures such as vibration monitoring and Phase 1B 
archaeological studies have been taken to protect historic resources during construction; 
an emissions reduction program has been implemented, including the requirement to use 
ultra-low sulfur fuel and diesel particulate filters on certain construction equipment; and 
the project sponsors have offered double-glazed or storm windows and air conditioning 
units to all affected sensitive uses as identified in the FEIS (e.g., residential, community 
facility, houses of worship) to partially mitigate the project’s noise impacts during 
construction.  

 Relocation: Former project site residents and businesses have been provided with 
relocation offers by the project sponsors, and the majority of the buildings on the project 
site have been vacated.  

 Barclays Center Transportation Demand Management Final Plan (TDM Final 
Plan): A draft TDM Plan was presented to the local community and public officials in 
late May 2012 in preparation for the opening of the Arena. The primary goals of the Plan 
are to encourage transit use and to reduce the use of automobiles for travel to Arena 
events. The Plan outlines measures to inform Arena patrons of mass transit options; 
enhance mass transit service during post-game peak hours; develop event day operational 
plans; reduce on-site parking on Block 1129 in the Arena-opening condition; encourage 
bicycling as a means to and from the Arena with the provision of free, secured bike 
parking for event ticket holders; and develop a coordinated parking system within the 
area. The public comment period on the draft TDM Plan closed on July 3, 2012 and a 
Final TDM Plan was accepted by ESD in August 2012. One element of the TDM Plan 
was the reduction of Arena-parking on Block 1129 from the 1,100 spaces assumed in the 
2009 Technical Memorandum to 541 parking spaces for event-goers (and an additional 
24 parking spaces on Block 1129 reserved for NYPD use) in the Arena opening 
condition; this is a reduction of 535 parking spaces from the 1,100 spaces assumed in the 
2009 Technical Memorandum. 

Additionally, a program was undertaken to observe transportation conditions and to 
assess the effectiveness of the TDM Plan. This program included travel pattern surveys of 
event attendees. There was also a post-opening traffic study focused on approximately 56 
intersections in the vicinity of the Arena in early 2013 as required by the 2006 FEIS. In 
June 2013, the results of the program were shared with the public and confirmed that the 
TDM Plan was successful in meeting the goals for the program established in the 2006 
FEIS. 

PROPOSED JOINT VENTURE 

In December 2013, Forest City Enterprises, Inc. (FCE) announced that FCE and Shanghai-
based Greenland Group Co. (Greenland) had signed an agreement for a joint venture to 
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develop portions of Phase I of the Project and all of Phase II of the Project. As described by 
FCE, Barclays Center and Building 2 would not be assigned to the joint venture, but the joint 
venture would: complete construction of the new LIRR rail yard; build the platform over the 
new rail yard; build Buildings 1, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14 and 15 and Site 5; create 
the 8-acres of publicly accessible open space; and make certain modifications to the Barclays 
Center roof. It is expected that the joint venture transaction will close in 2014, but the closing 
of the agreement is subject to certain regulatory approvals, including the Committee on 
Foreign Investment in the United States and the government of China. As further described 
by FCE, under the proposed joint venture an affiliate of Greenland would acquire a 70 
percent ownership interest in the Project (excluding the Arena and B2, as noted above), co-
develop the Project with FCE and its affiliates, and pay for 70 percent of its development 
costs going forward. In its filing with the Securities and Exchange Commission on December 
10, 2013, FCE stated that the creation of the proposed joint venture “will help accelerate 
vertical development of the project, including the delivery of affordable housing.” The 
statement also noted that “Forest City would manage the day-to-day activities on behalf of 
the JV, which would develop the project consistent with the approved master plan [i.e., the 
2009 MGPP and Design Guidelines].” 

PROPOSED PROJECT MODIFICATIONS TO BE CONSIDERED IN THE SEIS 

As project planning has progressed, the project sponsors have further developed the design of 
certain buildings and propose modifications to certain project elements. None of the proposed 
uses of the project buildings would change; in addition, they would all still need to conform 
with the Design Guidelines and the maximum square footages for each building and for the 
overall Project as detailed in Exhibit C of the 2009 MGPP. The maximum number of 
residential units and required affordable units would not be altered by the proposed 
modifications. At this time the project sponsors are proposing two modifications: a shift in 
approximately 208,000 gsf of floor area from Phase I to Phase II; and a reduction in the 
number of on-site parking spaces, as described further below: 

PROPOSED SHIFT OF FLOOR AREA FROM PHASE I TO PHASE II 

The 2006 FEIS analyzed a Phase I program that anticipated a certain amount of programming 
to be developed within the maximum building envelopes for each of the development sites on 
both the Arena Block and on Site 5. As described in the 2009 Technical Memorandum, it is 
assumed that the height of Building 1 would be reduced from 620 feet (as analyzed in the 
2006 FEIS) to 511 feet, so that this structure would be less than the height of the nearby 
Williamsburgh Savings Bank building. In December 2006, when the project sponsors agreed 
to limit the height of Building 1 to 511 feet, it was anticipated that the floor area that would 
be lost in Building 1 could be accommodated within the maximum design envelopes of the 
other proposed buildings on the Arena Block (Buildings 2 through 4). At the time, these 
buildings were designed to be integrated with the Arena, with portions of their envelopes 
extending above the arena. Because the Arena has been developed as a stand-alone building, 
it is no longer feasible to utilize the full envelope of Buildings 2 through 4 as set forth in the 
Design Guidelines and as a result, it is likely that the Phase I program will be slightly less 
than as described in the 2006 FEIS. Therefore, the project sponsors propose to shift up to 
approximately 208,000 gsf of floor area that was anticipated as part of the Phase I 
development program into the Phase II development program. This shift in floor area would 
be distributed among the Phase II residential buildings and is anticipated to be allocated to the 
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buildings proposed for Block 1129 (Buildings 11, 12, 13 and 14), Block 1128 (Building 15) 
and Block 1120 (Building 6). The maximum building envelopes for the Phase II buildings as 
set forth in the Design Guidelines and the maximum square footages for each building and for 
the overall Project as detailed in Exhibit C of the 2009 MGPP would not be affected by this 
proposed shift in floor area. 

PROPOSED REDUCTION IN ON-SITE PARKING  

With respect to on-site parking, the data collected from the opening of the Barclays Center on 
September 28, 2012 through the last day of the first Nets season on May 4, 2013 show that 
during this time period there were an average of 122 automobiles parked on Block 1129 for 
an Arena event, and an average of 160 automobiles parked on Block 1129 for a Nets game. 
Only six events at the Arena during this time period resulted in more than 300 event-related 
automobiles using the parking lot on Block 1129. Consequently, as project planning has 
progressed, the project sponsors have proposed modifications to the number of parking 
spaces and the location of parking facilities to be provided on the project site. 

The 2006 FEIS analyzed a parking plan that anticipated a total of 3,670 parking spaces on the 
project site. These spaces included: a below-grade parking facility with approximately 350 
parking spaces below Building 2 and Building 3 on the Arena Block; a below-grade parking 
facility with approximately 350 spaces in the southwest corner of Block 1120; a below-grade 
parking facility with approximately 450 spaces in the northeast portion of Block 1120; a 
below-grade parking facility with approximately 150 spaces below Building 15; a below 
grade parking facility with approximately 400 spaces below Site 5; and a below-grade 
parking facility with approximately 1,970 spaces on Block 1129. 

Subsequently, in 2009 (as analyzed in the 2009 Technical Memorandum), due to the 
reconfiguration of below-grade space on the Arena Block, up to 100 spaces of the 350 spaces 
of parking that would have been provided under Building 2 were relocated from the Arena 
Block to Block 1129. 

Building 2 is currently under construction and does not provide for any below-grade parking 
in its footprint.  

The current proposed parking plan for the project site proposes between 50 and 100 parking 
spaces to be located below Building 3 on the Arena Block; the elimination of the below-grade 
parking facility on the southwest corner of Block 1120; and reducing the size of the below-
grade parking facility on Block 1129 to account for the lower anticipated demand for on-site 
Arena parking.  

Under this proposal, the overall total parking proposed on the project site would be reduced 
from 3,670 spaces as analyzed in the 2006 FEIS to 2,896 spaces. As discussed below, an 
alternative to be analyzed in the SEIS would further reduce the proposed number of parking 
spaces on the project site. 

C. PROJECT COMPONENTS 

As described in the FEIS, to allow the project to respond to market forces and to address 
needs for housing and commercial office space, the project would permit some flexibility in 
the development program for portions of the site within or close to the Special Downtown 
Brooklyn District. Therefore, at the time of the FEIS, two variations of the project program 
were under consideration to allow for flexibility in the program of three of the proposed 
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project’s Phase I buildings: (1) a residential mixed-use variation and (2) a commercial mixed-
use variation, which would allow for more commercial office use in the three buildings 
closest to Downtown Brooklyn. The differences between the residential and commercial 
mixed-use variations applied only to the proposed development programs of Buildings 1 and 
2 and on Site 5 in Phase I. Since the FEIS, the program for Building 2 (currently under 
construction) has been finalized to include only residential and retail uses. Therefore, for the 
purposes of the SEIS, the commercial mixed-use variation would apply only to Building 1 
and Site 5 in the Phase I development (thus reducing the amount of commercial space and 
increasing the amount of residential space in the commercial mixed-use variation [as 
compared to that assumed in the FEIS, because that variation now assumes a residential 
program for Building 2]). In addition, in light of the reduction in the height of Building 1 
after preparation of the 2006 FEIS and subsequent planning, the current program for Building 
1 would include a smaller residential program in the residential mixed-use variation than that 
assumed in the FEIS, but the office, hotel and retail components in Building 1 would be the 
same as proposed in the FEIS. As mentioned above, Phase I is to be considered as part of 
baseline conditions for the Future Without Phase II (No Build condition).  

Table 2 provides a comparison of the FEIS and SEIS residential and commercial mixed-use 
programs. As shown in the table, the Project would introduce a maximum total of 6,430 
dwelling units (Phases I and II). The Phase II development could include up to 4,932 
dwelling units and approximately 156,000 square feet of local retail in 11 buildings to be 
located on blocks 1120, 1121, 1128 and 1129 to the east of 6th Avenue. The local retail space 
may also house community facility uses, such as the intergenerational community center 
planned for Phase II of the Project which would include space for a child care facility.  

Additionally, to partially mitigate the significant adverse impact on public schools identified 
in the 2006 FEIS, the project sponsors have committed to provide, at the election of the New 
York City Department of Education (DOE), adequate space for the construction and 
operation of a 100,000 gsf elementary and intermediate school in the base of one of the Phase 
II residential buildings. Therefore, the proposed program for the SEIS includes the 
development of the proposed 100,000 gsf school. The floor area for the proposed school 
would be in addition to the floor area indicated in Table 2 (i.e., the proposed school would 
not replace any of the floor area dedicated to residential use in the Phase II building in which 
it would be located). 
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Table 2
Comparison of FEIS and SEIS Residential and Commercial

Mixed-Use Variation Programs

Proposed Uses 

2006 FEIS SEIS 
Residential 
Mixed-Use 
Variation 

Commercial 
Mixed-Use 
Variation 

Residential 
Mixed-Use 
Variation 

Commercial 
Mixed-Use 
Variation 

Phase I1 : Development of Arena Block and Site 5 

Residential3 
2,085,000 gsf 
(2,110 units) 

994,000 gsf 
(1,005 units) 

1,890,000 gsf 
(1,922 units) 

1,329,000 gsf 
(1,498 units) 

Hotel (180 rooms) 165,000 gsf 0 gsf 165,000 gsf 0 gsf 
Retail3 91,000 gsf 91,000 gsf 91,000 gsf 91,000 gsf 
Commercial 336,000 gsf 1,606,000 gsf 336,000 gsf 1,076,000 gsf 
Arena7 850,000 gsf 850,000 gsf 662,000 gsf 662,000 gsf 

Parking (spaces) 
2,346 

spaces4 
2,346  

spaces4 
1,161-1,211 

spaces5 
1,161-1,211 

spaces5 
Private Open Space ±1 acres ±1 acres 0 acres 0 acres 
Publicly Accessible Open Space 0 acres 0 acres 0 acres 0 acres 
Phase II2: Development East of 6th Avenue6 

Residential3 
4,278,000 gsf 
(4,320 units) 

4,278,000 gsf 
(4,320 units) 

4,486,000 gsf 
(4,508 units) 

4,486,000 gsf 
(4,932 units) 

Retail3 156,000 gsf 156,000 gsf 156,000 gsf 156,000 gsf 

Parking (spaces) 2,920 spaces 2,920 spaces 
2,396-2,446 

spaces 
2,396-2,446 

spaces 
Publicly Accessible Open Space 8 acres 8 acres 8 acres 8 acres 
Phase I and Phase II: Full Build-Out6 

Residential3 
6,363,000 gsf 
(6,430 units) 

5,272,000 gsf 
(5,327 units) 

6,376,000 gsf 
(6,430 units) 

5,815,155 gsf 
(6,430 units) 

Hotel (180 rooms) 165,000 gsf 0 gsf 165,000 gsf 0 gsf 
Retail3 247,000 gsf 247,000 gsf 247,000 gsf 247,000 gsf 
Commercial 336,000 gsf 1,606,000gsf 336,000 gsf 1,076,000 gsf 
Arena7 850,000 gsf 850,000 gsf 662,000 gsf 662,000 gsf 
Parking (spaces) 3,670 spaces 3,670 spaces 2,896 spaces 2,896 spaces 
Private Open Space ±1 acres ±1 acres 0 acres 0 acres 
Publicly Accessible Open Space 8 acres 8 acres 8 acres 8 acres 
Notes: All gross square foot numbers are rounded to the nearest thousand. 
1 For the purposes of this SEIS, the Phase I program is considered as part of baseline conditions for the Future 

Without Phase II condition (No Build condition). 
2 For the purposes of this SEIS, the Phase II program is considered the Extended Build-Out Scenario, for the 

Future With Phase II condition (Build condition). 
3 A portion of the retail and residential space is anticipated to house community facilities. Approximately 13,000 

gsf of retail space is located in the Arena. 
4 Includes 1,596 temporary spaces.  
5 Includes 711 temporary spaces that will be eliminated through the development of Phase II. 
6 Phase II (and thus the Full Build-Out) may also contain a 100,000 gsf public school at the option of DOE. 
7 The 662,000 gsf of Arena floor area does not include the approximately 13,000 gsf of retail space in the Arena. 

 

D. PREPARATION OF THE SEIS 

As required by the Court Order, the SEIS will be prepared to examine the potential 
environmental impacts of a prolonged delay in the completion of Phase II of the Project (i.e., the 
Extended Build-Out Scenario). The CEQR Technical Manual will serve as a general guide on 
the methodologies and impact criteria for evaluating potential effects on the various 
environmental areas of analysis. The SEIS will examine whether the mitigation for Phase II 
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imposed by ESD in 2006 (based on the 2006 FEIS and its 2016 build year) should be 
adjusted in light of the conclusions of the SEIS, and whether any additional mitigation should 
be imposed to account for any new or different environmental impacts from the prolonged 
construction of Phase II. 

In addition, the SEIS will consider two proposed changes to the project program for Phase II: 
a proposed shift of approximately 208,312 gross square feet (gsf) of floor area from Phase I 
of the Project to Phase II of the Project, and a reduction of the number of parking spaces on 
the project site from 3,670 spaces as analyzed in the 2006 FEIS to 2,896 spaces. The 
proposed increase in the aggregate floor area of Phase II of the Project would not change the 
maximum square footage or bulk envelope of any of the individual Phase II buildings as set 
forth in the Design Guidelines that ESD approved for the Project in 2006. The proposed shift 
of floor area from Phase I to Phase II would not affect the affordable housing requirements 
for Phase I or the Project as a whole.  

TASK 1. PROJECT DESCRIPTION 

The first chapter of the SEIS will provide background information on the Project and steps 
taken by ESD and the project sponsors to implement the Project to date. The chapter will then 
describe Phase I and Phase II of the Project and review Project modifications and timeline 
changes since issuance of the 2006 FEIS. This chapter will discuss the Court Order, described 
above, allowing Phase I of the Project to proceed and ordering the preparation of an SEIS to 
assess the environmental impacts of a delay in the completion of Phase II. The chapter will 
explain that the purpose of the SEIS is to determine whether construction of Phase II 
(including the proposed modifications since the 2009 MGPP) with a potential 2035 “build 
year” (the year of assumed construction completion is called the “build year” in SEQRA 
documents) would have new or different significant environmental impacts than construction 
of Phase II with the 2016 build year that had been used in the FEIS. 

TASK 2.  ANALYSIS FRAMEWORK 

This chapter will outline the specific analysis framework used to prepare the SEIS. The 
chapter will describe the environmental review process as it applies to the SEIS, describe the 
reasoning behind the chosen analysis years and study area(s), and outline the methodology 
used to establish baseline conditions from which the environmental impacts of completing 
Phase II of the Project at a later date have been evaluated. The chapter will then describe the 
two project development variations and lay out the three construction phasing plans analyzed 
the SEIS. Finally, the chapter will provide a screening of those technical analysis areas that 
would not be affected by a delay in Phase II construction or the proposed modifications to the 
2009 MGPP that are under consideration. 

The Project would introduce a maximum total of 6,430 dwelling units (Phases I and II). The 
Phase II development could include up to 4,932 dwelling units and approximately 156,000 
square feet of local retail in 11 buildings to be located on blocks 1120, 1121, 1128 and 1129 
to the east of 6th Avenue. The local retail space may also house community facility uses, and 
Phase II may also include a New York City public school.  

With respect to potential operational impacts, the SEIS will assume the outside 2035 analysis 
year as the Phase II Build Year. In addition, the SEIS will include a detailed construction-
period analysis for Phase II using three illustrative construction phasing plans (discussed 
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below) that consider concentrated periods of construction as well as less concentrated but 
more continuous construction for an extended period of time.  

DEFINING THE BASELINE CONDITIONS 

Future background conditions used for analysis in each technical area of the SEIS will be 
projected from existing conditions in 2013. Since the approval of the Project in 2006, a 
number of Project-related construction and design tasks have been undertaken. These Project-
related changes have become part of the existing conditions on and around the Project site 
and will be incorporated into the analysis baseline.  

Because the Court’s Order is limited to the consideration of a delay in the Phase II 
construction activity, Phase I of the Project—including the Arena and the other Project 
buildings west of 6th Avenue and the new roadway configurations for the area and the 
parking plans for Phase I of the Project—will be assumed to be constructed in the background 
condition (the Future Without Phase II condition). Thus, all Phase I elements of the Project, 
including associated mitigation measures as well as any recent changes to the traffic network, 
will be assumed as part of the baseline conditions for the Future Without Phase II (2035).  

A key component in the formulation of background conditions will be future development in 
area. Accordingly, the status of known development projects anticipated for completion 
through 2035 will be updated for the study areas examined in the FEIS. Updates to the No 
Build list (that is, the list of development projects that would be built with or without the 
Project) will be made through review of various sources, including DOB permits, 
identification of construction sites, and review of information provided by various 
organizations and agencies including the Downtown Brooklyn Partnership, New York City 
Economic Development Corporation, New York City Department of City Planning, and New 
York City Department of Housing Preservation and Development. 

In addition, background conditions will be updated to include the following: 

 The most recent available enrollment and capacity data for public schools and publicly 
funded day care centers and enrollment projections for public schools; 

 An updated open space inventory and conditions survey as well as projected population 
demands for open space resources based on the latest available 2010 Census data; 

 New traffic counts at analyzed intersections and pedestrian counts at analyzed sidewalks, 
corner reservoir areas and crosswalks to account for the passage of time and for new 
vehicular and pedestrian demand and circulation patterns; 

 New pedestrian counts at analyzed subway station elements to account for the passage of 
time and operations at the Project’s new subway entrance on the Arena Block; 

 Current subway and local bus line haul data from the MTA to account for the passage of 
time and operations of the Project’s new subway entrance; 

 New noise measurements at locations surrounding the project site, using L10, and Leq(1) 
noise descriptors to assess changes in noise levels due to new traffic circulation patterns. 

Background conditions related to transportation analyses will be supplemented with data 
from surveys of Barclays Center patrons. 

OPERATIONAL IMPACTS ASSESSMENT 

The SEIS chapters examining the relevant technical areas will provide a description of 
existing conditions for 2013 and assessments of future conditions in 2035 without Phase II 



Atlantic Yards Arena and Redevelopment Project—Final Scope of Work for an SEIS 

February 2014 14 

(Future Without Phase II or the No Build condition) and with Phase II under the Extended 
Build-Out Scenario (Future With Phase II). The SEIS will assess the environmental impacts 
of the Future With Phase II compared to the Future Without Phase II, assuming a 2035 Build 
Year. Mitigation measures proposed for the Extended Build-Out Scenario will be compared 
to those identified in 2006 FEIS for full Build-Out (discussed below in Task 3). Differences 
between the two will be discussed including the need for new measures or adjustments to the 
FEIS mitigation. 

Analysis Areas Not Included For Detailed Impact Assessment  

There are technical areas of analyses that would not be affected by the completion of Phase II 
of the Project at a later date or the proposed modifications to the 2009 MGPP. The analyses 
not included for detailed assessment in the SEIS and the rationales for screening out these 
analysis areas are noted below. 

Land Use, Zoning, and Public Policy—Because there are no new or proposed modifications 
to the previous land use, zoning, and public policy determinations, there would be no changes 
to the 2006 FEIS conclusion that upon completion the Project would not result in significant 
adverse impacts with respect to land use, zoning, and public policy as a result of the Extended 
Build-Out Scenario. The proposal to shift approximately 208,000 gsf of floor area from the 
Arena Block in Phase I to Phase II parcels would increase the floor area of Phase II. 
However, the location, uses and form of the Phase II buildings would not change nor would 
the shift introduce new land uses or zoning on the Project site or increase the overall size of 
the Project. The Phase II buildings would continue to conform to the Design Guidelines and 
Exhibit C of the 2009 MGPP which details the maximum envelopes for each of the Phase II 
buildings approved by ESD in 2006. Similarly, the proposed reduction in on-site parking 
would not affect this analysis, as the Project’s non-Arena parking demand would continue to 
be satisfied on the Project site. Although the proposed reduction in the number of on-site 
parking spaces does not require a new analysis of land use, zoning and public policy for the 
Project, the SEIS Transportation Chapter will include a full assessment of the potential for 
adverse parking impacts as a result of the proposed reduction in the number of on-site parking 
spaces. Changes in zoning and public policy that have occurred since the 2006 FEIS will be 
assessed in the Construction section of the SEIS. 

Cultural Resources—The completion of Phase II of the Project at a later date and the 
proposed changes to the 2009 MGPP would not result in different effects to archaeological or 
architectural resources that were not previously identified in the FEIS. Neither the delayed 
Phase II completion nor the proposed modifications since the 2009 MGPP would change the 
stipulations in the Letter of Resolution among ESD, the project sponsors, and the New York 
State Office of Parks, Recreation and Historic Preservation. Therefore, the Extended Build-
Out Scenario would not have any significant adverse impacts on cultural resources that were 
not previously identified in the 2006 FEIS. 

Urban Design and Visual Resources— The completion of Phase II of the Project at a later 
date would not affect the conclusions of the 2006 FEIS with respect to urban design or visual 
resources upon Project completion, because a delay in completing Phase II of the Project 
would not affect the bulk, uses, nor the type or arrangement of the Phase II buildings. The 
open space layout would also remain unchanged from that assessed in the 2006 FEIS. The 
proposed shift of approximately 208,000 gsf of floor area from the Arena Block to Phase II 
would increase the floor area of Phase II, but the location, uses and form of the Phase II 
buildings would not change. The Phase II buildings would continue to conform to the Design 
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Guideline maximum envelopes for each of the Phase II buildings approved by ESD in 2006 
and that formed the basis for the description of the Phase II buildings in the 2006 FEIS.  

Shadows—The FEIS identified significant adverse shadow impacts on an open space 
resource at the Atlantic Terminal Houses and mitigation was developed to improve that open 
space. Also, incremental shadows on the Church of the Redeemer from the Project building 
on Site 5 would reduce light through its stained glass windows. The project sponsors and the 
Church reached an agreement to undertake measures to offset and address the shadow 
impacts. 

As described in the 2006 FEIS, the Design Guidelines envelopes were developed to provide 
flexibility and allow for the final design of the individual buildings to evolve as the Project is 
built out. The 2006 FEIS shadows analysis was prepared using a 3D model of the Project that 
depicted building forms that were guided by the Design Guideline envelopes. As mentioned 
above, proposed modifications to the Phase II program are under consideration, including a 
shift of approximately 208,000 gsf of floor area from the Arena Block to certain Phase II 
parcels. This shift in floor area would not require modification of the Design Guidelines and 
the maximum square footages for each building and for the overall Project as detailed in 
Exhibit C of the 2009 MGPP, but this shift would increase the potential for several of the 
Phase II buildings to be built up to the maximum floor area and bulk permitted by those 
Design Guidelines. Therefore, a screening assessment examining the effects of additional 
bulk that would maximize the build-out of certain Phase II building forms as per the Design 
Guideline envelopes was prepared, and concluded that even with the proposed shift in floor 
area from Phase I to Phase II, as described above, the Extended Build-Out Scenario would 
not change the conclusions of the 2006 FEIS with respect to potential shadows impacts. 
Moreover, an assessment of the area within the shadow sweep of the Phase II buildings and 
examination of the list of No Build projects in this area establish that no new sun-sensitive 
resources have been identified in this area since preparation of the 2006 FEIS. 

The stipulations in the MEC with respect to the Atlantic Terminal Houses open space and the 
Church of Redeemer would not be affected by a prolonged Phase II completion or the 
proposed changes to the 2009 MGPP. 

Hazardous Materials—The completion of Phase II of the Project at a later date would not 
affect the conclusions in the 2006 FEIS for hazardous materials. Construction and 
development of the Phase II components would have the same potential for exposure and 
require the same commitments as described in the FEIS and Amended Memorandum of 
Environmental Commitments. However, the SEIS will provide an update of conditions with 
respect to hazardous materials on the Project site since the 2006 FEIS. 

Infrastructure—Neither a delay in the completion of Phase II of the Project nor the proposed 
modifications to the 2009 MGPP described above would affect the Project’s Phase II 
programming in a manner that would alter the infrastructure demands of the Project, nor 
would it obviate the project sponsors’ obligations for the provision of adequate infrastructure 
including water supply, sanitary sewerage, measures to control stormwater runoff, solid waste 
management, and energy. However, this section of the Analysis Framework chapter will 
assess whether conditions resulting from a delayed completion of the Phase II program—in 
combination with changes to background conditions throughout New York City, recently 
adopted New York City Department of Environmental Protection regulations and long-term 
plans, and infrastructure improvements already made as part of previous Project 
commitments—would warrant any additional stormwater analysis. 
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Public Health—The SEIS will evaluate the potential for air quality and noise operational 
impacts from the completion of Phase II of the Project in 2035. If these analyses determine 
that the Extended Built-Out Scenario would result in any unmitigated significant adverse 
impacts, a public health analysis will be undertaken. If no unmitigated significant adverse 
impacts are found in the above-mentioned analysis areas, a public health assessment in the 
SEIS is not warranted. 

CONSTRUCTION PERIOD IMPACTS ASSESSMENT 

The SEIS will include a detailed analysis of the construction of Phase II of the Project under 
the Extended Build-Out Scenario using three illustrative construction phasing plans 
(discussed below in Task 4) that consider concentrated periods of construction as well as less 
concentrated but more continuous construction for an extended period of time. 

Analysis Areas Not Included For Detailed Assessment 

There are technical areas of the construction analyses that would not be affected by the 
extended construction period for the Phase II development. Those analyses not included for 
detailed construction assessment in the SEIS, and the rationales for screening out these 
analysis areas are noted below. 

Cultural Resources—The construction of Phase II of the Project under the Extended Build-
Out Scenario would not result in different effects to archaeological or architectural resources 
that were not previously identified in the 2006 FEIS. Delayed construction and modifications 
to the construction sequencing would not change the stipulations in the Letter of Resolution 
among ESD, the project sponsors, and the New York State Office of Parks, Recreation and 
Historic Preservation. The project sponsors would continue to implement a Construction 
Protection Plan (CPP) to avoid construction-related impacts on historic resources within 90 
feet of Project construction. Therefore, construction of the Extended Build-Out Scenario 
would not have any significant adverse construction impacts on cultural resources that were 
not previously identified in the FEIS. 

Shadows—The construction of Phase II of the Project under the Extended Build-Out Scenario 
would not result in any new shadows during the construction period. 

Hazardous Materials—The construction of Phase II of the Project under the Extended Build-
Out Scenario would not affect the conclusions in the 2006 FEIS for hazardous materials 
impacts from construction activities. Construction and development of the Phase II 
components would have the same potential for exposure and require the same commitments 
as described in the FEIS and Amended Memorandum of Environmental Commitments. While 
the Extended Build-Out Scenario would affect the timing of the construction of the buildings, 
it would not result in changes to the footprint of the Project site or commitments to 
implement a Construction Health and Safety Plan, community air monitoring plan during 
excavation, and other remediation measures; and thus, the delayed construction would not 
affect the analysis presented in the FEIS. As noted above, the SEIS will include updated 
information regarding hazardous materials identified on the project site since 2006 and/or 
encountered during the construction of Phase I project elements. The list of site remediation 
and post-construction measures identified in the 2006 FEIS will be reviewed and updated if 
necessary, to ensure that no significant adverse impacts would occur with respect to 
hazardous materials. 
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Infrastructure—The construction of Phase II of the Project under the Extended Build-Out 
Scenario would not affect the Project’s Phase II programming in a manner that would alter 
the infrastructure demands of the Project during construction, nor would it obviate the project 
sponsors’ obligations for the provision of adequate infrastructure including water supply, 
sanitary sewerage, measures to control stormwater runoff, solid waste management, and 
energy during construction. However, as noted above under the Operational Impact 
Assessment, this section of the Analysis Framework chapter will assess whether conditions 
resulting from a prolonged construction of the Phase II program would warrant any additional 
stormwater analysis. 

Public Health—— The SEIS will evaluate potential air quality and noise impacts from the 
prolonged construction of the Phase II of the Project. If the air quality, noise, or hazardous 
materials technical analyses determine that the Extended Built-Out Scenario would result in 
any unmitigated significant adverse impacts, a public health analysis will be undertaken. If no 
unmitigated significant adverse impacts are found in the above-mentioned analysis areas, a 
public health assessment in the SEIS is not warranted.  

TASK 3. OPERATIONAL ANALYSIS 

SOCIOECONOMIC CONDITIONS 

The analysis will consider whether the completion of Phase II by 2035 (under the Extended 
Build-Out Scenario) would result in new or different socioeconomic impacts, as compared to 
the completion of Phase II by 2016 (as analyzed in the 2006 FEIS). The analysis will focus 
on whether changes in background condition by 2035 and the introduction of the Phase II 
Program over an extended period of time would result in new or different significant adverse 
socioeconomic impacts as a result of direct displacement of residential population from the 
project site; indirect displacement of residential population in the study area; direct 
displacement of existing businesses from the project site; indirect displacement of businesses 
in the study area; or adverse effects on specific industries. The updated analyses will be 
conducted pursuant to the 2012 CEQR Technical Manual methodology. 

COMMUNITY FACILITIES AND SERVICES 

The Community Facilities and Services chapter will assess the potential impacts of Phase II 
of the Project on community facilities and services under the Extended Build-Out Scenario. 
The chapter will provide an updated detailed analysis of public schools and publicly funded 
day care facilities. These facilities are analyzed in detail in the chapter because the Extended 
Build-Out Scenario could affect the timing of significant adverse impacts relating to public 
schools and the potential for Phase II to result in significant adverse impacts to child care 
facilities. Therefore, an updated analysis of public schools and publicly funded day care 
facilities is warranted. To partially mitigate the significant adverse impacts on public schools, 
the Project sponsors committed to offer space for the construction of an elementary and 
intermediate public school in one of the Phase II buildings at the election of DOE. 
Additionally, it is anticipated that the project will include a 100-seat child care facility. As 
described in the MEC prepared in 2009, the project sponsors are also obligated to assess child 
care enrollment and capacity in the study area as the Project progresses, and, if necessary, 
work with the Administration for Children’s Services to provide approximately 250 
additional child care slots either on-site or in the vicinity of the site. 
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The updated analyses of both public schools and publicly funded child care centers will 
compile the most recent available enrollment and capacity data and will project conditions in 
the Future With Phase II based on the updated list of development projects and, in the case of 
public schools, the most recent available enrollment projections. The updated analyses will be 
conducted pursuant to the 2012 CEQR Technical Manual methodology. 

The updated analyses will determine whether the changed background conditions and the 
Extended Build-Out Scenario would result in any significant adverse impacts not previously 
disclosed and whether any additional mitigation measures beyond those identified in the FEIS 
and the Amended Environmental Commitments Memorandum would be warranted. 

The SEIS will also assess the need to address other community facilities, such as libraries, 
health care facilities, and fire and police protection. 

OPEN SPACE 

This chapter will assess the potential impacts of Phase II of the Project on open space 
resources under the Extended Build-Out Scenario to determine if completion of the Project in 
2035 would result in new or different impacts not disclosed in the 2006 FEIS. The FEIS 
identified a temporary significant adverse open space impact on the ratio of acres of passive 
open space per 1,000 workers in the non-residential (¼-mile) study area during Phase II 
construction. This temporary open space impact would continue for a longer duration under 
the Extended Build-Out Scenario but would be addressed by the creation of the Phase II open 
space. Moreover, as each of the Phase II buildings is completed, the adjacent open space 
would be provided in conformance with the 2006 Design Guidelines, thereby gradually 
reducing and offsetting this temporary open space impact. An analysis of the duration of this 
temporary impact is presented in the Construction Open Space section of the SEIS. The 
operational SEIS analysis will include updates to the area’s open space inventory and 
conditions, and project new population demands for open space resources. The updated 
baseline conditions established in this chapter are also needed for the analysis of potential 
impacts during construction of the Phase II development, as described under Task 4, 
“Construction.” 

TRANSPORTATION 

The Transportation analyses will focus on the effects of the Phase II development with a 2035 
completion year. As noted above, the Phase II development would include up to 4,932 
dwelling units, 156,000 square feet of local retail and a public school in 11 buildings to be 
located on blocks 1120, 1121, 1128, and 1129 to the east of 6th Avenue. The Phase I 
development on the Arena Block and Site 5 is expected to be completed prior to the 
completion year and will be reflected in the future baseline condition with updated 
programming information for the B2 building currently under construction. Two program 
variations for Phase I development were assessed in the 2006 FEIS; a residential mixed-use 
scenario with 2,110 dwelling units, 336,000 gsf of office space, and an 180-room hotel, and a 
commercial mixed-use scenario with 1,005 dwelling units and 1,606,000 gsf of office space. 
Both of these scenarios would also include the arena, 91,000 gsf of local retail space and 
3,670 on-site parking spaces. The commercial mixed-use variation was analyzed for the 
weekday peak hours in the FEIS as it would generate a greater amount of travel demand 
during these periods, whereas the residential mixed-use variation was analyzed for the 
Saturday peak periods. The SEIS Future Without Phase II transportation analyses will 
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therefore reflect the commercial mixed-use variation for weekday peak hours and the 
residential mixed-use variation for any Saturday peak hours analyzed, consistent with the 
FEIS analyses. The SEIS analyses will conform to the methodologies and criteria in the 2012 
CEQR Technical Manual.  

Traffic 

The Phase II development program being analyzed would primarily consist of residential, 
local retail and community facility uses. As per typical CEQR Technical Manual 
requirements for this type of development, the SEIS traffic analysis will focus on the 
weekday AM and PM residential commuter peak periods as well as the weekday midday 
period, which is a peak period for retail activity. Although the substantial amount of travel 
demand generated by the Arena itself will be reflected in the Future Without Phase II 
condition, an analysis of the weekday pre-game and Saturday pre-game peak hours will also 
be included to assess the potential effects of Phase II residential and retail demand during 
periods of peak arena activity. The weekday and Saturday post-game peak periods for arena 
demand that were analyzed in the FEIS will not be included. 

 The traffic analysis study area will consist of those intersections analyzed in the 2006 
FEIS at which the development of Phase II is expected to (based on the 2006 FEIS) result 
in the addition of 50 or more peak hour vehicle trips, as well as any other intersections 
analyzed in the 2006 FEIS that were identified as being significantly adversely impacted 
by project-generated traffic in one or more peak hours in the FEIS. The specific number 
of intersections to be analyzed for the SEIS will be determined based on the assignment 
of Phase II vehicle trips and a review of the impact assessment in the FEIS. 

 Travel demand that would be generated by the Arena in the Future Without Phase II will 
be based on the travel demand forecast in the 2006 FEIS and validated/refined using 
survey data collected during the first Nets season played at the Arena. Current census and 
American Community Survey data, and standard references including the 2012 CEQR 
Technical Manual, will be used to update the travel demand forecast for other Phase I 
components (residential and commercial) as well as forecast demand from other 
significant development sites planned in the vicinity of the study area by the 2035 
analysis year. The Future Without Phase II traffic network will also reflect all changes to 
the street network, including project site street closures, planned as part of the Phase I 
development. Mitigation measures accepted for all Future Without Phase II projects and 
other NYCDOT initiatives will be included in the Future Without Phase II network, as 
applicable. The on-going event day traffic program will also be discussed. 

 Along with demand from Phase I development and any other significant Future Without 
Phase II development projects, the 2035 Future Without Phase II traffic network will also 
include background growth based on a rate of 0.25 percent per year for years one through 
five, and 0.125 percent per year for subsequent years, as recommended in the 2012 CEQR 
Technical Manual for areas in the vicinity of Downtown Brooklyn. New vehicle trips 
from Phase II development will be applied to this 2035 Future Without Phase II baseline 
condition to assess the potential for significant adverse traffic impacts. 

Transit 

The subway station analysis in the 2006 FEIS examined conditions at six stations where 
project-generated demand is expected to exceed the CEQR Technical Manual analysis 
threshold of 200 trips per hour: the Atlantic Avenue IRT (2,3,4,5), Atlantic Avenue BMT 
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(B,Q) and Pacific Street BMT (D,N,R) stations (collectively referred to in the FEIS as the 
Atlantic Avenue/Pacific Street station complex); the Bergen Street IRT (2,3) station; the 
Lafayette Avenue IND (C) station; and the Fulton Street IND (G) station. The project 
sponsors, subsequent to the FEIS, made arrangements to have the Atlantic Avenue/Pacific 
Street station renamed Atlantic Avenue – Barclays Center station. Conditions at each of these 
stations were analyzed in the FEIS for the weekday 8–9 AM and 5–6 PM commuter peak 
periods, and the weekday 7–8 PM (pre-game) peak hour for an event at the arena.  

Phase I development in the Future Without Phase II condition includes construction of a 
major new on-site street-level entrance and other internal circulation improvements at the 
southern end of the Atlantic Avenue – Barclays Center station complex. These improvements 
are expected to attract the majority of new project-generated demand from both Phase I and 
Phase II development, as well as some non-project demand that would otherwise have used 
existing subway station stairways, corridors and fare arrays. Along with demand from the 
Phase I development and any other significant Future Without Phase II development projects, 
the 2035 Future Without Phase II transit (subway and bus) analyses will also include 
background growth based on a rate of 0.25 percent per year for years one through five, and 
0.125 percent per year for subsequent years, as recommended in the 2012 CEQR Technical 
Manual for areas in the vicinity of Downtown Brooklyn. 

 Based on the updated travel demand for Phase II, the residential and local retail 
development associated with Phase II would not result in the addition of 200 or more 
trips per hour in any peak period at the Lafayette Avenue IND and Fulton Street IND 
stations. Therefore, the analysis of subway station conditions in the SEIS will focus on 
the Atlantic Avenue – Barclays Center station complex and the Bergen Street Station, 
with conditions at these stations analyzed for the weekday 8–9 AM and 5–6 PM 
commuter peak hours and the weekday 7–8 PM (pre-game) peak hour, consistent with the 
subway station analysis in the FEIS. An analysis of subway line haul conditions during 
the weekday AM and PM peak hours will also be provided, consistent with the line haul 
analysis in the FEIS. 

 Analysis of local bus conditions in the SEIS will include those bus routes located within 
¼ mile of the Phase II development sites. The analysis will focus on conditions in the 
peak direction at the maximum load point for each route during the weekday 8–9 AM and 
5–6 PM commuter peak hours, consistent with the analysis in the FEIS. 

Pedestrians 

 Pedestrian demand generated by Phase II development is expected to be most 
concentrated on those sidewalks, corner areas and crosswalks located immediately 
adjacent to the development sites as well as along pathways between these sites and the 
new entrance to the Atlantic Avenue–Barclays Center station complex. The pedestrian 
analysis in the SEIS will therefore focus on sidewalks, corner areas and crosswalks 
adjacent to blocks 1120, 1121, 1128, and 1129, as well as those adjacent to the Arena 
Block that would be used by Phase II subway users. The pedestrian facilities adjacent to 
Site 5 and those along the Sixth Avenue corridor on the Arena Block or south of Dean 
Street and that were analyzed in the FEIS will not be analyzed in the SEIS, as these 
facilities are not expected to be used by appreciable numbers of Phase II pedestrians 
and/or were included in the FEIS to assess the effects of a planned widening of the 6th 
Avenue roadway that is no longer being considered for implementation. The SEIS 
analysis of pedestrian conditions will focus on the weekday AM and PM commuter peak 
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periods. Although the substantial amount of travel demand generated by the arena itself 
will be reflected in the Future Without Phase II condition, an analysis of the weekday 7–8 
PM pre-game and Saturday 1–2 pre-game peak hours will also be included to assess the 
potential effects of Phase II residential and retail demand during a period of peak arena 
activity. 

 Along with the Phase I improvements to the Atlantic Avenue–Barclays Center station 
complex, demand from Phase I development and any other significant Future Without 
Phase II development projects, the 2035 Future Without Phase II pedestrian analysis will 
also include background growth based on a rate of 0.25 percent per year for years one 
through five, and 0.125 percent per year for subsequent years, as recommended in the 
2012 CEQR Technical Manual for areas in the vicinity of Downtown Brooklyn. 
Pedestrian demand from Phase II development will be applied to this 2035 Future 
Without Phase II baseline condition to assess the potential for significant adverse 
pedestrian impacts. 

Parking 

Under both the commercial and residential variations, sufficient parking spaces will be 
provided on-site to accommodate all of the anticipated demand from the Atlantic Yards 
Project’s commercial and residential components, as well as a portion of the demand from the 
Arena. Updated parking forecasts for the Project will be prepared to document that on-site 
parking capacity would remain sufficient to accommodate this demand during the overnight 
peak period for residential demand and the weekday and Saturday midday peak periods for 
retail demand.  

In addition, as the number of on-site parking spaces now expected to be provided for Arena 
patrons may be fewer than the 541 spaces currently provided for this purpose on Block 1129 
and the 1,100 spaces that were assumed in the 2006 FEIS, the SEIS will also examine future 
off-street public parking conditions within ½ mile of the Arena (this being the maximum 
distance that Arena patrons would likely walk to access parking) to assess whether there 
would continue to be sufficient parking capacity in off-site public parking facilities to 
accommodate Arena demand in 2035. This analysis will focus on the weekday pregame and 
Saturday pregame (midday) periods, which are the peak periods for Arena demand. 

AIR QUALITY  

Operational analyses will generally be limited to potential impacts that may be worse than 
presented in the 2006 FEIS.  

Compared to the FEIS, emissions from on-road (mobile sources) due to changes in the 
project’s construction schedule are not anticipated to be significant. If potential increases in 
concentrations relative to the FEIS analysis are expected or if locations with potentially 
higher traffic volumes than the reasonable worst-case analyses presented in the FEIS are 
identified, a detailed mobile source microscale analyses will be prepared for carbon 
monoxide (CO) and/or particulate matter (PM), as necessary, at the affected intersection(s). 
Cumulative effects of the Project’s parking facilities and on-street traffic will be evaluated, 
and an analysis will be performed as necessary. 

An analysis of the Phase II development’s stationary emissions sources will be performed to 
determine whether the air quality analysis in the FEIS requires updating. The stationary 
source air quality impact analysis will determine the effects of emissions from the Phase II 
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development’s heating, ventilation and air conditioning (HVAC) systems on criteria pollutant 
levels. With respect to the pollutants that were assessed in the 2006 FEIS, a screening 
analysis will be prepared to determine whether a delay in Phase II construction, the proposed 
shift in floor area from Phase I to Phase II of the Project, or any other relevant changes to the 
Project, would result in emissions from the Phase II buildings that exceed the emission levels 
used to prepare the air quality analysis presented in the FEIS. The need for a detailed 
dispersion analysis will be determined based on this screening. 

In addition to the analyses in the FEIS, this SEIS also considers the 1-hour average 
concentrations of nitrogen dioxide (NO2) from the Project’s HVAC systems under the current 
National Ambient Air Quality Standard (NAAQS) for 1-hour NO2 concentrations. 
Accordingly, the 1-hour NO2 concentrations of the Phase II buildings will be modeled on 
other project components (project-on-project impacts) and existing sensitive uses within the 
surrounding area (project-on-existing impacts). The SEIS will assess the use of specific fuel 
types based on design information from the project sponsors. The analysis will be performed 
using the EPA-developed AERMOD model and will consider plume impingement conditions 
(i.e., when the wind blows from the stacks toward buildings) and wake effects (i.e., when the 
wind blows from buildings toward the stacks). Recent available five years of meteorological 
data (LaGuardia Airport, 2008–2012) will be used for these simulation analyses. Potential 
cumulative impacts from stationary source associated with the Phase I and Phase II 
development programs will also be determined. Maximum total 1-hour concentrations of NO2 
will be compared with NAAQS. 

NOISE 

A summary of the environmental analysis findings to date as they relate to operational noise 
impacts will be provided. This chapter of the SEIS will be updated to account for the passage 
of time and changes to the traffic network configuration. The analysis for Phase II will 
address: 1) the effect of Phase II on noise levels in the adjacent community and 2) noise 
levels in the Phase II buildings. The analysis will include the following tasks: 

 Noise descriptors and Noise Receptors. Consistent with CEQR requirements, the L10 and 
Leq(1) noise descriptors will be used for the noise analysis. The 12 noise receptors used for 
the detailed noise analysis in the FEIS will again be used for the SEIS analysis. In 
addition, noise receptor locations have been included on Atlantic Avenue between 6th 
and Carlton Avenues, and Dean Street between 6th and Carlton Avenues. 

 Determine existing noise levels. Existing noise levels will be determined primarily by 
field measurements. Measurements will be made during five time periods—the weekday 
AM peak, weekday midday, weekday PM peak, weekday evening, and Saturday midday 
periods. At some locations continuous 24-hour noise measurements, rather than spot 20-
minute measurements will be made. Measurements will be made using a Type I noise 
analyzer and will include measurements of Leq, L1, L10, L50, and L90 noise levels. Where 
necessary, measurements will be supplemented by mathematical model results to 
determine an appropriate base of existing noise levels.  

 Determine future noise levels with and without Phase II for 2035. Future noise levels at 
each of the receptor locations will be determined using the Traffic Noise Model (TNM) 
as part of a detailed mobile source noise analysis. The predicted future noise levels will 
be compared to CEQR noise impact criteria to determine whether Phase II has the 
potential to result in significant adverse noise impacts at any of the receptor locations in 
the study area.  
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 Determine compliance with CEQR interior noise level requirements. An analysis will be 
performed based on predicted future noise levels to determine the level of building 
attenuation necessary for Phase II buildings to achieve compliance with CEQR interior 
level requirements. 

 Examine mitigation measures. Recommendations of measures to attain acceptable interior 
noise levels and to reduce noise impacts to within acceptable levels (during operation of 
Phase II of the Project) will be made, if practicable. The SEIS will identify the potential 
conditions for which mitigation would not be practicable, if any. 

This chapter will also compare any proposed mitigation measures for the operation of Phase 
II in the Extended Build-Out Scenario to the noise mitigation identified in the FEIS. 

NEIGHBORHOOD CHARACTER  

A summary of the environmental analysis findings to date as they relate to operational 
impacts on neighborhood character will be provided.  

This chapter will review findings from relevant technical areas addressed in the SEIS to 
determine whether changed background conditions and the Extended Build-Out Scenario 
would result in any impacts not previously disclosed, and whether any mitigation measures 
would be required. 

GREENHOUSE GASES AND CLIMATE CHANGE 

The SEIS will include a greenhouse gas (GHG) emissions assessment, which will be 
performed in accordance with the CEQR Technical Manual. Such an analysis was not 
required at the time that the 2006 FEIS was completed; a GHG analysis is now typically 
conducted for larger projects undergoing an EIS. The GHG analysis will begin by quantifying 
project-generated GHG emissions and will assess the Project’s consistency with the City’s 
established GHG reduction goal. Operational emissions will be estimated for the 2035 
analysis year and reported as carbon dioxide equivalent (CO2e) metric tons per year. GHG 
emissions from construction will also be quantified. GHG emissions other than carbon 
dioxide (CO2) will be included if they would account for a substantial portion of overall 
emissions, adjusted to account for the global warming potential. Relevant measures to reduce 
energy consumption and GHG emissions that could be incorporated into the proposed project 
will be discussed.  

TASK 4: CONSTRUCTION IMPACTS 

The 2006 FEIS found that construction would be disruptive to the surrounding area and 
nearby residential buildings during the period of construction. Overall, the 2006 FEIS 
analysis found that there would be significant adverse impacts during Phase II construction 
with respect to construction-related traffic impacts on the local street network, construction-
related noise impacts, the demolition of an historic building, the former LIRR Stables at 700 
Atlantic Avenue (the former Ward Bread Bakery complex at 800 Pacific Street has already 
been demolished), open space, and local neighborhood character. 

The SEIS will assess the potential for impacts during the Phase II construction period through 
2035 under the following illustrative construction phasing plans. These have been designed to 
consider concentrated periods of construction, as well as less concentrated but more 
continuous construction for an extended period of time. These illustrative phasing plans are 
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not intended to serve as a prediction of the exact schedule and sequence of the Phase II 
construction, but rather have been developed to illustrate how the timing of the construction 
of certain project components may vary and to provide for a reasonably conservative analysis 
of the range of environmental effects associated with a delayed build-out of Phase II. The 
three illustrative construction phasing plans will be as follows:  

A.  Construction Phasing Plan 1—Continuous sequential phasing with Block 1129 First; 

B.  Construction Phasing Plan 2—Continuous sequential phasing with Building 15 on 
Block 1128 first; 

C.  Construction Phasing Plan 3—Start and stop sequential phasing with periods of more 
intense construction activities. 

For each illustrative construction phasing plan, an illustrative construction schedule will be 
provided, identifying the construction durations for each building and estimated construction 
start and stop dates. Construction staging plans and temporary parking areas, site access and 
delivery access points, sidewalk and lane closures, and other construction site procedures and 
controls (including monitoring and oversight for construction mitigation commitments) will 
be described. 

Representative snap shots of the development area over the course of the construction period 
will be prepared to show locations of completed/occupied sites, locations and logistics of on-
going construction activities, and access/egress locations of permanent and temporary parking 
facilities. For the purposes of analyzing the reasonable worst-case development scenarios for 
construction, construction impacts will be evaluated for the periods when maximum potential 
impacts are expected during construction activity, within each construction phasing plan. 
Although it is possible that some or all of the buildings planned for Phase II would be 
constructed using prefabricated, or modular, construction techniques, the detailed 
construction analysis will assume that each building will be constructed using conventional 
construction techniques. However, the construction analysis will, where relevant, discuss 
differences in potential impacts related to on-site standard and modular construction 
techniques. These areas include socioeconomic conditions, transportation, air quality and 
noise. 

Technical areas that will be the focus of the analysis include: 

ZONING, AND PUBLIC POLICY 

This section will assess the potential effects of the construction period for Phase II (under the 
Extended Build-Out Scenario) on zoning and applicable public policy. The analysis will 
provide an update of applicable major public policy initiatives that have been implemented 
since the completion of the 2006 FEIS and will evaluate the project’s consistency of Phase II 
with these policies under the Extended Build-Out Scenario. 

SOCIOECONOMIC CONDITIONS 

This section will provide a summary of the environmental analysis findings to date as they 
relate to construction impacts on socioeconomic conditions and an analysis of whether the 
Phase II construction period under the Extended Build-Out Scenario could affect 
socioeconomic conditions in the area surrounding the project site.  
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Based on CEQR Technical Manual guidelines, construction period conditions that can have 
the potential to affect socioeconomic conditions will be described, and the Phase II Extended 
Build-Out Scenario construction plans will be discussed in that context.  

Next, the section will describe for a ¼-mile study area changes in socioeconomic conditions 
that have taken place over the course of project development between 2003 and 2013. 
Indicators to be examined include retail composition and vacancy rates, demographic 
indicators such as population, household income, and poverty rate, commercial and 
residential property values obtained from New York City Department of Finance, and 
commercial and residential property rental rates obtained through real estate market reports 
and online property listings. Indicators for the ¼-mile study area will be compared with an 
approximate ¾-mile area to determine whether construction activities to date have led to 
residential or commercial disinvestment in the immediate vicinity of the project site 
compared to surrounding neighborhoods. The assessment will be supported by case studies of 
other locations within New York City that have experienced extended construction activities 
and/or construction delays in order to determine whether such activities led to changes in 
property values or neighborhood conditions that in turn resulted in significant adverse 
socioeconomic impacts due to disinvestment in the immediately surrounding neighborhoods. 
To the extent practicable, data sources and study areas will be similar to those used for the 
description of Project construction period effects to date. 

This section will also provide an analysis of the Phase II construction period benefits for both 
the residential mixed-use and commercial mixed-use scenarios, as well as any potential 
changes in construction benefits due to the incorporation of modular construction techniques. 
The results of this analysis will be compared to the analysis presented in the FEIS. 

COMMUNITY FACILITIES 

A summary of the environmental analysis findings to date as they relate to construction 
impacts on existing community facilities in the study area will be provided. This section will 
assess the availability and adequacy of community facilities during the construction period 
for Phase II under the Extended Build-Out scenario. The analysis will consider whether and 
when impacts on community facilities could occur during the prolonged build-out of Phase II, 
as new buildings come online and add new populations that would create additional demands 
on public schools and child care services. Phase II of the Project includes a public child care 
facility, and, if requested by DOE, would include space for a public school. This section will 
examine whether the timing of the construction of these facilities under the extended 
construction scenarios could affect the adequacy of public school seats and public child care 
spots in the study areas specified in the 2012 CEQR Technical Manual. 

OPEN SPACE 

A summary of the environmental analysis findings to date as they relate to construction 
impacts on open space will be provided. The construction open space analysis will assess the 
effects of Phase II of the Project under the Extended Build-Out Scenario on open space 
conditions in the study area during the construction period. The analysis will consist of two 
components. Since the 2006 FEIS identified a temporary significant adverse impact on 
passive open space resources in the non-residential study area upon the completion of Phase 
I, the analysis will first compare the estimated duration of that impact under the Extended 
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Build-Out Scenario with the estimated duration that would have been expected under the 
schedule anticipated in the 2006 FEIS.  

The analysis will then address the requirement of the Court Order to assess the potential for 
impacts from a prolonged construction of Phase II under the Extended Build-Out Scenario, 
including the direct and indirect effects on open space resources in the study area. The analysis 
will assess the effects of the Phase II open space that would be constructed adjacent to each 
building (as required by the MGPP and Design Guidelines) as the building comes online . 

This second section of the analysis will analyze the impacts of construction phasing on the 
provision of on-site open space, including any proposed interim open space. Using the 2012 
CEQR Technical Manual methodologies for indirect assessment of open space, a quantitative 
analysis of the potential impacts of the various construction phasing scenarios on study area 
open space ratios will be conducted. The quantified analysis will account for conditions upon 
completion of construction on each of the buildings on the Phase II site and will estimate 
changes in open space ratios for each building for the three illustrative construction phasing 
plans. Descriptions of proposed interim open spaces will also be provided. The effect of 
construction activities (i.e., air emissions and noise) on nearby open spaces will be analyzed. 

URBAN DESIGN AND VISUAL RESOURCES 

A summary of the environmental analysis findings to date as they relate to construction 
impacts on urban design and visual resources will be provided. The FEIS characterized the 
Project site as an area with a below-grade open rail yard, commercial/warehousing uses, bus 
storage, and low-rise building forms that differed from the surrounding area. Since the FEIS, 
most of the buildings on the Project’s Phase II footprint have been removed but the below-
grade open rail yard still comprises a significant area of the Phase II Project site. Under the 
Extended Build-Out Scenario construction phasing plans, there would be incremental 
realization of the Project as buildings are completed. Nonetheless, sites not under active 
construction would be maintained under existing conditions such as the continued existence 
of the open rail yard or would have interim uses such as for construction parking and staging 
or surface parking for an extended period. A preliminary assessment of urban design and 
visual resources will be prepared for the Phase II construction period, following the 
guidelines of the 2012 CEQR Technical Manual. The preliminary assessment will evaluate 
whether any of the potential illustrative construction phasing plans under the Extended Build-
Out Scenario would create a change to the pedestrian experience that is sufficiently 
significant—in comparison with the Project construction period as defined in the FEIS—to 
require greater explanation and further study. If warranted based on the preliminary 
assessment, a detailed analysis of urban design and visual resources will also be prepared. 
The study area for this analysis will be appropriate for the construction period. If required, the 
detailed analysis will include photographs of existing conditions within the study area, and 
illustrative representations of the construction period scenarios. The proposed visual aesthetic 
treatments on and around the Project site will be discussed. The analysis will consider the 
degree to which the Extended Build-Out Scenario construction phasing plans with extended 
interim uses on the Project site, in combination with changes in background conditions since 
the FEIS, would result in a change to the built environment's arrangement, appearance, or 
functionality in comparison to the construction scenario analyzed in the FEIS, such that the 
change would negatively affect a pedestrian's experience of the area. The analysis of urban 
design and visual resources will be organized around snapshots depicting conditions at 
various stages of construction. 
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TRANSPORTATION 

Detailed weekday and weekend construction trip estimates and daily profiles will be 
developed based on the construction schedules and worker/truck delivery projections. 
Anticipated construction logistics, site access, general maintenance and protection of traffic, 
and construction worker parking accommodations will be discussed and considered in the 
evaluation of potential transportation impacts during construction, including differences 
between on-site standard and modular construction techniques. 

Traffic 

Peak construction traffic scenarios will be selected for analysis based on the trip estimates 
discussed above, considering varying roadway conditions, worker parking, truck access, and 
operational traffic expected from completed components of the Phase II project. A 
comparison of the cumulative construction-generated and operational traffic for various 
analysis snap shots to the operational traffic expected from the completion of the Phase II 
project will also be provided. Assignment of the projected construction and operational trips 
will be prepared and compared to the Phase II completion traffic analysis results to determine 
the appropriate study areas for the construction traffic impact analysis. Using the assumptions 
and methodology detailed in the FEIS, updated where appropriate for background growth and 
2012 CEQR Technical Manual guidance, significant adverse traffic impacts anticipated to 
occur during construction will be identified. Mitigation measures recommended as part of the 
operational analysis or other practicable improvement measures (including those identified in 
the FEIS) will be examined for their appropriateness to mitigate traffic impacts during 
construction. 

Transit 

Similar to the FEIS, a qualitative assessment of construction worker trip-making via transit 
will be provided. Temporary relocation of area bus stops will also be addressed. 

Pedestrians 

A qualitative assessment of pedestrian trips generated by the projected construction workers 
will be provided. In addition, the potential effects of reduced walkway capacities on 
pedestrian flow along key pedestrian corridors during critical periods (e.g., when Arena 
patrons are leaving events and are en route to nearby parking facilities) will be assessed 
qualitatively. 

Parking 

An estimate of construction worker parking demand and a description of available permanent 
and temporary parking resources for various stages of Phase II construction will be developed 
and compared to the amount of parking provided by the project sponsors, to determine the 
potential effects the construction worker parking demand may have on the area’s parking 
resources. 

AIR QUALITY 

A quantitative air quality analysis will be conducted to determine the potential for air quality 
impacts due to on-site construction activities and project-generated traffic (mobile sources) 
on local roadways. Differences in air quality emissions and potential impacts between on-site 
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standard and modular construction techniques will be discussed. The analysis will include the 
following tasks: 

Mobile Source Analysis  

 The mobile source analysis will be performed for nearby roadway intersections using 
information provided in the traffic analysis. The concentration increments are expected to 
be less than those predicted in the FEIS. Screening and/or detailed dispersion modeling 
will be prepared as necessary. The pollutants of concern include CO and PM. Nitrogen 
dioxide (NO2) will be discussed qualitatively. 

On-Site Analysis 

 Identify Scenarios for Analysis. A detailed profile of emissions throughout project 
construction will be prepared, including all on-site engines averaged on an annual and 
short term (24 hours or less) basis for each of the three construction scenarios identified 
in the framework for analysis. Reasonable worst-case analysis periods will be determined 
based on the highest emissions and accounting for the location of sources and sensitive 
receptors in all construction periods. The effects of construction activities on 
occupied/completed sites will also be examined for each of the worst-case analysis 
periods.  

 Dispersion Analysis. For each reasonable worst-case period identified for analysis, a 
dispersion analysis will be prepared, and the resulting worst-case concentrations will be 
presented. Air pollutant sources will include non-road engines (e.g., cranes, excavators) 
and on-road engines operating on-site, as well as on-site activities that generate fugitive 
dust (e.g., excavation, demolition). The pollutants of concern include CO, PM, and NO2. 
Annual average NO2 will be included in the quantitative analysis, and 1-hour average 
NO2 will be discussed qualitatively. 

Impact Determination 

 Total Combined Impact. For pollutants subjected to quantitative analysis, the combined 
air quality impact from both mobile and stationary sources will be determined by 
combining results from both analyses by time period and location. In determining total 
pollutant concentrations, operational effects from occupied/completed sites will also be 
considered. 

 Analysis of Results. For pollutants subjected to quantitative analysis, the potential for 
significant impacts will be determined by a comparison of the combined total 
concentrations to the National Ambient Air Quality Standards (NAAQS), and by 
comparison of the predicted increase in concentrations to applicable CEQR Technical 
Manual thresholds. 

 Mitigation. If new significant adverse impacts are identified, mitigation measures will be 
identified and analyzed. 

NOISE 

The analysis will include the following tasks: 

 Noise descriptors and Noise Receptors. Consistent with the methodology of the CEQR 
Technical Manual, the Leq(1) noise descriptors will be used for the construction noise 
analysis. The area covered by the 25 noise receptors previously used for the detailed 
construction noise analysis in the FEIS will again be used as the study area for this 
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supplement analysis, although more calculation points within the area will be used to 
capture the range of construction noise levels throughout the study area.  

 Determine existing noise levels. Existing noise levels will be determined primarily by 
field measurements. Measurements will be made during the quietest weekday daytime 
period at 22 locations in the study area (which include the 18 measurement locations used 
in the 2006 FEIS construction noise analysis, and additional locations at Atlantic Avenue 
between 6th and Carlton A venues, 6th Avenue between Bergen and Dean Streets, 
Carlton Avenue between Bergen and Dean Streets, and Bergen Street between 6th and 
Carlton Avenues) will be used for the analysis. At some locations continuous 24-hour 
noise measurements, rather than spot 20-minute measurements, will be made. 
Measurements will be made using a Type I noise analyzer and would include 
measurements of Leq, L1, L10, L50, and L90 noise levels. Where necessary, measurements 
will be supplemented by mathematical model results to determine an appropriate base of 
existing noise levels.  

 Determine future noise levels with construction. Detailed noise analyses will be 
performed using the same modeling approach used in the FEIS to determine noise levels 
with construction activities. Detailed noise calculations will be performed for each of the 
three construction phasing plans. At least one time period (i.e., day) in each year of 
construction will be selected for analysis for each of these build scenarios. Typically, the 
selected time period is during the 3-month span during which the most construction 
equipment is expected to be operating on site. This determination will be based on a 
detailed construction equipment and activity schedule. The detailed calculations will 
include predictions at multiple elevations at each of the receptors. The detailed analyses 
will be performed using the Cadna and TNM models. 

 Compare the change in predicted noise levels with impact criteria. The change in noise 
levels during the construction period for each of the various build scenarios to be subject 
to detailed construction noise analyses will be compared to CEQR Technical Manual 
noise impact criteria to determine the locations where significant construction noise 
impacts are predicted to occur. For each receptor site, the duration of predicted 
significant impacts for each of the construction scenarios will be determined. 

 Examine mitigation measures. The assessment will consider the FEIS noise commitments 
and mitigation measures and identify recommendations regarding any further mitigation 
measures that may be warranted to address any significant adverse construction noise 
impacts identified in the analysis and that are effective, feasible and practicable. 

Lastly, differences in potential noise impacts between on-site standard and modular 
construction techniques will be discussed. 

LAND USE AND NEIGHBORHOOD CHARACTER 

This section will assess whether Phase II construction activities related to the various 
Extended Build-Out scenarios would result in any land use and neighborhood character 
impacts not previously disclosed in the FEIS, and whether any additional or different 
mitigation measures would be required.  

The section will begin with a description of existing land use and neighborhood character 
conditions, highlighting defining characteristics of the study area. The section will then 
describe the progression of land use changes on the Phase II project site under the three 
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illustrative construction phasing plans, and will compare the peak construction activity 
periods from the SEIS with the Phase II construction schedule analyzed in the FEIS. Next, the 
section will describe anticipated land use and neighborhood character changes that will take 
place in the future without Phase II construction. Finally, the section will analyze the 
potential for significant adverse land use and neighborhood character impacts due to the delay 
in completion of Phase II and the prolonged construction period under the Extended Build-
Out Scenario. Any impacts not previously disclosed in the FEIS will be identified, along with 
any additional or different mitigation measures.  

At the time that the FEIS was published, the project site still largely reflected its early 
industrial character with its below-grade open rail yard, commercial/warehousing uses, bus 
storage, and low-rise buildings that differed from the surrounding neighborhoods with their 
more active mixed-use developments. The FEIS concluded that the Project’s construction 
activities would have significant adverse localized neighborhood character impacts in the 
immediate vicinity of the project site, particularly the quiet character of Dean and Pacific 
Streets directly across from the project site. Those impacts would be localized and would not 
alter the character of the larger neighborhoods surrounding the Project site. A number of 
mitigation measures to reduce the construction impacts were imposed as part of the Project’s 
Environmental Commitments.  

Under the Extended Build-Out construction scenarios, there would be incremental realization 
of the Project as buildings are completed and occupied by its permanent intended uses. 
Construction activities would not occur on every Project block at the same time and 
concurrent construction activities would be of varying intensities. Nonetheless, under the 
Extended Build-Out Scenario, sites not under active construction would be maintained under 
existing conditions such as the continued existence of the open rail yard or would have 
interim uses such as for construction parking and staging areas or surface parking for a 
prolonged period. Pulling from other construction analysis areas (including the 
socioeconomic conditions analysis which will be supported by case studies of other locations 
within New York City that have experienced extended construction activities and/or 
construction delays), this section will provide a determination of whether construction 
activities occurring in connection with the illustrative construction phasing plans under the 
Extended Build-Out scenarios would result in any land use or neighborhood character 
impacts not previously disclosed in the FEIS, and whether any additional or different 
mitigation measures would be required. The duration and geographical extent of any 
identified impacts from the Extended Build-Out scenarios will be provided. 

TASK 5: ALTERNATIVES 

This chapter will evaluate Project alternatives as and to the extent appropriate in light of the 
findings of the SEIS and the 2006 FEIS. The chapter will:  

 Examine a Reduced Parking Alternative—This alternative would consider modified 
parking requirements that would reduce the amount of accessory parking provided for the 
Project. As noted above, the SEIS will analyze a Phase II program that reduces the 
number of parking spaces provided by the Project from the 3,670 spaces analyzed in the 
2006 FEIS to 2,896 spaces. The “Reduced Parking Alternative” would further reduce on-
site parking to reflect the recent zoning changes for Downtown Brooklyn, which 
eliminated accessory parking requirements for affordable housing units and reduced 
accessory parking requirements for market-rate housing. Updated forecasts of the 
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Project’s parking demand and this analysis will inform ESD’s consideration of whether 
and to what extent the parking requirements for the Project should be modified.  

 Assess the feasibility of requiring Phase II of the Project to be constructed by multiple 
developers. This assessment will also evaluate whether such an approach to the Project, if 
determined to be feasible, would be effective in speeding the construction of Phase II. 

 Discuss whether any other alternatives that would avoid or minimize any identified new 
or additional significant adverse impacts of the Extended Build-Out Scenario beyond 
those identified in the FEIS should be analyzed, taking into account other analyses 
previously performed over the course of the environmental review of the Project.  


