

ATLANTIC YARDS aka Pacific Park Brooklyn Construction Update
Weeks of October 4, 2021 and October 11, 2021

During this reporting period:

B15

- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- Testing of building systems will continue during the reporting period.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 6 PM.
- In addition, there is an After-Hours Variance in place for all work from 6 PM to 10 PM and for Deliveries, Garbage Removal, and Hoist Operation from 6 AM until 7 AM.
- Saturday and Sunday permit when received, are for all work starting at 9 AM until 5 PM.

B4

- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- Testing of building systems will continue during the reporting period.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 6 PM.
- In addition, there is an After-Hours Variance in place for all work from 6 PM to 10 PM and for Deliveries, Garbage Removal, and Hoist Operation from 5 AM until 7 AM.
- Saturday and Sunday permit when received, are for all work starting at 9 AM until 5 PM.

B12 & B13

- Excavation and Foundation work, including waterproofing and back filling continues.
- Concrete Superstructure work continues for the above grade levels as well as plaza and cellar levels including delivery of materials (formwork, rebar, concrete, etc.).

- Installation of East Tower and West Tower Hoist complex continues.
- Crane Jump (East Tower) may occur during the week of October 11th (most likely October 12th or October 13th). Staging of trucks and equipment will occur on Pacific St. with no impact to traffic on Dean St. In the event of inclement weather, the Crane Jump may be performed during the weekend of October 16th. Working hours would be from 6:01 PM to 11:59 PM during the week and 7 AM to 3 PM during the weekend.
- Con Ed may be on site to install interconnection feeder cables between vaults. Parking on Dean St. in front of the East Vault may be reduced by approximately five to six parking spaces for a few days while Con Ed completes this work.
- Weekday work hours are 7 AM – 6 PM, with a permit for early work from 6 AM – 7 AM. Saturday work from 9 AM – 5 PM will continue during this reporting period.
- Appropriate dust and noise mitigation measures are in place for all activities.

How to Reach Pacific Park Brooklyn Community Liaison Office (CLO)

The Community Liaison Office located at 550 Vanderbilt Avenue is temporarily closed. The CLO can be reached by phone at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com

Noise Receptor Control Program

You may be eligible to receive and have installed double paned or storm windows and an in-window air conditioning unit for certain residential units where such air conditioning and/or double paned windows/storm windows do not exist today. The cost of any windows and any air conditioning units, and the cost of their installation, would be borne by the Developer.

The locations that may be eligible at this time are the residential sites in proximity to site construction and identified in the 2006 Final Environmental Impact Statement (FEIS) or the 2014 Final Supplemental Environmental Impact Statement (FSEIS) as having the potential to experience significant adverse noise impacts during the construction of the Pacific Park Brooklyn project.

In order to schedule an on-site inspection by the Developer to determine which windows may be eligible for replacement and/or AC units provided please contact the Community Liaison Office at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com