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1.1 PROJECT MANUAL VOLUME Issue for Bid - Not for Construction 

A. North Aud Block Development, Gateway Building. 

B. Erie Harbor Development Corporation. 

C. Buffalo, New York 14202. 

D. Architect Project No. 437033.01. 

E. T.Y. Lin International. 

F. 77 Broadway Street, Suite 208. 

G. Buffalo, New York 14203. 

H. Phone: 716-242-5800. 

I. Fax: 716-242-5785. 

J. Website: www.tylin.com. 

K. Issued: December 19, 20212 

L. Copyright 2021 T.Y. Lin International. All rights reserved. 
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DOCUMENT 000107 - SEALS PAGE 

1.1 DESIGN PROFESSIONALS OF RECORD 

A. Architect: 

1. Herb Guenther, AIA. 

2. License # 025133 

3. Responsible for Divisions 01-49 Sections except where indicated as prepared by other 

design professionals of record. 

B. Civil Engineer: 

1. Nathan Buczek, P.E. 

2. License # 093242 

3. Responsible for 311000, 312000, 312319, 315000, 316213, 316216, 316329, 312300, 

321216, 321313, 321400, 321443, 321500, 321723, 323113, 329200, 329300, 330500, 

334100, 334600. 

C. Structural Engineer: 

1. Matthew Wagner, P.E. 

2. License # 083282  

3. Responsible for 014110, 033000, 051200, 053100, 054400. 

D. Fire-Protection Engineer: 

1. Ravi Raman, P.E. 

2. License # 066343 

3. Responsible for 210000, 210503, 210510, 210510, 210523, 210529, 210553, 210593, 

211300. 

E. Plumbing Engineer: 

1. Ravi Raman, P.E. 

2. License # 066343 

3. Responsible for 220000, 220510, 220523, 220529, 220553, 220593, 220700, 221000, 

223000, 224000. 

F. HVAC Engineer: 

1. Ravi Raman, P.E. 

2. License # 066343 

3. Responsible for 230000, 230509, 230510, 230513, 230529, 230548, 230553, 230593, 

230713, 230716, 230719, 230913, 230915, 230923, 233100, 233300, 233423, 233600, 

233700, 238236, 238410, 238420, 238520. 
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G. Electrical Engineer: 

1. Ravi Raman, P.E. 

2. License # 066343 

3. Responsible for 260000, 260510, 260513, 260519, 260521, 260526, 260529, 260533, 

260543, 260553, 260923, 261000, 262200, 262413, 262416, 262716, 262726, 262813, 

262816, 262913, 264113, 264313, 265113, 265200, 270500, 270510, 270533, 271343, 

271501, 271502, 272100, 282300, 282305, 283200, 337119. 

END OF DOCUMENT 000107 
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SUPPLEMENTARY CONDITIONS

Erie Canal Harbor Development Corporation (“Owner”), a subsidiary of New York State Urban Development 
Corporation d/b/a the Empire State Development Corporation (“ESDC”), having an office at 95 Perry Street, 
5th Floor, Buffalo, NY 14203. 

For the purposes of this Contract, the term “Contractor” shall mean the awarded corporation for the 
Gateway Building Project as selected by the Owner.

SECTION 1

CONTRACT PRICE

Contractor has been selected to provide construction services as denoted in the Drawings, Project Manuals 
and all other Contract Documents referenced herein ( the “Canalside, Gateway Building Project” or the 
“Project”) upon the terms and conditions hereinafter provided and agrees to perform all work and labor 
required, necessary, proper for or incidental to the work and to furnish all supplies and materials required, 
necessary, proper for or incidental to the work for the total not to exceed the sum of (the “Contract Price”), 
which sum shall be deemed to be in full consideration for the performance by Contractor of all the duties 
and obligations of Contractor under the Contract (the “’Project”). 

SECTION 2

SCOPE OF WORK, MATERIALS AND LABOR

2.1 Owner’s Representative

The Owner may designate a representative to act on its behalf with respect to certain obligations 
and duties under this agreement related to the administration of the Project (the “Owner’s 
Representative”). The Owner’s Representative may be an employee of the Owner, ESDC or an 
independent consultant. The Owner may change the designation of the Owner’s Representative, 
in its sole discretion, with written notice to the Contractor. The Owner’s Representative shall be the 
only individual with authority to bind the Owner under the terms of this Agreement. More than one 
Owner’s Representative may be designated by the Owner from time to time during the Project. The 
Owner’s Representative shall be Buffalo Construction Consultants. For the purposes of this 
Agreement, any decision, action or other responsibility of the Construction Manager shall be 
deemed to be a duty, right or obligation of the Owner’s Representative. Furthermore, any decision 
or action under this Agreement which may bind the Owner may only be made by the Owner’s 
Representative.

2.2 Architect and Construction Manager

(a) The term “Architect” shall mean TY Lin International (TY Lin) as the Architect/Engineer retained 
by the Owner or ESDC to provide design or consulting services related to Contractor’s Work 
as the Owner may designate from time to time.

(b) A Construction Manager, Buffalo Construction Consultants, has been engaged for this Project 
to serve as an advisor to Owner and to provide assistance in administering the Contract for 
construction between Owner and each Contractor, according to a separate contract between 
Owner and Construction Manager.
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2.3 Definition of Work

(a) All materials to be furnished and labor and work to be performed and completed by 
Contractor and all duties and obligations of Contractor as required in the Contract 
Documents are herein collectively referred to as the “Work”. Contractor shall perform and 
complete for the Owner all Work required by and in conformity with the Contract 
Documents for this contract.

(c) Pursuant to section 220 (3-a) of the New York State Labor Law, each Contractor and 
Subcontractor shall maintain payroll records, subscribed and affirmed by him as true, 
showing the hours and days worked by each worker, laborer, or mechanic, the occupation 
at which he worked, the hourly wage rate paid and the supplements paid or provided for 
this project. The Contractor shall submit such payroll records for himself and each of his 
Subcontractors, 30 days after the issuance of the first payroll and every 30 days thereafter 
until submission of the last payroll for this project, including weeks not worked. Failure to 
submit payroll records in the accordance with Section 220 (3-2) of the New York State 
Labor Law shall be sufficient condition to withhold progress payments, until compliance.  
The payroll records shall be submitted to the Construction Manager.

2.4 Contract Documents

The “Contract Documents” shall consist of the following:

(a) Information to Bidders

(b) All documents and forms listed in the Information to Bidders Section IX

(c) Project Manual and Addenda, if any, as identified in the project manual (such Specifications 
and Addenda, as the same may be amended from time to time, are herein referred to as 
the “Specifications”).

(d) Construction Documents.

(e) The Payment Bond and Performance Bond in Exhibit A and B.

(f) Bid Form including alternates and unit prices accepted by the Owner as applicable.

(g) Change Orders 

The Contract Documents form the contract between the Owner and Contractor. Reference in the 
Contract Documents to “the Contract”, “the contract”, “this contract”, or “the Construction Contract” 
shall be deemed to include all of the Contract Documents. References to “this Agreement”, “the 
Agreement”, or “the agreement” shall refer to this instrument, which is one of the Contract 
Documents.

2.5 Intent of Contract Documents

(a) The intent of the Contract Documents is to include in the Work all labor and materials, 
insurance, tools, equipment, permits, licenses, taxes, approvals, transportation, surveys, 
testing, field engineering, and other professional services water, heat, utilities, 
transportation and other professional services (other than the services of the architect, 
engineers, attorneys and the inspection, survey and testing services of the Owner) whether 
temporary or permanent and whether or not incorporated or to be incorporated in the work 
and any other items required to execute and complete the Work satisfactorily and in 
accordance with the Contract Documents. 

Contractor shall perform and complete the Work in accordance with this intent and shall 
perform all work incidental thereto or as is usually performed in connection therewith, or as 
is reasonably inferable therefrom, it being the intention that all work usually performed by 
the trade covered by this Agreement and necessary to produce the intended result be 
performed by Contractor whether or not specifically covered by the Contract Documents.
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(b) The Contract Documents are complementary and what is called for one shall be as binding 
as if called for by all.

(c) If any conflicts or ambiguities are found or between the Drawings and Specifications, or 
among any of the Contract Documents, they shall be brought to the attention of the 
Architect immediately for resolution. The Contract Documents will be interpreted so as to 
secure in all cases the most substantial and complete performance of the Work as is most 
consistent with the needs and requirements of the Work such that the best quality or 
greatest quantity of labor or material is provided. In the event of a conflict between the 
drawings and the finish schedule, the intent as interpreted by the Architect, shall govern.

(d) Addenda to parts of the Contract Documents are for the purpose of varying, modifying, 
rescinding or adding to portions of the Contract Documents. Where an addendum modifies 
a portion of a paragraph or a section, the remaining paragraphs, sections or portions 
thereof shall remain in force, unless otherwise stated in the addendum.

(e) Captions, headings, cover pages and table of contents contained in the Contract 
Documents are inserted only to facilitate reference and for convenience and in no way 
define, limit or describe the scope, intent or meaning of any provision of the Contract.

(f) Words and abbreviations which have well-known technical or trade meanings are used in 
the Contract Documents in accordance with such recognized meanings.

(g) A typical or representative detail indicated on the Drawings shall constitute the standard 
for workmanship and material throughout corresponding parts of the Work. Where 
necessary, and where reasonably inferable from the Drawings or Specifications, 
Contractor shall adapt such representative detail for application to such corresponding 
parts of the Work. The details of such adaption shall be subject to prior approval by 
Architect. Repetitive features shown in outline on the Drawings shall be in exact 
accordance with corresponding features completely shown. 

(h) The layout of utilities, mechanical and electrical systems, equipment, fixtures, piping, 
ductwork, conduit, specialty items and accessories indicated on the Drawings is 
diagrammatic and is not complete. Contractor shall be responsible for locating all such 
items.

(i) It is intended that all mechanical and electrical systems will be complete and in proper 
operation and that all construction components will be complete and in compliance with 
accepted construction practice upon completion of the Work.  Items normally required for 
proper operation of mechanical and electrical systems, or to complete otherwise 
incomplete construction, they shall be included by the Contractor, unless he sought and 
received contradictory interpretation or clarification from the Architect.

2.6 Completion of Drawings and Specifications

Contractor acknowledges that there are items of Work which may not be drawn or specified with 
complete detail in the Drawings and Specifications but which are required for the completion of the 
Work. Any such item, when identified as part of the reasonable development of the Work, shall be 
drawn or specified by Architect in consultation with Contractor. When such drawing or specification 
is approved by the Owner, the Drawing or Specification so approved shall thereupon be part of the 
Contract Documents and the item of Work shall be performed by Contractor as part of the Work 
without further action or order of the Owner and without any increase in the Contract Price as if 
such Drawing and Specification were originally included in the Contract Documents.

2.7 Contractor’s Obligations

(a) Contractor shall in a good and workmanlike manner perform all the Work required by the 
Contract Documents in accordance with the highest standards on the construction industry 
on projects of similar complexity and direct the Work using its best skill and attention. 
Contractor shall be solely responsible for all construction means, methods, techniques, 
sequences and procedures within the scope of Contractor’s Work.
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(b) Contractor shall be responsible for the safety, efficiency and adequacy of Contractor’s 
plant, equipment, appliances and methods, and for damage which may result from failure 
or improper construction, maintenance or operation of such plant, equipment, appliances 
and methods. Contractor shall comply with all terms of the Contract Documents do, carry 
on and complete the entire Work under the direction of and to the satisfaction of the Owner.

(c) Contractor shall provide any engineering services, scaffolding, hoists, or any temporary 
structures, such as bracing and supports, light, heat, power, toilets, water or temporary 
connections which are required by this Agreement or necessary to perform the Work.

(d) Contractor shall deliver all materials at such times and in such quantities as will insure the 
speedy and uninterrupted progress of the Work. Contractor shall handle and take care of 
all materials used in performance of the Work whether furnished by Contractor of the 
Owner, as the same are delivered to the site and shall be solely responsible for the loss, 
damage, theft, security and condition of the same. After final completion and acceptance 
of the Work, or sooner if requested by the Owner, Contractor shall remove all surplus 
materials (excluding any attic stock required by the Contract Documents) and scaffolding 
furnished by it which have not been incorporated in the Work.

(e) Unless otherwise provided in the Contract Documents, Contractor shall secure and pay for 
all permits and governmental fees, licenses and inspections necessary for the proper 
execution and completion of the Work. Contractor shall give all notices and comply with all 
laws, ordinances, rules, regulations and lawful orders of any public authority bearing on 
the variance with any applicable laws in any respect. Contractor shall promptly notify the 
Owner, in writing, and any necessary changes shall be accomplished by appropriate 
modification. If Contractor performs any Work contrary to such laws, ordinances, rules and 
regulations, it shall assume full responsibility therefore and shall bear all costs attributable 
to correcting such deficiencies in the Work.

(f) Contractor shall be responsible for keeping the site neat and broom clean on a regular 
basis.

2.8 “Or Equal” Clause  
(a) The products, materials and equipment of manufacturers referred to in the Specifications and 

on the Drawings are intended to establish the standard of quality and design required by 
Architect; however, materials of manufacturers, other than as specified, may be used if 
equivalent and approved by Architect and the Owner.

(b) Architect will review all proposed substitute materials, fabrications or other specified items. 
Architect will make written recommendations of acceptance or rejection to the Owner. The 
Owner will then issue to Contractor written approval or rejection of the substitution in the 
Owner’s sole discretion.

(c) If Contractor desires to use a substitute item, Contractor shall make an application to Architect 
in writing within sufficient lead time (having regard to the progress of the Work, the period of 
delivery of the goods concerned and adequate time for the Owner and Architect’s review) 
stating and fully identifying the proposed substitution with substantiating data, samples and 
brochures of the item proposed. It is Contractor’s responsibility to provide sufficient evidence 
by tests or other means to support any request for approval of substitutions. Any item by the 
manufacturer other than those cited in the Contract Documents, or of brand name or model 
number or of generic species other than those cited in the Contract Documents will be 
considered a substitution.

(d) Prior to proposing any substitute item, Contractor shall satisfy itself that the item Contractor 
proposes is, in fact, equal to that specified and has demonstrated such equality by at least 
three years satisfactory service, that it will fit into the space allocated and within the load 
allocated for the same, that it affords comparable ease of operations, maintenance and 
services, that its appearance, longevity and suitability for the climate and use are comparable 
to that specified, and that the substitution requires no change in dimension or design of any 
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other work of Contractor or any other contractor or in the time require for the performance 
thereof.

(e) Acceptance of substitutions shall not relieve Contractor from responsibility for compliance with 
all the requirements of the Contract Documents. Notwithstanding an acceptance of a 
substitution by the Owner, any cost attributable to changes in other parts of the Work or the 
work of other contractors that are required by substitutions shall be the responsibility of 
Contractor, including the cost of all design and redesign services related thereto incurred by 
Architect and its consultants.

(f) The Completion Date shall not be extended by any circumstances resulting from a proposed 
substitution by the Contractor or evaluation thereof by Architect or Owner, nor shall Contractor 
be entitled to any compensation for any delay cause thereby or related thereto.

2.9 Nomenclature

The terms Construct, Construction, Build, Work, etc. shall be construed to include all work shown 
on the plans. The terms Architect, Engineer, Project Architect, Landscape Architect, Corporation’s 
Representative, the Owner, Corporation, the Owner’s Representative, and similar derivations exist 
within the Contract Documents and shall be construed to mean the Owner’s Representative.

2.10 Hazardous Waste Disposal Transportation 

Contractors shall, as part of its Work, in addition to complying with any and all applicable laws, 
rules or regulations concerning the removal, abatement, handling, transportation and disposal of 
all hazardous waste (as that term is most broadly defined under local, state or federal laws) 
encountered in the performance of its Work, be responsible to pay all fees, taxes, levies or 
assessments; obtain and execute all permits, licenses, manifests, logs, reports, certifications or 
other documents necessary to effectuate the lawful removal and disposal of such hazardous waste; 
and obtain an identification number from the United States Environmental Protection Agency or 
any other necessary identifying information, all in a timely manner to permit the timely performance 
of the work. The obligations of Contractor under this Section shall be performed as part of the 
Contract Price without any additional compensation from the Owner.  Contractor shall be aware of 
the presence of contaminated materials and should refer to the Soils Management section of the 
Project Manual for procedures. 

SECTION 3

COMMENCEMENT AND COMPLETION OF WORK AND OCCUPANCY

3.1 Start of Work and Completion

(g) Contractor shall commence the Work upon receipt of a written notice to proceed signed by 
the Owner. Contractor shall thereafter prosecute the Work to be performed hereunder 
diligently, without interruption, and in accordance with the time requirements of the Project 
as determined and directed by the Owner.

(h) Contractor shall Substantially Complete, as defined by Section 7.6, all of the Work in 
accordance with the Contract Documents to the satisfaction of Architect and the Owner on 
or before December 2, 2024, with Final Completion on or before January 1, 2025. 
Contractor hereby acknowledges that the time for the performance of its Work is of the 
essence. Contractor acknowledges that any failure by it to timely complete the performance 
of its Work under this Contract will cause significant consequential damages to be incurred 
by the Owner. The Completion Date shall not be extended except by Change Order issued 
and signed by the Owner in accordance with this Agreement. The completion date shall 
not be extended except by Change Order issued and signed by the Owner in accordance 
with this Agreement. Liquidated Damages will be charge for unexcused delay of Work 
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beyond the date of completion and/or substantial completion. As actual damages for any 
delay in completion of the work which the Contractor is required to perform under this 
Contract are impossible to determine, the Contractor shall be liable for an shall pay to the 
Owner the sum of Five Thousand Dollars ($2500.00) as fixed, agreed and Liquidated 
Damages for each calendar day of delay from the date stipulated for completion or 
substantial completion of Work.

3.2 Cooperation with other Contractors

(a) During the progress of the Work, other contractors may be engaged in performing work for 
the Owner. Contractor shall cooperate and coordinate its Work with the work of said other 
contractors, as applicable, and in such manner as the Owner may direct.

(b) If the Owner shall determine that Contractor is failing to coordinate the Work with the work 
of other contractors:

1. The Owner shall have the right to withhold any payments due under the Contract 
until its directives are complied with by Contractor; and

2. Contractor shall indemnify and hold the Owner harmless from any and all claims 
or judgments for damages and from any costs or damages to which the Owner 
may be subjected or which the Owner may suffer or incur by reason of Contractor’s 
failure to coordinate its Work with that of other contractors.

(c) If Contractor notifies the Owner in writing that another contractor on the site is failing to 
coordinate the work of said contractor with Contractor’s Work, the Owner shall investigate 
the charge. If the Owner finds it to be true, the Owner shall promptly issue such directions 
to the other contractor with respect thereto as the situation may require. The Owner shall 
not be liable for any damages suffered by Contractor by reason of the other contractor’s 
failure to promptly comply with the directions so issued by the Owner or by reason of 
another contractor’s default in coordinating its work with that of Contractor.

(d) Should Contractor sustain any damage through any act or omission of any other contractor 
having a contract with the Owner or through any act or omission of any subcontractor of 
said other contractor, Contractor shall have no claim against the Owner for said damage.

(e) Should any other contractor having, or who shall have, a contract with the Owner, sustain 
damage through any act or omission of Contractor or through any act or omission of a 
subcontractor, Contractor shall reimburse said other contractor for all said damages and 
shall indemnify and hold the Owner harmless from all said claims.

(f) The Owner does not guarantee the performance of any contractor. Contractor 
acknowledges these conditions and agrees to bear the risk of all delays including, but not 
limited to, delays caused by the presence of operations of other contractors and the Owner 
shall not incur any liability by reason of any delay to Contractor’s Work by reason of the 
performance of work or defaults by other contractors. 

(g) Where the Contractor shall perform Work in close proximity to work of other contractors, 
the Contractor shall assist in arranging space conditions to make satisfactory adjustment 
for the performance of any work in such areas. If the Contractor’s Work interferes with work 
of other contractors, the Contractor shall make changes necessary to correct such 
conditions.

3.3 Notice of Delay

In addition to any information required elsewhere in this Agreement and without limiting any other 
provision of this Agreement including Contractor’s obligation to Substantially Complete the Work 
by the Completion Date, should Contractor be, or anticipate being delayed or disrupted in 
performing the Work hereunder for any reason, including without limitation, its financial condition 
or Contractor’s general non-payment of its debts as such debts become due, it shall within three 
(3) days after the commencement of any condition which is causing or is threatening to cause such 
delay or disruption, notify the Owner in writing of the effect of such condition upon the Completion 
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Date. Contractor shall state why and in what respects the condition is causing or is threatening to 
cause delay, identify specific contract milestones that will be affected and provide as estimate of 
the duration of the delay. Failure to strictly comply with this notice requirement shall be sufficient 
cause to deny Contractor’s change in the Project Schedule and/or Completion Date. Nothing in this 
section or Contractor’s compliance with its terms should be deemed to obligate the Owner to grant 
a change in the Project Schedule or the Completion Date or to restrict the Owner’s right to recover 
damages for delay.

3.4 Extension of Time

Contractor may be entitled to an extension of time for delays in the performance of the Work cause 
solely by the acts or omissions of Architect or the Owner, or unforeseeable causes beyond the 
control and without the fault or contributing negligence of Contractor including, but not limited to, 
acts of God, acts of the public enemy, unforeseen or unforeseeable acts of any government body, 
fires, floods, epidemics, quarantine restrictions, strikes, freight embargoes or unusually severe 
weather; provided Contractor shall have used its best efforts and diligently sought to have 
minimized any such period of delay, by taking whatever measures are necessary, including with 
limitation, if applicable, seeking alternate sources of materials, other subcontractors or other 
facilities in which to perform the required construction operations; and provided, further, that notice 
is given to the Owner pursuant to the requirements of the immediately preceding paragraph.

3.5 No Claim for Delay Damages

Contractor agrees to make no claim for damages for delay in the performance of this contract 
occasioned by any act or omission to act, including active interference, of the Owner or any of its 
agents, other contractors, or representatives and agrees that any such claim shall be fully 
compensated for by an extension of time to complete performance of such Work that is delayed in 
accordance with the provisions for obtaining an extension of time specified herein. Contractor alone 
hereby specifically assumes the risk of all delays, obstructions, or interferences of any kind or 
duration whatsoever, whether or not within the contemplation of the parties, and whether or not 
foreseeable or unforeseeable and agrees that its sole remedy is an extension of time where 
applicable.

SECTION 4

METHOD, SCHEDULE AND TERMS OF PAYMENT

4.1 Contract Payment Breakdown and Requisition

(a) Contractor’s applications for partial payments (“Requisitions”) and its application for final 
payment (“Final Requisition”) are to be submitted to the Owner, or its designee, and 
Architect in (6) copies in the manner hereinafter provided (see Exhibit J). Each Requisition 
must be supported by such data substantiating Contractor’s right to payment as the Owner 
may require. 

(b) Prior to the submission of the first Requisition, Contractor shall present to the Owner for 
approval a contract payment breakdown (the “Contract Payment Breakdown”) (See Exhibit 
N) itemizing the dollar values for the various trades which comprise the Work, including 
quantities where applicable, which in the aggregate equal the Contract Price. The Contract 
Payment Breakdown shall be prepared in such form as included in the Contract Documents 
and supported by such data to substantiate its correctness as the Owner may require. It is 
understood and Contractor acknowledges that the model contract payment breakdown is 
included with the Contract Documents as an administrative tool for the purpose of 
illustrating a format and minimum level of detail required for the Contract Payment 
Breakdown shall not be changed or revised in any way without the Owner’s written consent 
and shall become part of this Agreement. 
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(c) On any Requisition, Contractor shall be entitled to partial payment on account of the 
Contract Price in an amount equal to the total of:

The value of the portions of the Work completed and acceptable to the Owner and 
approved by the Owner’s representative based upon the percentage of completion of each 
item specified on the Contract Payment Breakdown, less Retainage specified under 
Section 4.5 on the total amount so computed, and less any additional withholdings deemed 
necessary by the Owner pursuant to Section 4.8 hereof, less the total amount of prior partial 
payments.

(d) Unit Price Renegotiation: In the event that unit prices are used, Contractor will be paid at the 
unit price bid for the quantity actually used. If the actual quantity exceeds 125% of the amount 
specified in the Contract Documents, the Owner reserves the right to renegotiate the unit price 
bid.

4.2 Receipts and Releases of Liens

With each Requisition, Contractor shall furnish the following documents:

(a) Contractor’s Receipt and Waiver of Lien (See Appendix I)

(b) Subcontractor’s Receipt and Waiver of Lien (See Appendix K)

(c) Any other documentation required elsewhere in the Specifications

The Owner may also require Contractor to attach to each Requisition the consent of the surety 
issuing the Payment and Performance Bonds to such payment.

In addition to the documents required to be furnished by the immediately preceding paragraph, with 
the Final Requisition, Contractor shall furnish:

(a) Affidavit and Final Waiver of Claims and Liens and Release Rights (See Appendix H and 
J); and

(b) Releases from all subcontractors and Materialmen who provided labor or materials for the 
Project.

Should any such subcontractor or Materialmen fail or refuse to furnish such release, Contractor will 
be required to furnish a bond satisfactory to the Owner to indemnify it against any such lien, claim 
or demand. If any such lien, claim or demand is asserted or remains unsatisfied after Final Payment 
is made to the Contractor, Contractor shall refund to the Owner all monies that the latter may be 
compelled to pay in discharging such lien, claim or demand including all costs, expenses and 
attorney’s fees which the Owner may incur in connection therewith.

4.3 Release and Consent of Surety

Notwithstanding any other provision of the Agreement to the contrary, Final Payment shall not 
become due pursuant to this Agreement until Contractor submits to the Owner a General Release 
and a consent of Surety to said payment both in form and content acceptable to the Owner.

4.4 Time of Payment

Requisitions shall be submitted by Contractor to the Owner by the thirtieth day of each month for 
Work completed up to the last day of the previous month, and if such Requisition is properly 
supported, payment shall be made within thirty (30) days after approval of the Requisition by the 
Owner. All requisitions shall be subject to the approval of the Owner’s Representative and ESDC. 
Contractor shall submit to and review with the Owner a draft copy of each Requisition on or around 
the twenty fifth of the month. Contractor shall only be entitled to payment in the amount approved 
by the Owner with respect to such Requisition. Each Requisition must be signed by the Owner 
before payment is due to Contractor. The value of any Work included in a Requisition for partial 
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payment which is found unacceptable by the Owner shall be deducted from that or any subsequent 
Requisition. 

4.5 Retainage

The Owner shall retain five (5%) percent of the portion of the Contract Price covered by each 
Requisition submitted by Contractor (the “Retainage”). The Owner has the right to increase the 
amount of retainage held if any breach of the Contract is deemed by the Owner to remain 
uncorrected after notice of such breach has been provided to Contractor. 

4.6 Reduction of Retainage

(a) Upon Substantial Completion, the Retainage shall be reduced to two and one-half (2.5%) 
percent of the Contract Price or two (2) times the value, as approved by the Owner, of any 
remaining items of Work to be completed or corrected on the Final Punch-List, as defined 
in Section 7.6, whichever is greater; and 

(b) An amount necessary to satisfy any and all claims, liens or judgments against Contractor.

The Final Punch-List may be expanded to include additional items of Work to be corrected or 
completed until final acceptance of the Work by the Owner. Additional sums may be withheld in the 
manner prescribed above to cover the value of these items pursuant to this Section.

4.7 Final Payment

(a) The final balance due Contractor under this Agreement shall be payable to Contractor by 
the Owner, as final payment hereunder, within thirty (30) days after all of the following have 
taken place:

1. Final inspection and acceptance by the Owner as evidenced by the Certificate of 
Completion being delivered to Contractor.

2. Contractor’s Final Requisition has been submitted by Contractor and approved by 
the Owner and Architect.

3. The affidavit attached as Exhibit M hereof has been submitted by Contractor, and 
any other documents or actions expressly specified in the Contract Documents as 
preconditions to Final Payment have been submitted or completed.

4. Any inspection or approvals with respect to any of the Work that the Owner deems 
appropriate or which is required by governmental authorities or by the applicable 
Board of Fire Underwriters, have been performed or obtained. 

(b) Contractor’s acceptance of Final Payment will constitute full and final settlement of all 
obligations of the Owner to Contractor with respect to payments required by this 
Agreement. 

4.8 Withholding of Payments

(a) The Owner may withhold from Contractor any part of any payment as may, in the judgment 
of the Owner, be necessary:

1. To assure payment of just claims of any persons supplying labor or materials for 
the Work; 

2. To protect the Owner from loss due to defective Work and unsatisfactory work not 
remedied; 

3. To protect the Owner and its representatives from loss due to death or injury to 
persons or damage to the Work or property of other contractors, subcontractors or 
others caused by the act or neglect of Contractor or any subcontractors; 
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4. In the event that there is reasonable evidence that the Work will not be completed 
for the unpaid balance of the Contract Price;

5. In the event that there is reasonable evidence that the Work will not be completed 
within the Project Schedule; or 

6. In the event that Contractor persistently fails to perform the Work in accordance 
with the Contract Documents.

In any of such events, the Owner shall have the right to apply any such amounts so 
withheld in such manner as the Owner may deem proper to satisfy such claims, to secure 
such protection, complete the Work or to compensate the Owner for any loss suffered by 
reason on Contractor’s delay. Such application shall be deemed payment for the account 
of Contractor. In the event that the Owner gives Contractor notice that it intends to make 
such application, Contractor shall be stopped from disputing liability or the amount of 
liability unless, within three days after receipt of such notice, it indicates to the Owner in 
writing that it is not liable or that the amount of its liability is different from that set forth in 
the notice.

(b) The provision of this Section 4.8 is solely for the benefit of the Owner, and any action or 
non-action by the Owner shall not give rise to any liability on the part of the Owner.

4.9 Right to Audit

Contractor shall maintain and shall keep for a period of at least six years after the date of final 
acceptance of the Work all records and other data relating to the Work.

The Owner or its designees shall have the right to inspect and audit all records, subcontracts, 
purchase orders and other data of Contractor relating to the Work at any time and from time to time 
until the end of such three (3) year period. Contractor shall promptly respond to any inquires of the 
Owner or any representative of the Owner arising out of any such inspection or audit. If an audit 
reveals an overpayment by the Owner exceeding two (2%) percent, Contractor shall be responsible 
to pay the costs associated with the audit incurred by the Owner. Any overpayment to Contractor 
shall immediately be returned to the Owner. 

SECTION 5

CONTRACTOR

5.1 Superintendence by Contractor

(a) Contractor shall employ a full-time competent construction superintendent who shall be 
approved by the Owner and shall be in charge of the Work. The construction 
superintendent shall be devoted full time to the Work, shall be present at the Site during 
the time the Work is required to be performed and shall have full authority to accept 
instructions, make decisions and act for Contractor at all times. Contractor shall submit to 
the Owner for approval the resume of his proposed superintendent.

(b) If at any time the superintendent is not satisfactory to the Owner, Contractor shall, if 
requested by the Owner, replace the superintendent with another satisfactory to the Owner 
within five (5) business days of such request.

(c) Contractor shall not remove or replace the superintendent or person-in-charge of the Work 
without the consent of the Owner unless he or she is discharged by Contractor or resigns 
from the employ of Contractor.

5.2 Representations of Contractor

Contractor represents and warrants that:
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(a) Contractor is financially solvent and is experienced in, and competent to perform the Work;

(b) Contractor is familiar with all Federal, State, City or other laws, ordinances, orders, rules 
and regulations, which may in any way affect the Work;

(c) Any temporary and permanent Work required by this Agreement can be satisfactorily 
constructed and such construction will not injure any person or damage any property 
extraneous to the Work; and

(d) Contractor has carefully examined the Contract Documents and the site and, from 
Contractor’s own investigations, is satisfied as to the nature and location of the Work, the 
character, quality and quantity of surface and subsurface materials likely to be 
encountered, the character of equipment and other facilities needed for the performance 
of the Work, the general and local conditions, and all other conditions or items which may 
affect the Work.  Based on the foregoing, Contractor represents that the Contract 
Documents are adequate for the complete performance of the Work.

5.3 Verifying Dimensions and Site Conditions

(a) Before proceeding with the Work, Contractor will accurately check all previous and 
surrounding work and determine the correctness of same.

(b) Contractor shall take, determine, investigate and verify all field measurements, 
dimensions, field construction criteria and site conditions for the performance of the Work 
and shall check and coordinate the information contained in the Contract Documents.

(c) Contractor shall be responsible for determining the exact location of and to verify the spatial 
relationships of all Work. If any conflicts are found in the Contract Documents, or if 
Contractor has any questions concerning the foregoing, it shall immediately notify the 
Owner and shall thereafter perform the Work in accordance with directions from the Owner.

(d) Contractor shall be responsible for locating all utilities on or below the site.

(e) To ascertain the relationship of the Work, Contractor will perform to all Work required by 
the Contract Documents.  The Contractor shall examine the Contract Documents for Work 
of its contract and any related work of other contracts.  

5.4 Site or Subsurface Conditions Found Different

(a) The Contractor acknowledges that the Contract amount includes such provisions which the 
Contractor deems proper for all subsurface or site conditions the Contractor could 
reasonably anticipate encountering as indicated in the Contract Documents, or borings 
reports, rock cores, foundation investigation reports, archeological reports, topographical  
maps or other information available to the Contractor or from the Contractor’s inspection 
and examination of the Site prior to submission of bids.

(b) The Owner assumes no responsibility for the correctness of any boring or other  subsurface 
information and makes no representation whatsoever regarding subsurface conditions and 
test borings, reports, rock cores, foundation or archeological investigation and 
topographical maps which may be made available to the contractor.

(c) Should the Contractor encounter subsurface site conditions at the Site materially differing 
from those shown on or described in or indicated in the Contract Documents, the 
Contractor shall immediately give notice to the Owner and the Owner’s representative of 
such conditions and shall not disturb said conditions until authorized to do so by the Owner 
or the Owner’s Representative. 

5.5 Copies of Contract Documents for Contractor

The Owner shall furnish to Contractor, without charge, four (4) sets of the Contract Documents. 
Any sets in excess of the number mentioned above may be furnished to Contractor for the cost of 
reproduction and mailing.
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5.6 Financial Information

Contractor agrees to furnish at the Owner’s request, current quarterly and, if available, audited 
annual financial statements and from time to time, such additional information as the Owner shall 
deem necessary or desirable to satisfy itself of Contractor’s continuing ability to complete the Work.

SECTION 6

CONTRACT ADMINISTRATION

6.1 Architect’s, and the Owner’s Representatives Responsibilities and Functions

(a) Contractor acknowledges that the Owner’s Representative, on behalf of the Owner, has 
immediate responsibility for general administration of the Contract, shall observe the Work 
for conformity with requirements of the Contract, shall review Contractor’s performance of 
or compliance with other requirements on the Contract and shall issue directives to 
Contractor in regard to such matters. The Owner’s Representative will not be responsible 
for Contractor’s or subcontractor’s construction means, methods, techniques, sequences 
or procedures, or for safety precautions and programs in connection with the Work, and 
the Owner’s Representative will not be responsible for Contractor’s failure to carry out the 
Work in accordance with the Contract Documents or its failure to fulfill any requirements of 
the Contract.

(b) Contractor acknowledges that Architect, on behalf of the Owner, shall review all Shop 
Drawings and samples and other submittals and shall observe the general quality of 
construction for reasonable conformance with the design scheme of Architect and 
adherence to the Contract Documents, and may review Contractor’s performance for 
compliance with the requirements of this Agreement.

(c) Architect’s and the Owner’s Representative’s duties and services shall not in no way 
supersede or dilute Contractor’s obligation to perform and complete the Work in full 
conformity with the Contract Documents. 

SECTION 7

INSPECTION AND ACCEPTANCE

7.1 Access to the Work

The Owner, the Owner’s Representative, Architect, ESDC or any of their authorized agents shall 
at all times have access to and the right to observe the Work and all facilities where the Work or 
any part thereof is being fabricated or stored. Contractor shall provide proper facilities for such 
access and observation, including adequate workspace on site for any designated Owner 
Representative. 

7.2 Uncovering of Work

(a) If any Work shall be covered or concealed contrary to the request of the Owner, such 
Work shall, if required by the Owner, be uncovered for examination, inspection or testing. 
Any examination, testing or inspection shall not relieve Contractor of the responsibility to 
maintain quality control over the Work. The cost of all such testing including examination, 
inspection and additional professional services required, and any other expenses 
incurred by the Owner as a result of such examination, inspection or testing shall be 
borne by Contractor. 
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(b) In the event that a typical detail fails inspection or testing, the Owner may require 
inspection or testing of any or all other such typical details at Contractor’s cost and 
expense. 

7.3 Correction of Work

Any Work not approved by the Owner, shall immediately be reconstructed, made good, replaced 
or corrected by Contractor including all Work of other Contractors destroyed or damaged by such 
removal or replacement. Rejected material shall be removed immediately from the site. Acceptance 
of material and workmanship by the Owner shall not relieve Contractor from Contractor’s obligation 
to replace all Work which is not in full compliance with the Contract Documents.

7.4 Certificate of Substantial Work Completion

“Substantial Completion” shall occur when all of the following conditions have been satisfied:

(a) All of the Work has been completed in accordance with the Contract Documents and to 
the Owner’s satisfaction except as noted on the Final Punch List, as defined in Section 
7.6 (b), such that the Owner can occupy the site for the intended use and purpose or 
otherwise take it over for beneficial use;

(b) Contractor and the Owner have agreed in writing upon a comprehensive list of all 
incomplete, defective or incorrect Work to be completed by Contractor (the “Final Punch 
List”) (or, if they are unable to agree, the Owner shall have prepared and issued the Final 
Punch List to Contractor).

(c) Contractor has delivered to the Owner a written statement of the Surety (in form and 
substance satisfactory to the Owner) to the effect that the Owner’s payment of unpaid 
balance of the Contract Price shall not modify or discharge the obligations of the Surety 
under the Bonds; and

(d) Contractor has submitted written certification that all of the foregoing conditions have 
been satisfied; and the Owner has approved Contractor’s Certification.

7.5 Certificate of Final Completion

Upon receipt of written notice from Contractor stating its belief that the Work is fully performed in 
conformity with the Contract Documents, and confirming that Contractor has completed any items 
of Work previously noted to it by the Owner as not being acceptably completed in the Final Punch 
List or any subsequent punch list, which may amend the Final Punch List, the Owner and Architect 
shall perform an inspection for purposes of determining whether the Work is finally completed. The 
Owner and Architect shall commence such inspection within ten (10) days of receipt of such notice 
and shall pursue and complete it with all due diligence. When Architect and the Owner find, upon 
inspection, that to the best of their knowledge and belief, the Work is so performed, they shall 
prepare and sign a Certificate of Final Completion and furnish such Certificate to Contractor. Such 
Certificate shall specify the date of completion of the Work for purpose of this Agreement and shall 
constitute final acceptance of the Work by the Owner. The delivery of a Certificate of Final 
Completion shall not terminate or alter Contractor’s guarantees and other obligations under this 
Agreement to complete the Work in conformity with the Contract Documents and to fulfill all terms 
and conditions of this Agreement.

7.6 Acceptance

No inspection shall relieve Contractor of the obligation to perform the Work in strict accordance 
with the Contract Documents. No payment, either partial or full, by the Owner to Contractor shall 
be deemed an acceptance of the Work or waiver by the Owner of any terms or conditions of this 
Agreement.
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SECTION 8

CHANGES IN THE WORK

8.1 Change Orders

Without invalidating this Agreement, the Owner may order extra work or make changes by altering, 
adding to, or deducting from the Work, the Contract Price being adjusted accordingly. No claims 
for extra work shall be allowed unless said extra work is ordered in writing by the Owner or the 
Owner’s Representative. No changes in the Work shall be made unless ordered in writing by the 
Owner or the Owner’s Representative and formalized as a change order (a “Change Order”). In the 
event that a change directed by the Owner requires Contractor to obtain any special or additional 
license or permit, the Contractor shall procure the same promptly so as not to impede the progress 
of the Work.  Contractor bears all risk associated with any delay related to obtaining licenses or 
permits necessary to perform work required by a Change Order. Contractor acknowledges that the 
Owner has the absolute right to change the sequence of the Work set forth in the Project Schedule 
for its convenience.  If the Owner directs a change to the sequence of the Work for any reason 
other than due to a default or failure by the Contractor to timely and properly perform the Work, the 
Contractor shall only be entitled to additional time to complete the Work pursuant to a Change 
Order, if necessary.

8.2 Changes in Contract Price and Time

(a) The amount by which the Contract Price is to be increased or decreased by any change 
order shall be determined by the Owner by one or more of the following methods;

1. By accepting an amount agreed upon by both parties;

2. By applying the applicable unit price or prices previously bid and approved. This 
method shall be used if the Contract contains applicable unit prices;

3. By adding to the Contract Price only the amount of the premium portion of overtime 
pay resulting from an acceleration of the Work, if required by the Owner and not 
because of a failure by Contractor to maintain the Project Schedule.

4. By receiving from Contractor a detailed breakdown satisfactory to the Owner, 
including actual time slips and invoices; itemizing the direct cost of labor and 
material to perform the changed Work and adding thereto fifteen percent (15%) to 
cover the profit and all indirect and overhead costs, except that where the changed 
Work is performed by a subcontractor, the direct cost of labor and material to 
perform the changed Work plus Fifteen percent (15%) for profit and all indirect and 
overhead costs to subcontractor and an additional sum for all indirect and 
overhead costs of Contractor equal to five percent (5%). Such percentage shall be 
applied to direct costs prior to any mark-ups for subcontractor(s). Where the 
changed Work involves an increase and a reduction in any contract Work, the 
above percentage override shall be applied only on the amount, if any, that the 
cost of the increase exceeds the cost of the reduction. The allowance for overhead 
and profit shall include supervision (including General Foreman, Foreman and 
Project Management), field office and general expenses, overhead, and profit.

(b) The compensation specified in a Change Order shall constitute a release and full payment 
for the extra work covered thereby and for any delay and disruption costs or expense 
occasioned by reason of said charge in the Work.

(c) No time extension shall be granted Contractor by reason of the issuance of any Change 
Order unless expressly stated therein.

8.3 Change Order Format
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(a) All Change Orders shall be processed, executed and approved on the Owner’s Change 
Order form, (Exhibit C) of this Agreement. No alteration to this form shall be acceptable to 
the Owner and no payment for extra work shall be due Contractor unless it executes a 
Change Order on said form.

(b) Five (5) copies of proposed Change Orders shall be submitted to the Owner. All Change 
Orders shall become part of the Contract only when they are issued and signed by the 
Owner.

8.4 Changed Conditions

(a) Contractor shall within three (3) days of discovery and before such conditions are 
disturbed, notify the Owner and its Representative in writing of: (1) subsurface or latent 
physical conditions differing materially from those indicated in the Contract Documents 
which could not have been anticipated by Contractor, or (2) unknown physical conditions 
of an unusual nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in work provided for in this Agreement. The Owner or the Owner’s 
Representative shall promptly investigate the conditions, and if it finds that such conditions 
do materially so differ and cause an increase or decrease in Contractor’s cost of, or the 
time required for performance of any part of the Work under this Agreement, adjustments 
to Contractor’s compensation shall be made in the manner provided for payment with 
respect to any Change Order and a time extension, if warranted, will be granted.

(b) No claim of Contractor under this clause shall be allowed and shall be deemed waived 
unless Contractor has given written notice required in (a) above.

SECTION 9

SUBCONTRACTS AND PURCHASE ORDERS

9.1 Selection of Subcontractor and Materialmen and Approval of Subcontracts and Purchase Orders

(a) The list of proposed subcontractors submitted by Contractor and approved by the Owner 
(See Exhibit O) identifies the subcontractors with whom Contractor agrees to contract with 
respect to the Work and is incorporated by reference herein. Any subcontractor engaged 
by Contractor shall be skilled and, if necessary, licensed to perform such work that it is 
retained to perform. Contractor shall incorporate all terms of this Agreement which may be 
applicable to the subcontractor’s work in the subcontract or purchase order for such work.

(b) Any subcontract or purchase order for labor or materials from a person or firm not listed on 
the above referenced list of proposed subcontractors shall be subject to approval by the 
Owner. The Owner may approve or disapprove any such subcontract or purchase order 
by reason of lack of responsibility of the subcontractor or Materialmen or failure to conform 
to the Owner’s non-discrimination, affirmative action, training or minority participation 
policies and programs. Contractor shall submit such information as the Owner may request 
in a form acceptable to the Owner concerning each such proposed subcontract or purchase 
order.

9.2 Access by the Owner and Others

Contractor shall include a provision in all subcontracts and purchase orders, except as may 
otherwise be specified by the Owner with respect to purchase orders for minor purchases (valued 
at $500 or less), that, in order to permit verification of Contractor’s costs, the Owner shall have the 
right to have its representatives inspect and audit the books of account and records of the 
subcontractors and Materialmen, including the right to make excerpts from such books and records. 
All payments by Contractor to a subcontractor or Materialmen shall be by check specifically 
indicating that payment is attributable to this Agreement. Contractor shall include a provision in all 
subcontracts and purchase orders that will enable representatives of the Owner or the State of New 
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York to obtain access during working hours to the appropriate books of account and records of the 
subcontractors and Materialmen relating to the Work to determine if there is a compliance with the 
requirements of law or this Agreement.

9.3 Retainage

Contractor may provide for a retainage under any of is subcontracts or purchase orders provided 
that where a subcontract or purchase order provides for a retainage, the retainage shall be no 
greater in percentage than that provided for under this Agreement hereof with respect to Contractor 
itself, unless otherwise approved in writing by the Owner. Contractor shall submit with each 
Requisition a statement setting forth the amounts of all retainage withheld, if any, under its 
subcontracts and purchase orders.

9.4 Miscellaneous

(a) Contractor shall be fully responsible for the work, supervision, acts and omission of 
subcontractors and materialmen, and of any person either directly or indirectly employed 
by subcontractors and materialmen.

(b) Contractor’s use of subcontractors and Materialmen shall not diminish Contractor’s 
obligation to complete the Work in accordance with the Contract Documents. Contractor 
shall supervise control and coordinate the Work of subcontractors and Materialmen.

(c) Nothing contained in this Agreement shall create any contractual relationship between 
subcontractors or materialmen and the Owner, nor shall it obligate the Owner to pay or to 
see to the payment of any sums to any subcontractors or materialmen.

(d) Contractor shall include a provision in all subcontracts and purchase orders requiring the 
subcontractor, if requested by the Owner until the subcontractor finishes its portion of the 
Work, to deliver to Contractor unaudited financial statements of the subcontractor similar 
to the obligation of Contractor hereunder. Promptly upon receipt thereof, Contractor shall 
deliver copies thereof to the Owner.

SECTION 10

ASSIGNMENT

10.1 No Assignment of Duties

Contractor shall not assign this Agreement or the performance of any obligations of Contractor under this 
Agreement, nor subcontract the Work or any part thereof except in compliance with the terms hereof or 
with the expressed written consent of the Owner, and each and every such assignment and subcontracting 
without such compliance or consent shall be void and Contractor shall not be entitled to any compensation 
for labor or materials provided by its subcontractors in violation of this provision.

10.2 Assignment of Monies

Contractor shall not assign any monies payable hereunder nor execute and deliver any order on payment 
unless Contractor and the assignee shall have complied with the following terms and conditions: (a) 
assignee shall be a commercial bank of finance company regularly engaged in the business of providing 
financing to construction contractors and shall be providing such financing to contractor; and (b) assignee 
shall, simultaneously with the assignment, execute and deliver to the Owner an undertaking, in favor of the 
Owner, in form and substance satisfactory to the Owner, providing that (i) assignee will cause Contractor 
to apply for trust purposes, as defined in Article 3-A of the Lien Law of the State of New York (the “Lien 
Law”), all funds advanced by assignee to Contractor (ii) assignee will file a copy of the assignment, 
containing the covenant required by the Lien Law, with the County Clerk of Erie County, (c) assignee agrees 
that the Owner and Contractor may modify any of the terms of this Agreement, including any of the terms 
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of payment without the consent of assignee; (d) assignee agrees that after the effective date of the 
assignment, the Owner may make payment directly to any subcontractor, material or equipment supplier 
without any liability to assignee; (e) assignee will require and cause Contractor to keep his books and 
records in the form and manner described in Section 75 of the Lien Law; and (f) assignee will indemnify 
and hold the Owner harmless from and against all loss, claim or expense incurred as a result of any failure 
or performance in accordance with the terms of such undertaking.

10.3 Assignment to ESDC

This Agreement or any rights of Owner under this Agreement, including any guarantees or warranties or 
workmanship or material, may at any time be assigned by the Owner to Empire State Development 
Corporation (ESDC), any subsidiary of ESDC, any successor of ESDC or subsidiary of such successor, or 
to the State of New York, or any political subdivision or agency of the State.

SECTION 11

MECHANIC’S LIENS AND CLAIMS

If any mechanic’s lien or other claim should be filed for or on account of the Work, Contractor shall, within 
thirty (30) days after notification thereof, discharge such lien or claim or otherwise make provision 
satisfactory to the Owner for its satisfaction. If Contractor fails to comply with this provision, the Owner may 
take any steps it deems appropriate to discharge such lien or other claim and Contractor shall be obligated 
to indemnify any costs and expenses associated with the discharge or satisfaction of the lien or other claim 
incurred by the Owner, including reasonable attorney’s fees.

ARTICLE 12

DISPUTES

12.1 Claims for Extra Work

(a) If Contractor is of the opinion that (1) any work which it has been ordered to perform is 
extra work and not Work as set forth in the Contract Documents, (2) any determination, 
order or directive of the Owner is contrary to the terms of the Contract Documents and will 
require the performance of extra work or will cause additional expense to Contractor, or (3) 
any action or omission of the Owner or Architect is contrary to the terms and provisions of 
the Contract Documents and will require the performance of extra work or will cause 
additional expense to Contractor, Contractor shall:

1. not suspend Work, but promptly comply with such determination, order or directive and 
proceed diligently with the Performance of the Work in accordance with the Owner’s 
instructions;

2. notify the Owner in writing within 72 hours of such determination, order or directive of 
its reasons for its opinion and request a final determination thereon by the Owner. 

If within three (3) business days the Owner determines that the Work is not extra work, the Contractor, in 
order to reserve its right to claim compensation resulting from the performance of such work or the 
compliance with such determination, order or directive, must notify the Owner in writing within three (3) 
business days after receiving notice of the Owner’s determination that it is performing such work or 
complying with such determination, order or directive under protest. In addition to the foregoing, Contractor 
must submit to the Owner within thirty (30) days after it has performed such work or complied with such 
determination, order or directive, a detailed statement of the extra expense incurred from the performance 
of such work or the compliance with such determination, order or directive.
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(b) No claims for extra work shall be allowed unless the same was done pursuant to written 
order approved by the Owner. If Contractor fails to comply with any provisions of the Article:

1. it shall constitute a conclusive and binding determination that such action, omission, 
determination order or directive does not involve extra work, has not caused extra 
expense to Contractor, and is not contrary to the terms and provision of the Contract 
Documents; and

2. it shall be deemed to have waived any claim for compensation resulting from the 
performance of such work or the compliance with such determination, order or 
directive.

(c) The value of claims for extra work, if allowed shall be determined by the methods described 
in the Agreement for Change Orders.

ARTICLE 13

TERMINATION

13.1 Termination for Cause

In the event that any material provision of this Contract is breached by Contractor or by any 
subcontractor, the Owner may serve a three (3) calendar day written notice upon Contractor, and 
upon Contractor's surety, if any, of the Owner's intention to terminate the Contract. Said notice shall 
contain the reasons for said intention to terminate the Contract upon a date specified by the Owner. 
If said breach shall not be cured by Contractor within three (3) calendar days or arrangements 
satisfactory to the Owner shall not be made, the Contract shall terminate upon the date so specified 
by the Owner. In the event of any said termination, the Owner may take over the Work and 
prosecute same to completion for the account and at the expense of Contractor, and Contractor 
and Contractor's surety shall be liable to the Owner for all costs occasioned the Owner. In the event 
of said termination the Owner may take possession of and may utilize such materials or equipment 
as may be on the site and necessary or useful in completing the Work irrespective of whether such 
materials or equipment were intended to be incorporated in the Project.

13.2 Termination for Convenience of the Owner

The Owner at any time may terminate the Contract in whole or in part for any reason and without 
cause. Any said termination shall be effected by delivering to Contractor a notice of termination 
specifying the extent to which performance of Work under the Contract is terminated and the date 
upon which said termination becomes effective. Upon receipt of the notice of termination, 
Contractor shall act promptly to minimize the expenses resulting from said termination. The Owner 
shall pay Contractor the costs actually incurred by Contractor in the performance of the Work up to 
the effective date of said termination, but in no event shall Contractor be entitled to compensation 
in excess of the total compensation earned through the date of termination.   Contractor shall not 
be entitled to any compensation for lost profits, which may be attributable to such termination. In 
the event of said termination, the Owner may take over the Work and prosecute same to completion 
and may take possession of and may utilize such materials and equipment as may be on the Site 
and necessary or useful in completing the Work.

13.3 The Owner’s Right to do Work

The Owner may, after notice to Contractor, without terminating the Contract and without prejudice 
to any other right or remedy the Owner may have, perform, or have performed by others, all of the 
Work or any part thereof and may deduct the cost thereof from any monies due or to become due 
Contractor.
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13.4 Suspension of Work

The Owner may at any time and for any reason direct Contractor to suspend, stop or interrupt the 
Work or any part thereof for any period of time. Such direction shall be in writing and shall specify 
the period during which the Work is to be stopped. Contractor shall resume the Work upon the date 
specified in such direction or upon such other date as the Owner may thereafter specify in writing. 
The period during which the Work shall have been suspended, stopped or interrupted may, if 
warranted, be added to the time fixed for performance of the Work. A suspension for any 
consecutive period of 120 days or less during any 365-day period of the Work pursuant to this 
provision shall not give rise to any claim against the Owner by Contractor for additional 
compensation; otherwise, Contractor may be entitled to an equitable adjustment of the Contract 
Price in the Owner's sole discretion.

ARTICLE 14

INDEMNITY AND PROTECTION OF RIGHTS, PERSONS AND PROPERTY

14.1 Accident Prevention

Contractor shall at all times take every precaution against injuries to persons or damage to property 
and for the safety of persons engaged in the performance of the Work.

14.2 Safety Program

Contractor shall be responsible for the initiation, maintenance and supervision of safety precautions 
and programs in connection with the Work. Contractor shall submit a safety program to be approved 
by the Owner or the Owner’s Representative and designate a Safety Officer to carry out the 
approved program.

14.3 Protection of Work and Property

Contractor shall at all times guard the Owner's property from damage or loss in connection with the 
Work. Contractor shall at all times guard and protect the site, the Work and adjacent property.  
Contractor shall replace or make good any such loss or injury unless such loss or injury is caused 
directly by the Owner.

14.4 Delay or Failure

Contractor and its sureties shall be responsible for and pay to the Owner all loss, damage and 
additional cost incurred at the Project by reason or on account of (i) the unexcused delays of 
Contractor or (ii) Contractor's failure to fully and completely carry out the terms of this Agreement.

14.5 Adjoining Property

Contractor shall protect all adjoining property and shall repair or replace any such property 
damaged or destroyed during the progress of the Work by Contractor or any of its subcontractors 
at Contractor's sole cost and expense.

14.6 Risks Assumed by Contractor

(a) Contractor solely assumes the following distinct and several risks whether such risks arise 
from acts or omissions (whether negligent or not, and whether supervisory or otherwise) of 
the Owner, of Architect, of Contractor, of any subcontractor, of third persons or from any 
other cause, including unforeseen obstacles and difficulties which may be encountered in 
the prosecution of the Work, whether such risks are within or beyond the control of 
Contractor and whether such risks involve any legal duty, primary or otherwise, imposed 
upon the Owner:
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1. The risk of loss or damage, direct or indirect, or whatever nature, to the Work or to any 
materials furnished, used, installed or received by the Owner, Contractor or any 
subcontractor, materialmen or workmen performing services or furnishing materials for 
the Work, whether or not such work or materials are stored at the site. Contractor shall 
bear such risk of loss or damage until final acceptance of the Work by the Owner or 
until completion or removal of such materials from the site and the vicinity thereof, 
whichever event occurs last. A portion of the risk of such loss or damage may be 
insured against under the terms of a "builder's risk" insurance policy maintained by the 
Owner. Notwithstanding the status of any actual or potential recovery or claim under 
the said "builder's risk" insurance policy, in the event of any loss or damage, Contractor 
immediately shall repair, replace or make good any such loss or damage.

2. The risk of claims, just or unjust, by third persons against Contractor, the Owner, the 
Owner's Representative, and Architect on account of wrongful death, bodily injuries 
and property damage, economic loss, direct or consequential, and loss or damage of 
any kind whatsoever arising or alleged to arise out of or as a result of or in connection 
with the performance by Contractor of the Work or out of or in connection with 
Contractor's operations or presence at or in the vicinity of the site. Contractor shall 
bear such risk for all such deaths, injuries, damages or losses sustained or alleged to 
have been sustained, including indemnity loss, also.

3. A) Contractor assumes the entire responsibility and liability for any and all damage or 
injury of any kind or nature whatsoever (including death resulting therefrom) to all 
persons, whether employees of Contractor or otherwise, and to all property caused by, 
resulting from, arising out of or occurring in connection with the execution of the Work. 
Contractor shall hold the New York State Urban Development Corporation d/b/a/ 
Empire State Development corporation (ESDC), the Owner (ECHDC), the Owner's 
Representative (Buffalo Construction Consultants), Construction Manager, Architect 
(TY Lin), Engineer, the City of Buffalo, County of Erie, Buffalo Sewer Authority, and 
their consultants, successors, assigns, servants, agents and employees (the 
"Indemnities") harmless from and shall indemnify them against and for any and all 
liability, loss, cost, damage or expense, including attorneys' fees, by reason of claims 
of its employees or employees of its subcontractors for injuries or death, by reason of 
claims of any other person or persons, including the Indemnities, for injuries to person 
or property or for death occasioned in whole or in part by any act or omission of 
Contractor, its subcontractors and their servants, agents or employees. If, however, 
this indemnification is limited by applicable law, then the said indemnification hereby 
shall be similarly limited to conform to such law, it being the intention that this 
indemnification shall be as broad as permitted by applicable law. The Owner may retain 
any monies due or to become due hereunder sufficient to indemnify the New York 
State Urban Development Corporation d/b/a/ Empire State Development corporation 
(ESDC), the Owner (ECHDC), the Owner's Representative (Buffalo Construction 
Consultants), Construction Manager, Architect (TY Lin), Engineer, the City of Buffalo, 
County of Erie, Buffalo Sewer Authority, State of New York, and their servants, agents 
and employees against such injuries, claims, suits, actions, costs or damages should 
any such claim arise. Contractor shall, at the sole option of the Owner and upon written 
demand of the Owner, assume the defense in behalf of the Indemnities of any action 
or proceeding commenced against them whether or not Contractor is named as a party 
therein as part of Contractor's aforementioned obligation to indemnify and hold them 
harmless. 

(b) Contractor shall not, without obtaining express advance permission of the Owner, raise 
any defense involving in any way jurisdiction of the tribunal over Contractor, the Owner or 
any Additional Insured, the governmental nature of the Owner or any Additional Insured or 
the provision of any statutes respecting suits against the Owner or any Additional Insured.

(c) Contractor's obligations under this Article shall not be deemed waived, limited or 
discharged by the procurement of any insurance by the Owner or the Contractor.
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(d) Neither Final Acceptance of the Work nor making any payments shall release Contractor 
from Contractor's obligations under this Article. The enumeration elsewhere in this 
Agreement of particular risks assumed by Contractor or of particular claims for which 
Contractor is responsible shall not be deemed to limit the effect of the provisions of this 
Article or to imply that Contractor assumes, or is responsible for, only risks or claims of the 
type enumerated; and neither the enumeration in this Article nor the enumeration 
elsewhere in this Agreement of particular risks assumed by Contractor or particular claims 
for which Contractor is responsible shall be deemed to limit the risks which Contractor 
would assume or the claims for which Contractor would be responsible in the absence of 
such enumerations. All of the foregoing obligations of Contractor in this Article shall survive 
the termination of this Agreement for any reason.

ARTICLE 15

USE OR OCCUPANCY PRIOR TO ACCEPTANCE BY THE OWNER

15.1 Occupancy Prior to Final Acceptance

(a) If, before Final Acceptance of the Work, the Owner desires occupancy of the Project or any 
part thereof which is completed or partly completed, or to place or install therein equipment 
and furnishings, the Owner shall have the right to do so, and Contractor shall in no way 
interfere with or object to such occupancy by the Owner.

(b) Such occupancy: (1) shall not constitute acceptance of space, systems, materials or 
elements of the Work, nor shall such occupancy effect the start of any guaranty period; 
and (2) shall not affect the obligations of Contractor under the Contract Documents.

(c) Contractor shall continue the performance of the Work in manner which shall not 
unreasonably interfere with such use, occupancy and operation by the Owner.

ARTICLE 16

WARRANTIES AND GUARANTEES

16.1 Guarantees

Contractor shall in all respects guarantee the Work to the Owner and be responsible for all material, 
equipment and workmanship of the Work. Contractor shall forthwith repair, replace or remedy in a 
manner approved by the Owner or the Owner’s Representative, any said materials, equipment, 
workmanship, or other part of the Work found by the Owner or the Owner’s Representative to be 
defective or otherwise faulty and not acceptable to the Owner or the Owner’s Representative which 
defect or fault appears during the period of one (1) year from the date of Final Completion as 
evidenced by the Certificate of Final Completion.

16.2 Specific Guarantees

Specific guarantees shall be as set forth in the Specifications and shall be submitted as indicated.

16.3 Guarantee Inspection

The Owner along with Architect and his consultants and the Owner's Representative will perform a 
Guarantee Inspection eleven (11) months after issuance of Certificate of Final Completion.  
Contractor will be forwarded a copy of the guarantee inspection report identifying any noted 
deficiencies in the Work which must be corrected by the Contractor. Contractor shall proceed with 
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diligence to correct all such work identified on the inspection report within ten (10) days of receipt 
of the report or as soon thereafter as is reasonably possible.

16.4 Expenses of Correction of Work

(a) In the event that the Owner is required to incur any expense relating to the correction of 
the Work even if such expense relates to work on the Project not performed by Contractor, 
all such expense shall be the sole obligation of Contractor and shall be reimbursed to the 
Owner upon demand, Contractor hereby acknowledging that the Owner may be required 
to incur substantial expense if correction involves the uncovering, removal or replacement 
of paving concrete, wiring and piping installed at the Site. If Contractor shall fail to 
reimburse the Owner for any such expense which may become payable as provided in this 
paragraph, the Owner shall be entitled to deduct such expense from any payments 
required to be made by the Owner to Contractor pursuant to this Agreement. Contractor, 
upon demand, shall pay for all damage to all other work resulting from such defects and all 
expenses necessary to remove, replace, and repair such other work which may be 
damaged in removing, replacing or repairing such defects.

(b) If the Owner has requested Contractor to correct any Work and Contractor shall not have 
completed any correction of the Work as shall be required pursuant to Article 18 within ten 
(10) working days after receipt of written notice from the Owner specifying the defect or 
damage required to be removed, repaired and replaced within such ten (10) day period or 
shall not thereafter with reasonable diligence and in good faith proceed to do such work, 
the Owner may employ such other person, firm or corporation as it may choose to perform 
such removal, replacement and repair, and Contractor shall, upon demand, pay to the 
Owner all amounts which the Owner expends for such work.

(c) The benefits of this Article 18 shall inure to the benefit of the Owner and its respective 
successors and assigns. In addition, any bond or guarantee which may be required of 
Contractor or any subcontractor under the Contract Documents shall inure to the benefit of 
the Owner and its respective successors and assigns.

(d) The rights and remedies afforded the Owner under this Section are in addition to and not 
in lieu of and do not in any way affect, limit, change, alter, modify, vary or prejudice any 
right, remedy or recourse which the Owner may have under other provisions of this 
Agreement or pursuant to statute, common law, or otherwise.

ARTICLE 17

PATENTS AND ROYALTIES

17.1 Patents & Royalties

(a) In the prosecution of the Work, Contractor will not use or furnish any patented appliance, 
article, device or method of construction unless it has authorization for such use.  
Contractor shall pay all royalty and license fees.

(b) Contractor shall indemnify and hold harmless the Owner from claims, demands or liabilities 
of any kind or nature, including costs and expenses, for or on account of any patented plan, 
design, invention, article, arrangement, appliance, material, or preparation manufactured, 
used or followed in the performance of or incidental to the Work hereunder, and shall 
defend any and all actions arising out of the same. In the event of any injunction or legal 
action by reason thereof, which shall operate to stop or delay the Work, the Owner shall 
have the right to substitute such other articles of like kind as will enable it to complete the 
Project, and all costs and expenses occasioned thereby shall be borne by Contractor.
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(c) Contractor hereby and presently grants to the Owner an irrevocable and nonexclusive 
license to utilize all of Contractor's rights in and to:

1. all United States patents and patents registered in any other foreign country;

2. all proprietary knowledge, data and trade secrets;

All engineering data and information in connection with all work performed by Contractor or other 
contractors hired by the Owner to complete the Work after termination of this Agreement. Each purchase 
order and subcontract shall contain a similar clause with respect to the rights of the Owner with respect to 
the subcontractors' rights in and to the foregoing, in form and substance acceptable to the Owner, granting 
the Owner the aforesaid license. The Owner shall not be obligated to pay any royalties, license fees or any 
other consideration to Contractor or any subcontractor for this license. Contractor and each subcontractor 
shall execute a separate license agreement, in form and substance satisfactory to the Owner, concurrently 
with the execution of this Agreement, or any subcontract or purchase order, or within ten (10) days 
thereafter embodying the terms of this Section. On request, Contractor and each subcontractor shall furnish 
the Owner or the Owner’s Representative with copies of all related engineering and technical data required 
to complete the Work.

SECTION 18

SHOP DRAWINGS AND SAMPLES

18.1 Contractor Submittal

(a) Contractor shall prepare for the Owner's and the Owner's Representative's approval, a 
submittal schedule, including all information contained in the Project Schedule, for all 
submittals hereafter required and shall deliver same for approval to the Owner's 
Representative within seven (7) days of the signing of this Agreement.

(b) Contractor shall submit the Shop Drawings, Product Data and Samples required by the 
Contract Documents to the Owner's Representative for transmittal to Architect in sufficient 
time to allow ten (10) calendar days for review by Architect and shall adhere to the 
approved submittal scheduling requirements with respect thereto. After review of such 
Shop Drawings, Product Data and Samples by Architect, each of such items shall be 
returned in accordance with the procedures established herein. If Contractor deviates from 
the approved submittal schedule, it bears all of the risk for any delay in turn-around by 
Architect.

(c) Shop Drawings, shall be accompanied by a letter of transmittal to the Owner's 
Representative requesting review. Contractor shall number transmittals consecutively and 
indicate, whether the Shop Drawings, are resubmittals, the Owner's Representative's file 
number of the original submittal. The letter of transmittal shall also set forth the information 
required in subparagraph (d) thereof.

(d) Each Shop Drawing and letter of transmittal shall contain the following information:

1. The name of the Project.

2. The name of Contractor.

3. The name of the firm or organization preparing the Shop Drawing.

4. The date of submittal.

5. The number of the Shop Drawing.

6. The number and date of each revision, if any.

7. The applicable section of the Specifications.
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8. The applicable number of the Contract Drawings and detail.

9. The name of the person and/or persons who prepared the Shop Drawing.

10. Any deviations or changes from the Contract Documents.

11. Each copy of Shop Drawings shall be stamped and signed by Contractor indicating 
clearly his complete approval and signifying that the Shop Drawings (and product 
data) do comply with all the Contract Documents.

(e) Shop Drawings shall show the design, dimension, connections and other details necessary 
to insure an accurate interpretation of the Contract Documents and shall also show 
adjoining work in such detail as required to provide proper connections with said adjoining 
work. Where adjoining connected work requires Shop Drawings, such Shop Drawings shall 
be submitted to the Owner's Representative for transmittal to Architect for review at the 
same time so that connections can be reviewed.

(f) By submitting Shop Drawings, Product Data and Samples, Contractor represents that it 
has determined and verified all materials, field measurements and field construction criteria 
related thereto, that it has checked the Shop Drawings, Product Data and Samples for 
complete dimensional accuracy, that it has checked to insure that Work contiguous with 
and having bearing on the Work shown on the Shop Drawings is accurately and clearly 
shown, that it has checked the Shop Drawings against the composite drawings, that the 
Work has been coordinated, that the equipment will fit into the assigned spaces and that it 
has checked and coordinated the information contained within such submittals with the 
requirements of the Work and of the Contract Documents.  Measurements not available 
prior to submission of Shop Drawings shall be noted on the Shop Drawings as not available 
and such measurements shall be obtained prior to fabrication.

(g) Contractor shall submit Product Data when necessary or requested by the Owner's 
Representative or Architect to explain fully apparatus or equipment required by the Work.  
The Product Data shall be treated as Shop Drawings. Manufacturer's catalogue numbers 
alone are not acceptable as sufficient information or compliance with this requirement.

(h) Samples shall be accompanied by a letter of transmittal to the Owner's Representative 
requesting review. Contractor shall number transmittals consecutively in sequence with 
Shop Drawing transmittals. Where appropriate, test data and/or manufacturers' certificates 
shall be referenced and forwarded with the letter of transmittal. Samples without 
accompanying test data or certificates will be returned without action. The letter of 
transmittal shall also set forth the information required in subparagraph (i) hereof.

(i) Each Sample shall be labeled, tagged or clearly identified and each Sample and letter of 
transmittal shall contain the following information:

1. The name of the Project.

2. The name of Contractor.

3. The name of subcontractor and/or supplier, manufacturer, fabricator or processor.

4. The trade designation and the grade or quality of the material or product.

5. The date of submittal.

6. The specific identification of each Sample.

7. A precise reference to the section of Specifications, article and paragraph wherein 
the material, product or element of the Work is specified.

Each label or tag shall have sufficient clear space to permit the application of the approval 
stamps of Contractor and Architect.
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(j) In the event that a range of variations in textures, graining, color or other characteristics 
may be anticipated in finished materials, assemblies or elements of the Work, a sufficient 
number of Samples of such materials or products shall be submitted to indicate the full 
range of characteristics which will be present in the materials or products proposed for the 
Work. Any such materials or products delivered or erected prior to approval of full range 
Samples shall be subject to rejection.

(k) Samples shall be submitted from the same source, which shall actually supply the Project. 
Samples shall be of adequate size to show quality, type, color, range, finish, texture and 
other specified characteristics.

(l) Samples of materials or products which are normally furnished in containers or packages 
which bear descriptive labels and/or application or installation instructions shall be 
submitted with such labels and/or instructions.

(m) Contractor shall submit copies of Shop Drawings, Product Data and Samples in 
accordance with the submittal procedure listed below. Reproducible prints shall be sepias 
or ozalid prints with positive side up that will provide good quality readable prints. Black 
and white prints shall be black line on white background. The following shall be submitted:

1. Shop Drawings: One reproducible print and (six) black and white prints submitted 
to the Owner's Representative.

2. When Shop Drawings are submitted in the form of brochures, manufacturer's 
standard drawings or catalogue cuts not readily available in reproducible form, 
seven (7) copies of each shall be submitted to the Owner's Representative.

3. Three Samples shall be submitted to the Owner's Representative except as 
otherwise set forth in other sections of the Contract Documents.

(n) Following Architect's review of each Shop Drawing Submission, the Owner's 
Representative will retain one black and white print and return the reviewed reproducible 
print to Contractor with Architect's stamp and signature affixed thereto annotated as 
follows:

1. Refer to Division 1 Sections “Submittals” for review annotations: 

(o) After the review of all Product Data and Samples, the procedures set forth below will be 
followed:

The Owner's Representative will return three Product Data or two (2) Samples of each set 
to Contractor with Architect's stamp and signature affixed thereto and annotated in 
accordance with paragraph (n) above.

(p) Contractor shall have available at the Project site all reviewed Shop Drawings, Product 
Data and Samples at all times for use by Contractor, its subcontractors, Architect, the 
Owner, or their designees, to insure that all Work is being installed in accordance with the 
reviewed Shop Drawings, Product Data and Samples.

(q) The Owner shall be furnished copies of all transmittals during the processing of Shop 
Drawings. The Owner shall be furnished copies of all "reviewed" (no comments) or 
"reviewed" (see comments) Shop Drawings and product data by Contractor.

18.2 Contractor’s Responsibility

Architect's review of Shop Drawings, Product Data and Samples shall not relieve Contractor of 
responsibility for any deviation from the requirements of the Contract Documents. Contractor shall 
be responsible for the accuracy of the Shop Drawings, Product Data and Samples and for the 
conformity of Shop Drawings, Product Data and Samples with the Contract Documents unless 
Contractor has notified the Owner's Representative and Architect of the deviations in writing at the 
time of submission and has received from the Owner's Representative written approval of the 
specified deviations. Architect's review shall not relieve Contractor of responsibility for dimensions, 
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errors or omissions in the Shop Drawings, Product Data or Samples. Contractor is solely 
responsible for the fit of all materials and assemblies.

18.3 Prior Approval of Architect

No portion of the Work shall be commenced until required Shop Drawings, Product Data or 
Samples are reviewed and approved by Architect.

SECTION 19

NOTICES

Any notice required or permitted to be given under this Contract must be in writing and shall be deemed to 
have been given when delivered personally or by registered or certified mail, return receipt requested, to 
the party to whom the notice is given at the address designated below or, if any party subsequently 
designates a different address for this purpose, at such subsequently designated address.  Notices to 
Contractor shall be addressed and delivered to its address stated at the beginning of this Agreement, or to 
Contractor's superintendent at the site. Notices to the Owner, the Owner's Representative and Architect 
shall be addressed and delivered as follows:

To the Owner, Owner's Representative, and Architect:

Erie Canal Harbor Development Corporation
95 Perry Street, 4th Floor
Buffalo, NY 14203
Attention:   Steve Ranalli

Buffalo Construction Consultants
496 Kennedy Road
Buffalo, NY 14227
Attention:  Steven Dechert

TY Lin 
77 Broadway Street
Buffalo, NY 14203
Attention:  Herbert Guenther

With a copy to Empire State Development Corporation:

Empire State Development Corporation
633 3rd Avenue
New York, NY 10017
Attention: General Counsel

SECTION 20

NON-DISCRIMINATION AND AFFIRMATIVE ACTION

20.1 Non-Discrimination
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(a) Contractor shall comply with any and all federal, state and local laws, orders, rules and 
regulations which prohibit discrimination in employment or hiring because of age, race, 
creed, color, national origin, sex, disability or marital status of any individual.

(b) Contractor shall make a good faith effort to achieve an overall participation by Minority 
and/or Women-Owned Business Enterprises, as defined in Exhibit F to this Agreement, 
and shall make a good faith effort to comply with ESDC’s Affirmative Action and Non-
Discrimination program and policies, as set forth in Exhibit F to this Agreement.

SECTION 21

STANDARD PROVISIONS

21.1 Provisions Required by Law Deemed Inserted

Each and every provision of law and governmental regulation required by law to be inserted in the 
Contract Documents shall be deemed to be inserted herein and this Agreement shall read and shall 
be enforced as though so included therein, and if through mistake or otherwise any such provision 
is not inserted, or is not correctly inserted, then upon the application of either party, this Agreement 
shall be deemed to be amended to make such insertion or correction. If this Agreement contains 
any unlawful provision, the same shall be deemed of no effect and shall, upon the application of 
either party, be deemed stricken from this Agreement without affecting the binding force of the 
remainder of this Agreement.

21.2 Compliance with Laws, Rules and Regulations

Contractor and each subcontractor shall comply fully with all applicable laws, rules and regulations 
pertaining to the Project or the Work including, but not limited to, all environmental laws, rules or 
regulations promulgated by the federal, state and local governments, in effect at the time of the 
Work. Contractor bears all risk associated with any deviation from such laws, rules or regulations 
pertaining to the Work and agrees to indemnify and hold the Owner harmless for, from and against 
any costs, expenses, fines or judgments which may be incurred by the Owner as a result of 
Contractor's deviation therefrom.

21.3 Laws Governing this Agreement

The Agreement shall be governed by the laws of the State of New York without giving effect to 
principles of conflicts of law.

21.4 No Third Party Rights

Nothing in this Agreement shall create or shall give to any third parties any claim or right of action 
against the Owner's Representative, Architect, the Owner, or ESDC.

21.5 Protection of Lives and Health

(a) Contractor's and subcontractor's attention is specifically called to the rules and regulations, 
codes and bulletins of the New York State Department of Labor. Attention is also directed 
to the standards imposed under the Federal Occupational Safety and Health Act of 1970, 
as amended.

(b) Contractor shall maintain an accurate record of all cases of death, occupational disease, 
and injury requiring medical attention or causing loss of time from work, arising out of and 
in the course of employment of work under this Agreement, and shall immediately notify 
the Owner in writing of any injury which results in hospitalization or death.
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(c) Contractor alone shall be responsible for the safety, efficiency and adequacy of 
Contractor's Work, plants, equipment, appliances and methods, and for any damage or 
injury which may result from the failure, or the improper construction, maintenance, or 
operation of such Work, plant, equipment, appliances and methods.

21.6 Waiver of Immunity Clause

Contractor hereby agrees to the provisions of Section 139-a of the State Finance Law, which 
section requires that upon the refusal of a person, when called before a grand jury, head of a State 
department, temporary State Commission, the Organized Crime Task Force in the State 
Department of Law, or other State agency which is empowered to compel the attendance of 
witnesses and examine them under oath, to testify in an investigation concerning any transaction 
or contract had with the State, any political subdivision thereof, or with any public department, 
agency or official of the State or any political subdivision thereof or a public authority, to sign a 
waiver of immunity against subsequent criminal prosecution or to answer any relevant questions 
concerning such transaction or contract:

(a) Such person, and any firm partnership or corporation of which such person is a member, 
partner, director or officer shall be disqualified from thereafter selling to or submitting bids 
to or receiving awards from or entering into any contracts with the State of any public 
authority or official thereof, for goods, work or services, for the period of five (5) years after 
such refusal; and

Any and all contracts made with the State of any public department, agency or official 
thereof, since the effective date of Section 139-a of the State Finance Law, by such person 
and by any firm, partnership or corporation of which such person is a member, partner, 
director or officer may be canceled or terminated for cause without incurring any penalty 
or damages on account of such cancellation or termination, but any sums owing for goods 
delivered or work done prior to the cancellation or termination shall be paid.

21.7 Prohibited Interests

No official of the Owner or ESDC who is authorized in such capacity and on behalf of the Owner or 
ESDC to negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 
approving any architectural, engineering, inspection, construction or material supply contract or any 
subcontract in connection with the Work, shall become directly or indirectly interested personally in 
the Contract. No officer, employee, architect, attorney, engineer, inspector or consultant of or for 
the Owner or ESDC who is authorized in such capacity and on behalf of the Owner or ESDC to 
exercise any legislative, executive, supervisory or other similar functions in connection with the 
Work, shall become directly or indirectly interested personally in the contract, any material supply 
contract, subcontract, insurance contract, or any other contract pertaining to the Work. 

21.8 Labor Provisions

(a) It is hereby agreed that all applicable provisions of the Labor Law of the State of New York 
shall be carried out in the performance of the Work including, but not limited to, Labor Law 
Sections 220, 220-d and 220-e, as amended (Exhibit I). 

(b) The minimum wage rates, if any, herein specified for apprentices shall apply only to 
persons working with the tools of the trade which such persons are learning under the 
direct supervision of journeymen mechanics. Except as otherwise required by law, the 
number of apprentices in each trade or occupation employed by Contractor or any 
subcontractor shall not exceed the number permitted by the applicable standards of the 
New York State Department of Labor, or, in the absence of such standards, the number 
permitted under the usual practice prevailing between the unions and the employer's 
association of the respective trades or occupations.
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(c) All employees of Contractor and each subcontractor shall be paid in accordance with the 
provisions of the Labor Law.  All payments shall be made in cash, except a payment may 
be by check upon certification of the Industrial Commissioner of the State of New York.

(d) Contractor agrees that, in case of underpayment of wages to any worker engaged in the 
Work by Contractor or any subcontractor, the Owner shall withhold from Contractor out of 
payments due an amount sufficient to pay such worker the difference between the wages 
required to be paid under the Contract Documents and the wages actually paid such worker 
for the total number of hours worked, and that the Owner may disburse such amount so 
withheld by the Owner for and on account of Contractor to the employee to whom such 
amount is due. Contractor further agrees that the amount to be withheld pursuant to this 
paragraph may be in addition to the percentages to be retained by the Owner pursuant to 
other provisions of the Contract documents.

(e) Contractor shall immediately notify the Owner and the Owner's Representative of any 
actual or impending labor disputes which may effect or are affecting the Project Schedule 
of Contractor or any other contractor's work. In addition, Contractor shall take all 
appropriate measures to eliminate or minimize the effect of such labor dispute on the 
Project Schedule.

(f) Any labor, materials, or means whose employment or utilization during the course of this 
Contract may tend to or in any way cause or result in strike, work stoppages, delays, 
suspension of Work or similar troubles by workmen employed by Contractor, its 
subcontractors or material suppliers, or by any of the trades working in or about the 
premises where Work is being performed under this Contract, or by other contractors, their 
subcontractors or material suppliers pursuant to other contracts shall not be allowed.  Any 
violation by Contractor of this requirement may in the sole judgment of the Owner be 
considered as proper and sufficient cause for declaring Contractor to be in default, and for 
the Owner to terminate Contractor or take such other action as the Owner may deem 
proper. Contractor shall include this section in every subcontract and every lower tier 
subcontract.

21.9 Dispute Procedure

Unless the parties hereto otherwise agree in writing, Contractor shall continue to perform its 
obligations hereunder, pursue prosecution of the Work and maintain the Project Schedule, if 
applicable, during any claim, dispute or proceeding arising under or out of this Agreement ("Claim"): 

(a) Any Claim not resolved by the parties through negotiation shall be first submitted to non-
binding mediation within thirty (30) days of such Claim pursuant to the American Arbitration 
Association's ("AAA") Construction Industry Dispute Resolution Rules as a condition 
precedent to litigation in a court of competent jurisdiction in the state and county where the 
Project is located.  If such mediation is not conducted within thirty (30) days of submission 
to the AAA, the requirement to mediate shall be deemed waived.  All disputes not resolved 
through non-binding mediation may only be submitted to a Court of competent jurisdiction 
in the state and county where the Project is located.

(b) All sureties of Contractor in connection with the Work shall be bound by any negotiated 
resolution agreed to by the parties or any judgment rendered by a Court of competent 
jurisdiction. No such agreement or judgment shall operate in any manner whatsoever to 
release or discharge any such surety from all or any portion of its liabilities and obligations 
for which it is a surety.

(c) If the Owner is the prevailing party in any dispute arising under this Agreement, it shall be 
entitled to recover from Contractor, in addition to any judgment, award or settlement, 
reasonable attorneys' fees, and expert witness fees, attributable to the prosecution or 
defense of any Claim.

21.10 Confidentiality
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Contractor acknowledges that it or its employees may, in the course of performing its 
responsibilities under this Agreement, be exposed to or acquire information which is proprietary to 
or confidential to the Owner, its affiliated entities or third parties to whom the Owner has a duty of 
confidentiality. Any and all information of any form obtained by Contractor or its employees in the 
performance of this Agreement shall be deemed to be confidential and proprietary information.  
Contractor agrees to hold such information in strict confidence and not to disclose such information 
to third parties or to use such information for any purpose whatsoever other than the provision of 
services to the Owner as contemplated by this Agreement and to advise each of its employees and 
subcontractors who may be exposed to such proprietary and confidential information of their 
obligations to keep such information confidential. Confidential information shall not include 
information which is: (1) in or becomes part of the public domain other than by disclosure by 
Contractor in violation of this Agreement; (2) demonstrably known to Contractor previously, without 
a duty of confidentiality; (3) independently developed by Contractor outside of this Agreement; (4) 
rightfully obtained by Contractor from third parties without a duty of confidentiality; or (5) which is 
required to be disclosed by law, statute or regulation. This Section shall survive Final Completion 
or any earlier termination of this Agreement.

21.11 No Promotion

Contractor agrees that it will not without the prior written consent of the Owner in each instance, (i) 
use in advertising, publicity, or otherwise, the name of the Owner or any affiliate of the Owner, or 
any employee of the Owner nor any trade name, trademark, trade device, service mark, symbol or 
any abbreviation, contraction or simulation thereof owned by the Owner or its affiliates; (ii) take or 
cause to be taken any photographs of the Project or the site except insofar as same is necessary 
for the performance of the Work; or (iii) represent, directly or indirectly, that any product or any 
service provided by Contractor has been approved or endorsed by the Owner.  This Section shall 
survive Final Completion or any earlier termination of this Agreement.

21.12 Limitation on Actions

No action or proceeding shall lie or shall be maintained by Contractor against the Owner unless 
such action shall be commenced with six (6) months after the date payment is mailed or otherwise 
made in respect of the Final Requisition or, if this Agreement is terminated by the Owner, unless 
such action is commenced within six (6) months after the date of such termination.  No action or 
proceeding shall be commenced by Contractor against the Owner and/or the Owner's 
Representative except in the Supreme Court of the State of New York.

21.13 Waiver of Remedies

Contractor acknowledges that it can be compensated adequately by money damages for any 
breach of this Agreement which may be committed by the Owner, the Owner's Representative or 
Architect. Contractor agrees that no default, act or omission of the Owner, the Owner's 
Representative or Architect shall constitute a material breach of contract entitling Contractor to 
cancel or rescind this Agreement or to suspend or abandon performance thereof, other than the 
failure of the Owner to make a payment of the Contract Price in accordance with the terms hereof 
solely because sufficient funds to pay the Contract Price have not been appropriated or will 
otherwise not be made available to the Owner. Except as provided in this paragraph, Contractor 
hereby waives all rights and remedies to which Contractor might otherwise be or become entitled 
to become of any wrongful act or omission of the Owner, the Owner's Representative or Architect 
saving only Contractor's rights to money damages.

21.14 Modification of Agreement

No change in or modification, termination or discharge of this Agreement in any form whatsoever 
shall be valid or enforceable unless it is in writing and signed by the party to be charged therewith 
or its duly authorized representative, provided, however, that any change in or modification, 
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termination or discharge of this Agreement expressly provided for in this Contract shall be effective 
as so provided.

21.15 Signs and Parking

Contractor agrees that it shall not display on or about the Site any sign, trademark or other 
advertisement without the written approval of the Owner and to remove the same when so directed 
by the Owner. Contractor shall not permit any of its subcontractor or materialmen to park vehicles 
on the Site. Contractor shall be obligated to display at the Site any signage as required by the 
Owner.

21.16 Entire Agreement

The Contract Documents constitute the entire Contract between the parties and incorporate all prior 
understandings in connection with the subject matter hereof.

21.17 Reservation of Rights and Remedies

The duties and obligations imposed by the Contract Documents and the rights and remedies 
available thereunder shall be in addition to and not a limitation of any duties, obligations, rights and 
remedies otherwise imposed or available by law. No action or failure to act by Architect, the Owner, 
the ESDC, the Owner's Representative or Contractor including, but not limited to, the making of 
any payment nor permitting Contractor to continue with the performance of the Work shall constitute 
a waiver of any right or duty afforded any of them under this Agreement, nor shall any such action 
or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may 
be specifically agreed in writing.



SUPPLEMENTARY CONDITIONS 001118 - 35

EXHIBIT A

PERFORMANCE BOND

PLEASE TAKE NOTICE:

That  ______________________________ (Here insert the name and address or legal title of Contractor) 
__________________________________________________ (hereinafter called the "Principal") and 
_______________________________________________(Here insert the legal title of Surety) a 
Corporation created and existing under the laws of the State of                           having its principal office 
in the City of                          (hereinafter called the "Surety") are held and firmly bound unto Empire State 
Development Corporation its successors and assigns (hereinafter called the "the Owner"), as Obligee, in 
the amount of                                                                                               ______________________ 
($_____________) Dollars, for the payment whereof Principal and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Principal has by written agreement dated                     , 2022 entered into a Construction 
Agreement with the Owner for the following:

Canalside; Gateway Building Project prepared by TY Lin (hereinafter called the "Project"), which 
Construction Agreement and all other documents which are defined therein as Contract Documents, are by 
reference made a part hereof, and are hereinafter referred to as the “Contract”.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall promptly and 
faithfully perform said Contract, then this obligation shall be null and void; otherwise it shall remain full force 
and effect.

The Surety hereby waives notice of any alteration in the terms of the contract or extension of time made by 
the parties thereto.

Whenever Contractor shall be, and declared by the Obligee, to be in default under the Contract, the Obligee, 
having performed their obligations thereunder, the Surety may promptly remedy the default, or shall 
promptly:

(1) Complete the Contract in accordance with its terms and conditions; or

(2) Obtain a bid or bids for submission to the Owner for completing the Contract in accordance with its 
terms and conditions, and under determination by Surety of the lowest responsible bidder, or, if the Obligee 
of them elects, under determination by the Obligee, and the Surety jointly of the lowest responsible bidder, 
for a Contract between such Bidder and Obligee, and make available as Work progress (even though there 
should be a default or a succession of defaults under the contract or contracts of completion arranged under 
this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price; but not 
exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount 
set forth in this first paragraph hereof. The term "balance of the contract price," as used in this paragraph, 
shall mean the total amount payable by the Obligee, to Contractor under the Contract and any amendment 
thereto less the amount properly paid by the Obligee to Contractor.

Any suit under this bond must be instituted before the expiration of two (2) years from the date on which 
final payment is made under the Contract.

No right of action shall accrue of this bond to or for the use of any person or Corporation other than the 
Obligee named herein, or the heirs, executor, administrators, successors or assigns of the Obligee, or to 
other Contractors, as set forth in Section 3.3 of the aforementioned Construction Agreement.
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IN TESTIMONY WHEREOF, the said Principal has hereunto set his (her, their, its) hand and seal and the 
said Surety has caused this instrument to be signed by its Attorney-in-fact, and its corporate seal to be 
hereunto affixed, the day and year first above written.

Signed and sealed this       day of                     , 2022.

(Witness) (Principal)

(Title)

(Witness) (Surety)

(Title)
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ACKNOWLEDGEMENT OF PRINCIPAL, IF A CORPORATION

STATE OF NEW YORK )
) ss.:

COUNTY OF )

On this       day of                  in the year 2022, before me personally came                                         , to me 
known, who being by me duly sworn, did depose and said that he/she resides in                                    ; 
that he/she is the                       of the                                        , the Corporation described in an which 
executed the above instrument; that he knows the seal of said Corporation; that the seal affixed to said 
instrument is such corporate seal; that it was so affixed by order of the Board of Directors of said 
Corporation, and that he/she signed his/her name thereto by like order.

(SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF A PARTNERSHIP

On this       day of                  in the year 2022, before me personally came , to me 
known, and known to me to be a member of the firm of described in and 
who executed the foregoing instrument, and he/she duly acknowledged to me that he/she executed the 
same for and in behalf of said firm for the uses and purpose mentioned herein.

(SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF AN INDIVIDUAL

On this       day of                  in the year 2022, before me personally came                          , to me known, 
and known to me to be the person described in and who executed the foregoing instrument and he/she 
duly acknowledged that he/she executed the same.

(SEAL)
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ACKNOWLEDGMENT OF SURETY

On this       day of                  in the year 2022, before me personally came                          , to me known, 
who being by me duly sworn, did depose and say that he/she resides in                                              that 
he/she is the                                           of                                          the ____________________ the 
Corporation described in and which executed that above instrument; that he knows the seal of said 
Corporation; that the seal affixed to said instrument is such seal; that it was so affixed by order of the Board 
of Directors of said Corporation and that he/she signed his/her name thereto by like order.

(SEAL)

(Witness) (Principal)

(Title)

(Witness) (Surety)

(Title)
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EXHIBIT B

LABOR AND MATERIAL PAYMENT BOND

PLEASE TAKE NOTICE:

That (Here insert the name and address of Contractor) 
(hereinafter called the "Principal") and the   ________________ a Corporation 
created and existing under the laws of the State of ________________ having its principal office in the City 
of                       (hereinafter called the "Surety"), are held and firmly bound unto Empire State Development 
Corporation, its successors and assigns (hereinafter called the "the Owner"), as Obligee, in the full and just 
sum of                                   ($               ) Dollars good and lawful money of the United State of America, 
for the payment of which said sum of money, well and truly to be made and done, the said Principal binds 
themselves (himself, herself, itself), their (his, her, its) heirs, executors, administrators, successors and 
assigns, and the said Surety binds itself, its successors and assigns jointly and severally, firmly by these 
presents: Signed, sealed and dated this                                            A.D. 

WHEREAS, said principal has entered into a certain written Contract with the Owner for the following:

Canalside; Gateway Building Project (hereinafter called the "Project"), which Construction Agreement and 
all other documents which are defined therein as Contract Documents, are by reference made a part hereof, 
and are hereinafter referred to as the Contract and,

WHEREAS, the Owner has required this Bond guaranteeing prompt payment of monies due to all persons 
furnishing the Principal or any subcontractor of the Principal with labor or materials in the prosecution of 
the work provided in such Contract;

NOW, THEREFORE, the condition of the foregoing obligation is such that if the Principal shall promptly pay 
all monies due to all persons furnishing the Principal or any subcontractor of the Principal with labor or 
materials in the prosecution of the Contract, then this obligation shall be null and void, otherwise to remain 
in full force and effect;

PROVIDED, HOWEVER, that the said Surety for value received, hereby stipulates and agrees that no 
change, extension, alteration or addition to the terms of the Contract Documents shall in any wise effect its 
obligation under this Bond, and it does hereby waive notice of any such change, extension, alteration or 
addition; and further

PROVIDED, HOWEVER, that the place of trial of any action on this Bond shall be in the county in which 
the said Contract was to be performed, or if said Contract was to be performed in more than one county, 
then in any such county, and not elsewhere; and further

PROVIDED, HOWEVER, that this Bond shall be enforceable in accordance with the terms and provisions 
of Section 137 of the State Finance Law.
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IN WITNESS, WHEREOF, the Principal has hereunto set its hand and seal and the Surety has caused this 
instrument to be signed by its Attorney-in-fact, and its corporate seal to be hereunto affixed, this         day 
of                       , 2022.

Signed and sealed this       day of                     . 2022.

(Witness) (Principal)

(Title)

(Witness) (Surety)

(Title)
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DOCUMENT 004313 - BID SECURITY FORMS 

1.1 BID FORM SUPPLEMENT 

A. A completed bid bond form is required to be attached to the Bid Form. 

1.2 BID BOND FORM 

A. AIA Document A310-2010 "Bid Bond" is the recommended form for a bid bond. A bid bond 

acceptable to Owner, or other bid security as described in the Instructions to Bidders, is required 

to be attached to the Bid Form as a supplement. 

B. Copies of AIA standard forms may be obtained from The American Institute of Architects; 

https://www.aiacontracts.org/; email: docspurchases@aia.org; (800) 942-7732. 

END OF DOCUMENT 004313 

https://www.aiacontracts.org/
../../../start/docspurchases@aia.org
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DOCUMENT 004321 - ALLOWANCE FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: North Aud Block – Gateway Building. 

C. Project Location: 130 Pearl Street, Buffalo, New York 14202. 

D. Owner: Erie Harbor Development Corporation. 

E. Architect: T.Y. Lin International. 

F. Architect Project Number: 437033.01. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder certifies that Base Bid submission to which this Bid Supplement is 

attached includes those allowances described in the Contract Documents and scheduled in 

Section 012100 "Allowances." 

1.3 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2022. 

B. Submitted By:_______________________________(Insert name of bidding firm or 

corporation). 

C. Authorized Signature:_______________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004321 
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DOCUMENT 004322 - UNIT PRICES FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Prime Contract: Single Prime Contract. 

C. Project Name: North Aud Block – Gateway Building. 

D. Project Location: 130 Pearl Street, Buffalo, New York 14202. 

E. Owner: Erie Harbor Development Corporation. 

F. Architect: T.Y. Lin International. 

G. Architect Project Number: 437033.01. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder proposes the amounts below be added to or deducted from the Contract 

Sum on performance and measurement of the individual items of Work and for adjustment of 

the quantity given in the Unit-Price Allowance for the actual measurement of individual items 

of the Work. 

C. If the unit price does not affect the Work of this Contract, the Bidder shall indicate "NOT 

APPLICABLE." 

1.3 UNIT PRICES 

A. Unit-Price No. 1: Excavation, Handling, and Off-Site Disposal of Hazardous Contaminated 

Soil. 

1. _______________________________________ dollars ($_____________) per Ton. 

B. Unit-Price No. 2: Over-excavation. 

1. _______________________________________ dollars ($_____________) per CY. 

C. Unit-Price No. 3: Over Excavation, Handling, and Off-Site Disposal of Solid Obstruction 

Larger than 1.5cy (contaminated non-hazardous). 

1. _______________________________________ dollars ($_____________) per CY. 

D. Unit-Price No. 4: Structural Fill. 
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1. _______________________________________ dollars ($_____________) per CY. 

1.4 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this _______ day of ________________________, 2023. 

B. Submitted By:_________________________________________(Insert name of bidding firm 

or corporation). 

C. Authorized Signature:___________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004322 
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DOCUMENT 004323 - ALTERNATES FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Prime Contract: _____________________________________________. 

C. Project Name: North Aud Block – Gateway Building. 

D. Project Location: 130 Pearl Street, Buffalo, New York 14202. 

E. Owner: Erie Harbor Development Corporation. 

F. Architect: T.Y. Lin International. 

G. Architect Project Number: 437033.01. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

1.3 DESCRIPTION 

A. The undersigned Bidder proposes the amount below be added to or deducted from the Base Bid 

if particular alternates are accepted by Owner. Amounts listed for each alternate include costs of 

related coordination, modification, or adjustment. 

1. Cost-Plus-Fee Contract: Alternate price given below includes adjustment to Contractor's 

Fee. 

B. If the alternate does not affect the Contract Sum, the Bidder shall indicate "NO CHANGE." 

C. If the alternate does not affect the Work of this Contract, the Bidder shall indicate "NOT 

APPLICABLE." 

D. The Bidder shall be responsible for determining from the Contract Documents the affects of 

each alternate on the Contract Time and the Contract Sum. 

E. Owner reserves the right to accept or reject any alternate, in any order, and to award or amend 

the Contract accordingly within 60 days of the Notice of Award unless otherwise indicated in 

the Contract Documents. 

F. Acceptance or non-acceptance of any alternates by the Owner shall have no affect on the 

Contract Time unless the "Schedule of Alternates" Article below provides a formatted space for 

the adjustment of the Contract Time. 
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1.4 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Install precast concrete headers above windows in lieu of masonry soldier 

course: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 

2. ________________________________________________ Dollars ($______________). 

3. ADD____ DEDUCT____ calendar days to adjust the Contract Time for this alternate. 

1.5 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this _______ day of _______________________, 2022. 

B. Submitted By:______________________________________________(Insert name of bidding 

firm or corporation). 

C. Authorized Signature:____________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004323 
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DOCUMENT 004373 - PROPOSED SCHEDULE OF VALUES FORM 

1.1 BID FORM SUPPLEMENT 

A. A completed Proposed Schedule of Values form is required to be attached to the Bid Form. 

1.2 PROPOSED SCHEDULE OF VALUES FORM 

A. Proposed Schedule of Values Form: Provide a breakdown of the bid amount, including 

alternates, in enough detail to facilitate continued evaluation of bid. Coordinate with the Project 

Manual table of contents. Provide multiple line items for principal material and subcontract 

amounts in excess of five percent of the Contract Sum. 

B. Arrange schedule of values using AIA Document G703-1992. 

1. Copies of AIA standard forms may be obtained from the American Institute of 

Architects; https://www.aiacontracts.org/ library; (800) 942-7732. 

END OF DOCUMENT 004373 

https://www.aiacontracts.org/%20library
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PROJECT LABOR AGREEMENT 

COVERING THE ERIE CANAL HARBOR DEVELOPMENT CORPORATION 

CANALSIDE GATEWAY BUILDING PROJECT 

 

 

ARTICLE 1 – PREAMBLE 

 

WHEREAS, t h e  Erie Canal Harbor Development Corporation (hereinafter "ECHDC" or 

“Owner”) has determined to construct the Canalside Gateway Building Project (hereinafter the 

“Project”); and 

 

WHEREAS, the Owner has engaged Seeler Engineering, P.C. (hereinafter “Seeler”) to 

undertake an analysis of whether to use a Project Labor Agreement (“PLA”) that will best serve the 

interests of ECHDC in obtaining the best work at the lowest possible price, preventing favoritism, 

fraud and corruption and other considerations such as impact of delay, the possibility of cost saving 

advantages, and any local history of labor unrest: and 

 

WHEREAS, ECHDC has determined that the use of a PLA for the Project will best serve the 

ECHDC's interest in obtaining the best work at the lowest possible price, preventing favoritism, 

fraud and corruption, and other considerations such as the impact of delay, the possibility of cost 

saving advantages, and any local history of labor unrest; and 

 

 WHEREAS, a PLA will foster the achievement of these goals, inter alia, by: 

(1)      providing a mechanism for achieving the most cost efficient and effective means of 

construction, including direct and indirect labor and other cost savings; 

(2)       avoiding the costly delays of potential strikes, slowdowns, walkouts, picketing and 

other disruptions arising from work disputes and promote labor harmony and peace on the 

jobsite for the duration of the covered work; 

(3)       standardizing the terms and conditions governing the employment of labor on 

covered work; 

(4)       permitting wide flexibility in work scheduling and shift hours and times; 

(5)       providing comprehensive and standardized mechanisms  for the settlement of work 

disputes, including those relating to jurisdiction; 

(6)       furthering public policy objectives  as  to improved employment opportunities in 

the construction industry for residents, minorities, women and the economically 

disadvantaged; 

(7)       ensuring a reliable source of skilled and experienced labor; 

(8)       expediting the construction process, enhancing the ECHDC's ability to keep 

existing facilities functional, and otherwise minimizing public inconveniences relating to 

that construction; and  

 

WHEREAS, Seeler has determined that the Building and Construction Trades Council of 

Buffalo, New York and Vicinity, AFL-CIO (“Council”) is the appropriate representative for 

purposes of facilitating the negotiation of the terms of a PLA for the Project; and 
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WHEREAS, Seeler has reached agreement with the Council and its affiliated signatory 

Unions on the terms and conditions of the Agreement set forth below; and 

 

WHEREAS, the Owner has reviewed and approved the PLA set forth below and has directed 

that it be included in the Contract Documents for the Project, with the requirement that the 

successful bidder, and all levels of subcontractors, together with their respective sureties (if any), 

shall agree to and abide by the PLA with respect to performance of the Project work and that any 

failure to comply with the PLA shall be considered a material breach of the Contract Documents, 

justifying the Owner among other remedies, to immediately terminate the contractor and make 

demand upon its surety, in conformance with the terms and conditions of the Contract Documents; 

and; 

 

NOW, THEREFORE, the Parties enter into this Agreement: 

 

SECTION 1. PARTIES TO THE AGREEMENT 

 

This Project Labor Agreement (“Agreement”) is by and among Buffalo Construction 

Consultants (hereinafter the “Construction Manager”) and the Council on behalf of itself and its 

affiliated local union members; and the signatory Local Unions on behalf of themselves and their 

members.  ECHDC is not a party to the Agreement.   

 

ARTICLE 2 – GENERAL CONDITIONS 

 

SECTION 1. D E F I N IT I O N S  

 

The Owner in this Agreement is Erie Canal Harbor Development Corporation (ECHDC). A 

local union signing this Agreement is referred to in this Agreement as a "Local Union" or “Union.”  

Any contractor, including all of its subcontractors of every tier, engaged in construction work, as 

defined in Article III of this Agreement, is referred to in this Agreement as “Contractor(s)".  Buffalo 

Construction Consultants shall be referred to as the “Construction Manager” or “CM”. Work 

covered by this Agreement is defined in Article 3 and is referred to in this Agreement as "Covered 

Work." 

 

SECTION 2. CONDITIONS FOR AGREEMENT TO BECOME EFFECTIVE 

 

 This Agreement shall not become effective unless each of the following conditions are 

met:  (1) the Agreement is signed by the Council and those Local Unions having jurisdiction over 

the Project Work and which are listed on the signature pages to this Agreement; (2) the 

Agreement is approved by the NYS Building & Construction Trades Council; (3) the 

Agreement is approved by National Building and Construction Trades Department, AFL-CIO; 

(4) the Agreement is authorized by ECHDC; and (5) the Agreement is signed by the Construction 

Manager. 

 

SECTION 3. ENTITIES BOUND & ADMINISTRATION OF AGREEMENT 
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 This Agreement shall be binding on all signatory Unions, and their affiliates and all 

Contractors performing on-site Project Work as defined in Article 3.  The Owner shall include in 

any contract that it lets for performance during the term of this Agreement, a requirement that its 

Contractors and subcontractors, of whatever tier, become bound by this Agreement with respect 

to subcontracted work performed within the scope of Article 3.  Covered Contractors (including 

subcontractors of any tier) shall execute the Letter of Assent form attached to this Agreement 

as Schedule B.  This Agreement shall be administered by the CM, for the benefit of ECHDC, 

which is an intended third party beneficiary of this Agreement. 

 

SECTION 4. SUPREMACY CLAUSE 

 

This Agreement, together with the local Collective Bargaining Agreements listed in the 

appendix hereto as Schedule A, represents the complete understanding  of all parties and supersedes 

any national agreement, local agreement or other collective  bargaining agreement except that the 

NTL Article of Agreement, the National Stack/Chimney Agreement,  the National Cooling Tower 

Agreement,  the UA/IBEW Joint National Agreement for Instrument  and Control Systems 

Technicians, or the National Agreement of the International Union of Elevator Constructors 

(“National Agreements”), shall apply to all work performed under those agreements (except that 

notwithstanding  the foregoing National Agreements, Articles 7, 9 and 10 of this Agreement  shall 

still apply).   Where the provisions of this Agreement covers a subject that the provisions of a 

Schedule A Agreement covers, the provisions of this Agreement shall prevail.  If this Agreement is 

silent on any subject addressed in the applicable Schedule A Agreement, the Schedule A 

Agreement shall govern. Contractors will not be obligated to sign any other local, area, or national 

agreement. It is understood that this is a self-contained, stand alone Agreement and thatby virtue of 

having become bound to this Project Agreement, the Contractors will not be obligated to sign any 

other local, area, or national agreement.  

 

SECTION 5. LIABILITY 

 

The liability of any Contractor and the liability of any Union under this Agreement shall 

be several and not joint.  The Construction Manager shall not be liable for any violations of this 

Agreement by any other Contractor nor shall any Contractor be liable for any violations of this 

Agreement by any other Contractor; and the Council and Local Unions shall not be liable for 

any violations of this Agreement by any other Union. No grievance shall be brought against 

ECHDC or the Construction Manager under this Agreement.  Further, no arbitration decision 

or award may provide retroactivity of more than sixty (60) days prior to the date of service of a 

written grievance as described herein.  

 

SECTION 6. THE ECHDC 

 

The ECHDC shall require in its bid specifications for Project Work as defined in Article 3 

that the successful bidder, and its subcontractors of whatever tier shall sign the Letter of Assent 

and become bound by this Agreement.  Neither the ECHDC nor its designee or the Construction 

Manager shall be liable in any manner under this Agreement.  Nothing in this Agreement shall be 

construed as limiting the Owner's otherwise lawful exercise of its right in determining which 

Contractors shall be awarded contracts for the Project.  Similarly, nothing in this Agreement shall be 
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construed as limiting the Owner's otherwise lawful exercise of its right, at any time, to terminate, 

delay or suspend the work, in whole or part, on the Project; provided; however, if the work is 

resumed it shall be resumed under the terms of this PLA; and provided further that ECHDC may 

undertake any of the work itself without regard to this Agreement. 

 

SECTION 7. AVAILABILITY AND APPLICABILITY TO ALL SUCCESSFUL 

BIDDERS AND CONTRACTORS 

 

The Unions agree that this Agreement will be made available to, and will fully apply to 

any successful Contractor for Project Work, and its subcontractors, who become bound thereto, 

without regard to whether that successful bidder(s) and/or its subcontractors perform work at 

other sites on either a union or non-union basis and without regard to whether employees of such 

successful bidder(s) and/or its subcontractors  are, or are not, members of any unions,  This 

Agreement  shall not apply to the work of any Contractor which is not Project Work, as defined 

in Article 3,  Section 1. 

 

ARTICLE 3 - SCOPE OF THE AGREEMENT 

 

The Project Work covered by this Agreement shall be as defined and limited by the 

following sections of this Article. 

 

SECTION 1. PROJECT WORK 

 

Subject to Section 3(C) of this Article, this Agreement shall apply to all, but only that, on 

site work related to the Canalside Gateway Building Project as designated by the ECHDC in its 

bid specifications and by the successful bidder in the contract documents for the Canalside 

Gateway Building Project (herein referenced as "Project Work").  The scope of Project Work 

may be subject to change as this work progresses or as circumstances change, and the scope of 

the Contractor’s work is changed.  Nevertheless, the· parties understand that the scope of work for 

the lobby portion of the project will generally include a four-story, 13,500 square-foot structure that 

includes a basement level along the canal towpath, a steel framed structure with masonry veneer set 

on a combination of concrete foundations and piles.   

 

To the extent there is any conflict between the above general description and the ECHDC's 

express designation of work (or the absence of any designation) in its bid specifications for a CM, 

the ECHDC's express designation (or absence of designation) shall be controlling and determinative 

of whether work is Project Work within the scope of this Agreement.  Any work not included in the 

ECHDC's bid specifications for the Project is not covered Project Work under this Agreement. 

 

Specifically excluded from coverage under this Agreement is: (1) all work relating to bids 

solicited and/or work  awarded prior to the execution of this Agreement by the parties and/or 

approval of it by the ECHDC, (2) maintenance and repair work performed in the normal course of 

the ECHDC's  operations; or (3) any work to be completed by the ECHDC or any of its term 

maintenance contractors and/or vendors; and (4)  off-site work related to the Project  not subject to 

coverage under Section 220 of the New York State Labor Law. 
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SECTION 2. TIME LIMITATIONS 

 

This Agreement shall terminate when the components which comprise Project Work are 

completed and accepted by the ECHDC and/or its designee. The Agreement shall not have further 

force or effect on such items or areas except where inspections, additions, repairs, modifications, 

check-out and/or warranty work are assigned in writing (copy to Local Union involved) by the CM 

for explicit performance under the terms of this Agreement. This Agreement may be extended by 

mutual written agreement of the parties. 

 

SECTION 3. EXCLUDED EMPLOYEES 

 

Notwithstanding the provisions of Section 1 of this Article, the following persons/entities 

(and the work performed by them) are not subject to the provisions of this Agreement, even 

though performing work on or in connection with the Project: 

 

A. Superintendents, supervisors (excluding general and forepersons specifically covered 

by a Local Union’s Schedule A), engineers, inspectors and testers, quality control/assurance 

personnel, timekeepers, mail carriers, clerks, office workers, messengers, guards, technicians, non-

manual employees, and all professional, engineering, administrative, and management persons; 

 

B. The ECHDC, any State or Federal agency, authority or entity or any municipality or 

other public employer, and any of their employees; the ECHDC’s designee and its employees; and 

any operations contractor, and its employees, employed by the ECHDC, 

 

C. Entities (and  their  employees) engaged  in off-site manufacture, modifications, 

repair, maintenance, assembly, handling or fabrication of Project components, the delivery or 

removal of materials ( except redi-mix concrete and all other aggregates and waste removal shall be 

governed by Article 3, Section 3.K below), equipment or machinery to and from site of Project  

Work; however, notwithstanding such, dedicated  off-site work for which Section 220 of the New 

York State Labor Law applies and is not excluded  from coverage under the Agreement. Further, 

off-site work defined as covered work under an attached Schedule A shall be subject to Article 5, 

Section 4 Union Standards. 

 

D. Employees of the Construction Manager (unless they perform manual, on-site 

construction labor, in which case they (and the work they perform) will be covered by this  

Agreement); 

 

E. Equipment suppliers (and their employees) assisting in on-site equipment installation 

(where required as needed for warranty coverage) and on-site equipment warranty work, provided, 

however, that craft employees who have the necessary skills and certifications to perform and assist 

in such specialty work shall be used to the maximum extent possible;  

 

F. Entities (and their employees) engaged in geophysical testing; 

 

G. Entities  (and  their  employees)  engaged  in laboratory, specialty testing, 

inspections, or surveying  pursuant  to a professional  services  agreement  between the  ECHDC,  
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the Construction Manager, or any of the ECHDC's other professional consultants, and such 

laboratory,   testing,  inspection or surveying firm (individuals engaged in on-site surveying as 

direct hires of a signatory Contractor, rather than pursuant to a professional services contract with 

the ECHDC, the Construction Manager  or any of the ECHDC's other professional  consultants, are 

covered by this Agreement); 

 

H. Third parties (and their employees) engaged in ancillary Project Work performed by 

third parties such as electric utilities, gas utilities, water, telephone companies, and railroads;  

 

I. Non-construction technical support services contracted by the Owner for the Project, 

not related to the construction or wiring of such technical components; and   

 

J. Entities (and their employees) engaged in site preparation work that has already 

commenced. 

 

K. Local deliveries to the project site of redi-mix concrete, and all other aggregates, 

shall not be subcontracted or assigned except to a person, firm, corporation or entity who observes 

the standard of wages and benefits provided by the Agreement and set out in Schedule A, with 

respect to such work.  The removal and replacement of dumpsters shall not be subcontracted or 

assigned except to a person, firm, corporation or entity who observes the standard of wages and 

benefits provided by the Waste Removal Agreement set out in Schedule A, with respect to such 

work. 

 

SECTION 4. NON-APPLICATION TO CERTAIN ENTITIES 

 

This Agreement shall not apply to the parents, affiliates, subsidiaries, or other joint or 

sole ventures of any Contractor which do not perform Project Work.  It is agreed, for the 

purposes of this Agreement only, that this Agreement does not have the effect of creating any 

joint employment, single employer or alter ego status among the ECHDC or its designee, the 

Construction Manager and/or any other Contractor.  The Agreement shall not apply to the 

ECHDC or its designee or any state or federal agency, authority, or other municipal or public 

entity and nothing contained herein shall be construed to prohibit or restrict the ECHDC or their 

employees or any ECHDC, or state or federal authority, agency or entity and its employees from 

performing on or off-site work related to the Project.  Contractors shall have the ability to perform 

off-site work related to the Project consistent with Article 3, Section 3.   As the contracts which 

comprise Project Work are completed and accepted by the ECHDC and/or its designee, the 

Agreement shall not have further force or effect on such items or areas except where inspections, 

additions, repairs, modifications, check-out and/or warranty work are assigned in writing (copy 

to Local Union involved) by the Construction Manager for explicit performance under the terms 

of this Agreement. 

  

ARTICLE 4 - UNION RECOGNITION AND EMPLOYMENT 

 

SECTION 1. PRE-HIRE RECOGNITION 
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The Contractors recognize the signatory Unions as the sole and exclusive bargaining 

representatives of all craft employees who are performing Project Work within the scope of this 

Agreement as defined in Article 3.  With respect to craft employees performing work which falls 

within the jurisdiction of a non-signatory Union, the Council shall be the sole and exclusive 

bargaining representative for those employees (and throughout this Agreement references to 

"Local Union" shall include the Council acting in that capacity). 

 

SECTION 2. UNION REFERRAL 

 

A. The Contractors agree to hire craft employees for Project Work covered by this 

Agreement through the job referral systems and hiring halls (where the referrals meet the 

qualifications set forth in items 1, 2 and 4 of subparagraph B) established in the applicable Local 

Unions' area collective bargaining agreements (listed in Schedule A to this Agreement) and the 

Unions agree to provide such craft employees (including apprentices) to all Contractors on a non-

discriminatory basis.  Notwithstanding this, the Contractors shall have sole right to determine the 

competency of all referrals; the number of employees required; the selection of employees to be 

laid-off (except as provided in Article 5, Section 3); and the sole right to reject any applicant 

referred by a Local Union, subject to any required show-up allowance.   In the event that a Local 

Union is unable to fill any request for qualified employees within a 48-hour period after such 

requisition is made by the Contractor (Saturdays, Sundays and holidays excepted), the Contractor 

may employ qualified applicants from any other available source.  In the event that the Local Union 

does not have a job referral system, the Contractor shall give the Local Union first preference to 

refer applicants, subject to the other provisions of this Article.   The Contractor shall notify the 

Local Union of Project craft employees hired within its jurisdiction from any source other than 

referral by the Union. 

 

B. A Contractor may request by name, and the Local Union must honor, referral of 

persons who have applied to the Local Union for Project Work and who meet the following 

qualifications: 

 

(1) possess any license required by NYS law for the Project Work to be performed; 

(2) have worked a total of at least 1000 hours in the Construction craft during the 

prior 3 years; 

(3) were on the Contractor's active payroll for at least 60 out of the 180 calendar days 

prior to the contract award; 

(4) have the ability to safely perform the basic functions of the applicable trade. 

 

It is understood that the first employee per Contractor by craft shall be obtained through 

the Local Unions' job referral system and hiring halls; the 2nd employee may be requested 

under the special provisions set forth above.  This process of one and one shall continue until crew 

requirements for that craft are met.  The one and one process will be followed by all Contractors 

including New York State certified MBE, WBE or SDVOBE Contractors who are not a signatory to 

a collective bargaining agreement in Schedule A. 
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SECTION 3. NON-DISCRIMINATION IN REFERRALS 

 

The Local Unions represent that their hiring halls and referral systems will be operated in a 

non-discriminatory manner and in full compliance with all applicable federal, state and local laws 

and regulations which require equal employment opportunities.  Referrals shall not be affected in 

any way by the rules, regulations, bylaws, constitutional provisions or any other aspects or 

obligations of union membership, policies or requirements and shall be subject to such other 

conditions as are established in this Article.   No employment applicant shall be discriminated 

against by any referral system or hiring hall because of the applicant's union membership, or lack 

thereof. 

 

SECTION 4. MINORITY/ FEMALE REFERRALS 

 

The Unions recognize and acknowledge that Contractor and subcontractors shall undertake or 

continue existing EEO programs to ensure that minority group members and women are afforded equal 

employment opportunities without discrimination because of race, creed, color, national origin, sex 

(including gender identity or expression), sexual orientation, military status, age, disability, 

predisposing genetic characteristics, marital status or domestic violence victim status.   For these 

purposes, EEO shall apply in the areas of recruitment, employment, job assignment, promotion, 

upgrading, demotion, transfer, layoff, or termination and rates of pay or other forms of compensation. 

  

In the event a Local Union either fails, or is unable, to refer qualified minority or female 

applicants in percentages equaling Project affirmative action goals as set forth in the ECHDC's bid 

specifications, the Contractor may employ qualified (i.e., successfully completed a 10 hour OSHA 

Training Course in Construction Safety from a qualified source) minority or female applicants from 

any other available source. 

 

SECTION 5. CROSS AND QUALIFIED REFERRALS 

 

The Local Unions shall not knowingly refer to a Contractor an employee then employed 

by another Contractor working under this Agreement.  The Local Unions will exert their utmost 

efforts to recruit sufficient numbers of skilled and qualified crafts employees to fulfill the 

requirements of the Contractor. 

 

SECTION 6. UNION DUES 

 

Nothing in this Agreement requires employees to join a union or pay dues or fees to a union 

as a condition of working on the covered project. This Agreement is not, however, intended to 

supersede independent requirements in applicable local union agreements as to contractors that are 

otherwise signatory to those agreements and as to employees of such employers performing 

covered work. No employee shall be discriminated against at the Project Site because of the 

employee's union membership or lack thereof.   

 

Each Contractor shall be responsible for and guarantee the payment of all remittance to the 

appropriate Local Union of the applicable union dues or agency shop fee payable by its employees 

working on the Project.  The Local Unions and/or the Council shall notify the Construction Manager, 
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the Owner and the Contractor or Subcontractor within 15 Calendar Days whenever a Contractor or 

Subcontractor fails to make a required benefit payment and such delinquency remains outstanding 

after 30 days. Notification must be in writing and may be by email. If the Construction Manager and 

Owner receives notice of a delinquency by Contractor or Subcontractor, the Construction Manager 

shall recommend to the Owner that funds equivalent to the delinquency be deposited into escrow or 

otherwise withheld from any funds due the Contractor or Subcontractor, up to the total amount due, 

until the delinquency is resolved. The Construction Manager/Owner shall have no other obligation 

with respect to contributions owed by any Contractor (or its Subcontractor), but the Contractor shall 

continue to be obligated with respect to contributions based on work done by the Contractor. If 

notice of a delinquency is not received by the Owner or the Construction Manager within the 

required time periods, the Construction Manager, and the Owner shall have no basis upon which to 

withhold, with respect to that delinquency, any part of a payment which is otherwise due.  due.   

 

SECTION 7. CRAFT FOREPERSONS AND GENERAL FOREPERSONS 

 

The selection of craft forepersons and/or general forepersons and the number of 

forepersons required shall be solely the responsibility of the Contractor.  All forepersons shall 

take orders exclusively from the designated Contractor representatives.  All forepersons shall be 

designated as working forepersons at the request of the Contractor. 

ARTICLE 5 - UNION REPRESENTATION 

 

SECTION 1. LOCAL UNION REPRESENTATIVE 

 

Each Local Union signatory to this Agreement shall be entitled to designate in writing 

(copy to Contractor involved, the Construction Manager and the ECHDC or its designee) 

o n e  representative or designated alternate , and/or the Business Manager, who shall be afforded 

reasonable access to Project Work. 

 

SECTION 2. STEWARDS 

 

A. Each Local Union shall have the right to designate one working journey person as a 

Steward and one alternate for each Contractor, and shall notify the Contractor and CM of the 

identity of the designated Steward (and alternate) prior to the assumption of such duties. Stewards 

shall not exercise supervisory functions and will receive the regular rate of pay for their craft 

classifications.  There will be no non-working Stewards. 

 

B. In addition to their work as an employee, the Steward shall have the right to receive 

complaints or grievances and to discuss and assist in their adjustment with the Contractor's 

appropriate supervisor.  Each Steward shall be concerned with the employees of the Steward's 

Contractor and, if applicable, subcontractors of that Contractor, but not with the employees of any 

other Contractor.  The Contractor will not discriminate against the Steward in the proper 

performance of Union duties. 

 

C. The Stewards shall not have the right to determine when overtime shall be worked or 

who shall work overtime. 



 

 

Canalside Building PLA REV0 2023_01_24 10 006000 – Project Labor Agreement 

 

SECTION 3. LAYOFF OF A STEWARD 

 

Contractors agree to notify the appropriate Union 24 hours prior to the layoff of a 

Steward, except in cases of discipline or discharge for just cause.  If a Steward is protected 

against layoff by a Schedule A provision, such provision shall be recognized to the extent the 

Steward possesses the necessary qualifications to perform the work required.  In any case in 

which a Steward is discharged or disciplined for just cause, the Local Union involved shall be 

notified immediately by the Contractor 

 

SECTION 4. UNION STANDARDS 

 

The Council and its affiliates have a legitimate interest in preventing the undermining of the 

work opportunities and standards gained through collective bargaining and desire to preserve and 

protect work opportunities for its members.  Therefore, to the extent the work is defined as Project 

Work under Article 3, Section 1 and defined as covered work under the attached Schedule A’s the 

parties agree that work under this Agreement may be contracted or subcontracted for off-site work 

only if the employees of that contractor or subcontractor enjoy the same or greater wages and 

benefits than employees of the appropriate trade employed on Project Work, and under no 

circumstances shall employees engaged in the off-site fabrication work where it is defined as 

covered work by an attached Schedule A receive wages and benefits less than that required by this 

Agreement and its annexed local agreements including, but not limited to, wages, fringe benefits, 

and any other economic benefits provided therein.  The parties recognize and acknowledge that this 

provision is a legitimate union standards clause and shall be interpreted, applied or enforced so as 

not to violate Section 8(e) of the NLRA. Disputes, if any, with regard to the interpretation, 

application and or enforcement of this provision shall be subject to the grievance procedure set forth 

in Article 9, herein. 

. 

ARTICLE 6 - MANAGEMENT'S    RIGHTS 

 

SECTION 1. RESERVATION   OF RIGHTS 

 

Except as expressly limited by a specific provision of this Agreement, Contractors retain 

full and exclusive authority for the management of their operations including, but not limited to: 

the right to direct the work force, including determination as to the number to be hired and the 

qualifications therefore; the promotion, transfer, layoff of its employees;  or the discipline  or 

discharge for just cause of its employees; the assignment and schedule of work; the 

promulgation of reasonable work rules; and, the requirement, timing and number of employees 

to be utilized for overtime work. No rules, customs, or practices which limit or restrict 

productivity or efficiency of the individual (as determined by the Contractor or CM) and/or joint 

working efforts with other employees shall be permitted or observed. 

 

SECTION 2. MATERIALS. METHODS   & EQUIPMENT 

 

There shall be no limitation or restriction under this Agreement upon the Contractors' 

choice of materials, techniques, methods, technology or design, or, regardless of source or 
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location, upon the use and installation of equipment, machinery, package units, pre-cast,  pre- 

fabricated, pre-finished, or pre-assembled materials, tools,  or other labor-saving devices. 

Contractors may, without restriction under this Agreement, install or use materials, supplies or 

equipment regardless of their source.  Except as provided in Article 3, Section 3, the on-site 

installation or application of such items shall be performed by the craft having jurisdiction over 

this work; provided, however, even then it is recognized that other personnel having special 

qualifications may participate, in a supervisory capacity, in the installation, check-off or testing 

of specialized or unusual equipment or facilities as designated by the CM or Contractor.  There 

shall be no restrictions as to work which is performed off-site except as may be imposed by law. 

 

ARTICLE 7 - WORK STOPPAGES AND LOCKOUTS 

 

SECTION 1. NO STRIKES-NO LOCK OUT 

 

There shall be no strikes, sympathy strikes, picketing, work stoppages, slowdowns, hand 

billing, bannering, demonstrations or other disruptive activity at or in proximity to any location 

where Project Work is performed for any reason by any Union or employee against the ECHDC 

or its designee, CM or any Contractor or other employer while performing any work at that site.  

There shall be no other Union or employee activity related to Project Work which disrupts or 

interferes with the operation of any ECHDC facility or function wherever located.   Failure of 

any Union or employee to cross any picket line or banner line established by any union, signatory 

or non-signatory to this Agreement, or the picket, banner or demonstration line of any other 

organization, at or in proximity to the Project Site or any other site where Project Work is 

performed or could be adversely affected is a violation of this Article.  There shall be no lockout 

in connection with Project Work by any signatory Contractor.  Contractors and Unions shall take 

all steps necessary to ensure compliance with this Section 1  and to ensure uninterrupted 

construction, the free flow of traffic in, out and around the Project Site and/or any other Project 

Work site, and unimpeded operation of the ECHDC facilities and functions for the duration of 

this Agreement. 

 

SECTION 2. DISCHARGE FOR VIOLATION 

 

A Contractor may discharge any employee violating Section 1, above, and any such employee 

will not be eligible thereafter for referral under this Agreement for a period of 100 working days. 

 

SECTION 3. NOTIFICATION 

 

If a Contractor contends that any Union has violated this Article, it will notify the 

Council, with copies of the notification to the Local Union, and the CM.  The Council shall 

instruct, order and otherwise use their best efforts to cause the employees, and/or the Local 

Unions to immediately cease and desist from any violation of this Article.  If the Council 

complies with these obligations, it shall not be liable for the unauthorized acts of a Local Union 

or its members. 

 

SECTION 4. EXPEDITED ARBITRATION 
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Any Contractor or Union alleging a violation of Section 1   of this Article may utilize the 

expedited procedure set forth below (in lieu of, or in addition to, any actions at law or equity) 

that may be brought. 

 

A. A party invoking this procedure shall notify Robert Rabin, Jeffery Selchick, or 

Thomas Rinaldo who shall alternate as Arbitrator under this expedited arbitration procedure.  If the 

Arbitrator next on the list is not available to hear the matter within 48 hours of notice, the next 

Arbitrator on the list shall be called.  If for any reason none of the foregoing are available, the CM 

and Council shall attempt mutually to select an arbitrator, but if they are unable to do so, they shall 

request the American Arbitration Association to provide them with a list of arbitrators from which 

the Arbitrator shall be selected.  Copies of such notification will be simultaneously sent to the 

alleged violator and, if a Local Union is alleged to be in violation, its International affiliate, the 

Council, and the CM or its designee. 

 

B. The Arbitrator shall thereupon, after notice as to time and place to the Contractor, 

the Local Union involved, the Council, and  the CM, hold a hearing within 48 hours of receipt 

(excluding Sundays and holidays) of the notice invoking the procedure if it is contended that the 

violation still exists.   The hearing will not, however, be scheduled for less than 24 hours 

(excluding Sundays and holidays) after the notice required by Section 3, above.   Any hearing 

shall be held in Buffalo, New York unless the parties mutually agree otherwise. 

 

C. All notices pursuant to this Article may be by telephone, telegraph, hand delivery, or 

email, confirmed by overnight delivery, to the Arbitrator, Contractor, CM, Council and Union 

involved.   The hearing may be held on any day including Saturdays or Sundays. The hearing shall 

be completed in one session, which shall not exceed 8 hours duration (no more than 4 hours being 

allowed to either side to present their case, and conduct their cross examination) unless otherwise 

agreed.  A failure of any Union or Contractor to attend the hearing shall not delay the hearing of 

evidence by those present or the issuance of an award by the Arbitrator. 

 

D. The sole issue at the hearing shall be whether a violation of Section 1, above, 

occurred.  If a violation is found to have occurred, the Arbitrator shall issue a Cease and Desist 

Award restraining such violation and serve copies on the Contractor, CM, Council and Union 

involved.   The Arbitrator shall have no authority to consider any matter in justification, explanation 

or mitigation of such violation or to award damages, which issue is reserved solely for court 

proceedings, if any.  The Award shall be issued in writing within 3 hours after the close of the 

hearing, and may be issued without an Opinion.  If any involved party desires an Opinion, one shall 

be issued within 15 calendar days, but its issuance shall not delay compliance with, or enforcement 

of, the Award. 

 

E. An Award issued under this procedure may be enforced by any court of competent 

jurisdiction upon the filing of this Agreement together with the Award. Notice of the filing of such 

enforcement proceedings shall be given to the Union and Contractor involved and to the CM.   In 

any court proceeding to obtain a temporary or preliminary order enforcing the arbitrator's Award as 

issued under this expedited procedure, the involved Union and Contractor waive their right to a 

hearing and agree that such proceedings may be ex parte, provided notice is given to opposing 
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counsel.   Such agreement does not waive any party's right to participate in a hearing for a final 

court order of enforcement or in any contempt proceeding. 

 

F. Any rights created by statute or law governing arbitration proceedings which are 

inconsistent with the procedure set forth in this Article, or which interfere with compliance 

thereto, are hereby waived by the Contractors and Unions to whom they accrue. 

 

G. The fees and expenses of the Arbitrator shall be equally divided between the 

involved Contractor and Union. 

 

SECTION 5. ARBITRATION OF DISCHARGES FOR VIOLATION 

 

Procedures contained in Article 9 shall not be applicable to any alleged violation of this 

Article, with the single exception that an employee discharged for violation of Section 1, above, 

may have recourse to the procedures of Article 9 to determine only if the employee did, in fact, 

violate the provisions of Section 1 of this Article; ·but not for the purpose of modifying the 

discipline imposed where a violation is found to have occurred. 

 

ARTICLE 8 - LABOR MANAGEMENT COMMITTEE 

 

SECTION 1. SUBJECTS 

 

The Project Labor Management Committee will meet on a regular basis to:  1) promote 

harmonious relations among the Contractors and Unions; 2) enhance safety awareness, cost 

effectiveness and productivity of construction operations; 3) protect the public interest; 4) 

discuss matters relating to staffing and scheduling with safety and productivity as considerations; 

and 5) review Affirmative Action and equal employment opportunity matters pertaining to the 

Project Work. 

 

SECTION 2. COMPOSITION 

 

The Committee shall be comprised of three designees of the Council and three designees 

of the Owner (at least one of which will come from the CM), and representatives of the Local 

Unions and Contractors involved in the issues being discussed.  The Committee may elect its 

own chair.  The Committee may conduct business through mutually agreed sub-committees.  

 

ARTICLE 9 - GRIEVANCE & ARBITRATION PROCEDURE 

 

SECTION 1. CLOSE COOPERATION 

 

This Agreement is intended to provide close cooperation between management and labor. 

Each of the Unions will assign a representative to this Project for the purpose of completing the 

construction of the Project economically, efficiently, continuously, and without interruptions, 

delays, or work stoppages. 
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SECTION 2. IMPORTANCE TO ALL PARTIES 

 

The Contractors, Unions, and the employees, collectively and  individually, realize the 

importance  to all parties  to maintain continuous and uninterrupted performance of the work of 

the Project, and  agree to resolve disputes in accordance with the grievance-arbitration provisions 

set forth  in this Article. 

 

SECTION 3. PROCEDURE 

 

Any question or dispute arising out of and during the term of this Agreement (other than 

trade jurisdictional disputes) shall be considered a grievance and subject to resolution under the 

following procedures: 

 

Step 1.             (a)        When any employee subject to the provisions of this 

Agreement feels he or she is aggrieved by a violation of this Agreement, he or she, through his 

or her Local Union business representative or job steward, shall, within five (5) working days 

after the occurrence of the violation, give notice to the work-site representative of the involved 

Contractor stating the provision(s) alleged to have been violated.   The business representative of 

the Local Union or the job steward and the work-site representative of the involved Contractor 

and the CM (if it so chooses) shall meet and endeavor to adjust the matter within three (3) 

working days after timely notice has been given.  The Contractor shall keep the meeting minutes 

and shall respond to the Union representative in writing (copying the CM) at the conclusion of 

the meeting but not later than twenty-four (24) hours thereafter.  If the matter is not resolved 

within the prescribed period, the grieving party may, within forty-eight (48) hours thereafter, 

pursue Step 2 of the Grievance Procedure, provided the grievance is reduced to writing, setting 

forth the relevant information concerning the alleged grievance, including a short description 

thereof, the date on which the grievance occurred, and the provision(s) of the Agreement alleged 

to have been violated. 

 

(b)       Should the Local Union(s) or any Contractor (including the 

CM) have a dispute with the other party and, if after conferring, a settlement is not reached 

within three (3) working days, the dispute may be reduced to writing and proceed to Step 2 in 

the same manner as outlined herein for the adjustment of an employee complaint. 

 

Step 2.              The International Union Representative and the involved Contractor 

shall meet within' seven (7) working days of the referral of a dispute to this second step to arrive 

at a satisfactory settlement thereof.  Meeting minutes shall be kept by the Contractor.  If the 

parties fail to reach an agreement, the dispute may be appealed in writing in accordance with the 

provisions of Step 3 within seven (7) calendar days thereafter. 

 

Step 3.              (a)        If the grievance has been submitted but not adjusted under 

Step 2, either party may request in writing, within seven (7) calendar days thereafter, that the 

grievance be submitted to an Arbitrator mutually agreed upon by them.  The parties will use, on 

a rotating basis, Robert Rabin, Jeffery Selchick and Thomas Rinaldo.   If for any reasons none 

of the foregoing are available, the CM and Council shall attempt mutually to select an arbitrator, 

but if they are unable to do so, they shall request the American Arbitration Association to 
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provide them with a list of arbitrators from which the Arbitrator shall be selected.  The rules of 

the American Arbitration Association shall govern the conduct of the arbitration hearing.   The 

decision of the Arbitrator shall be final and binding on all parties.  The fee and expenses of such 

Arbitration shall be borne equally by the Contractor and the involved Local Union(s).   Any 

hearing will be held in Buffalo, New York unless the parties mutually agree otherwise. 

 

(b)       Failure of the grieving party to adhere to the time limits 

established herein shall render the grievance null and void.  The time limits established herein 

may be extended only by written consent of the parties involved at the particular step where the 

extension is agreed upon.  The Arbitrator shall have the authority to make decisions only on 

issues presented to him or her, and he or she shall not have authority to change, amend, add to or 

detract from any of the provisions of this Agreement. 

 

(c)       The CM shall be notified of all actions at Steps 2 and 3 and 

shall, upon their request, be permitted to participate in all proceedings at these steps. 

 

SECTION 4. LIMITATION AS TO RETROACTIVITY 

 

No arbitration decision or award may provide retroactivity of any kind prior to the date of 

service of the grievance under Step 1 or 28 days prior to the date of service of the written grievance 

on the CM and the involved Contractor or Local Union under Step 2, whichever period is shorter. 

 

ARTICLE 10 - JURISDICTIONAL DISPUTES 

 

SECTION 1. ASSIGNMENT 

 

The assignment of work will be solely the responsibility of the Contractor performing the 

work involved; and such work assignments will be in accordance with the National Plan for the 

Settlement of Jurisdictional Disputes in the Construction Industry (the “National Plan") or any 

successor Plan approved by the Building & Construction Trades Department, AFL-CIO. 

 

SECTION 2. PROCEDURE FOR SETTLEMENT OF DISPUTES 

 

All jurisdictional disputes involving Project Work between or among parties to this 

Agreement, shall be settled and adjusted according to the present Plan established by the Building 

and Construction Trades Department or any other plan or method of procedure that may be adopted 

in the future by the Building and Construction Trades Department.  Decisions rendered shall be 

final, binding and conclusive on the Contractors and Unions parties to this Agreement with respect 

to Project Work. 

SECTION 3. NO INTERFERENCE OF WORK 

 

All jurisdictional disputes shall be resolved without the occurrence of any strike, work 

stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to until 

the dispute is resolved.  Individuals violating this section shall be subject to immediate 

discharge. 
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SECTION 4. PRE-JOB CONFERENCE 

 

Each Contractor or subcontractor of any tier will conduct a pre-job conference with the 

Council prior to commencing work.  The CM will be advised in advance of all such conferences 

and may participate if they wish. 

 

In conjunction with the pre-job conference, each Contractor shall fill out the attached 

Proposed Trade Assignments form (Schedule C) to identify all subcontractors and indicating what 

trades will be used to perform the Project work.  This form shall be submitted to the Council at least 

fourteen (14) days in advance of the commencement of work.  If any Local Union(s) objects or 

disagrees to the Proposed Trade Assignment of either the Contractor or subcontractor, the Local 

Union will state its objection and there shall be a good faith discussion among the Contractor or 

subcontractor and the objecting Local Union and other affected Unions to resolve objections to the 

trade assignment.   

ARTICLE 11 - WAGES AND BENEFITS 

SECTION 1. CLASSIFICATION AND BASE HOURLY RATE 

 

Subject to the provisions of this Agreement, all employees covered by this Agreement 

shall be classified in accordance with the work performed and paid the base, straight time hourly 

wage rates applicable for those classifications as required by the applicable New York State 

Labor Law Section 220 prevailing wage determination. 

SECTION 2. EMPLOYEE   BENEFITS/SUPPLEMENTS 

 

A.       Unless expressly provided differently in this Agreement, Contractors agree to pay 

employee benefits/supplements on behalf of all of their employees covered by this Agreement in 

the amounts required by the applicable Section 220 schedule in effect. Except as provided herein, 

the Contractors agree that such payments shall be made to those established jointly trusteed 

employee benefit funds designated in Schedule A, and in the amounts so designated, to the extent 

such payments are required by and satisfy the Section 220 obligation. Bona fide jointly trusteed 

fringe benefit plans established or negotiated through collective bargaining during the life of this 

Agreement may be added if they similarly fall within Section 220. Contractors not otherwise 

contractually bound to do so shall not be required to contribute to non-Section 220 benefits, trusts 

or plans; however, unless this agreement expressly provides otherwise, this provision does not 

relieve Contractors signatory to local collective bargaining agreements with any Local Union from 

complying with the benefits requirements for all funds contained in those collective bargaining 

agreements. 

 

B.       Notwithstanding Article 11 Section 2A, Contractors who designate employees pursuant 

to Article 4 Section 2B, may satisfy the above benefit obligation with respect to those employees by: 

(i) providing those employees with coverage under their own bona fide private benefit plans, provided 

such plans satisfy the requirements of the Internal Revenue Code, (ii) by electing to pay into the 

applicable jointly held trustee funds designated on Schedule A on their behalf, or (iii) by including the 

full amount of such benefit in the employee’s wages.  When the benefit payments are paid into private 
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plans, the payments to be made on behalf of those employees must equal the total supplement amount 

set forth at the Wage and Benefit sheet referred in Section 1 of this Article, and must be consistent 

with the requirements of Section 220, and any shortfall must be included in the employee’s wages.   

 

The option for a private plan equivalent supplement shall not apply to contributions into Joint 

Apprentice Training Committee (JATC) or similar apprentice funds designated on Schedule A if the 

Contractor does not have an apprentice training program approved by the Department of Labor.  Upon 

request by the Council, any contractor providing coverage to Article 4, Section 2B employees under 

private benefit plans will provide the Council with documentation of benefit payments made to 

individual employees during the term of their employment on the Project.   
 

C. Contractors who exercise the option under Article 11 Section 2B of this Article to pay 

into their own private benefit plans rather than the applicable jointly trusteed funds designated in 

Schedule A shall be responsible for and guarantee employee benefit/supplement payments and shall 

indemnify and hold harmless the jointly trusteed funds designated in Schedule A against any and all 

benefit/supplement claims by its employees. 

 

 D.        Contractors who contribute to jointly trusteed funds under this Section agree to be 

bound by the written terms of the legally-established jointly trusteed Trust Agreements specifying the 

detailed basis on which payments are to be paid into, and benefits paid out of, such Trust Funds but 

only with regard to Project Work and only for those employees to whom this Agreement requires such 

benefit payments. Notwithstanding the foregoing, a Contractor’s liability shall be at all times limited 

to the amount of contributions required to be made to the Trust Funds. 

 

 E. Each Contractor shall be responsible for and guarantee the payment of all required 

fringe benefits for Project Work. The Local Unions and/or the Council shall notify the Construction 

Manager, the Owner and the Contractor or Subcontractor within 48 hours whenever a Contractor or 

Subcontractor fails to make a required benefit payment and such delinquency remains outstanding 

after 30 days. Notification must be in writing and may be by email.. . If the Construction Manager 

and Owner receives notice of a delinquency by Contractor or Subcontractor, the Construction 

Manager shall recommend to the Owner that funds equivalent to the delinquency be deposited into 

escrow or otherwise withheld from any funds due the Contractor or Subcontractor, up to the total 

amount due, until the delinquency is resolved. The Construction Manager/Owner shall have no other 

obligation with respect to contributions owed by any Contractor (or its Subcontractor), but the 

Contractor shall continue to be obligated with respect to contributions based on work done by the 

Contractor. If notice of a delinquency is not received by the Owner or the Construction Manager 

within the required time periods, the Construction Manager, and the Owner shall have no basis upon 

which to withhold, with respect to that delinquency, any part of a payment which is otherwise due.   

 

F. Any payment otherwise required under any CBA with the exception of those 

expressly required under Section 220 separate and apart from wages and fringe benefits shall not be 

required. 

ARTICLE 12 - HOURS OF WORK, PREMIUM PAYMENTS, SHIFTS AND HOLIDAYS 

SECTION 1. WORK WEEK AND WORK DAY 
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A.       The standard work week shall consist of 40 hours of work at straight time rates 

per one of the following schedules: 

 

(1)       Five-Day Work Week:  Monday - Friday; 5 days, 8 hours plus 1/2 hour unpaid 

lunch period each day. 

 

(2)       Four-Day Work Week:   Monday - Thursday, 4 days, l 0 hours plus l /2 hour 

unpaid lunch period each day. 

 

B.         The Day Shift shall normally commence between the hours of 6:00 am. and 9:00 

a.m., although there may be times when the Construction Manager or its designee may require the 

day shift to start as early as 5:00 a.m.  Starting and quitting times shall occur at the site as 

designated by the Construction Manager. 

 

C.        Scheduling – The CM shall have the option of scheduling either a five-day or four-day 

work week and work day hours consistent with Project Work requirements and scheduling.  When 

conditions beyond the control of the CM, such as weather, power failure, fire or natural disaster, 

prevent the performance of Project Work on a regularly scheduled work day, the CM may schedule 

Friday (where on 4, 10's) or Saturday (where on 5, 8's) during that calendar week in which a workday 

was lost, at straight time pay, providing the employees involved have not otherwise worked more than 

40 hours during that work week.  In the event the employees involved have worked more than 40 hours 

during that work week they will receive time and one-half pay for the hours in excess of 40 hours. 

An individual employee shall not be penalized for inability to work a Friday or Saturday make-up day.  

It shall be the employee’s responsibility to notify the Employer and Union involved that they will not 

be working that day. 

 

D.        Notice - CM shall provide not less than 5 working days prior notice to the Local 

Union involved as to the work week and work hour schedules (including any changes in the work 

schedule) to be worked or such lesser notice as may be mutually agreed upon. 

SECTION 2. OVERTIME/PREMIUM PAY 

 

Unless provided differently in this Agreement, overtime and/or premium pay for hours 

outside of the standard work week and work day, described in Section 1 above, shall be paid in 

accordance with the applicable Schedule A (or where there is no applicable Schedule A then as 

required by the wage and supplement schedule under New York State Labor Law Section 220), 

except that overtime/premium pay shall not exceed 1 and 1/2 times the base rate for any hours 

worked Monday through Saturday.  There will be no restriction upon the Contractor’s scheduling of 

overtime or the non-discriminatory designation of employees who shall be worked. "There shall be 

no pyramiding of overtime/premium pay under any circumstances.  The Contractor shall have the 

right to schedule work so as to minimize overtime.  Holiday pay, if any, will be paid in accordance 

with Article 12, Section 4 below. 

SECTION 3. SHIFTS 
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A.        Flexible Schedules - Scheduling of shift work shall remain flexible in order to meet 

Project schedules and existing conditions. It is not necessary to work a day shift in order to schedule 

a second or third shift.  Any combination of shifts may be used (including only a second shift or 

only a third shift.) Shifts must have prior approval of the CM or its designee, and must be scheduled 

with not less than five work days notice to the Local Union.  

 

B.          Second/or Third Shifts - The second shift will normally start between 4:30 p.m. and  

7:30   p.m. and the third  shift  will  normally start  after 7:30 p.m. and in each case shall be paid the 

base rate plus the lesser of (1) a ½ the shift differential contained in the applicable  Schedule A  for 

the second shift or third shift, or (2) the differential required by New York State Labor Law Section 

220.  There shall be no reduction in hours worked on a second and/or third shift, except that when 3 

shifts are working together.  When working three shifts together shift compensation shall revert to 

that included in applicable Schedule A  

 

C.         Flexible Starting Times - The foregoing shift starting times can be adjusted by the 

CM , as necessary to fulfill Project requirements, subject to the notice requirements of paragraph A. 

 

D. Four Tens - When working a four-day work week, the standard work day shall 

consist of 10 hours work for 10 hours of pay at the straight time rate exclusive of an unpaid 1/2 

hour meal period and regardless of the starting time. Should a work assignment extend for more 

than ten hours, hours 11, 12, and 13 shall be paid at 1 and ½ time base.  Hour 14 and thereafter shall 

be paid at 2 times base.  Second and third shifts are subject to the shift differentials in paragraph B 

above. 

 

SECTION 4. HOLIDAYS 

 

A.        Schedule- There shall be 6 recognized holidays on the Project: 

 

New Year’s Day 

Memorial Day 

Fourth of July 

Labor Day  

Thanksgiving Day  

Christmas Day 

 

All said holidays shall be observed on the dates designated by New York State law.  In 

the absence of such designation, they shall be observed on the calendar date except those 

holidays which occur on Saturday shall be observed on the preceding Friday and those which 

occur on Sunday shall be observed on the following Monday. 

 

B.        Payment – There shall be no payment for holidays if not worked.  Any premium 

pay for work performed on such a recognized holiday shall be in accordance with the applicable 

Schedule A. 

 

C.         Exclusivity - No holidays other than those listed in paragraph A above shall be 

recognized or observed. 
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SECTION 5. REPORTING PAY 

 

A.         Employees who report to the work location pursuant to a regular schedule and who 

are not provided with work or whose work is terminated early by a Contractor, for whatever reason, 

shall receive the greater of an allowance for travel costs equal to one hour's pay or pay for any 

hours actually worked, but not both.  (Such payment is in lieu of any reporting or similar pay 

provided for in an applicable Schedule A.)  The allowance for travel costs is not to be considered as 

wages nor is it to be included in the calculation of any benefits. 

 

B.         When an employee who has completed their scheduled shift and left the Project site 

is "called out" to perform special work of a casual, incidental or irregular nature, the employee   

shall receive pay for actual  hours  worked  with  a minimum   guarantee,  as may be required by the 

applicable Schedule A, at the employee's straight time rate, unless overtime rates otherwise apply. 

 

C.        When an employee   leaves  the job  or work  location  of their  own  volition  or is 

discharged for cause or is not working as a result  of the  Contractor's invocation of Section 7 

below, they shall be paid only for the actual time worked. 

 

D.          Except as specifically set forth in this Article there shall be no premiums, bonuses,  

hazardous duty  (unless  required   under  Section  220 of the New York State Labor Law),  high  

time or other special payments of any kind. 

 

E.          There shall be no pay for time not actually worked except as specifically set forth in 

this Article. 

 

SECTION 6. PAYMENT OF WAGES 

 

A.       Payday - Payment shall be made by check, drawn on a New York bank with 

branches located within commuting distance of the job site.  Paychecks shall be issued by the 

Contractor at the job site by 10 a.m., on Thursdays.  In the event that the following Friday is a 

bank holiday, paychecks shall be issued on Wednesday of that week.  Not more than 3 days' 

wages shall be held back in any pay period.   Paycheck stubs shall contain the name and business 

address of the Contractor, together with an itemization of deductions from gross wages and the 

prevailing rate of wage for the employee's particular job classification, as required by Section 

220 of the New York State Labor Law. 

 

B.        Termination - Employees who are laid off or discharged for cause shall be paid in 

full for that which is due them at the time of termination.  The Contractor shall also provide the 

employee with a written statement setting forth the date of lay off or discharge. 

 

SECTION 7. EMERGENCY WORK SUSPENSION 

 

A Contractor may, if considered necessary for the protection of life, property, and/or 

safety of employees or others, suspend all or a portion of Project Work.  In such instances, 

employees will be paid for actual time worked; provided, however, that when a Contractor 
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requests that employees remain at the job site available for work, employees will be paid for 

"stand-by" time at their hourly rate of pay. 

 

SECTION 8. INJURY/DISABILITY 

 

An employee who, after commencing work, suffers a work-related injury or disability 

while performing work duties, shall receive no less than 8 hours wages for that day.  Further, the 

employee shall be rehired at such time. as able to return to duties provided there is still Project 

Work available for which the employee is qualified and able to perform. 

 

SECTION 9. TIME KEEPING 

 

A Contractor may utilize brassing or other systems to check employees in and out.  Each 

employee must check in and out.  The Contractor will provide adequate facilities for checking in 

and out in an expeditious manner. 

 

SECTION 10. MEAL PERIOD 

 

A Contractor shall schedule an unpaid period of not more than 1/2 hour duration at the 

work location between the 3rd and 5th hour of the scheduled shift.  A Contractor may, for 

efficiency of operation, establish a schedule which coordinates the meal periods of two or more 

crafts.   If an employee is required to work through the meal period, the employee shall be 

compensated in a manner established in the applicable Schedule A. 

SECTION 11. BREAK PERIODS 

 

There will be no rest periods, organized coffee breaks or other non-working time established 

during working hours.  Individual coffee containers will be permitted at the employee's work 

location. 
 

ARTICLE 13 – APPRENTICES 

 

SECTION 1. RATIOS 

 

Recognizing the need to maintain continuing supportive programs designed to develop 

adequate numbers of competent workers in the construction industry and to provide craft entry 

opportunities for minorities, women and economically disadvantaged non-minority males, 

Contractors will employ apprentices in their respective crafts to perform such work as is within 

their capabilities and which is customarily performed by the craft in which they are indentured. 

Contractors may utilize apprentices (and such other appropriate classifications as are contained 

in the applicable Schedule A) in a ratio not to exceed 25% of the work force by craft (without 

regard to whether a lesser ratio is set forth in Schedule A), unless the applicable Schedule A 

provides for a higher percentage, in which case that will apply.  Apprentices and such other 

classifications as are appropriate shall be employed in a manner consistent with the provisions of 

the appropriate Schedule A.  The Local Unions shall maintain sufficient apprenticeship slots to 

meet Project Work needs. 
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SECTION 2. DEPARTMENT OF LABOR 

 

To assist the Contractors in attaining a maximum effort in connection with Project  Work, 

the Unions agree to work in close cooperation with, and accept monitoring by, the New York 

State Department of Labor to ensure that minorities and women are afforded every opportunity 

to participate in apprenticeship programs which result in the placement of apprentices on this 

Project.  To further ensure that this Contractor effort is attained, up to 50% of the apprentices 

placed on this Project may be first year, minority or women apprentices.  The Local Unions will 

cooperate with Contractor requests for minority, women or economically disadvantaged referrals 

to meet this Contractor effort. 

 

ARTICLE 14 - DIVERSITY 

 

The Unions and Contractors recognize the importance of fostering participation and growth 

of Minority/Women/Service Disabled Veterans Owned Business Enterprise (M/W/SDVOBE) and 

agree that they will work cooperatively with the ECHDC in support of its M/W/SDVOBE 

utilization goal that is contained in the Project’s specifications for the Project.  This cooperation 

includes using good faith efforts in working with ECHDC to participate in informational 

recruitment seminars and other such activities as scheduled by ECHDC and the CM as well as 

active individual Contractor outreach to encourage participation.  The Unions agree that their good 

faith enrollment goals for all apprenticeship classes will be 20% minority and 5% women as 

permitted by New York State Department of Labor procedures.   

 

ARTICLE 15 - HELMETS TO HARDHATS 

 

SECTION 1.  UTILIZATION 

 

The Contractors and the Unions recognize a desire to facilitate the entry into the building 

and construction trades of veterans who are interested in careers in the building and construction 

industry.  The Contractors and Unions agree to utilize the services of the Center for Military 

Recruitment, Assessment and Veterans Employment (hereinafter "Center") and the Center’s 

“Helmets to Hardhats” program to serve as a resource for preliminary orientation, assessment of 

construction aptitude, referral to apprenticeship programs or hiring halls, counseling and 

mentoring, support network, employment opportunities and other needs as identified by the 

parties. 

 

SECTION 2.  COORDINATION 

 

The Contractors and the Unions agree to coordinate with the Center to create and maintain 

an integrated database of veterans interested in working on this Project and of apprenticeship and 

employment opportunities for this Project.  To the extent permitted by law, the Unions will give 

credit to such veterans for bona fide, provable past experience. 
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ARTICLE 16 - SAFETY PROTECTION OF PERSON AND PROPERTY 

 

SECTION 1. SAFETY AND SECURITY REQUIREMENTS 

 

Each Contractor will ensure that applicable OSHA, ECHDC, and CM mandated Project 

Safety Program requirements, are at all times maintained and the employees and Unions agree to 

cooperate fully with these efforts.  Employees must perform their work at all times in a safe 

manner, subject to required security protocols, and protect themselves and the property of the 

Contractor and ECHDC from injury or harm.  Failure to do so may be grounds for discipline, 

including discharge.  The Contractor(s) shall provide and maintain adequate supplies of drinking 

water and sanitary facilities for all employees.     

 

SECTION 2. CONTRACTOR RULES 

 

Employees covered by this Agreement shall at all times also be bound by the reasonable 

safety, security, and visitor rules as established by the CM, Contractors, and/or ECHDC.  Such 

rules will be published and posted in conspicuous places throughout the work site.   

 

SECTION 3. INSPECTIONS 

 

The Owner or its designee, Contractors and CM retain the right to inspect the Project 

Work and incoming shipments of equipment, apparatus, machinery and construction materials of 

every kind. 

SECTION 4. SUSPENSION OF WORK 

 

A Contractor or the CM may suspend all or a portion of work to protect the life and safety of 

an employee.  In such cases, employees will be compensated for only the actual time worked; 

provided, however, that where a Contractor requests employee to remain at the site and available 

for work, the employees will be compensated for their standby time at their base hourly rate of pay 

including fringe benefits.    

ARTICLE 17 - NO DISCRIMINATION 

 

SECTION 1. COOPERATIVE EFFORTS 

 

The Contractors and Unions agree that they will not discriminate against any employee or 

applicant for employment because of race, color, religion, sex, national origin, marital status, 

age, union or non-union status, gender identity and expression, or any other status protected by 

law, in any manner prohibited by law or regulation.  It is recognized that special procedures may 

be established by mutual agreement among Contractors and Local Unions and the New York 

State Department of Labor for the training and employment of persons who have not previously 

qualified to be employed on construction projects of the type covered by this Agreement.  The 

parties to this Agreement will assist in such programs and agree to use their best efforts to 

ensure that the goals for female and minority employment are met on this Project. 
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SECTION 2. LANGUAGE OF AGREEMENT 

 

The use of the masculine or feminine gender in this Agreement shall be construed as 

including both genders. 

 

ARTICLE 18 - GENERAL TERMS 

 

SECTION 1. PROJECT RULES 

 

The CM and/or the Contractors shall establish from time to time such reasonable work 

rules (which may include pre-hire and post-hire drug testing rules) as are appropriate for the 

good order of the Project Work.  These rules will be explained at the pre-job conference (if then 

existing) and posted at the site and may be amended thereafter as necessary.   Failure of an 

employee to observe these rules and regulations shall be grounds for discipline, including 

discharge.  The fact that no order was posted prohibiting a certain type of misconduct shall not 

be a defense to an employee disciplined or discharged for such misconduct when the action 

taken is for cause. 

 

SECTION 2. TOOLS OF THE TRADE 

 

The welding/cutting torch and chain fall are tools of the trade having jurisdiction over the 

work performed.   Employees using these tools shall perform any of the work of the trade.  There 

shall be no restrictions on the emergency use of any tools or equipment by any qualified 

employee or on the use of any tools or equipment for. the performance of work within the 

employee's jurisdiction. 

SECTION 3. SUPERVISION 

 

Employees shall work under the supervision of the craft foreperson or general foreperson. 

 

SECTION 4. TRAVEL ALLOWANCES 

 

There shall be no payments for travel expenses, travel time, subsistence allowance or other 

such reimbursements or special pay except as expressly set forth in this Agreement. 

 

SECTION 5. FULL WORK DAY 

 

Employees shall be at their work area at the starting time established by the Contractor. 

The signatories reaffirm their policy of a fair day's work for a fair day's wage. 

 

ARTICLE 19 - COOPERATION 

 

To the extent permitted by law, the parties intend for the provisions of this Agreement to 

control in the event of a conflict between this Agreement and any provision of New York State 

Labor Law.   Towards that end, the CM, Contractors and the Unions will cooperate in seeking any 

NYS Department of Labor approvals that may be required for implementation of any terms of this 

Agreement. 
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ARTICLE 20 - SAVINGS AND SEPARABILITY 

 

SECTION 1. THIS AGREEMENT 

 

In the event that the application of any provision of this Agreement is enjoined, on either 

on an interlocutory or permanent basis, or otherwise found in  violation of law, the provision 

involved shall be rendered, temporarily or permanently, null and void.  In such event, the 

remainder of the Agreement shall remain in full force and effect, to the extent allowed by law, 

for contracts or work already bid and/or awarded and still in construction provided the 

Contractor then voluntarily accepts the Agreement.  The parties to this Agreement will enter into 

negotiations for a substitute provision in conformity with the law and the intent of the parties for 

contracts to be let in the future. 
 

SECTION 2. THE BID SPECIFICATIONS 

 

.   In the event that the ECHDC’s bid specifications, or any other action taken by the 

ECHDC or the CM, requiring that a successful bidder or other recipient of Project Worker 

become signatory to this Agreement is enjoined, on either an interlocutory or permanent basis, or 

otherwise found in violation of law, then such specification or other action, and with it Article 2, 

Section 6, shall be rendered, temporarily or permanently, null and void.   In such event, this 

Agreement shall remain in full force and effect to the extent allowed by law for contracts or 

work already bid and/or awarded and still in construction provided the Contractor then 

voluntarily accepts the Agreement.  The parties will enter into negotiations as to modifications 

to the Agreement to reflect the court action taken and the intent of the parties for contracts to be 

let in the future. 

SECTION 3. NON-LIABILITY 

 

In the event of an occurrence referenced in Section 1  or Section 2 of this Article, neither 

the ECHDC, the Owner's  Representative, any Contractor, nor any signatory Union shall be 

liable under this Agreement or otherwise, directly or indirectly, for any action taken, or not 

taken, in order to comply with any court order, injunction or determination,  Project bid 

specifications will be issued in conformance with court orders then in effect and no retroactive 

payments or other retroactive action will be required if the original court determination is 

reversed.  Contracts shall be awarded on the basis of the specification issued unless those 

specifications have been enjoined or otherwise ruled unlawful, in which case the award, if any, 

shall be based on the specification as modified to meet any applicable court order. 

 

SECTION 4. NON-WAIVER 

 

Nothing in this Article shall be construed as waiving the prohibitions of Article 7 as to 

bound Contractors and signatory Unions. 

 

ARTICLE   21 - FUTURE CHANGES IN SCHEDULE A AREA CONTRACTS 
 

SECTION 1. CHANGES TO AREA CONTRACTS 
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A.       To the extent applicable to the Project Work, Schedule A to this Agreement shall 

continue in effect until the Contractor and/or Union parties to the Area Collective Bargaining 

Agreements which are the basis for Schedule A notify the CM in writing of the mutually agreed 

upon changes in provisions of such agreements which are applicable to the Project Work, and 

their effective dates.  Such changes, including changes in wage and benefit/supplement rates, 

shall only be effective to the extent consistent with this Agreement. 

 

B.        It is agreed that any provisions negotiated into Schedule A will not apply to work 

on this Project if such provisions are less favorable to Project Work than ·those uniformly required 

of Contractors for construction work, other than Project Work, normally covered by those 

agreements; nor shall any provision be recognized or applied to Project Work if it may be 

construed to apply exclusively, or predominantly, to work covered by this Agreement. 

 

C.        Any disagreement between signatories to this Agreement  over the incorporation 

into Schedule A of provisions agreed upon in the renegotiation of Area Collective Bargaining 

Agreements  shall be resolved in accordance with the procedure set forth in Article 9 of this 

Agreement. 

 

SECTION 2. LABOR DISPUTES DURING AREA CONTRACT NEGOTIATIONS 

 

The Unions agree that there will be no strikes, work stoppages, sympathy actions, picketing, 

slowdowns or other disruptive activity or other violations of Article 7 affecting Project Work by any 

Local Union involved in the renegotiation of Area Local Collective Bargaining Agreements nor shall 

there be any lock-out with respect to Project Work affecting a Local Union during the course of such 

renegotiations. 

 

 

IN WITNESS WHEREOF the parties have caused this Agreement to be executed and 

effective as of the ______ day of ________________, 2018. 
 
 
BUFFALO CONSTRUCTION CONSULTANTS AS CONSTRUCTION MANAGER 
 
 

BY:
 _________________________________ 

(Name/Title) 

 

FOR THE BUILDING AND CONSTRUCTION TRADES COUNCIL OF BUFFALO, NEW 

YORK AND VICINITY, AFL-CIO 
 

 

BY:
 _________________________________ 

(Name/Title) 
 

FOR THE LOCAL UNIONS 
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INTERNATIONAL   ASSOCIATION OF HEAT AND FROST INSULATORS AND ALLIED 
WORKERS, LOCAL NO. 4 
 
BY:

 _________________________________ 

(Name/Title) 
 

BOILERMAKERS' UNION DISTRICT 7 

 

BY:
 _________________________________ 

(Name/Title) 
 

BRICKLAYERS AND ALLIED CRAFT LOCAL NO. 3 

 

BY:
 _________________________________ 

(Name/Title) 
 

INTERNATIONAL BROTHERHOOD OF ELECTRICAL WORKERS UNION LOCAL NO.  41 

 

BY:
 _________________________________ 

(Name/Title) 
INTERNATIONAL ASSOCIATION OF BRIDGE, STRUCTURAL AND ORNAMENTAL IRON    

WORKERS LOCAL NO. 6 

 

BY:
 _________________________________ 

(Name/Title) 
 

CONSTRUCTION AND GENERAL LABORERS’ LOCAL NO.210 

 

BY:
 _________________________________ 

(Name/Title) 

 

INTERNATIONAL UNION OF OPERATING ENGINEERS LOCAL NO. 17 

BY:
 _________________________________ 

(Name/Title) 
 

INTERNATIONAL UNION OF OPERATING ENGINEERS TECHNICAL ENGINEERING        

DIVISION LOCAL 17 

 

BY:
 _________________________________ 

(Name/Title) 
 

UNITED ASSOCIATION OF JOURNEYMEN AND APPRENTICES 

OF TIIE PLUMBING AND PIPEFITTING INDUSTRY LOCAL 22 
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BY:
 _________________________________ 

(Name/Title) 
 

UNITED UNION OF ROOFERS, WATERPROOFERS AND ALLIED WORKERS LOCAL NO. 74 

 

BY:
 _________________________________ 

(Name/Title) 
 

SHEET METAL WORKERS' INTERNATIONAL ASSOCIATION LOCALN0.71 

 

BY:
 _________________________________ 

(Name/Title) 
 

INTERNATIONAL BROTHERHOOD OF TEAMSTERS, CHAUFFEURS, WAREHOUSEMEN AND 

HELPERS LOCAL NO.  449 

 

BY:
 _________________________________ 

(Name/Title) 
 

INTERNATIONAL UNION OF ELEVATOR CONSTRUCTORS, LOCAL NO. 14 

 

BY:
 _________________________________ 

(Name/Title) 
 

DISTRICT COUNCIL NO. 4 GLAZIERS 

 

BY:
 _________________________________ 

(Name/Title) 
 

DISTRICT COUNCIL NO. 4 PAINTERS  

 

BY:
 _________________________________ 

(Name/Title) 
 

ROAD SPRINKLER FITTERS LOCAL NO. 669 

 

BY:
 _________________________________ 

(Name/Title) 
 

MILLWRIGHTS LOCAL UNION 1163 

 

BY: _________________________________ 
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            (Name/Title) 

 

NORTHEAST REGIONAL COUNCIL OF CARPENTERS, LOCAL 276  

 

BY: _________________________________ 

             (Name/Title) 

 

OPERATIVE PLASTERERS & CEMENT MASONS INTERNATIONAL ASSOCIATION 

LOCAL #9  

  

BY: ______________________________ 

            (Name/Title) 

 

CEMENT MASONS LOCAL 111 

 

BY: _________________________________ 

              (Name/Title)  



 

 

Canalside Building PLA REV0 2023_01_24 30 006000 – Project Labor Agreement 

SCHEDULE A – LOCAL COLLECTIVE BARGAINING AGREEMENTS 

 
 

ARTICLES OF AGREEMENT between the INTERNATIONAL BROTHERHOOD OF 

BOILERMAKERS, IRON SHIP BUILDERS, BLACKSMITHS, FORGERS & HELPERS, AFL-CIO 

and THE FIRMS WHOSE SIGNATURES ARE AFFIXED HERETO January 1, 2022 – December 

31, 2024 

 

COLLECTIVE BARGAINING AGREEMENT between and among BRICKLAYERS AND ALLIED 

CRAFTWORKERS LOCAL NO. 3 NEW YORK, AFL-CIO and CONSTRUCTION INDUSTRY 

EMPLOYERS ASSOCIATION, INC May 1, 2022 – April 30, 2025 

 

BRICKLAYERS & ALLIED CRAFTWORKERS HEAVY & HIGHWAY AGREEMENT between 

THE CONSTRUCTION INDUSTRY ASSOCIATION OF ROCHESTER and BRICKLAYERS 

AND ALLIED CRAFTWORKERS LOCAL NO. 3, NEW YORK June 1, 2022 – May 31, 2023 

 

NORTHWEST REGIONAL AGREEMENT between THE ASSOCIATIONS and the NORTHEAST 

REGIONAL COUNCIL OF CARPENTERS of the UNITED BROTHERHOOD OF CARPENTERS 

AND JOINERS OF AMERICA June 1, 2021 – May 31, 2026 

 

MEMORANDUM OF AGREEMENT between LABOR RELATIONS DIVISION WESTERN NEW 

YORK REGION ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE LLC and 

NORTHEAST REGIONAL COUNCIL OF CARPENTERS UNITED BROTHERHOOD OF 

CARPENTERS AND JOINERS OF AMERICA May 1, 2022 – April 30, 2025 

 

AGREEMENT between LABOR RELATIONS DIVISION WESTERN NEW YORK REGION 

ASSOCIATED GENERAL CONTRACTORS OF NEW YORK STATE LLC and NORTHEAST 

REGIONAL COUNCIL OF CARPENTERS UNITED BROTHERHOOD OF CARPENTERS AND 

JOINERS OF AMERICA May 1, 2019 – April 30, 2022 

 

MEMORANDUM OF AGREEMENT between CONSTRUCTION INDUSTRY EMPLOYERS 

ASSOCIATION and CEMENT MASONS LOCAL UNION NO. 111 May 15, 2021 – June 31, 2026 

 

AGREEMENT between the CEMENT MASONS LOCAL #111 OPCMIA, NIAGARA FALLS AND 

LOCKPORT and the BUILDING INDUSTRY EMPLOYERS ASSOCIATION OF NIAGARA 

COUNTY, INC. April 1, 2018 – March 31, 2022 

 

INSIDE WIREMAN’S AGREEMENT between LOCAL UNION NO. 41 INTERNATIONAL 

BROTHERHOOD OF ELECTRICAL WORKERS and WESTERN NEW YORK STATE CHAPTER 

N.E.C.A., INC. BUFFALO DIVISION May 31, 2021 – May 25, 2025 

 

AGREEMENT by and between the NATIONAL ELEVATOR BARGAINING ASSOCIATION and 

the INTERNATIONAL UNION OF ELEVATOR CONSTRUCTORS July 9, 2022 – July 8, 2027  

 

COLLECTIVE BARGAINING AGREEMENT of INTERNATIONAL UNION OF PAINTERS & 

ALLIED TRADES OF AMERICA & CANADA AFL-CIO DISTRICT COUNCIL #4 GLAZIERS 
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ARCHITECTURAL METAL & GLASSWORKERS OF WESTERN NEW YORK and 

INDEPENDENT CONTRACTORS May 1, 2022 – April 30, 2025 

 

AGREEMENT between INSULATION CONTRACTORS OF WESTERN NEW YORK and LOCAL 

NO. 4 INTERNATIONAL ASSOCIATION OF HEAT AND FROST INSULATORS AND ALLIED 

WORKERS BUFFALO, NEW YORK May 1, 2022 – April 30, 2023 

 

WORKING AGREEMENT between THE IRON WORKERS UPSTATE LOCALS OF NEW YORK 

AND VICINITY, CONSISTING OF INTERNATIONAL ASSOCIATION OF BRIDGE, 

STRUCTURAL, ORNAMENTAL, AND REINFORCING IRON WORKERS LOCAL UNIONS 

NOS. 6, 9, 12, 33, 60 AND 440 and UPSTATE IRON WORKER EMPLOYERS ASSOCIATION, 

INC. July 1, 2021 – June 30, 2024 

 

AGREEMENT between LOCAL UNION NO. 210 LABORERS INTERNATIONAL UNION OF 

NORTH AMERICA AFL-CIO and THE EMPLOYER July 1, 2021 – June 30, 2026 

 

MILLWRIGHT AGREEMENT between THE EASTERN MILLWRIGHT REGIONAL COUNCIL 

representing MILLWRIGHTS LOCAL UNION 1163 and the MILLWRIGHT CONTRACTORS, 

ASSOCIATION, INC. June 1, 2022 – May 31, 2023 

 

AGREEMENT between INDEPENDENT BUILDING CONTRACTORS OF WNY and the 

INTERNATIONAL UNION OF OPERATING ENGINEERS LOCALS 17, 17A, 17B, 17RA. June 1, 

2022 – May 31, 2026 

 

AGREEMENT between the INDEPENDENT HEAVY AND HIGHWAY CONTRACTORS OF 

WNY and the INTERNATIONAL UNION OF OPERATING ENGINEERS LOCAL NO. 17 AFL-

CIO April 1, 2021 – March 31, 2025 

 

UP-STATE NEW YORK TECHNICAL ENGINEERS AGREEMENT 2016-2021 between 

INDEPENDENT EMPLOYERS and INTERNATIONAL UNION OF OPERATING ENGINEERS 

LOCALS 17, 463, & 158 April 1, 2021 – March 31, 2026 

 

MASTER COLLECTIVE BARGAINING AGREEMENT by and between PAINTERS DISTRICT 

COUNCIL NO. 4 and INDEPENDENT CONTRACTORS May 1, 2022 – April 30, 2027 

 

PLASTERERS & CEMENT MASONS UNION LOCAL #9 BUFFALO, NEW YORK 

COLLECTIVE BARGAINING AGREEMENT April 1, 2020 – March 31, 2023 

 

AGREEMENT by and between the WESTERN NEW YORK ASSOCIATION OF PLUMBING AND 

MECHANICAL CONTRACTORS and LOCAL UNION NO. 22 OF THE UNITED ASSOCIATION 

OF JOURNEYMEN AND APPRENTICES OF THE PLUMBING AND STEAM FITTING 

INDUSTRY OF THE UNITED STATES AND CANADA April 29, 2019 – April 30, 2023 

 

WORKING AGREEMENT between LOCAL 74 UNITED UNION OF ROOFERS, 

WATERPROOFERS, AND ALLIED WORKERS and THE SIGNATORY CONTRACTORS OF 

ROOFERS LOCAL 74 June 1, 2022 – May 31, 2026 



 

 

Canalside Building PLA REV0 2023_01_24 32 006000 – Project Labor Agreement 

 

COLLECTIVE BARGAINING AGREEMENT between EMPLOYERS and INTERNATIONAL 

ASSOCIATION OF SHEET METAL, AIR, RAIL & TRANSPORTATION WORKERS LOCAL 

UNION NO. 71 May 30, 2022 – May 31, 2026 

 

AGREEMENT between NATIONAL FIRE SPRINKLER ASSOCIATION, INC. and ROAD 

SPRINKLER FITTERS LOCAL UNION NO. 669 April 1, 2016 – March 31, 2025 

 
AGREEMENT between LABOR RELATIONS DIVISION WESTERN NEW YORK REGION 

ASSOCIATED GENERAL CONTRACTORS OF AMERICA NEW YORK STATE CHAPTER, 
INC. and TRUCK DRIVERS LOCAL UNION NO. 449 BUFFALO AND VICINITY April 1, 2022 

– March 31, 2025 
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SCHEDULE B – LETTER OF ASSENT 

 
 
 

This is to certify that the undersigned Contractor: 

 

1.   has examined a copy of the Project Labor Agreement negotiated with  the Building and 

Construction Trades Council of Buffalo, New York and Vicinity, AFL-CIO and the  signatory 

Unions  for use on the ECHDC Canalside Gateway Building Project; 

 

2.  on behalf of itself and all its employees, accepts  and  agrees  to be bound  by the terms 

and  conditions   of the Project  Labor  Agreement,   together  with any and all amendments and 

supplements now existing or which are later made hereto; 
 

3.   has no commitments or agreements which would preclude its full compliance with the 

terms and conditions of this Project Labor Agreement; and 
 

4.  agrees to secure from any contractor(s) which is or becomes a subcontractor(s), a duly 

executed Letter of Assent in a form identical to this document prior to commencement of any work. 
 

 

Name of Contractor: 
 
 ______________________________________________ 

 

By: ___________________________________ 

Title: _________________________________ 

Date: ________________________________________________________ 
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SCHEDULE C – PRE-JOB QUESTIONAIRE 

 

ERIE CANAL HARBOR DEVELOPMENT CORPORATION 

CANALSIDE GATEWAY BUILDING  PROJECT  

 

PROPOSED TRADE ASSIGNMENTS 

PRE-JOB CONFERENCE 

 

 

TO: Building and Construction Trades Council of Buffalo, New York and 

Vicinity, AFL-CIO 

 

CLIENT:  Erie Canal Harbor Development Corporation 

 

ADMINISTRATOR: The Buffalo Construction Consultants 

    Fax:  (XXX) XXX-XXXX 

 

CONTRACTOR:           

 

CONTRACT#:           

 

NAME OF PROJECT:          

 

PURPOSE: To make proposed jurisdictional trade assignments, broken down by craft and 

classification, as well as to discuss details and answer questions relating to the 

project scope of work, safety and job requirements. 

 

MEETING PLACE: TBD 

   (XXX) XXX-XXXX  Office 

   (XXX) XXX-XXXX  Fax 

 

MEETING DATE:           

 

RESPONSE DATE:           

 

MEETING DATE:           
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** PLEASE TYPE IN ALL INFORMATION ** 

 

1.  SCOPE OF WORK: 

 

 

 

 

 

 

2. ESTIMATED WORK SCHEDULE: 

 

  Approximate Commencement Date:       

 

  Approximate Completion Date:        

 

 

3. ADDRESSES: 

 

  Job Location:           

 

              

 

              

 

 

  Company’s Local Mailing Address:       

 

              

 

              

 

 

  Trust Fund Billing Address:        

 

              

 

              

 

 

4. CONTRACTOR PERSONNEL: 

 

  Project Manager: 

   Office Telephone #        

   Mobile Telephone #        

   Fax Telephone #        
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  Superintendent: 

   Office Telephone #        

   Mobile Telephone #        

   Fax Telephone #        

 

  Safety Representative: 

   Office Telephone #        

   Mobile Telephone #        

   Fax Telephone #        

 

  Drug Test Result Coordinator:  (List in order of contact priority) 

   Name of First Contact:       

Office Telephone #        

   Mobile Telephone #        

 

   Name of Second Contact:       

Office Telephone #        

   Mobile Telephone #        

 

   Name of Third Contact:       

Office Telephone #        

   Mobile Telephone #        

 

Dispatch Contact Personnel:  The following Contractor personnel are the only ones 

authorized to call the hiring halls to have craft workers dispatched out to this project:  

 

 1.           

 

 2.           

 

 3.           

 

Referral procedures will be in accordance with the provisions contained within the 

Project Labor Agreement.  The referral procedures are to be posted in the hiring halls 

in order to be in full compliance with the law.   

 

 

5. WORKFORCE PROJECTIONS: 

 

Workforce Objectives: 

 

Minority/Women Participation: NO job specific numerical requirements 
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Asbestos Workers        

Boilermakers        

Bricklayers        

Carpenters        

• Carpenters        

• Pile Drivers        

• Millwrights        

Cement Masons        

Electrical Workers (Inside Wiremen)        

Elevator Constructors        

Glaziers        

Insulators         

Ironworkers        

• Structural        

• Rebar        

Laborers        

Operating Engineers        

• Op. Engineers        

• Op. Engineers Technical        

Painters         

Pipefitters/Plumber        

Plasterers        

Roofers        

Sheetmetal Workers        

Sprinkler Fitters        

Teamsters         

 

 

6. OPERATIONAL INFORMATION 

 

  Shift Schedule:  AM       to PM     

 

  Number of Shifts:          

 

  Pay Day:     Thursday 

 

  End of Pay Period:          
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  First Aid Facilities:   Kits        

 

  Sanitary Facilities:   Portable       

 

  Job Site Telephone Number:        

 

  Job Site Fax Number:          

 

 

PROPOSED TRADE ASSIGNMENTS 

 

NAME OF CONTRACTOR:          

  

 

CONTRACT #            

  

 

The following jurisdictional trade assignments are proposed and any Union in disagreement with any 

of these assignments shall state such disagreement at the pre-job conference and follow the 

procedure set forth at Article 10, Section 10.4.   

 

Asbestos Workers:            

             

             

             

             

 

Boilermakers:            

             

             

             

             

 

Bricklayers:             

             

             

             

             

 

Carpenters:             

             

             

             

             

 

Cement Masons:            
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Electrical Workers (Inside Wiremen):         

             

             

             

             

 

Electrical Workers (Outside Line):         

             

             

             

             

 

Electrical Constructors:           

             

             

             

             

 

Glaziers:             

             

             

             

             

 

Insulators:             

             

             

             

             

 

Ironworkers (Structural):           

             

             

             

             

 

Ironworkers (Rebar):           
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Laborers:             

             

             

             

             

 

Millwrights:             

             

             

             

             

 

Operating Engineers:           

             

             

             

             

 

Painters:             

             

             

             

             

 

Pile Drivers:             

             

             

             

             

 

Asbestos Workers:            

             

             

             

             

 

Pipefitters/Plumbers:           
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Plasterers:             

             

             

             

             

 

Roofers:             

             

             

             

             

 

Sheetmetal Workers:           

             

             

             

             

 

Sprinkler Fitters     :           

             

             

             

             

 

Teamsters:             

             

             

             

             

 

UTILIZATION OF EQUIPMENT 

 

NAME OF CONTRACTOR:          

  

 

CONTRACT #:            

  

 

List of equipment and the proposed assignment of craft for full time use of operation of each piece:  

 

EQUIPMENT:      CRAFT: 

 

1.              

 

2.              
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3.              

 

4.              

 

5.              

 

6.              

 

7.              

 

8.              

 

9.              

 

10.              

 

11.              

 

12.              

 

13.              

 

14.              

 

15.              

 

 

TOOLS-OF-THE-TRADE:  (Part-time use -- lo listing of craft is necessary) 

EQUIPMENT:      EQUIPMENT: 

 

1.        4.       

 

2.        5.       

 

3.        6.       
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PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2022 through June 2023. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:
 

Name & Title of Representative:
 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Erie Cnl Harbor Dev Corp (ESD)
 
Herbert Guenther, Architectural Mngr - Buildings
77 Broadway Street
Suite 208
Buffalo    NY 14203

Schedule Year 2022 through 2023
Date Requested 02/02/2023
PRC# 2023001304

Location Buffalo, NY
Project ID#
Project Type 3 Story commercial building with basement composed of offices and retail space.
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General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
There are very few exceptions to this rule.  Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.ny.gov.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid



or provided, and Daily and weekly number of hours worked in each classification.
 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 



The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 



No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction
[  ]    (02) Heating/Ventilation
[  ]    (03) Electrical
[  ]    (04) Plumbing
[  ]    (05) Other  :                                 

Amount of Contract: $
 
Approximate Starting Date: - - - - /- - - - /
 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

Erie Cnl Harbor Dev Corp (ESD)
 
Herbert Guenther, Architectural Mngr - Buildings
77 Broadway Street
Suite 208
Buffalo    NY 14203

Schedule Year 2022 through 2023
Date Requested 02/02/2023
PRC# 2023001304

Location Buffalo, NY
Project ID#
Project Type 3 Story commercial building with basement composed of offices and retail space.



 



 
  
Social Security Numbers on Certified Payrolls: 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations.  
 

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d  

 
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
https://dol.ny.gov/public-work-and-prevailing-wage 
If you have any questions concerning the Fair Play Act, please call the State Labor Department  
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov . 
 
 

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a) 

 

Effective June 23, 2020 

 
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular 
job classification on each pay stub*. It also requires contractors and subcontractors to post a 
notice at the beginning of the performance of every public work contract on each job site that 
includes the telephone number and address for the Department of Labor and a statement 
informing laborers, workers or mechanics of their right to contact the Department of Labor if 
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job 
classification. The required notification will be provided with each wage schedule, may be 
downloaded from our website www.labor.ny.gov or be made available upon request by 
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information 
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.  
 
(12.20) 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



 



 
 

Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 
• You perform work that is not part of the usual work done by the business that hired you, and 
• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  
• Payment for wages earned, minimum wage, and overtime (under certain conditions),   
• Prevailing wages on public work projects,  
• The provisions of the National Labor Relations Act, and 
• A safe work environment. 

 
It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 
• Civil Penalty First offense: Up to $2,500 per employee 

  
 Subsequent offense(s): Up to $5,000 per employee 

 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 
Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 
If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 



 



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT

Chapter 629 of 
the Labor Laws  
of 2007:

If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

These wages are set by law and must be posted at 
the work site.  They can also be found at: 

https://dol.ny.gov/public-work-and-prevailing-wage
If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005
(716) 847-7159
(516) 228-3915
(212) 932-2419
(845) 568-5156

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505
(315) 428-4056
(315) 793-2314
(914) 997-9507

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443,  or
www.comptroller.nyc.gov – click on Bureau of Labor Law.

Contractor Name:

Project Location:

PW 101  (4.15) 



 



Requirements for OSHA 10 Compliance 

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the 
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all 
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any 
work on the project.”  

The Bureau will enforce the statute as follows: 

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll 
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.  

Proof of completion may include but is not limited to: 

• Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

• Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

• Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course 
has been completed.  

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.

WICKS 

Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.  

For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC 
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate 
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to 
public inspection. 

Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the 
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it 
employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one 
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but 
deemed to be public work subject to prevailing wage enforcement.  

The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stop-
bid orders against public owners for non-compliance.  

Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including 
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance 
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care 
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the 
Dormitory Authority. 

Contractors must pay subcontractors within a 7 days period.

(07.19)



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Erie County General Construction

Boilermaker 02/01/2023

JOB DESCRIPTION  Boilermaker DISTRICT  12

ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Chemung, Erie, Genesee, Livingston, Monroe, Niagara, Ontario, Orleans, Schuyler, Steuben, Wayne,
Wyoming, Yates

WAGES
Per hour: 07/01/2022

Boilermaker $ 35.10

The wage rate will be 90% of the above for Maintenance work on boilers less than 100,000 pph.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 31.04*

*NOTE: $29.85 of this amount is for every Hour "Paid"

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1st Term at 12 Months
Terms 3-8 at 6 Months
Per Hour:
1st 65%
3rd 70% 4th 75% 5th 80% 6th 85% 7th 90% 8th 95%

Supplemental Benefits per hour:

All Terms $ 31.04**

 **NOTE: $29.85 of this amount is for every Hour "Paid"
12-7

Carpenter - Building 02/01/2023

JOB DESCRIPTION  Carpenter - Building DISTRICT  12

ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Townships of Persia and Perrysburg

WAGES
Per hour: 07/01/2022
Building:

Carpenter $ 33.53
FloorLayer 33.53
Certified Welder 34.53
Hazardous Waste Worker 35.03
Diver-Dry Day 34.53
Diver Tender 34.53
Diver-Wet Day*** 61.25

Hazardous Waste Worker: Hazardous sites requiring personal protective equipment.

*** Diver rate applies to all hours worked on the day of dive.
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Depth pay for divers: 0' to 80' no additional fee
81' to 100' additional $0.50 per foot
101' to 150' additional $0.75 per foot
151' and deeper additional $1.25 per foot

Penetration pay: 0' to 50' no additional fee
51' to 100' additional $0.75 per foot
101' and deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule' as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Carpenter(s) $ 29.00
Diver(s)   29.00

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's base wage:

Floorlayer Apprentices:
1st 2nd 3rd 4th
55% 60% 70% 80%

Carpenter Apprentices:
1st 2nd 3rd 4th 5th
55% 60% 65% 70% 80%

Supplemental Benefits per hour worked:

1st 2nd 3rd 4th 5th
$12.65 $12.65 $15.30 $15.30 $15.30

12-276B-Cat

Carpenter - Building / Heavy&Highway 02/01/2023

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange:  The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing west to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway,  continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour: 07/01/2022 07/01/2023 07/01/2024

Additional Additional
Carpenter - ONLY for
Artificial Turf/Synthetic
Sport Surface $ 33.08 $ 2.25* $2.25*

*To be allocated at a later date
Note - Does not include the operation of equipment. Please see Operating Engineers rates.
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SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 25.45

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday.  Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour (1300 hour terms at the following percentage of Journeyman's wage):
1st 2nd 3rd 4th
65% 70% 75% 80%

Supplemental Benefits per hour:
1st term $ 16.97
2nd term 17.41
3rd term 19.40
4th term 19.84

2-42AtSS

Carpenter - Heavy&Highway 02/01/2023

JOB DESCRIPTION  Carpenter - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Erie

WAGES
Per hour: 07/01/2022

Carpenter $ 37.44
Certified Welder 39.94
Diver-Dry Day 38.44
Diver-Wet Day** 62.44
Diver Tender 38.44
Hazardous Material Worker 39.44
Piledriver 37.44
Effluent & Slurry Diver-Dry Day 57.66
Effluent & Slurry Diver-Wet Day 93.66

Hazardous Waste Worker: Hazardous sites requiring personal protective equipment.

** Diver rate applies to all hours worked on the day of dive.
Depth pay for divers: 0' to 50' no additional fee

51'to 100' additional $0.50 per foot
101' to 150' additional $0.75 per foot
151' to 200' additional $1.25 per foot

Penetration pay: 0' to 50' no additional fee
51' to 100' additional $0.75 per foot
101' to deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Carpenter(s) $ 31.09
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Diver(s)   31.09

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (2, 17) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

Carpenter Apprentice:
1st 2nd 3rd 4th 5th
65% 70% 75% 80% 85%

Pile Driver Apprentice(1300hour terms at percentage of Pile Driver Rate)
1st 2nd 3rd 4th
65% 70% 75% 80%

Supplemental benefits Carpenter/Pile Driver per hour worked:

1st 2nd 3rd 4th 5th
$17.95 $18.46 $20.53 $21.04 $21.56

12-276HH-Erie

Electrician 02/01/2023

JOB DESCRIPTION  Electrician DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Townships of Ashford, East Otto, Ellicottville, Farmersville, Freedom, Franklinville, Lyndon, Machias, Mansfield, New
Albion, Otto, Perrysburg, Persia and Yorkshire.
Genesee:  Only the Townships of Alabama, Alexander, Darien, Oakfield,Pembroke and that portion of the Towns of Batavia and Elba that
are west of Little Tonawanda Creek; Tonawanda Creek; the City limits of Batavia (in effect prior to Feb. 1, 1970) and State Highway 98 north
of the City of Batavia, then north on Highway 98 to the Orleans County line.
Wyoming:  Only the Townships of Arcade, Attica, Bennington, Eagle, Java, Orangeville, Sheldon and Wethersfield.

WAGES
Per hour: 07/01/2022 05/30/2023

Additional
Electrician* $ 38.99 $ 2.00

* Includes teledata work

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
17.3% for work from  4:30PM - 1:00AM
31.4% for work from 12:30AM - 9:00AM
Additional $0.50/hr in shafts over 25 ft. deep and in underground tunnels over 75 ft. long.
Additional $0.75/hr for work on toothpicks, structural steel, temporary platforms, swinging scaffolds, boatswain chairs, smoke stacks or water
towers 30 ft above the floor or for work on rolling scaffolds and ladders over 50 ft.
Additional $1.50/hr for Cable Splicers on such work as lead, and shielded cable and splices or terminations on cable 5KV and above.
Additional $1.00/hr for Hot work (Atomic plants).
Additional $2.00/hr for work on radio, TV, light towers and floating platforms or climbing ladders in excess of 100 ft. high.

SUPPLEMENTAL BENEFITS
Per hour:

$ 30.55*
* NOTE - add 3% of the posted straight time or applicable premium wage rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following wages:
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0  to  1000  to  2000  to  3500  to  5000  to  6500  to  8000
 $ 14.45   $ 15.60   $ 17.55   $ 21.45   $ 27.30   $ 31.20

Supplemental benefits per hour:

0   to   2000   to   6500   to   8200
  $ 13.51*       $ 24.40*    $ 30.55*
* NOTE - add 3% of the posted straight time or applicable premium wage rate.

3-41

Elevator Constructor 02/01/2023

JOB DESCRIPTION  Elevator Constructor DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2022
Elevator Constructor $ 54.98
Helper 38.49

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday or Tuesday thru Friday.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 36.89
Note - add 6% of regular hourly rate for all hours worked.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year (1,700 hour each) terms at the following percentage of Journeyman's wage:

1st* 2nd 3rd 4th
55% 65% 70% 80%

Supplemental benefits per hour:
$ 36.89

*  Note - 0-6 months of the 1st year term is paid at 50% of Journeyman's wage with no Supplemental benefits.

Note - add 6% of regular hourly rate for all hours worked.
3-14

Glazier 02/01/2023

JOB DESCRIPTION  Glazier DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2022

Glazier $ 29.48
Working off Suspended
Scaffold (Swing Stage) 31.48
Maintenance 19.00*
* Note - This rate to be used only for all repair and replacement work such as glass breakage, glass replacement, door repair and board ups.
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** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeymen Glazier $ 25.09
Maintenance  16.06

OVERTIME PAY
See (B, E2, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE for Glazier and Glazier Apprentices.
Paid: See (5, 6) on HOLIDAY PAGE for Maintenance
Overtime: See (5, 6) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:

Glazier: 1000 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th 6th 7th 8th
$ 17.50 $ 18.50 $ 19.50 $ 20.50 $ 21.50 $ 22.50 $ 23.50 $ 24.50

Supplemental benefits per hour:

1st & 2nd terms $ 8.60
3rd & 4th terms   11.10
5th & 6th terms  12.60
7th & 8th terms  14.10

3-660

Insulator - Heat & Frost 02/01/2023

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Niagara, Wyoming

PARTIAL COUNTIES
Genesee:  Only the Townships of Alabama, Alexander, Darien, Oakfield and Pembroke.

WAGES
Per Hour: 07/01/2022
Heat & Frost Insulator $ 35.50

SUPPLEMENTAL BENEFITS
Per hour:

$ 26.79

OVERTIME PAY
See (B, *E, **Q) on OVERTIME PAGE
 * Note - Double time after 10 hours on Saturday.
** Note - Triple time on Labor Day if WORKED.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
60% 70% 75% 80%

Supplemental Benefits per hour:

1st $ 7.96
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2nd  11.54
3rd  26.79
4th  26.79

3-4

Ironworker 02/01/2023

JOB DESCRIPTION  Ironworker DISTRICT  3
ENTIRE COUNTIES
Cattaraugus, Chautauqua

PARTIAL COUNTIES
Allegany:  Entire county except the Towns of Birdsall, Burns and Grove.
Erie:  All except the Town of Grand Island north of Whitehaven Road.
Genesee:  Only the Townships of Alabama, Alexander, Darien and Pembroke
Steuben:  Only the Townships of Canisteo, Freemont, Greenwood,Hartsville, Hornell, Hornellsville, Howard, Jasper, Troupsburg and West
Union
Wyoming:  Only the Townships of Arcade, Attica, Bennington, Eagle,Gainsville, Java, Orangeville, Pike, Sheldon, Warsaw and Wethersfield.

WAGES
Per hour: 07/01/2022

Structural $ 32.36
Ornamental 32.36
Layout 32.36
Rodmen 32.36
Reinforcing 32.36
Welders 32.36
Riggers & Mach. Movers 32.36
Curtain Wall Erector 32.36
Window Erector 30.01
Fence Erector 30.93

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
10% for second shift work from 2:00PM - 7:00PM
15% for third shift work from 7:00PM - 12:00AM

When a single irregular shift is worked outside the standard workday with the start times based on second and third shifts, a 10% premium
on hours worked applies.

SUPPLEMENTAL BENEFITS
Per hour:

Fence erectors $ 30.17
All others 31.67

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following wage:
1st 2nd 3rd 4th

$ 19.50 $ 21.50 $ 23.50 $ 25.50

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 14.17 $ 23.97 $ 25.37 $ 26.77

3-6

Ironworker 02/01/2023

JOB DESCRIPTION  Ironworker DISTRICT  3
ENTIRE COUNTIES
Niagara

PARTIAL COUNTIES
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Erie:  Only that portion of the Township of Grand Island north of Whitehaven Road.
Orleans:  Only the Townships of Ridgeway, Shelby and Yates.

WAGES
Per hour: 07/01/2022

Structural $ 32.00
Ornamental 32.00
Reinforcing 32.00
Rigger & Mach. Mover 32.00
Pre-Engineered 32.00
Fence Erector 32.00
Pre-Cast Erector 32.00
Welder 32.00
Window Erector 32.00

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
10% for second shift work from 2:00PM - 7:00PM
15% for third shift work from 7:00PM - 12:00AM

When a single irregular shift is worked outside the standard workday with the start times based on second and third shifts, a 10% premium
on hours worked applies.

SUPPLEMENTAL BENEFITS
Per hour:

$ 32.29

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following wage:

1st term $ 19.50
2nd term 21.50
3rd term 23.50
4th term 25.50

Supplemental benefits per hour:

1st term $ 12.53
2nd term 20.23
3rd term 21.33
4th term 22.43

3-9

Laborer - Building 02/01/2023

JOB DESCRIPTION  Laborer - Building DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Townships of Perrysburg and the Village Gowanda.

WAGES
CLASS A: Basic, Safety Man, Flagman, Tool Room Man, Nurseryman, Demolition Worker, Top Man, Wrecker, IBC Barriers Except on
Structures, Guard Rail, Asphalt Shovelers, Foundation Laborer over 8' in Depth, Hod Carriers, Plaster Tender, Plaster Scaffold Builder,
Pneumatic Gas, Electric Tool Operator including all forms of Busters, Jackhammers and Chipping Guns, Steel Burners.

CLASS B: Mortar Mixer, Asphalt Smoothers, Pneumatic Gas, Electric Tool Operator including all forms of Busters, Jackhammers and
Chipping Guns over 8' in depth.

CLASS C: Worker on any Swing Scaffold, Blaster, Plumbing Laborer, Wagon Drill Operator, Bottomman (caisson or cofferdam), Laser
Setter, Asphalt Rakers, Asphalt Screed Man.

CLASS D: Stone Cutter, Curb Setter and Flag Layer.
Page 27

Prevailing Wage Rates for 07/01/2022 - 06/30/2023 Published by the New York State Department of Labor
Last Published on Feb 01 2023 PRC Number 2023001304  Erie County



CLASS E: Wearing of replaceable cartridge respirator.

CLASS F: Asbestos Removal, Deleader.

CLASS G: Hazardous Waste Worker.

Per hour: 07/01/2022
Building Laborer:
CLASS A $ 30.33
CLASS B 30.50
CLASS C 30.61
CLASS D 31.08
CLASS E 31.33
CLASS F 31.83
CLASS G 32.33

SUPPLEMENTAL BENEFITS
Per hour:

$ 27.65

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (22) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:

0  to  1500  to 3000  to  4000
     70%      80%      90%

Supplemental benefits per hour:

$ 27.65
3-210b

Laborer - Heavy&Highway 02/01/2023

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Erie

WAGES
Heavy/Highway Laborer:
GROUP A: Basic, Drill Helper, Flagman, Outboard and Hand Boats, Demolition Worker, Nurseryman, IBC Barriers (except on structures),
Guard Rails, Road Markers.

GROUP B: Grade Checker, Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy, Hand or Machine Vibrator, Jack Hammer,
Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of Steel Mesh, Small Generators for Laborers' Tools, Pipe Layers, Vibrator Type
Rollers, Tamper, Drill Doctor, Tail or Screw Operator on Asphalt Paver, Water Pump Operators (2" and Single Diaphragm), Nozzle (Asphalt,
Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter and Power Unit, Pusher Type Concrete Saw and
all other Gas, Electric, Oil and Air Tool Operators, Wrecking Laborer and Laser Man.

GROUP C: All Rock or Drilling Machine Operators (Except Quarry Master and Similar Type), Acetylene Torch Operators, Asphalt Raker,
Powderman and Welder.

GROUP D: Blasters, Curb and Flatwork Formsetter not on structures, Stone or Granite Curb Setters and Stone Cutter.

Per hour: 07/01/2022
Heavy/Highway Laborer:
GROUP A $ 33.66
GROUP B 33.86
GROUP C 34.06
GROUP D 34.26
For all Deleader & Asbestos work add $1.50 to Group A rate.
For all Hazardous waste work add $2.00 to Group A rate.
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For use of replaceable cartridge respirator add $1.00 to Group A rate.
An additional $4.00 per hour is required when an irregular work shift starting any time from 3:30PM to 1:00AM is mandated either in the job
specification or by the contracting agency.

Sewer/Water Laborer:
GROUP A: Basic, Flagman, Top man, Wreckers.

GROUP B: Foundation, Plaster tender, Scaffold bootman, Pneumatic, gas, electric, tool operator, jackhammer, chipping guns.

GROUP C: Mortar Mixer, over 8 ft. in depth.

GROUP D: Pavement formsetter, Steelburner, Caisson, Wagon Drill Oper., PipeLayer, Swing Scaffold.

GROUP E: Utility pave driver, Laser operator.

GROUP F: Blaster.

Per hour: 07/01/2022
Sewer/Water Laborer:
GROUP A $ 33.66
GROUP B 33.76
GROUP C 33.81
GROUP D 33.91
GROUP E 34.26
GROUP F 34.66
For all Deleader & Asbestos work add $1.50 to Group A rate.
For all Hazardous waste work add $2.00 to Group A rate.
An additional $4.00 per hour is required when an irregular work shift starting any time from 3:30PM to 1:00AM is mandated either in the job
specification or by the contracting agency.

SUPPLEMENTAL BENEFITS
Per hour:

$ 27.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:

0  to  1500  to 3000  to  4000
     70%      80%      90%

Supplemental benefits per hour:

$ 27.65
3-210h

Laborer - Tunnel 02/01/2023

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  3
ENTIRE COUNTIES
Erie

WAGES
CLASS A: Mole Nipper, Powder Handler, Changehouse Attendant and Top Laborer.

CLASS B: Air Spade, Jackhammer, Pavement Breaker.

CLASS C: Top Bell.

CLASS D: Bottom Bell, Side or Roofbelt Driller, Maintenance men, Burners, Block Layers, Rodmen, Caulkers, Miners helper, Trackmen,
Nippers, Derailmen, Electrical Cablemen, Hosemen, Groutmen, Gravelmen, Form Workers, Movers and Shaftmen, Conveyor men.

CLASS E: Powder Monkey.
Page 29

Prevailing Wage Rates for 07/01/2022 - 06/30/2023 Published by the New York State Department of Labor
Last Published on Feb 01 2023 PRC Number 2023001304  Erie County



CLASS F: Blasters, Ironmen and Cement Worker, Miner, Welder, Heading Driller.

CLASS G: Steel Erectors, Piledriver, Rigger.

Per hour: 07/01/2022
Tunnel Laborer:
CLASS A $ 35.16
CLASS B 35.31
CLASS C 35.41
CLASS D 35.91
CLASS E 36.01
CLASS F 36.41
CLASS G 36.66
For all Deleader & Asbestos work add $1.50 to Class A rate.
For all Hazardous waste add $2.00 to Class A rate.
For use of replaceable cartridge respirator add $1.00 to Group A rate.
An additional $3.00 per hour is required when a single irregular work shift starting any time from 5:00PM to 1:00AM is mandated either in the
job specification or by the contracting agency.

SUPPLEMENTAL BENEFITS
Per hour:

$ 27.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:

0  to  1500  to 3000  to  4000
     70%      80%      90%

Supplemental benefits per hour:

$ 27.65
3-210t

Lineman Electrician 02/01/2023

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
A Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors, assembly of all electrical materials, conduit, pipe, or raceway; placing of fish wire;
pulling of cables, wires or fiber optic cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

A Groundman/Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a wheelbarrow,
hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while curing in cold
weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper, operate and
maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools, gas tools, load
and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator/equipment operator in
ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a groundman/truck driver may
assist in installing conduit, pipe, cables and equipment.

NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines. Also includes digging of holes for poles, anchors,
footer, and foundations for electrical equipment.

Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)
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Per hour: 07/01/2022 05/01/2023 05/06/2024

Lineman, Technician $ 56.00 $ 57.40 $ 58.90
Crane, Crawler Backhoe 56.00 57.40 58.90
Welder, Cable Splicer 56.00 57.40 58.90
Digging Mach. Operator 50.40 51.66 53.01
Tractor Trailer Driver 47.60 48.79 50.07
Groundman, Truck Driver 44.80 45.92 47.12
Equipment Mechanic 44.80 45.92 47.12
Flagman 33.60 34.44 35.34

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)

Lineman, Technician $ 56.00 $ 57.40 $ 58.90
Crane, Crawler Backhoe 56.00 57.40 58.90
Cable Splicer 61.60 63.14 64.79
Certified Welder -
Pipe Type Cable 58.80 60.27 61.85
Digging Mach. Operator 50.40 51.66 53.01
Tractor Trailer Driver 47.60 48.79 50.07
Groundman, Truck Driver 44.80 45.92 47.12
Equipment Mechanic 44.80 45.92 47.12
Flagman 33.60 34.44 35.34

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)

Lineman, Tech, Welder $ 57.32 $ 58.72 $ 60.22
Crane, Crawler Backhoe 57.32 58.72 60.22
Cable Splicer 63.05 64.59 66.24
Certified Welder -
Pipe Type Cable 60.19 61.66 63.23
Digging Mach. Operator 51.59 52.85 54.20
Tractor Trailer Driver 48.72 49.91 51.19
Groundman, Truck Driver 45.86 46.98 48.18
Equipment Mechanic 45.86 46.98 48.18
Flagman 34.39 35.23 36.13

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)

Lineman, Tech, Welder $ 58.51 $ 59.91 $ 61.41
Crane, Crawler Backhoe 58.51 59.91 61.41
Cable Splicer 58.51 59.91 61.41
Digging Mach. Operator 52.66 53.92 55.27
Tractor Trailer Driver 49.73 50.92 52.20
Groundman, Truck Driver 46.81 47.93 49.13
Equipment Mechanic 46.81 47.93 49.13
Flagman 35.11 35.95 36.85

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM to 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM to 1:00 AM  REGULAR RATE PLUS 17.3 %
3RD SHIFT 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %
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Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

07/01/2022 05/01/2023 05/06/2024

Journeyman $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of
 the hourly  the hourly  the hourly
 wage paid  wage paid  wage paid

Journeyman Lineman or $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of
with Crane License  the hourly  the hourly  the hourly

 wage paid  wage paid  wage paid

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2022 05/01/2023 05/06/2024

$ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of
 the hourly  the hourly  the hourly
 wage paid  wage paid  wage paid

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249a

Lineman Electrician - Teledata 02/01/2023

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2022 01/01/2023 01/01/2024 01/01/2025

Cable Splicer $ 36.28 $ 37.73 $ 39.24 $ 40.81
Installer, Repairman $ 34.43 $ 35.81 $ 37.24 $ 38.73
Teledata Lineman $ 34.43 $ 35.81 $ 37.24 $ 38.73
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Tech., Equip. Operator $ 34.43 $ 35.81 $ 37.24 $ 38.73
Groundman $ 18.25 $ 18.98 $ 19.74 $ 20.53

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour: 07/01/2022 01/01/2023 01/01/2024 01/01/2025

Journeyman $ 5.14 $ 5.14 $ 5.14 $ 5.14
   *plus 3% of    *plus 3% of    *plus 3% of *plus 3% of
    the hourly     the hourly     the hourly the hourly
    wage paid     wage paid     wage paid wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 02/01/2023

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a wheelbarrow,
hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while curing in cold
weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper, operate and
maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools, gas tools, load
and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator/equipment operator in
ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a groundman/truck driver may
assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)

Per hour: 07/01/2022 05/01/2023 05/06/2024

Lineman, Technician $ 48.19 $ 49.32 $ 50.54
Crane, Crawler Backhoe 48.19 49.32 50.54
Certified Welder 50.60 51.79 53.07
Digging Machine 43.37 44.39 45.49
Tractor Trailer Driver 40.96 41.92 42.96
Groundman, Truck Driver 38.55 39.46 40.43
Equipment Mechanic 38.55 39.46 40.43
Flagman 28.91 29.59 30.32

Page 33

Prevailing Wage Rates for 07/01/2022 - 06/30/2023 Published by the New York State Department of Labor
Last Published on Feb 01 2023 PRC Number 2023001304  Erie County



Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM   REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM   REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM  REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

07/01/2022 05/01/2023 05/06/2024

Journeyman $ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of
 the hourly  the hourly  the hourly
 wage paid  wage paid  wage paid

Journeyman Lineman or $ 27.90 $ 29.40 $ 30.90
Equipment Operators *plus 7% of *plus 7% of *plus 7% of
with Crane License  the hourly  the hourly  the hourly

 wage paid  wage paid  wage paid

*The 7% is based on the hourly wage paid, straight time or premium time.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:          See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime:   See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour:
07/01/2022 05/01/2023 05/06/2024

$ 25.90 $ 26.40 $ 26.90
*plus 7% of *plus 7% of *plus 7% of
 the hourly  the hourly  the hourly
 wage paid  wage paid  wage paid

*The 7% is based on the hourly wage paid, straight time or premium time.
6-1249a-LT

Lineman Electrician - Tree Trimmer 02/01/2023

JOB DESCRIPTION  Lineman Electrician - Tree Trimmer DISTRICT  6
ENTIRE COUNTIES
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Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines.  This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.

Per hour: 07/01/2022 01/01/2023

Tree Trimmer $ 28.25 $ 29.80
Equipment Operator 24.98 26.35
Equipment Mechanic 24.98 26.35
Truck Driver 20.80 21.94
Groundman 17.13 18.07
Flag person 13.20* 13.20*

*NOTE- Rate effective 12/31/2022: $14.20

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

07/01/2022 01/01/2023

Journeyman $ 10.23 $ 10.48
*plus 3% of *plus 3% of
 the hourly  the hourly
 wage paid  wage paid

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (5, 6, 8, 15) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.

6-1249TT

Mason - Building 02/01/2023

JOB DESCRIPTION  Mason - Building DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2022
Plasterer $ 30.15

Additional $3.00/hr for work on swing stage over 20 feet.

SUPPLEMENTAL BENEFITS
Per hour:

$ 23.49

OVERTIME PAY
Exterior work only See ( B, E, E2, Q ) on OVERTIME PAGE.
All other work See ( B, E, Q ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
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Hour terms at the following dollar amounts:
07/01/2022

0-1000 $ 13.20*
1000-2000 $ 14.00*
2000-3000 $ 15.00
3000-4000 $ 16.00
4000-4700 $ 17.00
4700-5400 $ 18.00
5400-6000 $ 19.00
6000-7000 $ 20.00
7000-8000 $ 21.00

*Note- Rate effective 12/31/2022: $14.20

Supplemental benefits per hour:

Hour terms at the following dollar amounts:

0   to   4000   to   4700   to   5400   to   6000   to   8000
     $ 2.50       $ 3.50       $ 4.50       $ 5.50       $ 7.50

3-9-Pltr

Mason - Building 02/01/2023

JOB DESCRIPTION  Mason - Building DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per Hour: 07/01/2022
Building:
Bricklayer $ 34.82
Stone Mason 34.82
Tuck Pointer 34.82

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 31.76

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1250 hour terms at the following wage:

1st 2nd 3rd 4th
$ 27.20 $ 27.67 $ 29.51 $ 32.23

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 12.65 $ 18.85 $ 23.70 $ 27.67

5-3B-Z3
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Mason - Building / Heavy&Highway 02/01/2023

JOB DESCRIPTION  Mason - Building / Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2022

Cement Mason $ 32.00

Additional $0.25 per hr for Swing scaffold or exterior scaffold 42' or higher.
Additional $1.00 per hr when required to wear respirator.

SUPPLEMENTAL BENEFITS
Per hour:

$ 33.22

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following dollar amounts:

1st 2nd 3rd 4th 5th 6th
$ 19.20 $ 20.80 $ 22.40 $ 24.00 $ 25.60 $ 27.20

Supplemental benefits per hour:

1st 2nd 3rd 4th 5th 6th
$ 8.86 $ 11.86 $ 11.80 $ 15.05 $ 17.21 $ 20.54

3-111Erie

Mason - Heavy&Highway 02/01/2023

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  5
ENTIRE COUNTIES
Allegany, Broome, Chautauqua, Chemung, Chenango, Cortland, Delaware, Genesee, Livingston, Monroe, Ontario, Orleans, Otsego,
Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Cattaraugus:  Enitre county except in the Township of Perrysburg and the Village of Gowanda only the Bricklayer classification applies.
Erie:  Only the Bricklayer classification applies.
Niagara:  Only the Bricklayer classification applies.

WAGES
Per hour: 07/01/2022
Heavy & Highway:
Cement Mason $ 34.88
Bricklayer 34.88

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.53

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
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Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1500 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental benefits per hour:

1st term $ 14.03
2nd term $ 22.97
3rd term $ 23.11
4th term $ 23.25

5-3h

Mason - Tile Finisher 02/01/2023

JOB DESCRIPTION  Mason - Tile Finisher DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara, Orleans

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2022

Building:
Marble, Slate, Terrazzo $ 31.71
and Tile Finisher

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 16.97

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1200 hours 1st and 2nd term and 1300 hours 3rd term at the following wage:

1st 2nd 3rd
$ 20.17 $ 22.94 $ 26.02

Supplemental benefits per hour:

1st 2nd 3rd
$ 8.94 $ 11.05 $ 12.87

5-3TF - Z3

Mason - Tile Setter 02/01/2023

JOB DESCRIPTION  Mason - Tile Setter DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara, Orleans

PARTIAL COUNTIES
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Cattaraugus:  Only in the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2022
Building:
Marble, Slate, Terrazzo $ 34.85
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 31.23

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1250 hour terms at the following wage:

1st 2nd 3rd 4th
$ 27.08 $ 27.50 $ 29.12 $ 32.54

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 12.47 $ 18.68 $ 23.69 $ 26.91

5-3TS - Z3

Millwright 02/01/2023

JOB DESCRIPTION  Millwright DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
THE FOLLOWING RATE APPLIES TO ANY GAS/STEAM TURBINE AND OR RELATED COMPONENT WORK, INCLUDING NEW
INSTALLATIONS OR MAINTENANCE AND ANY/ALL WORK PERFORMED WITHIN THE PROPERTY LIMITS OF A NUCLEAR FACILITY.

Per hour: 07/01/2022

Millwright - Power Generation $ 41.23

NOTE: ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
-  Certified Welders shall receive an additional $1.75 per hour provided he/she is directed to perform certified welding.
-  If a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a minimum, air purifying
canister-type chemical respirators) are required, then that employee shall receive an additional $1.50 per hour.
-  An employee performing the work of a machinist shall receive an additional $2.00 per hour.  For the purposes of this premium to apply, a
"machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
-  When performing work underground at 500 feet and below, the employee shall receive an additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour paid:

Journeyman $ 26.72*

*NOTE: Subject to OT premium

OVERTIME PAY
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See (B, E, *E2, Q, V) on OVERTIME PAGE
*NOTE - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage:

Appr. 1st year 65 %*
Appr. 2nd year 75 %*
Appr. 3rd year 80 %*
Appr. 4th year 90 %*

*NOTE: Additional premium for the following work listed below:

Certified Welder $ 1.75
Hazardous Waste Work 1.50
Machinist 2.00
Underground 1.00
(500' and below)

SUPPLEMENTAL BENEFITS per hour:

Appr. 1st year $ 11.83
Appr. 2nd year 22.26
Appr. 3rd year 23.74
Appr. 4th year 25.24

6-1163Power

Millwright 02/01/2023

JOB DESCRIPTION  Millwright DISTRICT  12

ENTIRE COUNTIES
Erie, Genesee, Niagara

WAGES
Per hour: 07/01/2022

Building $ 36.65
Heavy & Highway* 38.65

*All Heavy & Highway Millwright construction will be paid at the rate indicated above. H/H work performed on hazardous waste sites where
employees are required to wear protective gear shall receive an additional $2.00 per hour over the Millwright H/H rate for all hours worked on
the day protective gear was worn.

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
-  Certified Welders shall receive $1.75 per hour in addition to the current Millwright's rate provided he/she is directed to perform certified
welding.
-  If a building work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a minimum, air
purifying canister-type chemical respirators) are required, then that employee shall receive a $1.50 premium per hour.
-  An employee performing the work of a machinist shall receive $2.00 per hour in addition to the current Building & Heavy Millwright's rate.
For the purposes of this premium to apply, a "machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to
make or modify parts.
-  When performing work underground at 500 feet and below, the employee shall receive an additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour Paid:

All Classifications $ 30.37

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
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REGISTERED APPRENTICES
Wages per hour:

1300 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
60% 70% 80% 90%

Supplemental Benefits per hour worked:

1st 2nd 3rd 4th
$12.28 $ 24.95 $ 26.75 $ 28.57

12-1163-Gen/Nia/Orl/Wyo

Operating Engineer - Building 02/01/2023

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
CLASS A: Air Hoist, All Boom Type Equipment, All Pans and Carry-Alls, Archer Hoist, Asphalt Curb and Gutter Machines, Asphalt Roller,
Asphalt Spreader or Paver, Automatic Fine Grade Machine (CMI or similar, first and second operator), Backhoe and Pullhoe, Backhoe and
Pullhoe (tractor mounted, rubber tired), Back Filling Machine, Belt Placer (CMI or similar type), Bending Machine (Pipe), Bituminous
Spreader and Mixer, Blacktop Plants (Automated and Non-automated), Blast or Rotary Drill (Truck or Track Mounted), Blower for Burning
Brush, Boiler (when used for power), Boom Truck (excluding pick-up and delivery), Boring Machine, Bulldozer, Cableway, Cage Hoist,
Caisson Auger, Central Mix Plant (and all concrete batching plants), Cherry Picker, Concrete Cleaning Decontamination Machine Operator,
Concrete Curb and Gutter Machine, Concrete Curing Machine, Concrete Cutters (Vermeer or Similar Type), Concrete Mixer (over 1/2 cu
yd.), Concrete Pavement Spreaders and Finishers, Concrete Paver, Concrete Pump, Conveyor, Core Drill, Crane, Crusher, Decon of
Equipment, Derrick, Dragline, Dredge, Drill Rig (Tractor Mounted), Dual Drum Paver, Electric Pump used in conjunction with Well Point
Systems, Elevating Grader (self propelled or towed), Elevator, Excavator (all purpose, hydraulically operated), Farm Tractor with
Accessories, Fine Grade Machine, Forklift, Front End Loader, Generator (10 outlets or more), Gradall, Grader, Grout or Gunite Machine,
Head Tower, Heavy Equipment Robotics Operator/Mechanic, Helicopter (when used for hoisting), Hoist (one drum), Hoisting Engine,
Horizontal Directional Drill Locator, Horizontal Directional Drill Operator, Hydraulic Boom, Hydraulic Hammer (self-propelled), Hydraulic Pipe
Jack Machine (or similar type machine), Hydraulic Rock Expander (or similar type machine), Hydraulic System Pumps, Hydro Crane, Hydro
Hammer (or similar type), Industrial Tractor, Jersey Spreader, Kolman Plant Loader (and similar type loaders), Laser Screed, Locomotive,
Lubrication Truck, Maintenance Engineer, Maintenance, Lubrication Unit or Truck, Mine Hoist, Mixer for Stabilized Base (self-propelled),
Monorail, Motorized Hydraulic Pin Puller, Motorized Hydraulic Seeder, Mucking Machine, Mulching Machine, Multiple Drum Hoist (more than
one drum in use), Overhead Crane, Peine Crane (or similar type), Pile Driver, Plant Engineer, Pneumatic Mixer, Post Hole Digger and Driver,
Power Broom, Pump Crete, Push Button Hoist, Push or Snatch Cat, Quarry Master or equivalent, Road Widener, Rock Bit Sharpener (all
types), Roller (all), Rolling Machine (pipe), Rotomill, Scissors Trucks, Lift, or Boom Lift of any type (when used for hoisting), Scoopmobile,
Shovel, SideBoom, Skidsteer/Bobcat (Similar Type), Skimmer, Slip Form Paver (CMI or similar type), Snorkel/Vacuum Truck, Strato-Tower,
Stump Chipping Machine, Tire Truck and Drivers performing tire repair (exclude outside vendor), Towed Roller, Tractor Drawn Belt-Type
Grader/Loader, Tractor Shovel, Tractor with Towed Accessories, Tractor (when using winch power), Tractors, Trencher, Truck Crane, Truck
Mechanic and Helper (exclude Teamsters when repairing their own trucks), Tunnel Shovel, Tube Finisher (CMI and similar type), Ultra High
Pressure Waterjet Cutting Tool System Operator/Mechanic, Vacuum Blasting Machine Operator/Mechanic, Vibratory Compactor, Vibro
Tamp, Well Drilling Machine, Well Point, Winch, Winch Truck with A Frame.

CLASS B: Aggregate Bin, Aggregate Plant, Apprentice Engineer, Apprentice Engineer Driver, Articulated Off Road Material Hauler, Boiler
(used in conjunction with production), CMI and similar type Concrete Spreads (Apprentice Engineer), Cement Bin, Chipping Machine and
Chip Spreader, Compressors (4 or less), Compressors (any size, but subject to other provisions for Compressors, Dust Collectors,
Generators, Mechanical Heaters, Pumps, Welding Machines - four of any type or combination), Concrete Mixer (1/2 cu. yd. and under),
Fireman, Form Tamper, Form Trucks (excluding Teamster or delivery), Fuel Truck or Drivers (exclude Teamster or delivery), Heaters,
Heating Boiler (used for temporary heat), Helper on Lubrication Unit or Truck, Jeep Trencher, Power Heaterman, Power Plant in excess of
10 K.W., Pumps, Revinius Widener, Steam Boilers (if manning or license by local law is required), Steam Cleaner (when used for cleaning
equipment on the job site), Welding Machine (1 machine over 300 amps or 2 or 3 machines regardless of amps).

Operating Engineer- Building:

Per hour: 07/01/2022
Class A $ 40.23
Class B 35.57
Crane(Up to 60 Tons) 42.73
  "  (61 to 199 Tons) 43.73
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  "  (200 to 399 Tons) 44.23
  "  (400 Tons or more) 44.73

Additional $5.00/hr. for Any Tower Crane
Additional $2.50/hr. for Hazardous Work Site
Additional $1.00/hr. for Tunnel Work
Additional $2.25/hr. for Agency Mandated Shift Work

SUPPLEMENTAL BENEFITS
Per Hour:

Journeyman $ 32.65**

**Note: For Overtime Hours $24.20 of this amount is paid a straight time, the
remaining balance of $8.45 is paid at the same premium as the wage.

OVERTIME PAY
See (B, E, *E2, P, V) on OVERTIME PAGE
* Only Saturdays between October 15th and April 15th.

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
1 year Terms

1st 2nd 3rd 4th
$29.63 $30.55 $31.47 $32.39

Supplemental benefits Per Hour:
All Apprentices $31.75**

**Note: For Overtime Hours $24.20 of this amount to be paid a straight time rate
remaining balance of $7.55 is paid at same premium as the wage.

12-17b

Operating Engineer - Heavy&Highway 02/01/2023

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Chautauqua, Erie, Niagara, Orleans

WAGES
Marine Construction/Dredging

Class 1: Diver/Wet Tender, Engineer, Engineer(hydraulic dredge), Blaster.

Class 2(A):  Crane, Backhoe Operator, Material Handler, ALL Self-propelled Drill Rigs, Mechanic/Welder, Asst. Engineer(hydraulic dredge),
Leverman(hydraulic dredge), Diver/Dry Tender.

Class 2(B):  Friction, Lattice Boom, or Crane License Certificate, Endorse Tug or Tow Boat Operator.

Class 3: Deck Equipment Operator, (Machineryman), Maintenance of Crane, Tug/Launch Operator, Loader/Dozer on Barge.

Class 4: Deck Equipment Operator and Machinery Man/Fireman on 4 equipment units or more, Off Road Trucks, Deck Hand, Tug Engineer,
Crane Maintenance(50 tons and under/ backhoe 115,000lbs or less), Asst. Tug Operator, Blaster Helper.

Per hour: 07/01/2022

Class 1 $ 48.80
Class 2(A) 47.30
Class 2(B) 50.30
Class 3 42.10
Class 4 35.00

Hazardous/Toxic Waste based on EAP Levels
Additional:
Level A - $2.50/Hr.
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Level B -  2.00/Hr.
Level C -  1.00/Hr.
Level D -  0.50/Hr.

SUPPLEMENTAL BENEFITS
Per Hour Paid:

ALL CLASSES $ 32.04

OVERTIME PAY
See (B, E, I, *S) on OVERTIME PAGE
* If the Holiday is Worked

HOLIDAY
Paid: See (5, 6, 15, 25) on HOLIDAY PAGE

12-17 Marine

Operating Engineer - Heavy&Highway 02/01/2023

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
CLASS A: Air Hoist, All Boom Type Equipment, All Pans and Carry-All's, Asphalt Curb and Cutter Machines, Asphalt Roller, Asphalt
Spreader or Paver, Automatic Fine Grade Machine (CMI or similar, first and second operator), Backhoe and Pullhoe (all), Back Filling
Machine, Belt Placer (CMI or similar type), Bending Machine (pipe), Bituminous Spreader and Mixer, Blacktop Plant (all), Blast or Rotary Drill
(Truck or Track Mounted), Blower for Burning Brush, Boiler (when used for power), Boom Truck, Boring Machine, Bulldozer, Cableway,
Cage Hoist, Caisson Auger, Central Mix Plant (and all Concrete Batching Plants), Cherry Picker, Concrete Cleaning Decontamination
Machine, Concrete Curb and Gutter Machine, Concrete Curing Machine, Concrete Mixer (over 1/2 cu. yd.), Concrete Pavement Spreaders
and Finishers, Concrete Paver, Concrete Pump, Concrete Saw (self propelled), Conveyor, Convoying Vehicles Convoying Engineer's
Equipment, Core Drill, Crane, Crusher, Decontamination of Equipment, Derrick, Dragline, Dredge, Drill Rig (Tractor Mounted), Dual Drum
Paver, Electric Pump used in conjunction with Well Point Systems, Elevating Grader (self propelled or towed), Elevator, Excavator (all
purpose, hydraulically operated), Farm Tractor with Accessories, Fine Grade Machine, Forklift, Front End Loader, Gradall, Grader, Grout or
Gunite Machine, Head Tower, Heavy Equipment Robotics Operator/Mechanic, Hoist (all types), Hoisting Engine, Horizontal Directional Drill
Locator, Horizontal Directional Drill Operator, Hydraulic Boom, Hydraulic Hammer (self propelled), Hydraulic Pipe Jack Machine, (or similar
type machine), Hydraulic Rock Expander (or similar type machine), Hydraulic System Pumps, Industrial Tractor, Jersey Spreader, Kolman
Plant Loader (and similar type Loaders), Laser Screed, Locomotive, Log Skidder (similar type), Maintenance Engineer, Maintenance,
Lubrication Unit or Truck, Mine Hoist, Mixer for Stabilized Base (self propelled), Monorail, Motorized Hydraulic Pin Puller, Motorized
Hydraulic Seeder, Mucking Machine, Mulching Machine, Overhead Crane, Parts Chasing, Peine Crane (or similar type), Pile Driver, Plant
Engineer, Pneumatic Mixer, Post Hole Digger and Post Driver, Power Broom, Pump Crete, Push Button Hoist, Push or Snatch Cat, Quarry
Master (or equivalent), Road Widener, Rock Bit Sharpener (all types), Roller (all), Rolling Machine (Pipe), Rotomill, Scoopmobile, Shovel,
Side Boom, Skidsteer/Bobcat (similar type), Skimmer, Slip Form Paver (CMI or similar, first and second operator), Snorkel/Vacuum Truck,
Strato-Tower, Tire Truck & Repair, Towed Roller, Tractor Drawn Belt-Type Grader/Loader, Tractor Shovel, Tractor with Towed Accessories,
Tractors (when using winch power), Trencher, Truck Crane, Tug Boats, Tunnel Shovel, Tube Finisher (CMI and similar), Vacuum Blasting
Machine Operator/Mechanic, Vibratory Compactor, Vibro Tamp, Waterjet Cutting Tool System Operator/Mechanic (Ultra High Pressure),
Well Drilling Machine, Well Point, Winch, Winch Truck with A Frame.

CLASS B: Aggregate Bin, Aggregate Plant, Apprentice Engineer, Apprentice Engineer Driver, Articulated Off Road Material Hauler, CMI and
similar type Concrete Spreads (Apprentice Engineer), Cement Bin, Chipping Machine and Chip Spreader, Compressors (4 or less),
Compressors: any size, but subject to other provisions for Compressors, Dust Collectors, Generators, Mechanical Heaters, Pumps, Welding
Machines (four of any type or combination), Concrete Mixer (1/2 cu. yd. and under), Fireman, Form Tamper, Fuel Truck, Heating Boiler
(used for temporary heat), Helper on Lubrication Unit or Truck, Jeep Trencher, Power Heaterman, Power Plant in excess of 10 K.W., Pumps
(4" or over), Revinius Widener, Steam Cleaner, Stump Chipping Machine, Welding Machine (1 machine over 300 amps or 2 or 3 machines
regardless of amps).

Operating Engineer- Heavy & Highway, Sewer (includes cleaning, lining & rehab), Water & Tunnel

Per hour: 07/01/2022
Class A $ 41.39
Class B 36.89
Crane 5 to 60 tons 44.39
  "  61 to 199 tons 44.89
  "  200 to 399 tons 45.39
  "  400 and over 45.89

Additional $2.50/hr. for Hazardous Work Site
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Additional $1.00/hr. for Tunnel Work
Additional $4.00/hr. for Agency Mandated Off-Shift Work

SUPPLEMENTAL BENEFITS
Per hour:

Journeymen $ 34.26*

*Note: For Overtime Hours $26.06 of the amount paid at straight time, the
remaining balance of 8.20 is paid at the same premium as the wage.

OVERTIME PAY
See (B, E, Q, W) on OVERTIME PAGE

HOLIDAY
Paid: See (*5, **6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
*Saturday Holidays will be recognized on the Friday before
**Sunday Holidays will be recognized on the Monday after

REGISTERED APPRENTICES
Wages per hour:
Apprentices at 1 year terms

1st 2nd 3rd 4th
$33.89 $34.89 $35.89 $36.89

Supplemental Benefits

All Apprentices $ 33.86*

*Note: For Overtime Hours $26.06 of the amount paid at straight time, the
remaining balance of $7.80 is paid at same premium as the wage.

12-17 hh/sw/t

Operating Engineer - Survey Crew 02/01/2023

JOB DESCRIPTION  Operating Engineer - Survey Crew DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
These rates apply to Building, Heavy and Highway Construction.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2022

Party Chief $ 45.62
Instrument Person 43.01
Rod Person 29.78

Additional $3.00 per hr. for work in a Tunnel.
Additional $2.50 per hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 29.60

OVERTIME PAY
See (B, E, Q, *V, X) on OVERTIME PAGE
*Note: $24.25 Only for "ALL" premium hours paid.
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HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES:1000 hour terms based on the Percentage of Rod Person wage:

07/01/2022

0-1000 Hrs    60%
1001-2000 Hrs    70%
2001-3000 Hrs    80%

SUPPLEMENTAL BENEFITS per hour worked:

0-1000 Hrs $ 17.76 / PHP $14.55
1001-2000 Hrs 20.72 /      "    16.98
2001-3000 Hrs 23.68 /      "    19.40
NOTE: PHP is premium hours paid when worked.

12-17D Sur

Operating Engineer - Survey Crew - Consulting Engineer 02/01/2023

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line of grade surveying for inspection or supervision of construction when
performed under a Consulting Engineer Agreement.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2022

Party Chief $ 45.62
Instrument Person 43.01
Rod Person 29.78

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 29.60

OVERTIME PAY
See (B, E, Q, *V, X) on OVERTIME PAGE
*Note: $24.25 Only for "ALL" premium hours paid.

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:

07/01/2022

0-1000     60%
1001-2000     70%
2001-3000     80%

SUPPLEMENTAL BENEFITS per hour worked:
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0-1000 $ 17.76 / PHP $14.55
1001-2000 20.72 /      "     16.98
2001-3000 23.68 /      "     19.40
NOTE: PHP is premium hours paid.

12-17D Con Eng

Painter 02/01/2023

JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
Allegany, Erie, Genesee, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Cattaraugus:  Entire County except the Townships of Conewango, Leon, Napoli, New Albion, Randolph and South Valley.
Chautauqua:  Only the Townships of Awkright, Dunkirk, Hanover, Pomfret, Portland, Sheridan and Villenova.
Livingston:  Only the Townships of North Dansville, Nunda, Ossian,Portage, Sparta, Spring Water and West Sparta.
Steuben:  Only the Townships of Avoca, Canisteo, Cohocton, Dansville,Fremont, Greenwood, Hartsville, Hornellsville, Howard, Jasper,
Prattsburg, Pulteney, Troupsburg, Tuscarora, Urbana, Wayland, Wayne, Woodhull, West Union, Wheeler, and the City of Hornell.

WAGES
Per hour: 07/01/2022

Basic Rate (Brush & Roll) $ 29.27
Spray painting, wallcovering 29.27
Abrasive and hydroblasting 29.27
Taping/DryWall Finisher 29.97
Skeleton Steel* 30.02

* Skeleton Steel: No floors, walls or ceiling are constructed, including radio and television towers, flagpoles, smokestacks, cranes and the
abatement of coatings with lead, asbestos and/or arsenic, etc. All work within the confines of a plant shall be paid the skeleton steel rate
(except in-plant tank work (see Tank Rate)).

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 26.45

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Painter/Decorator: 750 hour terms at the following percentage of Journeyman's Basic wage rate:
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 18.00 $ 19.00 $ 20.00 $ 21.00 $ 22.00 $ 23.00 $ 24.00 $ 25.00
Taper/Drywall Finisher: 750 hour terms at the following percentage of Journeyman's Taper wage:

1st 2nd 3rd 4th 5th 6th
$ 20.00 $ 21.00 $ 22.00 $ 23.00 $ 24.00 $ 25.00

Supplemental benefits per hour:

Painter/Decorator and Taper/Drywall Finisher:
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 3.35 $ 5.35 $ 6.35 $ 6.85 $ 7.35 $ 7.85 $ 8.35 $ 8.60
3-4-Buf, Nia, Olean

Painter 02/01/2023
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JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour: 07/01/2022

Bridge $ 41.06
Tunnel 41.06
Tank* 39.06

For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.

Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.

Note an additional $1.50 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour:

$ 29.89

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage rate:
1st 2nd 3rd 4th 5th 6th

$ 24.00 $ 26.00 $ 28.00 $ 30.00 $ 34.00 $ 38.00

Supplemental benefits per hour:

1st 2nd 3rd 4th 5th 6th
$ 6.60 $ 6.95 $ 7.30 $ 7.65 $ 8.00 $ 8.35

3-4-Bridge, Tunnel, Tank

Painter - Metal Polisher 02/01/2023

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2022

Metal Polisher $ 37.78
Metal Polisher* 38.80
Metal Polisher** 41.78

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2022

Journeyworker:
All classification $ 11.24

Page 47

Prevailing Wage Rates for 07/01/2022 - 06/30/2023 Published by the New York State Department of Labor
Last Published on Feb 01 2023 PRC Number 2023001304  Erie County



OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2022

1st year $ 16.00
2nd year   17.00
3rd year   18.00

1st year* $ 16.39
2nd year*   17.44
3rd year*   18.54

1st year** $ 18.50
2nd year**   19.50
3rd year**   20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 7.99
2nd year   7.99
3rd year   7.99

8-8A/28A-MP

Plumber 02/01/2023

JOB DESCRIPTION  Plumber DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara, Wyoming

PARTIAL COUNTIES
Allegany:  Only the Townships of Allen, Angelica, Belfast, Caneadea, Centerville, Granger, Hume, New Hudson and Rushford
Cattaraugus:  Only the Townships of Ashford, Dayton, East Otto, Ellicottville, Farmersville, Franklinville, Freedom, Leon, Lyndon, Machias,
Mansfield, New Albion, Otto, Perrysburg, Persia and Yorkshire.
Chautauqua:  Only the Townships of Arkwright, Charlotte, Cherry Creek, Dunkirk, Hanover, Pomfret, Portland, Ripley, Sheridan, Stockton,
Villenova, Westfield, City of Dunkirk and Village of Fredonia.
Genesee:  Only the Townships of Alabama, Alexander, Batavia, Darien, Elba, Oakfield, Pembroke and the City of Batavia.
Orleans:  Only the Townships of Ridgeway, Shelby and Yates.

WAGES
Per hour: 07/01/2022

Plumber $ 38.05
Steamfitter $ 38.05

Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

SUPPLEMENTAL BENEFITS
Per hour:

$ 28.20
Note - $4.64 of this amount must be paid at the same premium as the wage.

OVERTIME PAY
See (*B, **E, Q) on OVERTIME PAGE
* Double time after 11 hours per day on Weekdays.
** Double time after 10 hours per day on Saturday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
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Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th
45% 55% 65% 75% 90%
Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

Supplemental benefits per hour:

$ 23.40
Note - $4.64 of this amount must be paid at the same premium as the wage.

3-22-Buffalo, Niagara

Roofer 02/01/2023

JOB DESCRIPTION  Roofer DISTRICT  3
ENTIRE COUNTIES
Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2022

Asbestos Removal $ 34.96
Slate, Tile 32.11
Precast tile / slabs 32.11
Crete / gypsum planks 32.11
Damp and waterproofer 31.96
Composition, sprayers, 31.96
Asphalt mastic, 31.96
Steep roofers 31.96

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
15.0% for work from 4:30PM - 1:00AM or second shift
20.0% for work from 12:30AM - 9:00AM or third shift

SUPPLEMENTAL BENEFITS
Per hour:

$ 24.76

OVERTIME PAY
See (B, *E, **E2, Q) on OVERTIME PAGE
* and ** Double time after 8 hours on Saturday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:

0    to    999    to    1499    to    1999    to    2499    to    2999    to   3499    to    4499
       65%          70%            75%           80%           85%            90%            95%

Supplemental benefits per hour:

0    to    999    to   1499    to    1999    to    2499    to    2999    to   3499    to    4499
      $ 9.70       $ 13.87         $ 14.10       $ 21.92       $ 22.63       $ 23.34       $ 24.05

3-74

Sheetmetal Worker 02/01/2023

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  3
ENTIRE COUNTIES
Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2022
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Sheet Metal Worker $ 37.44

Additional $0.50 per hour for work more than 30'' above floor on boatswain chair.
Additional $1.00 per hour for work in "Hot" areas of atomic laboratories, atomic plants, or any premises where radio-active materials are
stored or handled and personal protective equipment is required.
Additional $1.00 per hour for work when required to have 40-hour HAZMAT training or the use of OSHA compliant respirator is required.

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
Shift Premium per hour:
Second Shift $ 3.25
Third Shift $ 5.00

SUPPLEMENTAL BENEFITS
Per hour:

$ 27.63*
* Note - $17.73 of this amount must be paid at the same premium as the wages per overtime hours.

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following wage:

1st term $ 19.59
2nd term 23.94
3rd term 26.51
4th term 28.07
5th term 31.19

Supplemental benefits per hour:
1st term $ 17.10 Note - $8.20 of this amount must be paid at the same premium as the wage.
2nd term 20.82 Note - $11.92 of this amount must be paid at the same premium as the wage.
3rd term 25.46 Note - $15.56 of this amount must be paid at the same premium as the wage.
4th term 25.77 Note - $15.87 of this amount must be paid at the same premium as the wage.
5th term 26.39 Note - $16.49 of this amount must be paid at the same premium as the wage.

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply;
Shift Premium per hour:

Second Shift
1st term $ 1.46
2nd term $ 1.63
3rd term $ 1.79
4th term $ 2.28
5th term $ 2.60

Third Shift
1st term $ 2.25
2nd term $ 2.50
3rd term $ 2.75
4th term $ 3.50
5th term $ 4.00

3-71

Sprinkler Fitter 02/01/2023

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour 07/01/2022
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Sprinkler $ 38.15
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 27.68

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

One Half Year terms at the following wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 18.30 $ 20.34 $ 22.12 $ 24.15 $ 26.19 $ 28.22 $ 30.25 $ 32.29 $ 34.32 $ 36.35

Supplemental Benefits per hour

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.37 $ 8.37 $ 19.76 $ 19.76 $ 20.01 $ 20.01 $ 20.01 $ 20.01 $ 20.01 $ 20.01

1-669

Teamster - Building / Heavy&Highway 02/01/2023

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara

PARTIAL COUNTIES
Genesee:  Only in the Townships of Alabama, Darien and Pembroke.
Orleans:  Only the Townships of Ridgeway, Shelby and Yates.
Wyoming:  Only in the Townships of Arcade, Bennington, Java and Sheldon.

WAGES
GROUP 1: Warehousemen, Yardmen, Truck Helpers, Pickups, Panel Trucks, Flatboy Material Trucks (straight jobs), Single Axle Dump
Trucks, Dumpsters, Material Checkers and Receivers, Greasers, Truck Tiremen, Mechanics Helpers and Parts Chasers.

GROUP 2: Tandems and Batch Trucks, Mechanics, Dispatcher.

GROUP 3: Semi-Trailers, Low-Boy Trucks, Asphalt Distributor Trucks and Agitator, Mixer Trucks and dumpcrete type vehicles, Truck
Mechanic, Fuel Trucks

GROUP 4: Specialized Earth Moving Equipment, Euclid type, or similar off-highway, where not self-loading, Straddle (Ross) Carrier, and self
-contained concrete mobile truck.

GROUP 5: Off-highway Tandem Back-Dump, Twin Engine Equipment and Double-Hitched Equipment where not self-loading.

Per hour: 07/01/2022
All GROUPS $ 43.22
Add $2.00 when required to use personal protection when performing hazardous waste removal work.
An additional $3.00 per hour is required when a single irregular work shift starting any time from 5:00PM to 1:00AM is mandated either in the
job specification or by the contracting agency.

SUPPLEMENTAL BENEFITS
Per hour:

$ 16.19*
*Note - Only $ 7.66 per hour needs to be paid for overtime hours.

OVERTIME PAY
See (B, G, P) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
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Overtime: See (5, 6) on HOLIDAY PAGE
3-449

Teamster - Building / Heavy&Highway 02/01/2023

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara

WAGES
Per hour: 07/01/2022
Dump Truck Operator* $ 27.00

*Does not include Single Axle Dump Trucks (see Teamster Group 1).
*Does not include Off-highway Dump Trucks (see Teamster Groups 2-5).

SUPPLEMENTAL BENEFITS
Per hour:

$ 2.02

OVERTIME PAY
See (B, B2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

3-449d-DT

Welder 02/01/2023

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2022

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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( 29 ) Juneteenth
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New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



 





 



Article 8

  

 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL DOL *****5754 0369 CONTRACTORS, LLC 515 WEST AVE
UNIT PH 13NORWALK CT

06850

05/12/2021 05/12/2026

DOL DOL *****4018 ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL AG *****1812 ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019 09/11/2024

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL NYC AGOSTINHO TOME 405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL NYC ALL COUNTY SEWER & DRAIN,
INC.

7 GREENFIELD DR
WARWICK NY 10990

03/25/2022 03/25/2027

DOL NYC AMJED PARVEZ 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL ANGELO F COKER 2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL ANGELO GARCIA 515 WEST AVE
UNIT PH 13NORWALK CT

06850

05/12/2021 05/12/2026

DOL DOL ANGELO TONDO 449 WEST MOMBSHA ROAD
MONROE NY 10950

06/06/2022 06/06/2027

DOL DOL ANITA SALERNO 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL *****4231 ANKER'S ELECTRIC SERVICE,
INC.

10 SOUTH 5TH ST
LOCUST VALLEY NY 11560

09/26/2022 09/26/2027

DOL DOL ANTONIO ESTIVEZ 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC ARADCO CONSTRUCTION
CORP

115-46 132RD ST
SOUTH OZONE PARK NY

11420

09/17/2020 09/17/2025

DOL DOL ARNOLD A. PAOLINI 1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL NYC ARSHAD MEHMOOD 168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019 11/20/2024

DOL NYC *****2591 AVI 212 INC. 260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018 10/30/2023

DOL NYC AVM CONSTRUCTION CORP 117-72 123RD ST
SOUTH OZONE PARK NY

11420

09/17/2020 09/17/2025

DOL NYC AZIDABEGUM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DOL *****8421 B & B DRYWALL, INC 206 WARREN AVE
APT 1WHITE PLAINS NY 10603

12/14/2021 12/14/2026

DOL NYC BALWINDER SINGH 421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL NYC *****8416 BEAM CONSTRUCTION, INC. 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL DOL BERNARD BEGLEY 38 LONG RIDGE ROAD
BEDFORD NY 10506

12/18/2019 12/18/2024

DOL NYC *****2113 BHW CONTRACTING, INC. 401 HANOVER AVENUE
STATEN ISLAND NY 10304

01/11/2021 01/11/2026

DOL DOL BIAGIO CANTISANI 06/12/2018 06/12/2023

DOL DOL *****3627 BJB CONSTRUCTION CORP. 38 LONG RIDGE ROAD
BEDFORD NY 10506

12/18/2019 12/18/2024

DOL DOL *****4512 BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL BOGDAN MARKOVSKI 370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL BRADLEY J SCHUKA 4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL DOL BRUCE P. NASH JR. 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****4083 C.P.D. ENTERPRISES, INC P.O BOX 281
WALDEN NY 12586

03/03/2020 03/03/2025
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DOL DOL *****5161 CALADRI DEVELOPMENT

CORP.
1223 PARK ST.

PEEKSKILL NY 10566
05/17/2021 05/17/2026

DOL DOL *****3391 CALI ENTERPRISES, INC. 1223 PARK STREET
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL NYC CALVIN WALTERS 465 EAST THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018 06/12/2023

DOL DOL CANTISANI HOLDING LLC 06/12/2018 06/12/2023

DOL DOL CARMEN RACHETTA 8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020 02/03/2025

DOL DOL *****3812 CARMODY "2" INC 06/12/2018 06/12/2023

DOL DOL *****1143 CARMODY BUILDING CORP CARMODY
CONTRACTIN

G AND
CARMODY

CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY CONCRETE
CORPORATION

06/12/2018 06/12/2023

DOL DOL CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY INC 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3812 CARMODY INDUSTRIES INC 06/12/2018 06/12/2023

DOL DOL CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY MASONRY CORP 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL AG *****7247 CENTURY CONCRETE CORP 2375 RAYNOR ST
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL AG CESAR J. AGUDELO 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL *****0026 CHANTICLEER
CONSTRUCTION LLC

4 BROTHERS ROAD
WAPPINGERS FALLS NY 12590

10/20/2020 10/20/2025

DOL NYC CHARLES ZAHRADKA 863 WASHINGTON STREET
FRANKLIN SQUARE NY 11010

03/10/2020 03/10/2025

DOL DOL CHRISTOPHER GRECO 26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL CHRISTOPHER J MAINI 19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS

PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****1927 CONSTRUCTION PARTS
WAREHOUSE, INC.

CPW 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL CRAIG JOHANSEN 10 SOUTH 5TH ST
LOCUST VALLEY NY 11560

09/26/2022 09/26/2027

DOL DOL *****3228 CROSS-COUNTY
LANDSCAPING AND TREE

SERVICE, INC.

ROCKLAND
TREE

SERVICE

26 NORTH MYRTLE AVENUE
SPRING VALLEY NY 10956

02/18/2021 02/18/2026

DOL DOL *****2524 CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL DOL *****7619 DANCO CONSTRUCTION
UNLIMITED INC.

485 RAFT AVENUE
HOLBROOK NY 11741

10/19/2021 10/19/2026

DOL DOL DANIEL ROBERT MCNALLY 7 GREENFIELD DRIVE
WARWICK NY 10990

03/25/2022 03/25/2027

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018 12/04/2023

DOL NYC DAVID WEINER 14 NEW DROP LANE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024

DOL AG DEBRA MARTINEZ 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****5175 EAGLE MECHANICAL AND
GENERAL CONSTRUCTION

LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025
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DOL DOL EAST COAST PAVING 2238 BAKER RD

GILLETT PA 16923
03/12/2018 03/12/2023

DOL AG EDWIN HUTZLER 23 NORTH HOWELLS RD
BELLPORT NY 11713

08/04/2021 08/04/2026

DOL DA EDWIN HUTZLER 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL NYC *****5917 EPOCH ELECTRICAL, INC 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2024

DOL DOL FAIGY LOWINGER 11 MOUNTAIN RD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL FRANK BENEDETTO 19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL *****4722 FRANK BENEDETTO AND
CHRISTOPHER J MAINI

B & M
CONCRETE

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DA FREDERICK HUTZLER 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL NYC *****6616 G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019 11/29/2024

DOL DOL GABRIEL FRASSETTI 04/10/2019 04/10/2024

DOL NYC GAYATRI MANGRU 21 DAREWOOD LANE
VALLEY STREAM NY 11581

09/17/2020 09/17/2025

DOL DOL GEOFF CORLETT 415 FLAGGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL GIGI SCHNECKENBURGER 261 MILL RD
EAST AURORA NY 14052

05/29/2019 05/29/2024

DOL NYC *****3164 GLOBE GATES INC GLOBAL
OVERHEAD

DOORS

405 BARRETTO ST
BRONX NY 10474

05/31/2018 05/31/2023

DOL DOL GREGORY S. OLSON P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL HANS RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL DOL HERBERT CLEMEN 42 FOWLER AVENUE
CORTLAND MANOR NY 10567

10/25/2022 10/25/2027

DOL DOL *****5131 INTEGRITY MASONRY, INC. M&R
CONCRETE

722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL IRENE KASELIS 32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019 05/30/2024

DOL DOL *****9211 J. WASE CONSTRUCTION
CORP.

8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL DOL J.A. HIRES CADWALLADER P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL J.M.J CONSTRUCTION 151 OSTRANDER AVENUE
SYRACUSE NY 13205

11/21/2022 11/21/2027

DOL DOL J.R. NELSON CONSTRUCTION 531 THIRD STREET
ALBANY NY 12206

12/22/2022 12/22/2027

DOL DOL J.R. NELSON CONSTRUCTION 531 THIRD STREET
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL J.R. NELSON, LLC 531 THIRD STREET
ALBANY NY 12206

12/22/2022 12/22/2027

DOL DOL J.R. NELSON, LLC 531 THIRD STREET
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL J.R.N COMPANIES, LLC 531 THIRD STREET
ALBANY NY 12206

12/12/2022 12/12/2027

DOL DOL J.R.N COMPANIES, LLC 531 THIRD STREET
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL *****1147 J.R.N. CONSTRUCTION, LLC 531 THIRD ST
ALBANY NY 12206

12/22/2022 12/22/2027

DOL DOL *****1147 J.R.N. CONSTRUCTION, LLC 531 THIRD ST
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL JAMES C. DELGIACCO 722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL JAMES J. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL JAMES LIACONE 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023
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DOL DOL JAMES RACHEL 9365 WASHINGTON ST

LOCKPORT IL 60441
07/23/2018 07/23/2023

DOL DOL JASON P. RACE 3469 STATE RT. 69
PERISH NY 13131

09/29/2021 09/29/2026

DOL DOL JASON P. RACE 3469 STATE RT. 69
PERISH NY 13131

02/09/2022 02/09/2027

DOL DOL JASON P. RACE 3469 STATE RT. 69
PERISH NY 13131

11/15/2022 11/15/2027

DOL DOL JASON P. RACE 3469 STATE RT. 69
PERISH NY 13131

03/01/2022 03/01/2027

DOL DOL *****7993 JBS DIRT, INC. 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL *****5368 JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL DOL *****2435 JEFFEL D. JOHNSON JMJ7 AND
SON

5553 CAIRNSTRAIL
CLAY NY 13041

11/21/2022 11/21/2027

DOL DOL JEFFEL JOHNSON ELITE
CARPENTER REMODEL AND

CONSTRUCTION

C2 EVERGREEN CIRCLE
LIVERPOOL NY 13090

11/21/2022 11/21/2027

DOL DOL *****2435 JEFFREY M. JOHNSON JMJ7 AND
SON

5553 CAIRNS TRAIL
CLAY NY 13041

11/21/2022 11/21/2027

DOL NYC JENNIFER GUERRERO 1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019 11/29/2024

DOL DOL JIM PLAUGHER 17613 SANTE FE LINE ROAD
WAYNEFIELD OH 45896

07/16/2021 07/16/2026

DOL DOL JMJ7 & SON CONSTRUCTION,
LLC

5553 CAIRNS TRAIL
LIVERPOOL NY 13041

11/21/2022 11/21/2027

DOL DOL JMJ7 AND SONS
CONTRACTORS

5553 CAIRNS TRAIL
CLAY NY 13041

11/21/2022 11/21/2027

DOL DOL JMJ7 CONTRACTORS 7014 13TH AVENUE
BROOKLYN NY 11228

11/21/2022 11/21/2027

DOL DOL JMJ7 CONTRACTORS AND
SONS

5553 CAIRNS TRAIL
CLAY NY 13041

11/21/2022 11/21/2027

DOL DOL JMJ7 CONTRACTORS, LLC 5553 CAIRNS TRAIL
CLAY NY 13041

11/21/2022 11/21/2027

DOL AG JOHN ANTHONY MASSINO 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JOHN F. CADWALLADER 200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4612 JOHN F. CADWALLADER, INC. THE GLASS
COMPANY

P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JOHN GOCEK 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL JOHN LUCIANO 05/14/2018 05/14/2023

DOL DOL JOHN MARKOVIC 47 MANDON TERRACE
HAWTHORN NJ 07506

03/29/2021 03/29/2026

DOL DOL JOHN WASE 8545 RT 9W
ATHENS NY 12015

03/09/2021 03/09/2026

DOL AG *****0600 JOHNCO CONTRACTING, INC. 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL DOL JORGE RAMOS 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL DOL JORI PEDERSEN 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL JOSE CHUCHUCA 35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL DOL JOY MARTIN 2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL *****5116 JP RACE PAINTING, INC. T/A
RACE PAINTING

3469 STATE RT. 69
PERISH NY 13131

02/09/2022 02/09/2027

DOL DOL *****5116 JP RACE PAINTING, INC. T/A
RACE PAINTING

3469 STATE RT. 69
PERISH NY 13131

11/15/2022 11/15/2027

DOL DOL *****5116 JP RACE PAINTING, INC. T/A
RACE PAINTING

3469 STATE RT. 69
PERISH NY 13131

09/29/2021 09/29/2026

DOL DOL *****5116 JP RACE PAINTING, INC. T/A
RACE PAINTING

3469 STATE RT. 69
PERISH NY 13131

03/01/2022 03/01/2027

DOL DOL *****5116 JP RACE PAINTING, INC. T/A
RACE PAINTING

3469 STATE RT. 69
PERISH NY 13131

03/01/2022 03/01/2027

DOL DOL *****1147 JRN CONSTRUCTION, LLC 531 THIRD STREET
ALBANY NY 12206

10/25/2022 10/25/2027
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DOL DOL *****1147 JRN CONSTRUCTION, LLC 531 THIRD STREET

ALBANY NY 12206
12/22/2022 12/22/2027

DOL DOL JRN PAVING, LLC 531 THIRD STREET
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL JRN PAVING, LLC 531 THIRD STREET
ALBANY NY 12206

12/22/2022 12/22/2027

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL KARIN MANGIN 796 PHELPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL DOL KATE E. CONNOR 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KATIE BURDICK 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL *****2959 KELC DEVELOPMENT, INC 7088 INTERSTATE ISLAND RD
SYRACUSE NY 13209

03/31/2021 03/31/2026

DOL DOL KIMBERLY F. BAKER 7901 GEE ROAD
CANASTOTA NY 13032

08/17/2021 08/17/2026

DOL DOL *****3490 L & M
CONSTRUCTION/DRYWALL

INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018 08/07/2023

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL LAVERN GLAVE 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL LEROY E. NELSON JR 531 THIRD ST
ALBANY NY 12206

10/25/2022 10/25/2027

DOL DOL LEROY E. NELSON JR 531 THIRD ST
ALBANY NY 12206

12/22/2022 12/22/2027

DOL AG *****3291 LINTECH ELECTRIC, INC. 3006 TILDEN AVE
BROOKLYN NY 11226

02/16/2022 02/16/2027

DOL DA *****4460 LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018 09/06/2023

DOL AG *****4216 LOTUS-C CORP. 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL LOUIS A. CALICCHIA 1223 PARK ST.
PEEKSKILL NY 10566

05/17/2021 05/17/2026

DOL NYC LUBOMIR PETER SVOBODA 27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL NYC M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019 12/26/2024

DOL DOL *****2196 MAINSTREAM SPECIALTIES,
INC.

11 OLD TOWN RD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL NYC MAREK FABIJANOWSKI 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL NYC MARIA NUBILE 84-22 GRAND AVENUE
ELMHURST NY 11373

03/10/2020 03/10/2025

DOL DOL MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3333 MASONRY INDUSTRIES, INC. 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC MATINA KARAGIANNIS 97-18 50TH AVE
CORONA NY 11368

04/19/2018 04/19/2023

DOL DOL MATTHEW P. KILGORE 4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL MAURICE GAWENO 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL MICHAEL LENIHAN 1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018 08/07/2023

DOL AG MICHAEL RIGLIETTI 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL *****4829 MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ

07751

04/10/2019 04/10/2024

DOL NYC *****9926 MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY

10018

11/14/2019 11/14/2024

DOL NYC *****0627 MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND

NY 10306

11/14/2019 11/14/2024
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DOL DOL *****1320 MJC MASON CONTRACTING,

INC.
42 FOWLER AVENUE

CORTLAND MANOR NY 10567
10/25/2022 10/25/2027

DOL AG MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL NYC MUHAMMED A. HASHEM 524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL NYC NAMOW, INC. 84-22 GRAND AVENUE
ELMHURST NY 11373

03/10/2020 03/10/2025

DOL DA *****9786 NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018 12/12/2023

DOL DOL *****3684 NATIONAL LAWN
SPRINKLERS, INC.

645 N BROADWAY
WHITE PLAINS NY 10603

05/14/2018 05/14/2023

DOL NYC NAVIT SINGH 402 JERICHO TURNPIKE
NEW HYDE PARK NY 11040

08/10/2022 08/10/2027

DOL DOL NICHOLE E. FRASER A/K/A
NICHOLE RACE

3469 STATE RT. 69
PERISH NY 13131

03/01/2022 03/01/2027

DOL DOL NICHOLE E. FRASER A/K/A
NICHOLE RACE

3469 STATE RT. 69
PERISH NY 13131

11/15/2022 11/15/2027

DOL DOL NICHOLE E. FRASER A/K/A
NICHOLE RACE

3469 STATE RT. 69
PERISH NY 13131

09/29/2021 09/29/2026

DOL DOL NICHOLE E. FRASER A/K/A
NICHOLE RACE

3469 STATE RT. 69
PERISH NY 13131

02/09/2022 02/09/2027

DOL DOL *****7429 NICOLAE I. BARBIR BESTUCCO
CONSTRUCTI

ON, INC.

444 SCHANTZ ROAD
ALLENTOWN PA 18104

09/17/2020 09/17/2025

DOL NYC *****5643 NYC LINE CONTRACTORS,
INC.

402 JERICHO TURNPIKE
NEW HYDE PARK NY 11040

08/10/2022 08/10/2027

DOL DOL PAULINE CHAHALES 935 S LAKE BLVD
MAHOPAC NY 10541

03/02/2021 03/02/2026

DOL DOL PETER STEVENS 11 OLD TOWN ROAD
SELKIRK NY 12158

02/02/2021 02/02/2026

DOL DOL PETER STEVENS 8269 21ST ST
BELLEROSE NY 11426

12/22/2022 12/22/2027

DOL DOL *****0466 PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL NYC RASHEL CONSTRUCTION
CORP

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020 09/17/2025

DOL DOL *****1068 RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL DOL *****2633 RAW POWER ELECTRIC
CORP.

3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018 01/30/2023

DOL DOL *****2633 RAW POWER ELECTRIC
CORP.

3 PARK CIRCLE
MIDDLETOWN NY 10940

07/11/2022 07/11/2027

DOL AG *****7015 RCM PAINTING INC. 69-06 GRAND AVENUE
2ND FLOORMASPETH NY

11378

02/07/2018 02/07/2023

DOL DA *****7559 REGAL CONTRACTING INC. 24 WOODBINE AVE
NORTHPORT NY 11768

10/01/2020 10/01/2025

DOL DOL REGINALD WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****9148 RICH T CONSTRUCTION 107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018 11/13/2023

DOL DOL RICHARD MACONE 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL DOL RICHARD REGGIO 1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020 03/03/2025

DOL DOL *****9148 RICHARD TIMIAN RICH T
CONSTRUCTI

ON

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018 11/13/2023

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL ROBERT A. VALERINO 3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL ROBERT BRUNO 5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL RODERICK PUGH 404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL *****4880 RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023
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DOL DOL ROMEO WARREN 161 ROBYN RD

MONROE NY 10950
01/30/2018 01/30/2023

DOL DOL ROMEO WARREN 161 ROBYN RD
MONROE NY 10950

07/11/2022 07/11/2027

DOL DOL RONALD MESSEN 14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL ROSEANNE CANTISANI 06/12/2018 06/12/2023

DOL DOL *****7172 RZ & AL INC. 198 RIDGE AVENUE
VALLEY STREAM NY 11581

06/06/2022 06/06/2027

DOL DOL *****1365 S & L PAINTING, INC. 11 MOUNTAIN ROAD
P.O BOX 408MONROE NY

10950

03/20/2019 03/20/2024

DOL DOL *****7730 S C MARTIN GROUP INC. 2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL SAL FRESINA MASONRY
CONTRACTORS, INC.

1935 TEALL AVENUE
SYRACUSE NY 13206

07/16/2021 07/16/2026

DOL DOL SAL MASONRY
CONTRACTORS, INC.

(SEE COMMENTS)
SYRACUSE NY 13202

07/16/2021 07/16/2026

DOL DOL *****9874 SALFREE ENTERPRISES INC P.O BOX 14
2821 GARDNER RDPOMPEI NY

13138

07/16/2021 07/16/2026

DOL DOL SALVATORE A FRESINA A/K/A
SAM FRESINA

107 FACTORY AVE
P.O BOX 11070SYRACUSE NY

13218

07/16/2021 07/16/2026

DOL DOL SAM FRESINA 107 FACTORY AVE
P.O BOX 11070SYRACUSE NY

13218

07/16/2021 07/16/2026

DOL NYC *****0349 SAM WATERPROOFING INC 168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019 11/20/2024

DOL NYC *****1130 SCANA CONSTRUCTION
CORP.

863 WASHINGTON STREET
FRANKLIN SQUARE NY 11010

03/10/2020 03/10/2025

DOL DOL *****2045 SCOTT DUFFIE DUFFIE'S
ELECTRIC,

INC.

P.O BOX 111
CORNWALL NY 12518

03/03/2020 03/03/2025

DOL DOL SCOTT DUFFIE P.O BOX 111
CORNWALL NY 12518

03/03/2020 03/03/2025

DOL NYC *****6597 SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL *****1961 SHANE BURDICK CENTRAL
TRAFFIC

CONTROL,
LLC.

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE BURDICK 2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE NOLAN 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL SHULEM LOWINGER 11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL *****0816 SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL *****0440 SOLAR GUYS INC. 8970 MIKE GARCIA DR
MANASSAS VA 20109

07/16/2021 07/16/2026

DOL NYC SOMATIE RAMSUNAHAI 115-46 132ND ST
SOUTH OZONE PARK NY

11420

09/17/2020 09/17/2025

DOL DOL *****2221 SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020 02/03/2025

DOL NYC *****3661 SPANIER BUILDING
MAINTENANCE CORP

200 OAK DRIVE
SYOSSET NY 11791

03/14/2022 03/14/2027

DOL DOL STANADOS KALOGELAS 485 RAFT AVENUE
HOLBROOK NY 11741

10/19/2021 10/19/2026

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL *****6844 STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019 11/14/2024

DOL DOL *****9933 STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****9528 STEEL-IT, LLC. 17613 SANTE FE LINE ROAD
WAYNESFIELD OH 45896

07/16/2021 07/16/2026

DOL DOL STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE

PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ

07458

05/30/2019 05/30/2024

DOL DOL STEVE TATE 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

              NYSDOL Bureau of Public Work Debarment List      01/26/2023

                                                                                     Page 7 of 8



Article 8

 

 

DOL DOL STEVEN MARTIN 2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL *****3800 SUBURBAN RESTORATION
CO. INC.

5-10 BANTA PLACE
FAIR LAWN PLACE NJ 07410

03/29/2021 03/29/2026

DOL DOL *****1060 SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****9150 SURGE INC. 8269 21ST STREET
BELLEROSE NY 11426

12/22/2022 12/22/2027

DOL DOL SYED RAZA 198 RIDGE AVENUE
 NY 11581

06/06/2022 06/06/2027

DOL DOL *****8209 SYRACUSE SCALES, INC. 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL TERRY THOMPSON 11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020 02/03/2025

DOL DOL *****9733 TERSAL CONSTRUCTION
SERVICES INC

107 FACTORY AVE
P.O BOX 11070SYRACUSE NY

13208

07/16/2021 07/16/2026

DOL DOL TERSAL CONTRACTORS, INC. 221 GARDNER RD
P.O BOX 14POMPEI NY 13138

07/16/2021 07/16/2026

DOL DOL TERSAL DEVELOPMENT
CORP.

1935 TEALL AVENUE
SYRACUSE NY 13206

07/16/2021 07/16/2026

DOL DOL TEST P.O BOX 123
ALBANY NY 12204

05/20/2020 05/20/2025

DOL DOL *****6789 TEST1000 P.O BOX 123
ALBANY NY 12044

03/01/2021 03/01/2026

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

09/17/2020 09/17/2025

DOL DA *****4106 TRIPLE H CONCRETE CORP 2375 RAYNOR STREET
RONKONKOMA NY 11779

08/04/2021 08/04/2026

DOL DOL *****8210 UPSTATE CONCRETE &
MASONRY CONTRACTING CO

INC

449 WEST MOMBSHA ROAD
MONROE NY 10950

06/06/2022 06/06/2027

DOL DOL *****6392 V.M.K CORP. 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL DOL *****6418 VALHALLA CONSTRUCTION,
LLC.

796 PHLEPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020 12/01/2025

DOL NYC *****2426 VICKRAM MANGRU VICK
CONSTRUCTI

ON

21 DAREWOOD LANE
VALLEY STREAM NY 11581

09/17/2020 09/17/2025

DOL NYC VICKRAM MANGRU 21 DAREWOOD LANE
VALLEY STREAM NY 11581

09/17/2020 09/17/2025

DOL DOL VICTOR ALICANTI 42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL NYC VIKTAR PATONICH 2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018 10/30/2023

DOL DOL VIKTORIA RATH 24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020 02/03/2025

DOL NYC *****3673 WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019 09/09/2024

DOL DOL *****3296 WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD 06/12/2018 06/12/2023

DOL DOL WILLIAM G. PROERFRIEDT 85 SPRUCEWOOD ROAD
WEST BABYLON NY 11704

01/19/2021 01/19/2026

DOL DOL *****5924 WILLIAM G. PROPHY, LLC WGP
CONTRACTIN

G, INC.

54 PENTAQUIT AVE
BAYSHORE NY 11706

01/19/2021 01/19/2026

DOL DOL *****4043 WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4730 XGD SYSTEMS, LLC TDI GOLF 415 GLAGE AVE
#302STUART FL 34994

10/31/2018 10/31/2023
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North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

ADDENDA FORM 009113 - 1 

SECTION 009113 – ADDENDA FORM 

1.1 PROJECT INFORMATION 

A. Project Name: North Aud Block – Gateway Building. 

B. Project Location: 130 Pearl Street, Buffalo, New York 14202. 

C. Owner: Erie Harbor Development Corporation. 

D. Architect: T.Y. Lin International. 

E. Architect Project Number: 437033.01. 

F. Date of Addendum: <Insert date of Addendum>. 

1.2 NOTICE TO BIDDERS 

A. This Addendum is issued to all registered plan holders pursuant to the Instructions to Bidders 

and Conditions of the Contract. This Addendum serves to clarify, revise, and supersede 

information in the Project Manual, Drawings, and previously issued Addenda. Portions of the 

Addendum affecting the Contract Documents will be incorporated into the Contract by 

enumeration of the Addendum in the Owner/Contractor Agreement. 

B. The Bidder shall acknowledge receipt of this Addendum in the appropriate space on the Bid 

Form. 

C. The date for receipt of bids is [unchanged by this Addendum] [changed to the following], at 

same time and location. 

1. Bid Date: <Insert date>. 

1.3 ATTACHMENTS 

A. This Addendum includes no attachments. 

B. This Addendum includes the following attached Documents and Specification Sections: 

1. Document <Insert Document number and name>, dated <Insert date>, [(reissued)] 

[(new)]. 

2. Section <Insert Section number and name>, dated <Insert date>, [(reissued)] [(new)]. 

1.4 REVISIONS TO PREVIOUS ADDENDA 

A. Addendum No. 1, Item <Insert number>: Document <Insert Document number and name>, 

[(not reissued)] [(reissued)] [(new document)]. 
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ADDENDA FORM 009113 - 2 

1. Paragraph <Insert number>: <Insert explanatory text>. 

B. Addendum No. 1, Item <Insert number>: Specification Section <Insert Section number and 

name>, [(not reissued)] [(reissued)] [(new document)]. 

1. Paragraph <Insert number>: <Insert explanatory text>. 

1.5 REVISIONS TO DIVISION 00 PROCUREMENT REQUIREMENTS AND CONTRACTING 

REQUIREMENTS 

A. Document <Insert Document number and name>, (not reissued). 

1. Paragraph <Insert number>: <Insert explanatory text>. 

1.6 REVISIONS TO DIVISION 01 GENERAL REQUIREMENTS 

A. Specification Section <Insert Section number and name>, (not reissued). 

1. Paragraph <Insert number>: <Insert explanatory text>. 

1.7 REVISIONS TO DIVISIONS 02 - 49 SPECIFICATION SECTIONS 

A. Specification Section <Insert section number and name>, (not reissued). 

1. Paragraph <Insert number>: <Insert explanatory text>. 

1.8 REVISIONS TO DRAWING SHEETS 

A. Sheet <Insert number> - <Insert title> (not reissued). 

1. Drawing <Insert number>: <Insert explanatory text>. 

END OF DOCUMENT 009113 
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GENERAL REQUIREMENTS 010000 - 1 

SECTION 010000 - GENERAL REQUIREMENTS 

PART 1 - GENERAL (Not Used) 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 010000 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Access to site. 

4. Work restrictions. 

5. Specification and Drawing conventions. 

6. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification: North Aud Block – Gateway Building. 

1. Project Location: 130 Pearl Street, Buffalo, New York 14202. 

B. Owner: Erie Harbor Development Corporation, 95 Perry Street, Suite 500, Buffalo, New York 

14203. 

1. Owner's Representative: Mark Wendel, AIA LEED AP; (716) 846-8220 (Office); 

mark.wendel@esd.ny.gov. 

C. Architect: T.Y. Lin International; Herb Guenther, AIA; (716) 242-5800 (Office); 

herb.guenther@tylin.com. 

D. Architect's Consultants: Architect has retained the following design professionals who have 

prepared designated portions of the Contract Documents: 

1. Civil Engineering: Nathan Buczek, PE. 

2. Structural Engineering: Matt Wagner, PE 

3. Mechanical/Plumbing/Electrical: Ram-Tech Engineers, P.C. 
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a. Mechanical Engineer: Timothy Myers, PE 

b. Plumbing/Fire Protection Engineer: James Tighe, PE 

c. Electrical/Fire Alarm Engineer: Franz Rundberf, PE 

E. Contractor: To be determined by competitive bid process. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Work includes new construction of three stories above grade and a basement level 

totaling approximately 14,100 square feet of Business Group B Occupancy Office 

Building using Type III-B construction. Major building systems include concrete slab on 

grade and elevated floors, steel-framed structural system, non-load-bearing exterior walls 

of cold-formed metal framing and face brick veneer, hollow metal and aluminum interior 

and exterior doors and frames, thermally-broken aluminum curtainwall fenestration 

system and operable aluminum-clad wood windows with insulated glazing, and single-

ply roofing membrane and other Work indicated in the Contract Documents. 

2. Site work includes the realignment of the storm sewer requiring temporary support of 

excavation and installation of electrical power from the Children’s Museum across the 

canal.   Other items include but are not limited to: installation of heated sidewalk, 

extension of the Immigrant Stair, reconfiguration of the plaza level and the realignment 

of the construction ramp down to the lower level of the site. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 ACCESS TO SITE 

A. General: Contractor shall have full use of Project site for construction operations during 

construction period. Contractor's use of Project site is limited only by Owner's right to perform 

work or to retain other contractors on portions of Project. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb 

portions of Project site beyond areas in which the Work is indicated. 

1. Limits: Confine construction operations to limits of work areas indicated on the Contract 

Documents. 

2. Driveways, Walkways and Entrances: Keep driveways, loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 

vehicles at all times. Do not use these areas for parking or for storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 
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C. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 

hardscaping affected by construction operations throughout construction period. Repair damage 

caused by construction operations. 

1.6 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the Project Site to normal business working hours of 7:00 

a.m. to 6:00 p.m., Monday through Friday, unless otherwise indicated. 

1. Weekend Hours: As permitted by the owner to meet the construction schedule. 

2. Early Morning Hours: As permitted by the owner to meet the construction schedule and 

not in violation of local noise ordinances. 

3. Hours for Utility Shutdowns: During normal On-Site Work Hours and coordinated with 

the owner. 

4. Hours for Pile Driving: Limit work in the Project Site to normal business working hours 

of 9:00 a.m. to 3:00 p.m., Monday through Friday . 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 

1. Notify Owner and Architect not less than two days in advance of proposed utility 

interruptions. 

2. Obtain Architect's written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 

vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner and Architect not less than two days in advance of proposed disruptive 

operations. 

2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Restricted Substances: Use of tobacco products and other controlled substances on Project site 

is not permitted. 

F. Employee Identification: Provide identification tags for Contractor personnel working on 

Project site. Require personnel to use identification tags at all times. 

G. Employee Screening: Comply with requirements for drug and background screening of 

Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 
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1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 

described in detail in the Specifications. One or more of the following are used on Drawings to 

identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations and scheduled on 

Drawings. 

3. Basis of Design manufacturer and/or product with notation "or approved equal" 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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1.     CONSTRUCTION MANAGER 

 

1. Each Contractor is advised that the Owner has retained the services of a Construction Manager (CM), 

Buffalo Construction Consultants, Inc., who will perform the administrative duties, as defined in the 

Contract Documents, and act as the Owner’s principal on-site representative for the Project. The 

Construction Manager shall provide an on-site management team to provide contractor administration 

as the Owner’s Representative and shall establish and implement coordination and communication 

procedures among the Owner, Architect/Engineer, Contractors, and other appropriate parties. 

 

2. The Construction manager shall establish and implement a program to monitor the quality of the work, 

whose purpose shall be to assist the Owner and Architect/Engineer in guarding against defects and 

deficiencies in the Work of the Contractor(s). The Construction Manager shall reject Work and so 

notify the non-conforming Contactor(s) when work is deemed unacceptable by the Construction 

Manager, Architect/Engineer or Owner. 

 

3. The Construction Manager’s action in providing Quality Assurance, as stated herein, is in an advisory 

capacity only, to the Owner; and by performing in this manner, the Construction Manager assumes no 

responsibility or liability, in whole or in part, for all or any portion of the Work for the Project. No 

action taken by the Construction Manager shall relieve any or all of the Contractors from their 

obligation to perform their Work in strict conformance with the Contract Documents and all applicable 

laws, rules and regulations. 
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2.     SAFETY 

 

A. GENERAL 

 
1. To the fullest extent permitted by Laws and Regulations, Each Contractor shall indemnify and 

hold harmless the Owner, Construction Manager, Architect/Engineer and their consultants, agents, 

and employees from and against all claims, damages, losses and expenses direct, indirect or 

consequential (including but not limited to: fees and charges of engineers, architects, attorneys, 

and any other professionals, court and arbitration costs) arising out of, or resulting from the failure 

of the Contractor (1) to comply with all applicable laws and regulations of any public body having 

jurisdiction for the safety of persons or property or (2) to protect them from damage, injury or loss, 

or to erect all necessary safeguards for such safety and protection.  

 

2. Each Contractor shall maintain a safe job site for all workers, building occupants and public, and 

shall comply with all legal requirements of OSHA, all other regulatory agencies, including the 

NYSDOH, ECDOH, and CDC and the Construction Manager’s Safety Guidelines outlined in this 

section. Failure to comply with safety regulations shall be grounds for the Construction Manager 

to withhold payments until all violations have been corrected to the satisfaction of the 

Construction Manager. 

 

3. General: Contractors shall enforce the use of all required safety equipment of their employees and 

of their Contractor’s employees. Contractors shall communicate the importance of safe working 

practices and instruct all construction employees under their authority to maintain a safe job site.  

 

a. Hard hats, safety glasses and high visibility clothing shall be worn by all construction 

employees on a full-time basis for the duration of the project, including work on second 

shift when minor work is being put in place. EACH EMPLOYEE SHALL WEAR A 

HARDHAT THAT CLEARLY IDENTIFIES HIS OR HER EMPLOYER. All 

workers shall wear shirts, jackets or vests with an approved safety color while working 

on this project. Long pants, boots, and shirts with sleeves shall be worn at all times. 

SNEAKERS AND SHORTS ARE PROHIBITED ON THE PROJECT SITE. 

Contractors shall abide by all NYSDOH, ECDOH, CDC, and District policies. Refer to 

Section 9 - Forms for additional information for required daily screening through 

manpower reports, required by all Contractors and Subcontractors. 

b. Possession of weapons or ammunition is prohibited from the project site 

c. Drugs/Alcohol/Smoking/Vaping is prohibited from the project site. 

Contractor/Subcontractor personnel are prohibited from use, possession, and/or being 

under the influence of alcoholic beverages, illegal drugs or prescription drugs belonging 

to others. In the event of an accident/incident on the project site or suspicion of 

intoxication on the project site, Contractor/Subcontractor will be subject to drug or 

alcohol screening at the discretion of the Construction Manager and the persons 

employer.  

d. Vehicles and equipment shall be operated by trained and qualified personnel only. All 

equipment on site shall be equipped with back-up alarms, and the use of spotters may be 

needed in situations with limited view. Seat belts must be worn as recommended by the 

vehicle/equipment manufacturer. All equipment shall be parked and secured at the end of 

each working day to ensure safe conditions. Vehicles and equipment shall be used for 

their intended purpose and riders must remain in the designated operator or passenger 

positions.   

e. Engineering controls for fall protection shall be used at all times and shall be in 

compliance with OSHA requirements. The use of barricades, guardrails, handrails, or 

harness systems shall be determined by the Contractor/Subcontractor prior to 

commencement of any Work with potential fall hazard. Holes created by, or that exist in 
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the current construction shall be secured with proper covers to ensure the hole does not 

pose a fall or trip hazard for any personnel on site.  

f. Each Contractor/Subcontractor shall identify any confined spaces and/or permit required 

confined spaces to be created and/or entered during the course of their Work. Engineering 

controls within the crawlspaces shall be implemented by each Contractor/Subcontractor.  

Contractor/Subcontractor employees must be adequately trained to enter confined spaces 

(Ref. 1926.1200, Subpart A) 

g. Ladders shall be used only for their intended purposes. Extension ladders shall extend 3’ 

above platform, roof, and excavation edges and be securely tied off. A-frame ladders 

must be used with legs spread completely at all times. Use of ladders with broken or 

damaged rungs are strictly prohibited and must be removed from the project site 

immediately. Use of “painter’s ladders” are prohibited from the project site.  

 

4. Electrical: All construction activities as it relates to existing and new electrical systems shall be 

completed by a trained and qualified electrician. In many instances during reconstruction 

activities, the permanent power will be utilized for construction activities, however, shall treated 

as a temporary power source. 

a. GFCI use on all power sources is mandatory. Use of GFCI “pigtails” is required when for 

use by all Contractors/Subcontractors.  

b. Extension cords must be without damage and must have all required pins. Periodic 

checks of extension cords shall be completed to ensure they remain in good working 

order.    

c. Lock-out tag-out procedures must be followed when working within existing and new 

electrical panels. 

d. All tools must be de-energized (unplugged or battery removed) prior to changing blades, 

cut-wheels, bits, etc. 

e. All work must be completed within well-lit areas. Use of task lighting may be required 

and supplied by Contractors/Subcontractors requiring it.  

 

5. Public Safety: Contractors shall identify to the Construction Manager and Owner any potential 

hazards to building occupants, general public and the environment resulting from the project, and 

shall provide measures to maintain a project site which is safe for all persons.  

 

6. Safety Orientation: Each Contractor shall have all employees report to the Construction Manager 

field office when arriving on site for the first time to read and sign the jobsite Safety Orientation. 

All Visitors are required to sign in with the Construction Manager prior to entering any project 

site.  

 

7. Manuals: Contractors shall provide to the Construction Manager, prior to starting work on site, a 

comprehensive job specific safety manual including safety requirements for their employees that 

are in compliance with OSHA standards. An identical copy of the safety manual shall be 

maintained on site by the Contractor as a reference document for construction employees. Safety 

manuals must include all relevant and up to date COVID-19 guidelines and procedures.  

 

8. Hazard Communication: Each Contractor shall maintain a hazard communication program on the 

jobsite that complies with all regulatory agencies. This program shall include two complete 

Hazcom manuals: one copy shall be provided to the Construction Manager and one copy shall be 

retained by the Contractor. Both copies shall be kept current at all time, and must include all 

Safety Data Sheets (SDS) for all hazardous products to be used on the project.  

 

9. Procedures: Contractors shall establish safety procedures for their employees in each work area 

and for each construction process that is required by their scope of work. These procedures are to 

be submitted to the Construction Manager in writing in the form of Jobsite Safety Analysis, or 

JSA. Any Contractor who alters, removes, or damages any protection which is installed by another 

Contractor shall repair the protection to its original condition and to OSHA standards.  
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10. Insurance: Contractors shall provide insurance certificates that meet the requirements of the 

Contract Documents and obtain approval from the Construction Manager for the required 

coverage prior to mobilization and the start of any work. 

 

11. Toolbox Meetings: Contractors shall organize and enforce a comprehensive Toolbox Meeting 

System which educates all workers about the various hazards of the construction job site, on a 

weekly basis. Contractors shall maintain detailed records, including attendee names and 

signatures, of the meetings and submit them to the Construction Manager on a weekly basis. 

Additional Toolbox Meetings will be required if deemed necessary by the Construction Manager 

due to current site activities.  

 

12. Education: Through meetings and personal instruction, Contractors shall educate their employees 

about the OSHA standards and the philosophy of maintaining a safe job site. Each Contractor shall 

provide safety instruction to their employees prior to the start of each new phase of work on the 

project. All workers are required to have completed within the last five (5) years the OSHA 10-

hour and each Competent Person, including all foremen, superintendents and project managers, 

the OSHA 30-hour construction safety and health course prior to working on site. All Contractors 

must provide a copy of proof of completion of the OSHA training courses within the last five (5) 

years to the Construction Manager prior to being oriented to work on site. Proof of completion 

may include but is not limited to; copies of bona fide course completion card, training roster, 

attendance record of other documentation from the certified trainer pending the issuance of the 

card. A certification by the employer attesting that all employees have completed such course is 

not sufficient proof that the course has been completed.  

 

13. Crane Inspection and Operation: Each Contractor shall have an Independent Agency or qualified 

Third Party inspect any crane prior to arrival on site regardless of duration, to be used during a lift 

on this job site. Any crane requiring assembly on site must be inspected by an Independent 

Agency or qualified Third Party after assembly and prior to use. All Independent/Third Parties are 

subject to the Construction Manager’s approval and must not be the owner of the crane. A copy of 

the Current Annual Inspection, previous inspection reports, the Third-Party Inspection and crane 

operator license must be in the cab of the crane. Copies of crane operator licenses, third party and 

annual inspection reports will be provided to the Construction Manager prior to the 

commencement of work on the project site. Contractors shall notify the Construction Manager 48 

hours prior to delivery of a crane to the project. Additionally, riggers and signal persons will be 

certified as per OSHA 1926.1400 Subpart CC,and provide copies of training verification to the 

Construction Manager.  

 

14. Enforcement: Contractors shall enforce compliance with all safety regulations and Contract 

requirements, with their own employees and the employees of their Subcontractors. The 

Construction Manager has the right to stop any construction activity that is not considered to be 

safe and may direct any Contractor to correct an unsafe condition under the terms of the Contract. 

The Contractor will not receive any additional compensation for lost time due to correction of 

unsafe conditions.  

 

Buffalo Construction Consultants has a policy of progressive warnings for non-compliance. 

Persons will receive a verbal, then written, lastly suspension from the project for not adhering to 

project safety guidelines. In circumstances where non-compliance creates a situation which may 

lead to imminent danger to life, health or property damage, BCC reserves the right to immediately 

remove them persons from the project site.  

 

15. Emergencies: Prior to the start of work, Each Contractor shall provide to the Construction 

Manager a list of key personnel and their phone numbers as may be required in an emergency 

situation on a 24/7 basis. In case of EMERGENCIES DIAL 911. 

 

16. Accident/Incident Investigation: To ensure proper accident/incident investigation, Contractors and 

Subcontractors must immediately notify the Construction Manager and submit an 
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accident/incident report withing 24 hours of the occurrence. Construction Manager reserves the 

right to retain any and all equipment involved in an accident for evidence in litigation. The 

equipment involved if retained by Construction Manager shall become the sole property of 

Construction Manager. This includes material and/or equipment, which may be owned by a 

Contractor who is not directly involved in said accident/incident. A written request for 

compensation for the value of the materials and/or equipment may be made to the Construction 

Manager.  

 

17. Worker Identification Site Access Control: 

a. All employees of the Contract and every Contractor must comply with all site and access 

control and security procedures prescribed by the Owner which may include, but are not 

limited to; the wearing of Buffalo Construction Consultants issued Identification badges, 

ingress and egress through controlled entry and exit points, and use of card readers of 

other electronic identity verification devices if permitted by the District.  

 

b. All employees of the Contractor and every Subcontractor, prior to entering the Site for 

the first time with their current employer, must obtain an identification badge issued by 

Buffalo Construction Consultants and produce to Buffalo Construction Consultants a 

valid form of government issued photo identification and furnish other background 

information, including but not limited to the following: 

Full Name 

Last four (4) digits of Social Security Number 

Home Address (#/Street/Apt./City/Zip) 

Contractor/Subcontractor Name 

Job Classification 

Union Local Affiliation, if any 

Updated OSHA 10/30 Hour Training Documentation 

The Owner and Buffalo Construction Consultants recognizes that certain information 

requested above constitutes personal information and will take all reasonable steps to 

ensure the security and confidentiality of this information as permitted by law.  

c. All employees of the Contractor and every Contractor must visibly display on their 

person while entering and on the Site, an identification badge if issued by BCC or the 

Owner. In the event said identification badge has not been issued by Buffalo Construction 

Consultants, all employees of the Contractor and every Contractor must produce a valid 

form of government-issued photo identification promptly upon request of the Owner 

and/or Buffalo Construction Consultants. Failure to display such identification or to 

display or produce such identification in the manner as prescribed by Buffalo 

Construction Consultants may result in the employee’s non-admittance to or immediate 

removal from the Site. Buffalo Construction Consultants will send written conformation 

to the Contractor confirming the action taken, if requested by the Contractor.  

 

B. SECURITY REQUIREMENTS 

 

1. Work zones and material/equipment staging zones shall remain locked at all times, except when a 

worker is present to prevent unauthorized entry.  
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2. All construction workers shall be required to wear photo identification badges at all times. The 

Construction Manager will issue security badges to each worker prior to the worker entering the 

project site.  

 

3. Each Contractor will be responsible to ensure that all workers act appropriately. Any individual 

acting in a manner not acceptable to the Construction Manager, the representative will be directed 

to surrender his/her badge and leave the premises immediately.  

 

4. Buffalo Police Department reserves the right to inspect any packages or deliveries throughout the 

course of the Project.  

 

5. Buffalo Police Department, at their discretion, reserve the right to inspect the work areas. 

 

C. PROJECT SPECIFIC  

 

1. Contract 101 – General Trades is responsible to maintain a safe work area, to minimize 

disruption to the project operations, and to comply with all requirements of these standards. For 

assignment of specific work items required in this section, see the scopes of work elsewhere in this 

Summary of Work. 

 

2. General Safety and Security Standards 

 

2.1. All construction materials shall be stored in a safe and secure manner. 

 

2.2. Fences around construction supplies or debris shall be maintained. 

 

2.3. Gates or doors shall always be locked unless a worker is in attendance to prevent 

unauthorized entry.  

 

2.4. Overhead protection shall be provided for any areas beneath a work site, or such areas shall be 

fenced off and provided with warning signs to prevent entry. 

  

2.5. All workers shall be required to always wear proper identification badges while working on 

the Project. Badges shall be provided by Construction Manager.  

 

2.6. Hard hats, high visibility vests or shirts and Z87 safety glass shall be always worn. 

 

2.7. Each Contractor is to have and maintain an adequate supply of hard hats, safety glasses, high 

visibility vests, hearing protection, gloves, danger tape, orange fence, etc., required to 

immediately address safety issues as they arise. 

 

3. Ventilation: 

 

3.1. Contractors whose Work produces or involves fumes, dust, dirt and deleterious substances 

will provide sufficient fans/ventilation/negative air machines to vent the Work to the outside 

or away from the other project operations.  

 

3.2. Each Contractor shall submit to the Construction Manager, for review and coordination, all 

construction details for the ventilation plan.  

 

4. Fire and Hazard Protection:  

 

4.1. Construction materials shall not be stored to block fire exits or emergency egress routes. 
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4.2. Proper operation of fire extinguishers, fire alarm, and smoke detection systems shall be 

maintained throughout the project, whenever the building is occupied or when site conditions 

require. 

 

4.3. Contractors shall train their personnel in the use of fire extinguishers and shall identify the 

location of fire extinguishers for all construction personnel. 

 

5. Noise Abatement: 

 

5.1. No radios or other music devices will be allowed in or around the buildings during the 

construction of the Project. 

 

5.2. All motorized equipment shall be outfitted with exhaust muffler systems as per the 

manufacturer’s requirements. 

 

6. Control of Fumes: 

 

6.1. Contractors responsible for generating fumes from welding, gasoline engines, diesel engines, 

roofing, paving, painting or other sources will submit to the Construction Manager a detailed 

pan indicating how the fumes will be exhausted. Care must be taken to assure that fresh air 

intakes do not draw in such fumes. 

 

7. Security Requirements: 

 

7.1. Work zones and material/equipment staging zones shall remain locked at all times, except 

when a worker is present, to prevent unauthorized entry.  

 

8. Environmental: 

 

8.1. Contractors shall assume painted surfaces may contain lead. Contractors are responsible to 

access and comply with all regulatory requirements associated with lead paint disturbance 

including but not limited to OSHA 29 CFR 19.26.62. Any testing to verify lead content is the 

responsibility of each Contractor.  

 

8.2. All materials specified herein shall contain no asbestos. 

 

8.3. The use of vermiculite in products and systems installed in the work is acceptable if the 

product/system manufacturer provides the MSDS sheet showing that no asbestos is present 

and submits a certification of the origins of the vermiculite showing that it is not from a mine 

contaminated with asbestos.  

 

9. Existing Utilities: 

 

9.1. Contractors shall locate existing underground utilities in the areas of Work prior to earthwork 

operations.  
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3.     PROTECTION OF NEW AND EXISTING WORK 

 

1. Contract 101 – General Trades shall be wholly responsible for the protection of their finished 

Work as well as existing work to remain per contract documents.  

 

2. All finished surfaces shall be protected if there is any possibility of damage resulting from the 

work of other trades. This includes protection of the jambs and soffits of all openings used as 

passageways or through which materials will be handled. 

 

3. All finished surfaces, including factory finished surfaces, shall be cleaned and not marked upon 

delivery to the project. Contract 101 – General Trades shall, without extra compensation, 

refinish and/or replace all damaged surfaces to the satisfaction of the Architect/Engineer. 

 

4. The finishes sequence of all areas will be as follows: 

4.1. Prime coat and first finish coat on walls. 

4.2. Install ceiling grid, ceiling tile border (i.e., cuts and specials), and ceiling tiles required for 

the installation of items listed in item “c” below. 

4.3. Install ceiling mounted electrical devices, light fixtures, diffusers, grilles, registers, and 

specialties. 

4.4. Install casework, millwork, and ceramic tile. 

4.5. Install resilient flooring, carpet, toilet fixtures and accessories. 

4.6. Paint second finish coat on walls. 

4.7. Install wall base, ceiling tile, and wall-mounted electrical devices and cover plates. 

4.8. Apply final finish coat of paint to door frames after installation of FF&E. 

4.9. Contractors will use this sequence to reduce minor damages to finishes at the end of each 

completed phase. 

 

5. Contract 101 – General Trades shall be responsible for the protection of all existing finished 

surfaces, i.e., walls, doors, window and door frames, casework, jambs, soffits, etc., called out to 

remain.  Contractors shall without extra compensation, refinish and/or replace all existing surfaces 

damaged, during construction, to the satisfaction of the Architect/Engineer. 

 

6. Contract 101 – General Trades shall be responsible for the protection of all existing finished 

surfaced, i.e., walls, doors, window and door frames, casework, jambs, soffits, etc., called out to 

remain. Contractors shall without extra compensation, refinish and/or replace all existing surfaces 

damages, during construction, to the satisfaction of the Architect/Engineer. 

 

7. Prior to any materials being stored on finished floor surfaces, Contract 101 – General Trades 

shall obtain approval from the Construction Manager. If required, Contract 101 – General 

Trades shall install a protective barrier over these finished surfaces. Wheelbarrow, carts, dollies, 

etc., if used in such areas, shall be non-marking rubber tires. 

 

8. Roof surfaces shall not be subjected to construction traffic, nor shall they be used for the storage 

of materials. Where activity must take place in order to carry out the Work, Contract 101 – 

General Trades shall provide the Construction Manager with a protection plan, including but not 

limited to the following: 

 

8.1. The type of work to be performed. 

 

8.2. The area where the work will be performed. 
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8.3. Traffic patterns to be used for access/egress to/from the work area. 

 

9. Material and methods to be used as protection. 

 

The plan shall be submitted to the Construction Manager no less than two (2) weeks prior to 

performing the work to allow time for review of the plan. 

 

Contract 101 – General Trades share bare all costs associated for protection of all finishes, 

where work is required in finished areas, and protection is required, and shall be included in the 

Base Bid for the project.   

 

Under no condition shall any work take place in these areas without the Construction Manager’s 

prior authorization. Damage to the aforementioned surfaces shall be repaired at the expense of the 

Contractor who is deemed responsible for such damage, in the sole judgement of the Construction 

Manager.  
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4.     PROJECT LOGISTICS  

 

A. GENERAL  

 

1. “Project Logistics” is provided in the Summary of Work for reference by Contract 101 – General 

Trades, lower tier Subcontractors and suppliers. All Contractors and lower tier Subcontractors are 

responsible for following the requirements for deliveries, staging, storage trailers, office trailers, 

temporary utilities and parking at each facility. 

 

2. The intent of the Site Use Information is for the Construction Manager to control the logistical 

operations of all Contractors and their personnel in an organized manner, for the benefit of facility 

operations, and for the efficiency of the overall project. The Construction Manager and the Architect 

will, at various stages of the Project, modify the site use requirements to accommodate current job-site 

conditions. 

 

3. Temporary field offices and/or storage of material will be located as directly by the Construction 

Manager within existing parking areas. 

 

4. Contract 101 – General Trades shall coordinate material and equipment deliveries with the 

Construction Manager one (1) week in advance of the delivery. The Construction Manager shall be 

provided with the schedule date and time of the delivery; the product and the anticipated duration 

required for unloading.  

 

5. Locations for equipment, including but not necessarily limited to cranes, back hoes, excavators, 

compressors, generators, masonry saws and mixers must be approved by the Construction Manager 

prior to their utilization on this project. No gas-powered tools will be allowed to be utilized within the 

building unless approved by the Construction Manager.  

 

6. There shall be no obstructions placed in the road at any time, which may prevent access to the site or 

occupied properties adjacent to the site. Any time of road blocking or closing must be scheduled with 

the Construction Manager three weeks prior to the scheduled closing. 

 

7. Contractor’s commercial signage is strictly prohibited on the Project site, except as specifically 

approved in writing by the Construction Manager and Owner. 

 

B. PROJECT SPECIFICS  

 

1. Deliveries: 

 

1.1. Deliveries of material and equipment shall be scheduled and coordinated with construction and 

Owner operations and through the Construction Manager. Deliveries and/or hoisting of 

equipment or materials that directly affect construction or Owner operations shall be scheduled 

during off hours. 

 

1.2. Any delivery not going directly to an isolated area of the building or site under construction must 

be dropped off within a fenced-in, contained staging area. Under no circumstances will deliveries 

be dropped off anywhere else on this site, unless specifically approved by the Construction 

Manager. 
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1.3. Contractors shall provide flagmen and traffic control as required for delivery and/or construction 

vehicles that obstruct traffic. 

 

2. Parking: 

 

2.1. There will be no onsite parking.  Parking options shall be according to City of Buffalo rules and 

regulations for on street parking.   

 

3. Material Storage: 

 

3.1. The Construction Manager will allow a limited amount of on-site storage, and if any material 

and/or equipment stored at the project, at any time obstructs the performance of the project, the 

materials shall be removed and relocated by Contract 101 – General Trades at no additional 

cost. In the event a Contractor fails or refuses to comply with this Article within a reasonable 

time, but not more than twenty-four (24) hours, the Construction Manager will reserve the right 

to have those materials removed, and all costs will be charged to Contract 101 – General 

Trades. 

 

3.2. Contractor staging of materials and equipment shall occur in the designated staging areas as 

directed by the Construction Manager. Contractors shall provide all traffic control and flagmen as 

required for delivery and unloading of materials. 

 

3.3. If petroleum products are brought on site in stationary containers of 55-gallons or larger, the 

Contractor shall provide a certification to the Construction Manager, stamped by a Professional 

Engineer currently licensed in the State that the work is being performed, that product storage, 

spill prevention, training, testing, inspections, handling and dispensing methods are in 

compliance with all applicable Federal and State rules and regulations, including EPA rule 40 

C_F_R_Part 112. The Owner may add the Contractor’s certification(s) to their oil spill prevention 

control and counter measure (SPCC) plan as an amendment. This certification shall be provided 

to the Construction Manager two (2) weeks ahead of any product or container(s) delivery and the 

Construction Manager shall be notified promptly of the removal of any container(s). Contractors 

shall provide all fire extinguishers and signage in accordance with OSHA regulations. 

 

4. Utility Shutdowns and Cutovers: 

 

4.1. Contract 101 – General Trades is responsible for submitting to the Construction Manager, for 

their approval, a proposed schedule of all utility shutdowns and cutovers of all types which will 

be required to complete the Project; said schedule should contain a minimum of two (2) weeks 

advance notice prior to the time of the proposed shutdown and cutover so as not to impact 

construction and/or owner activities.  The Contract consideration is deemed to include all 

necessary overtime and all premium time, if any, that is required by the Contractor to complete 

the shutdowns or cutovers. 

 

4.2. In the event the Contract 101 – General Trades disrupts any existing services; the Contractor 

shall immediately make temporary connection to place such service back into operation and 

maintain the temporary connection until the Contractor makes the permanent connection.  All 

work must be acceptable to the Construction Manager, the Owner and the Authority having 

jurisdiction. 
 

5. Project Logistics Plans: 
 

5.1. BCC SK-1 C 020  
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THE CONTRACTOR SHALL WORK WITHIN THE CONSTRUCTION LIMITS AND ACCESS POINTS.1.

THE LOCATIONS OF THE SIGNS SHOWN ON THE WORK ZONE TRAFFIC CONTROL PLANS

MAY BE ADJUSTED BASED ON SIGHT DISTANCE AND OTHER CONSIDERATIONS.  THE 

FINAL LOCATIONS OF SIGNS ARE SUBJECT TO APPROVAL OF THE ENGINEER.

 

ANY EXISTING SIGNS, INCLUDING OVERHEAD SIGNS, WHICH CONFLICT WITH THE TEMPORARY 

TRAFFIC CONTROL SIGN LAYOUT SHALL BE COVERED, REMOVED, STORED OR RESET, AS 

APPROVED BY THE ENGINEER. ALL APPROPRIATE EXISTING SIGNS SHALL BE RESTORED TO 

THEIR ORIGINAL CONDITION AND/OR LOCATION UNLESS OTHERWISE REPLACED IN THIS 

CONTRACT. 

 

SIGNS AT OR NEAR INTERSECTIONS SHALL BE PLACED SO THAT THEY DO NOT OBSTRUCT A 

MOTORIST'S LINE OF SIGHT. 

  

THE DIMENSIONS OF WORK ZONE TRAFFIC CONTROL SIGNS ARE DESCRIBED IN THE MUTCD. 

ANY CHANGES TO THE DIMENSIONS SHALL BE APPROVED BY THE ENGINEER.
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SPECIFICATIONS. 

TYPE II BARRICADES MAY BE SUBSTITUTED FOR TYPE III BARRICADES AS PER 619 STANDARD
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VEHICLES INTO THE WORK SITE.

FLAGGING OPERATIONS WILL BE REQUIRED TO MAINTAIN ACCESS FOR CONSTRUCTION 

REFER TO SPECIFICATION SECTION 321500..

ENGINEER,  AND THE LOCAL POLICE.

THE ENGINEER WILL PROVIDE THE SUBMITTED INFORMATION TO ECDOT, THE CITY

MATERIALS, AND EQUIPMENT FOR EMERGENCY REPAIRS OUTSIDE NORMAL WORKING HOURS. 

ADDRESSES, AND TELEPHONE NUMBERS OF STAFF WHO ARE AUTHORIZED TO SECURE LABOR, 
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5.     SCHEDULE 
 

A. GENERAL  

 

1. Time is of the Essence: 

 

1.1. Contract 101 – General Trades shall complete in an acceptable manner, all Work included in 

their respective Contracts, in the time stated in this Section.  Time is of the essence in the 

completion of the Work of the Project.  Each Contractor must execute their Work in a manner 

that maintains their progress in accordance with the construction schedule so that no delays are 

caused to other Contractors engaged in the work or the completion of the Project. 

 

1.2. The Construction Manager shall have the authority to order a Contractor to speed up his rate of 

progress if the rate is not satisfactory, as determined by the construction schedule. 

 

1.3. Should Contract 101 – General Trades fail to maintain progress according to this schedule or 

cause delay to another Contractor, additional manpower, equipment, premium time, additional 

shifts or other measures must be provided, with no additional cost or expense to the Owner.  In 

addition, if the Contractor(s) who is delayed incurs additional overtime costs in order to recover 

lost schedule time, the additional overtime costs may be deducted from payments due to the 

Contractor who caused the delay. 

 

2. Preliminary Schedule: 

 

2.1. The Construction Manager has prepared Preliminary Schedules which indicate the scope, 

duration and dates required for the sequence of the work of the total project.  These schedules and 

plans were developed with the Owner and represent the Owner’s requirements to minimize 

disruption to the Owner’s operations. Contract 101 – General Trades shall include all 

provisions necessary to maintain the progress of Work consistent with the Project Schedule, 

sequences, and Logistic Plans. 
 

2.2. All dates listed in the following Preliminary Schedules are considered Milestone Dates and, as 

such, the maintenance of these Milestone Dates shall be condition precedent to the processing and 

payment of the Contractor’s monthly requisition.   
 

2.3. The Owner reserves the right to incorporate into the approved construction schedule the work of 

additional Contractors and services that may be engaged on the project. 
 

3. Composite Schedule: 
 

3.1. Within fifteen (15) days of Contract award, Contract 101 – General Trades shall submit a 

detailed schedule showing times for submittals, fabrication, delivery and field installation of all 

aspects of the work required to achieve the milestone dates and preliminary construction schedule 

provided herein.  The detailed schedule shall include schedule, logic, and operating constraints 

and sequences as required by the phasing schedule and narrative, and as otherwise required by the 

Contract Documents.  No requisition will be processed until the above detailed information has 

been submitted and approved. 
 

3.2. Contract 101 – General Trades construction schedule shall begin with the date of issuance of 

Notice to Proceed and conclude with the date of Final Completion of the project.  Float or slack 

time within the construction schedule is not for the exclusive use or benefit of the Contractor but 
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is an expiring Project resource available to the Owner and Construction Manager as needed to 

meet Contract Milestones and the Contract completion date. 
 

3.3. Contract 101 – General Trades shall cooperate with the Construction Manager to aid in the 

preparation, maintenance and updating of the construction schedule.  The Contractor shall 

provide the Construction Manager with all proposed sequences of operation, time estimates to 

complete operations, and other data required for the development, updating and maintenance of 

the construction schedule until completion of the Project, including all data required from Lower 

tier Contractors, suppliers and vendors. 
 

3.4. Contract 101 – General Trades shall keep the Construction Manager apprised of the status of 

shipping dates, shipments, and deliveries throughout the project’s duration and shall 

communicate with suppliers and vendors as necessary to assure compliance with the construction 

schedule.  Each Contractor shall be responsible for notifying the Construction Manager of 

changes, problems, or delays in delivery dates that could affect the progress of the project. 
 

4. Maintaining Schedules for Concurrent Work Areas: 
 

4.1. Contract 101 – General Trades are required to provide adequate supervision and labor to 

maintain the schedules for work or each applicable phase.  Where work occurs in different phases 

concurrently, Contractors shall provide separate crews, and separate supervision, as required to 

meet the schedule. 
 

5. Completion of the Work: 

 

5.1. Upon completion of the work in each phase, Each Contractor shall provide written certification 

that his work has been completed according to the project design. 

 

6. Preliminary Project Schedule: 

6.1. Construction for Canalside Gateway is scheduled to begin the May 4th of 2023 and be 

substantially complete December 2nd, 2024.  Owner occupancy will occur on January 1st of 2025.  

This project will run continually through the winter months of 2023 and 2024.  Contract 101 – 

General Trades shall provide all temporary heating and protections as required to continue 

construction according to the schedule.   
 

6.2. Preliminary Project Schedule:  

 

6.2.1. See next page:  

 

 

 

 

 

 

 

 

 

 



Activity ID Activity Name Start Finish Original
Duration

Canalside GatewayCanalside GatewayCanalside Gateway 05-Dec-22 01-Jan-25 543

PreConstructionPreConstructionPreConstruction 05-Dec-22 03-May-23 108

A1010 Complete Design Documents 100% Arch 90% Civil Structural 05-Dec-22 19-Dec-22 11

A1015 Submit Permit Set 20-Dec-22* 20-Dec-22 1

A1018 Permitting / Plan Review City of Buffalo 21-Dec-22 07-Feb-23 35

A1019 CD Estimate / CD Constructability Review 22-Dec-22* 07-Feb-23 34

A1020 Project Planning and Front End Document Coordination 05-Dec-22 07-Feb-23 47

A1050 Bid Set Complete 08-Feb-23* 08-Feb-23 1

A1060 Advertise for Bids 09-Feb-23* 09-Feb-23 1

A1061 Pre-Bid Site Meeting 15-Feb-23* 15-Feb-23 1

A1063 PreBid RFI Deadline 22-Feb-23* 22-Feb-23 1

A1064 Final PreBid Addendum Issued 01-Mar-23* 01-Mar-23 1

A1070 Receive Bids 09-Mar-23* 09-Mar-23 1

A1080 Descope Low Bidders 13-Mar-23* 17-Mar-23 5

A1085 Letter of Recommendation / Board Material Submission 20-Mar-23* 20-Mar-23 1

A1086 Board Material Submission 27-Mar-23* 27-Mar-23 1

A1090 ECHCD Board Meeting 10-Apr-23* 10-Apr-23 1

A1100 Owner Approval / Notice to Proceeds 11-Apr-23* 11-Apr-23 1

A1110 Contracts / Insurance 12-Apr-23* 02-May-23 15

A1120 Start of Construction 03-May-23* 03-May-23 1

ConstructionConstructionConstruction 10-Apr-23 01-Jan-25 453

A1000 Critcal Submittals / Submittals 11-Apr-23* 22-May-23 30

A1001 Contractor Fire Protection / City of Buffalo Submissions 10-Apr-23* 14-Apr-23 5

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan F Mar Apr May Jun Jul A S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec

2023 2024 2025

01-Jan-25, Canalside Gateway

03-May-23, PreConstruction

Complete Design Documents 100% Arch 90% Civil Structural

Submit Permit Set

Permitting / Plan Review City of Buffalo

CD Estimate / CD Constructability Review

Project Planning and Front End Document Coordination

Bid Set Complete

Advertise for Bids

Pre-Bid Site Meeting

PreBid RFI Deadline

Final PreBid Addendum Issued

Receive Bids

Descope Low Bidders

Letter of Recommendation / Board Material Submission

Board Material Submission

ECHCD Board Meeting

Owner Approval / Notice to Proceeds

Contracts / Insurance

Start of Construction

01-Jan-25, Construction

Critcal Submittals / Submittals

Contractor Fire Protection / City of Buffalo Submissions
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Activity ID Activity Name Start Finish Original
Duration

A1030 Material and Equipment Procurement 25-Apr-23 05-Jun-23 30

A1040 Site Mobilization 04-May-23* 04-May-23 1

A1130 Site Prep / Fencing / Access & Staging Prep 05-May-23 18-May-23 10

A1135 Locate / Protection / Relocation & Extend Utilities within Site 
Limiits

12-May-23 01-Jun-23 15

A1140 Site Removals / Existing Foundation & Pile Demolition 19-May-23 15-Jun-23 20

A1160 Sheet Pile Installations 16-Jun-23 29-Jun-23 10

A1170 Bulk Excavation 30-Jun-23 06-Jul-23 5

A1180 H-Pile Installations & Inspections 07-Jul-23 27-Jul-23 15

A1185 Underslab MEP Rough In 28-Jul-23 03-Aug-23 5

A1190 Pile Caps / Foundations / Anchor Bolts 04-Aug-23 07-Sep-23 25

A1200 Foundation Waterproofing 08-Sep-23 14-Sep-23 5

A1210 Backfill Foundations 15-Sep-23 21-Sep-23 5

A1215 Stair / Elevator Tower - Concrete, Structural Framing and 
Decking Installations

22-Sep-23 19-Oct-23 20

A1220 Builiding Structural Steel / Concrete Beams / Metal Deck 
Installations

20-Oct-23 16-Nov-23 20

A1230 Concrete Deck Installations 17-Nov-23 30-Nov-23 10

A1232 Roof Drains 01-Dec-23 07-Dec-23 5

A1241 Parapit Construction, Pipe & Tube Railings at Roof 01-Dec-23 14-Dec-23 10

A1242 Roof Mounted Equipment Curbs / Support 01-Dec-23 07-Dec-23 5

A1243 Roofing 15-Dec-23 28-Dec-23 10

A1250 Exterior Cold Form Framing / Green Board 29-Dec-23 18-Jan-24 15

A1260 Vapor Barrier 19-Jan-24 25-Jan-24 5

A1261 Building Exterior - Masonry and Cement Board Installations 26-Jan-24 29-Feb-24 25

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan F Mar Apr May Jun Jul A S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec

2023 2024 2025

Material and Equipment Procurement

Site Mobilization

Site Prep / Fencing / Access & Staging Prep

Locate / Protection / Relocation & Extend Utilities within Site Limiits

Site Removals / Existing Foundation & Pile Demolition

Sheet Pile Installations

Bulk Excavation

H-Pile Installations & Inspections

Underslab MEP Rough In

Pile Caps / Foundations / Anchor Bolts

Foundation Waterproofing

Backfill Foundations

Stair / Elevator Tower - Concrete, Structural Framing and Decking Installations

Builiding Structural Steel / Concrete Beams / Metal Deck Installations

Concrete Deck Installations

Roof Drains

Parapit Construction, Pipe & Tube Railings at Roof

Roof Mounted Equipment Curbs / Support

Roofing

Exterior Cold Form Framing / Green Board

Vapor Barrier

Building Exterior - Masonry and Cement Board Installations
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Activity ID Activity Name Start Finish Original
Duration

A1262 Building Envelope - Windows, Curtain Wall and Door 
Installations

01-Mar-24 21-Mar-24 15

A1265 Temp Enclosures / Temp Heating 26-Jan-24 01-Feb-24 5

A1266 Building Enclosed 02-Feb-24 02-Feb-24 1

A1268 Head End MEP's 05-Feb-24 01-Mar-24 20

A1269 MEP Above Ceiling Coordination 04-Mar-24 05-Mar-24 2

A1270 Above Ceiling MEP Rough In 06-Mar-24 02-Apr-24 20

A1340 Metal Stud and Door Frame Installations 03-Apr-24 30-Apr-24 20

A1345 In Wall MEP Rough In 01-May-24 14-May-24 10

A1350 City of Buffalo Inspections 15-May-24 21-May-24 5

A1360 Drywall and Finishing 22-May-24 18-Jun-24 20

A1370 First Coat Paint 19-Jun-24 25-Jun-24 5

A1375 Ceiling Grid 26-Jun-24 09-Jul-24 10

A1380 MEP Finishes & Trim 10-Jul-24 30-Jul-24 15

A1381 Snowmelt System & Sidewalks 20-May-24* 14-Jun-24 20

A1382 Sitework Restorations & Finishes 17-Jun-24 19-Jul-24 25

A1383 Exterior Lighting, Signage & Railings 22-Jul-24 09-Aug-24 15

A1384 Sitework Punch Out 12-Aug-24 16-Aug-24 5

A1385 Above Ceiling Inspections 31-Jul-24 06-Aug-24 5

A1395 Casework, Cabinets and Solid Surface 31-Jul-24 13-Aug-24 10

A1405 Ceiling Tiles & MEP Devicing 14-Aug-24 27-Aug-24 10

A1410 Elevator Installations 31-Jul-24* 13-Aug-24 10

A1415 Flooring (Coordinate with MEP Finishes) 28-Aug-24 17-Sep-24 15

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan F Mar Apr May Jun Jul A S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec

2023 2024 2025

Building Envelope - Windows, Curtain Wall and Door Installations

Temp Enclosures / Temp Heating

Building Enclosed

Head End MEP's

MEP Above Ceiling Coordination

Above Ceiling MEP Rough In

Metal Stud and Door Frame Installations

In Wall MEP Rough In

City of Buffalo Inspections

Drywall and Finishing

First Coat Paint

Ceiling Grid

MEP Finishes & Trim

Snowmelt System & Sidewalks

Sitework Restorations & Finishes

Exterior Lighting, Signage & Railings

Sitework Punch Out

Above Ceiling Inspections

Casework, Cabinets and Solid Surface

Ceiling Tiles & MEP Devicing

Elevator Installations

Flooring (Coordinate with MEP Finishes)
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Activity ID Activity Name Start Finish Original
Duration

A1416 Acessories and Interior Signage 18-Sep-24 24-Sep-24 5

A1425 Doors and Hardware 18-Sep-24 01-Oct-24 10

A1435 Test, Check, Balance & Commissioning 02-Oct-24 15-Oct-24 10

A1437 Finishes & Amenities 16-Oct-24 29-Oct-24 10

A1440 Punch List 30-Oct-24 15-Nov-24 13

A1441 Owners FF&E 18-Nov-24 13-Dec-24 20

A1442 Substantial Complete 02-Dec-24* 02-Dec-24 1

A1455 Owner Occupancy 01-Jan-25* 01-Jan-25 1

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan F Mar Apr May Jun Jul A S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec

2023 2024 2025

Acessories and Interior Signage

Doors and Hardware

Test, Check, Balance & Commissioning

Finishes & Amenities

Punch List

Owners FF&E

Substantial Complete

Owner Occupancy
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6.     CONTRACTING PLAN 

 

A. The overall Scope of Work for this project shall be performed under the SINGLE PRIME Contract format.   

 

B. For a description of the Work to be performed by Contract 101 – General Trades, refer to Section 7 - 

Summary of Work- All Contracts and Section 8 - Summary of Work of Each Contract. 

 

C. The following Contract(s) are being bid as part of this Bid Package: 

 

• Contract 101 – General Trades  

o Single Prime Contractor owning all Work for the Canalside Gateway project.  
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7.     SCOPE OF WORK- ALL CONTRACTS 

 

Each Contractor shall provide all labor, material, plant, tools, equipment, and supervision, including safety 

supervision, related to or necessarily involved with the performance of the Work, as defined in this section, as 

indicated on any drawing in the Enumeration of Contract Documents, and as described in the following sections 

from the Project Manual. 

DIVISION 00- PROCUREMENT AND CONTRACTING REQUIREMENTS 

Each Contractor shall include all work and comply with all provisions of each of the following Specification 

Sections, complete:   

1. Section 00 0101 Project Title Page 

 

2. Section 00 0107 Seal Page 

 

3. Section 00 0110 Table of Contents 

 

4. Section 00 1118 Owner / Contractor Supplemental Conditions 

 

5. Section 00 4313 Bid Security Forms  

 

6. Section 00 4321 Allowance Form 

 

7. Section 00 4322 Unit Prices Form  

 

8. Section 00 4323 Alternates Form  

 

9. Section 00 4373 Proposed Schedule of Values Form  

 

10. Section 00 6000 Project Labor Agreement  

 

11. Section 00 7500 Prevailing Wage Rates 

 

12. Section 00 9113 Addenda 

 

DIVISION 01- GENERAL REQUIREMENTS 

Each Contractor shall include all Work, complete, and comply with all provisions of each of the following 

Specification Sections: 

1. Section 01 0000 General Requirements 

 

2. Section 01 1100 Summary  

 

3. Section 01 1200 Summary of Work  

 

4. Section 01 2200 Unit Prices 

5. Section 01 2500 Substitution Procedures 

6. Section 01 2900 Payment Procedures  

 

7. Section 01 3200 Construction Progress Documentation 
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8. Section 01 3233 Photographic Documentation  

 

9. Section 01 3300 Submittal Procedures 

 

9.1. Each contractor shall provide a submittal schedule within 2 weeks of issuance of “Notice to Proceed” 

to the Construction Manager. After approval of the submittal schedule, all submittals shall be 

submitted to the Construction Manager through Master Library. 

 

9.2. Critical submittals must have associated submittals submitted within 2 weeks of issuance of “Notice 

to Proceed” through CMiC for approval. The following below includes, but is not limited to, the 

following Critical submittals expected: 

 

 

9.2.1. Contract 101 – General Trades 

9.2.1.1. ALL Concrete and Reinforcing Submittals 

9.2.1.2. ALL Masonry Submittals  

9.2.1.3. Structural Steel Submittals 

9.2.1.4. 05 5115 Metal Pan Stairs Submittals 

9.2.1.5. 05 52313 Pipe and Tube Railings 

9.2.1.6. ALL Roofing Submittals 

9.2.1.7. ALL Division 08 Submittals  

9.2.1.8. Metal Lockers   

9.2.1.9. Entrance Floor Mats and Frames  

9.2.1.10. Machine Room-Less Electric Traction Passenger Elevators  

9.2.1.11. ALL Fire Suppression Submittals  

9.2.1.12. ALL Plumbing Equipment Submittals  

9.2.1.13. ALL HVAC Equipment Submittals  

9.2.1.14. Radiant Slab Heating  

9.2.1.15.  Division 26 Transformers, Panelboards, Wiring Devices, Fuses, Safety Switches, Motor 

Controllers, Photovoltaic Electric Generating System, Lighting  

9.2.1.16. ALL Division 27 and 28  

9.2.1.17. Division 31 Excavation and Backfill, Dewatering, Excavation Support and Protection and 

Steel Piles  

9.2.1.18. 32 1500 Maintenance and Protection of Traffic  

9.2.1.19. 33 All Division 33  

 

9.3. All remaining submittals for all components for the Project must be submitted no later than May 

12th, 2023 

 

10. Section 01 4000 Quality Requirements  

 

11. Section 01 4110 Special Inspections and Testing  

 

12. Section 01 4113 Regulatory Requirements Code Compliance Review Checklist 

 

13. Section 01 4200 References 

 

14. Section 01 5000 Temporary Facilities and Controls, and, as further clarified: 

 

14.1. Temporary Water Service Distribution 
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14.1.1. Contract 101 – General Trades shall provide and maintain sufficient hoses, with shut-

off nozzles as necessary for conveying water from existing hose bibs to the work sites as 

required for the work of their Contract.  All hoses shall be maintained on a daily basis to prevent 

leakage and wasteful usage.  Contract 101 – General Trades shall be responsible to ensure that 

the water service to their hoses is turned off at the end of each workday.  Contractors shall be 

responsible for all damage and/or additional water usage costs resulting from not maintaining 

hoses and/or leaving the water service on after hours. 

 

14.2. Temporary Water 

 

14.2.1. Contract 101 – General Trades shall be responsible to provide all temporary water as 

required for work of this Contract for all activities on the site.  

14.2.2. Contract 101 – General Trades shall provide and maintain sufficient back flow devices, 

hoses, with shut-off nozzles as required by local code and as required for conveying water to the 

Work sites.   

14.2.3. The Owner shall pay for usage costs of water service for construction purposes. 

 

14.3. Temporary Drinking Water 

 

14.3.1. Contract 101 – General Trades shall provide drinking water for their workforce. 

 

14.4. Temporary Sanitary Facilities 

 

14.4.1. Contract 101 – General Trades shall provide and maintain, in accordance with OSHA 

regulations, temporary portable chemical toilets for the use by their workforce and 

Subcontractors starting from the date of mobilization per the Project Schedule through 

Substantial Completion. Contract 101 – General Trades shall provide a minimum of one (1) 

portable chemical toilet for every ten (10) workers or more as directed by the Construction 

Manager or as required for women workers. All portable chemical toilets shall be cleaned a 

minimum of three times per week. Toilets shall be placed as directed by the Construction 

Manager within the project fence limits.  

 

14.5. Temporary Heat 

 

14.5.1. Contract 101 – General Trades shall provide and maintain temporary heat for the 

project as required for the Work of this contract. The temporary heating shall maintain 

temperatures of no less than 60 degrees Fahrenheit and a constant humidity level of no more 

than 60% (humidifiers and/or dehumidifiers may be required). The system shall include proper 

air circulation to ensure required temperatures are being maintained in all areas of the building. 

Temporary heating shall remain in place until permanent equipment is operational and in-use, 

unless otherwise directed by the Construction Manager. Temporary heating system provide by 

Contract 101 – General Trades shall be inclusive of any equipment, piping, gas hookups, 

power for equipment, and controls of equipment necessary to meet the requirements above.  

 

14.5.2. Contract 101 – General Trades shall provide sufficient enclosure and heat to protect 

their own work from freezing temperatures and otherwise for curing and drying completed 

installations and enable his/her mechanics to accomplish their work in a satisfactory manner.  

Contract 101 – General Trades shall provide temporary heat for Work of the contract as 

required to meet the project schedule, objectives, and specifications of the project.  

 

 

14.5.3. Contract 101 – General Trades shall include all costs of heat, including temporary 
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equipment and fuel as required for the work of their Contract. 

 

14.5.4. Permanent equipment will not be allowed to be utilized for temporary heating during 

construction. 

 

14.6. Temporary Electric Power and Lighting 

 

14.6.1. Contract 101 – General Trades shall provide, maintain, and remove all temporary 

power and lighting in all Work areas for completion of Work except as noted above and as 

directed by the Construction Manager. Temporary lighting shall comply with OSHA 

illumination requirements. At a minimum, provide 200W incandescent lamps spaced no more 

than 17ft. on center each way throughout the construction areas. Provide at least one light in 

each room. Twenty percent (20%) of the temporary lighting shall be provided to illuminate 

interior spaces on a twenty-four (24) hour per day basis. Lights shall be placed in corridors, 

crawlspaces, entryways, and within each room, and shall remain energized when the balance of 

the temporary system has been shut down. 

14.6.2. Contract 101 – General Trades shall install Two (2) temporary 100 ampere 120/208V 

panel, (1) panel on each floor, or as required to provide power for lighting, tool usage and 

temporary heat options. Panels shall be centrally located within the work areas and installed as to 

not interfere with permanent construction. All breakers shall be provided within temporary 

panels for temporary power and lighting distribution. Contract 101 – General Trades shall 

provide breakers within existing panels to feed temporary panels. 

14.6.2.1.1. All feeders, grounding, and bonding shall be provided as required to service the 

temporary panels. 

14.6.3. Contract 101 – General Trades shall provide receptacles for small tools throughout the 

Work Area, located in such a way that no extension cords shall exceed 50 feet in length. 

Receptacles shall be rated at 20 amps, 120 volt and shall have ground fault protection as required 

by OSHA and NEC. 

 

14.6.4. Contract 101 – General Trades shall modify and extend temporary electrical services 

and lights as work progresses and as required by OSHA regulations. 

 

14.6.5. Contract 101 – General Trades shall remove temporary power and lighting systems in 

their entirety only after the building wiring system has been tested and energized. Repair damage 

caused by the installation/removal of the temporary systems and restore to original condition, 

including but not limited to the patching of fire rated and smoke rated assemblies. 

 

14.6.6. All excavation and backfill for the installation of temporary power service and 

distribution shall be in accordance with Division 26 Specifications. 

 

14.6.7. Temporary power equipment may be new or used, but must be of required 

ratings/capacities, and not create unsafe conditions or violate any applicable codes. 

 

14.6.8. No Contractor shall use temporary electric systems for welding or resistance heaters. 

 

14.6.9. Contract 101 – General Trades shall energize the temporary power and lights thirty 

(30) minutes prior to normal start of work and de-energize the system thirty (30) minutes 

following normal working hours. Normal working hours will be defined as 7am-3:30pm, 

Monday through Friday.  

 

14.6.10. The Owner shall pay all electrical usage charges for the duration of construction, 

including all usage charges being serviced from the existing building electrical system and as 
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provided and identified above by Contract 101 – General Trades. 

 

14.6.11. Contract 101 – General Trades shall include provisions in their base bid for temporary electric 

power systems as    follows: 

 

14.6.11.1. Contract 101 – General Trades shall provide their own extension cords 

required for the performance of their Work. Extension cords shall be OSHA compliant. 

 

14.6.11.2. Contract 101 – General Trades and any subcontractors requiring electrical 

power or lighting in excess of what is described above, shall bear all costs associated with 

the same. 

 

14.6.11.3. Contract 101 – General Trades or any subcontractor requiring temporary 

power or lighting outside of the established normal work hours shall bear all costs 

associated with the same. 

 

14.6.11.4. Contract 101 – General Trades or any subcontractor shall include in their base 

bid, necessary generators for completion of their Work. 

 

14.7. Temporary Telephone Service 

 

14.7.1. Contractors will not be permitted to use the phone, fax and data lines of the Owner or 

Construction Manager.  Each Contractor shall be responsible for providing and maintaining their 

own phone and data services. 

 

14.8. Temporary Offices, Storage and Fabrication Sheds 

 

14.8.1. Contract 101 – General Trades shall include in their bid 30 lineal feet of metal studs 

and drywall partition 8’ high, with a temporary 3’ x 7’ door that is lockable, for the Construction 

Manager field office.  Contract 101 – General Trades is responsible for sweeping of the office 

area to a broom clean finish, once a week.    

14.8.2. Temporary office trailers, storage sheds, etc. will be allowed onsite within the project 

limits in the laydown / storage area as directed by the Construction Manager. Temporary power / 

heating will be the responsibility of Contract 101 – General Trades.  

14.8.3. Contract 101 – General Trades shall be responsible for providing adequate protection 

of their material and/or equipment furnished for this project.  All deliveries of material and/or 

equipment will be scheduled with the Construction Manager, and specific locations with time 

restrictions are allocated for staging, storage trailers, materials, equipment, etc.  Contractors are 

advised that at various times during the project, storage trailers or stored materials within the 

building or on site may require relocation or removal as directed by the Construction Manager.  

If any material and/or equipment stored at the project, with or without consent of the 

Construction Manager at any time obstruct the performance of any portion of this project, these 

materials shall be removed and relocated by the Contractor at no additional cost. In the event a 

Contractor fails or refuses to comply with this Article within a reasonable time, but not more 

than twenty-four (24) hours, the Construction Manager will reserve the right to have those 

materials and/or equipment removed, and all costs will be charged against the Contractor 

involved. 

 

14.9. Temporary Roads and Walkways 

 

14.9.1. Refer to C-020, Contract 101 – General Trades shall provide, maintain, and remove all 

temporary roads, stabilized construction entrances, and all site-specific controls as shown. At the 
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time to establish final site conditions, Contract 101 – General Trades may leave temporary 

installations if conditions are acceptable for final construction, otherwise they must meet design 

requirements as per the Civil drawings and third-party inspections.  

 

14.9.2. Refer to C-401, Contract 101 – General Trades shall provide and install structural 

select granular fill to establish subgrade for proposed gravel driveway for construction access 

throughout the project.   

 

14.9.3. Contract 101 – General Trades shall provide and maintain access within the Canalside 

Gateway building footprint once foundations are completed for all contractors onsite.   

 

14.9.4. Contract 101 – General Trades shall provide and maintain stone ramps at all Canalside 

Gateway building exits/entrances until final site concrete is installed to meet finish floor 

elevation of the building.  

 

14.9.5. Contract 101– General Trades shall provide, maintain and remove a temporary truck 

wash at locations approved by the Construction Manager. Each Contractor shall provide all 

Work as required to clean all trucks related to the Work of their Contract prior to them leaving 

the site to prevent the tracking of mud, stones, etc. onto public roads. Contractors who fail to 

clean their trucks shall be responsible for all costs associated with, but not limited to, cleaning of 

public roads, DEC fines, Environmental Consultant fees, Attorney fees and all shutdown costs 

that may affect other parties. 

 

14.10. Snow and Ice Removal 

 

14.10.1. Snow and ice removal are defined by removal through chemical and physical means 

including appropriate applications of snow melt. The result is to provide a safe and secure 

passage for employees and equipment. 

 

14.10.2. Contract 101 – General Trades shall provide snow and ice removal six (6) days a week, 

Monday through Saturday, as required (after fresh snowfall that exceeds 2”, or as directed by 

Construction Manager). Snow and ice removal shall be completed no later than 6:30am and 

maintained throughout the workday for all staging areas, permanent and temporary access roads, 

parking areas, and building entrances. Snow and ice removal will be required from the date of 

issuance of the Contract through Substantial Completion of the project. 

 

14.10.3. Contract 101 – General Trades shall provide snow and ice removal at all man door 

exits from building to future sidewalk areas for the duration of the project. Snow and ice 

removals shall be completed in accordance with OSHA requirements. 

 

14.10.4. Each Contractor shall provide all snow and ice removal at all Work areas on a daily basis 

in accordance with OSHA standards and as directed by the Construction Manager. 

 

14.11. Temporary Ladders and Hoisting 

 

14.11.1. Ladders:  Each Contractor shall provide sufficient additional ladders to enable their 

employees to access the work.  The Contractor providing the ladder shall be fully responsible for 

OSHA compliance of the ladders. 

 

14.11.2. Lifts and Hoists:  Each Contractor shall provide lifts and hoists as required for the Work 

of their Contract. 
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14.12. Dewatering Facilities and Drains 

 

14.12.1. Contract 101 – General Trades shall provide dewatering of the building footprint 

during installation of sheet piles, piles and foundation walls or as directed by the Construction 

Manager.   

 

14.12.2. Contract 101 – General Trades shall provide all dewatering required for the Work of 

their Contract. 

 

14.13. Temporary Enclosures 

 

14.13.1. Contract 101 – General Trades shall provide insulated, weather tight, secure, temporary 

enclosures at all exterior openings created by the Work of their Contract and subject to approval 

by the Construction Manager for weather tightness and security. Contract 101 – General 

Trades shall remove and discard of temporary protections only after finished material has been 

installed and building is secured. The building shall be secure and weather tight by the end 

of each workday. 

 

14.13.2. Contract 101 – General Trades shall provide and maintain temporary watertight 

enclosures where new HVAC equipment curbs have been installed and the equipment has not 

yet been installed. 

 

14.13.3. Contract 101 – General Trades shall provide waterproof conditions at all roof edge 

conditions and horizontal to vertical transitions until final exterior substrate has been installed 

and roof system is ready for coping and/or other roof edge materials.    

 

14.13.4. Contract 101 – General Trades shall provide and install all temporary doors and 

windows required for building security.  

 

 

14.14. Project Identification and Temporary Signs 

 

14.14.1. Contract 101 – General Trades shall provide, maintain and remove fifteen (15) 2’x2’ 

exterior grade Construction Traffic Control signs with varying color graphics and verbiage. 

Signs shall be located as directed by the Construction Manager. 

 

14.14.2. Contract 101 – General Trades shall provide specific signage and traffic control as 

required for the Work of their Contract. 

 

14.15. Waste Disposal Facilities 

 

14.15.1. Contract 101 – General Trades shall provide all dumpsters for general construction 

waste/debris and recyclable scrap materials removed and generated as part of the Work. The 

dumpsters shall be provided for use by all Contractors and their respective Subcontractors, 

except as follows and as further clarified: 

14.15.1.1. Contract 101 – General Trades shall provide dumpsters and off-site removal 

of all debris and excess material generated by the Work of their Contract.  

 

14.15.2. Contract 101 – General Trades shall be responsible for off-site disposal of their 

excavation spoils and excess concrete and mortar resulting from the Work of their Contract. 

 

14.15.3. Contract 101 – General Trades is responsible for removing their own material scraps, 
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debris, packing materials, trash, etc. from the building on a daily basis and placing it in the 

provided dumpsters. 

 

14.15.4. Contract 101 – General Trades is responsible for the removal and disposal of any 

hazardous or toxic wastes, removal must comply with any regulation governing the disposal of 

that waste.  Hazardous and toxic materials are not to be placed in the dumpsters.  Hazardous and 

toxic material removal must be coordinated with the Construction Manager.  The Construction 

Manager shall review all waste profiles, approvals and manifests prior to removal of materials 

from the Site. 

 

14.15.5. Contract 101 – General Trades shall crush all boxes and consolidate all trash prior to 

placing it into dumpsters. 

 

14.16. Temporary Fire Protection 

 

14.16.1. Contract 101 – General Trades shall provide and maintain fire extinguishers as 

required by OSHA within all work areas. In addition, each Contractor shall provide at least one 

fire extinguisher at each of their cutting, burning, welding, soldering, generator, 

flammable/combustible material storage, etc. work areas. 

 

14.16.2. Contract 101 – General Trades shall maintain and provide clear unobstructed access 

routes for emergency vehicles to access the site and work areas. 

 

14.17. Temporary Barricades, Warning Signs and Lights 

 

14.17.1. Contract 101 – General Trades shall provide, maintain and remove barricades and 

excavation protection, including OSHA compliant access and egress, warning signs and lights, 

as required for the Work of their Contract and as directed by the Construction Manager. 

 

14.17.2. When Contract 101 – General Trades creates a fall hazard as a result of the Work of 

their Contract, they are responsible to provide and maintain OSHA-compliant fall protection for 

the safety of all construction employees.  Each Contractor who removes fall protection for the 

installation of Work of their Contract shall immediately re-install OSHA-compliant fall 

protection for the safety of all construction employees.  Note:  prior to removing fall protection 

each Contractor shall ensure alternate fall measures are available and used by their employees. 

 

14.17.3. Each Contractor shall provide, maintain, and remove perimeter fall protection at all roof 

levels as required for the Work of their Contract. 

 

14.17.4. Each Contractor shall provide proper fall protection for their employees working on the 

roof as required for the Work of their Contract. 

 

14.18. Enclosure Fence 

 

14.18.1. Refer to logistics plan BCC SK1 C-020, Contract 101 – General Trades shall provide, 

maintain and remove all fencing and barricades as shown to maintain a safe and access-

controlled work site.  “Temp construction fence, Typ” as noted on BCC SK1 C-020, shall be 

interlocked, chain linked metal panel fencing on stanchions, with sandbags, 8’ high, lined with 

mesh fabric to contain debris.   

 

14.18.2. Contract 101 – General Trades shall include in their bid an additional 200 LF of 8’ 

temporary chain link fence on stanchions within their base bid for use as directed by the 
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Construction Manager. 

 

14.18.3. Refer to Drawing C-020, Contract 101 – General Trades shall provide temporary 

fencing, barricades, lighting, signage, shoring, road plates, flagmen, and related protection as 

required to protect the public from the Work of their Contract, meeting all OSHA regulations. 

 

14.18.4. Contract 101 – General Trades shall provide five (5) 6’ chain links and eight (8) 

weatherproof padlocks, keyed alike, for construction gates and temporary building entrances 

with (20) keys for distribution by Construction Manager.  

 

14.18.5. If the Work of Contract 101 – General Trades requires temporarily removing the site 

enclosure fence and/or gates, Contract 101 – General Trades shall provide temporary fencing 

to maintain enclosure of the site as approved by the Construction Manager. When work is 

completed, Contract 101 – General Trades shall provide all Work as required to restore the 

temporary fencing to its original condition.  

 

14.19. Environmental Protection 

 

14.19.1. Contract 101 – General Trades shall provide all environmental protection as required 

for the Work of their Contract. All Contracts shall abide by SWPPP requirements of the Project 

Site.  

 

14.20. First-Aid Equipment 

 

14.20.1. Contract 101 – General Trades shall provide OSHA-compliant first-aid kits for use by 

their employees and their Subcontractor’s employees. 

 

14.21. Protection of Adjacent Property 

 

14.21.1. Contract 101 – General Trades shall prevent any damage to surrounding property and 

if any damage occurs each Contractor shall make all necessary repairs immediately upon 

notification of the Construction Manager, at no expense to the owner(s). 

 

14.22. Temporary Erosion and Sediment Control 

 

14.22.1. Contract 101 – General Trades shall provide and maintain all erosion and sediment 

control measures that are indicated on the Contract Documents. 

 

14.22.2. Contract 101 – General Trades shall, when directed by the Construction Manager, 

remove all temporary erosion and sediment control measures located and restore all sitework. 

 

14.22.3. Contract 101 – General Trades shall provide, maintain and remove any erosion and 

sediment control for the Work of their Contract as required. 

 

14.23. Protection of Installed Construction 

 

14.23.1. Contract 101 – General Trades shall be responsible to protect the Work of their 

Contract through substantial completion/turnover to the Owner. 

 

15. Section 01 5723 Temporary Storm Water Pollution Control  

 

16. Section 01 6000 Product Requirements   
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17. Section 01 7300 Execution, and, as further clarified: 

 

17.1. Construction Layout 

 

17.1.1. Contract 101 – General Trades shall provide layout of their own Work utilizing 

existing benchmarks identified on the Civil documents for exterior Work, and FFE within the 

building footprint for interior work.   

 

17.1.2. Contract 101 – General Trades shall provide vertical and horizontal benchmarks for the 

northwest and southwest corners of the building to start building foundations. 

 

17.1.3. Contract 101 – General Trades shall be responsible for the protection of any and all 

benchmarks and layouts provided by survey as needed for the duration of the project or until 

benchmarks and layouts are no longer needed.   

 

17.2. Contract 101 – General Trades is responsible for removing their own material scraps, debris, 

packing materials, trash, etc. from the site and building and placing it in dumpsters as provided by 

Contract 101 – General Trades identified in Waste Disposal Facilities. 

 

17.3. Each day, each Contract 101 – General Trades shall remove debris resulting from the Work of their 

Contract from the work area and deposit it in the dumpsters provided on site.   Contract 101 – 

General Trades shall maintain ALL work areas in a broom-clean condition utilizing sweeping 

compound on a DAILY BASIS. In the event that a Contractor fails to remove debris on a daily basis 

or upon direction of the Construction Manager, the Construction Manager shall designate another 

Contractor who shall remove the debris and the cost thereof shall be deducted from any amounts 

payable to the offending Contractor.  Such determination of responsibility shall be at the sole 

discretion of the Construction Manager. 

 

17.4. Contract 101 – General Trades shall maintain their dumpster areas in a clean and orderly fashion. 

Each Contractor shall provide dust control at the dumpsters as required and as directed by the 

Construction Manager.  

 

17.5. Contract 101 – General Trades shall remove miscellaneous trash and debris, regardless of origin, 

from the site on a weekly basis and shall provide all necessary measures to ensure that proper dust 

control is maintained. 

 

17.6. Concealed Spaces: Each Contractor shall remove all debris from concealed spaces before spaces are 

enclosed. 

 

17.7. Waste Disposal: Burying or burning of waste materials on site is prohibited.  Washing waste materials 

into sewers or into waterways is prohibited. 

 

17.8. Contract 101 – General Trades performing Work in an occupied section of the building or 

completed area of site development shall provide all clean up as necessary to leave the work areas as 

clean as it was before work started.  This clean up shall include vacuuming, dusting, sweeping, 

mopping, etc., at an interior area or backfilling, grading, power washing, etc., at completed areas of 

the site, and any other clean-up procedures required.  

 

17.9. Contract 101 – General Trades shall maintain the temporary access roads and permanent access 

roads in a clean condition, free of mud and debris. Access roads shall be free of ruts and must be 

maintained throughout the duration of the project. 
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17.10. Each Contractor shall provide cleaning of lots, roadways (public or private), driveways and sidewalks 

of mud, dust, stone and debris resulting from the Work of their Contract on a daily basis or more 

often as required and as directed by the Construction Manager. 

  

17.11. Each Contractor shall provide a minimum of a 50-gallon covered trash receptacle at their workers 

lunch and break areas and empty same into the dumpsters on a daily basis. 

 

17.12. Contract 101 - General Trades shall provide pre-punchlist cleaning of all Work spaces, including 

but not limited to corridors, offices, bathrooms, storage rooms, roof areas, elevators,, office spaces 

and any adjacent spaces to construction areas. After renovations are completed in the Work areas, 

Contract 101 – General Trades shall remove all debris from the Work area, wipe down all hard 

surfaces including windows, floors, cabinetry, equipment, clocks, speakers, etc. Floors shall be wet 

mopped. District personnel shall provide final cleaning and waxing of floors after Work areas have 

been approved by the Construction Manager. This shall not include daily cleaning required by Each 

Contractor. 

 

17.13. Contract 101 – General Trades shall provide pre-punchlist site cleaning including sweeping and 

pressure washing of all existing & new flatwork, building façade, and Owner property remaining in 

place to ensure no debris or soils from excavation, backfill, paving, concrete and site restoration 

operations are evident. 

 

18. Section 01 7419 Construction Waster Management and Disposal 

 

19. Section 01 7700 Closeout Procedures 

 

20. Section 01 7823 Operation and Maintenance Data 

21. Section 01 7839 Project Record Documents 

21.1. Record Drawings 

21.1.1. Contract 101 – General Trades shall submit Project Record Documents to the 

Construction Manager for review at 75% and 90% completion for interim approval and at 

completion of construction for final approval.  Contractors whose Project Record Documents are 

not maintained in accordance with Specification Section 01 7839 will have their monthly 

progress payments withheld until such time as the record documents are brought into 

conformance. 
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8.  SCOPE OF WORK – EACH CONTRACT 

CONTRACT 101 – GENERAL TRADES 

 

Contract 101 - General Trades shall provide labor, material, plant, tools, equipment and supervision related to 

and/or necessarily involved with the performance of the Work, as indicated on all the Drawings, Specifications 

and/or Project Manual, and as set forth below. Work for Contract 101 is generally described as General Trades, 

but more specifically described in this Scope of Work.  

1. DIVISION 00 – BIDDING AND CONTRACT REQUIREMENTS  

This Contractor shall include all Work in Division 00 as assigned in the SCOPE OF WORK – ALL 

CONTRACTS in this Summary of Work. 

2. DIVISION 01 – GENERAL REQUIREMENTS 

This Contractor shall include all Work in Division 01 as assigned in the SCOPE OF WORK – ALL 

CONTRACTS in this Summary of Work. 

3. SPECIFICATION SECTION 02 4119 – SELECTIVE DEMOLITION   

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

4. SPECIFICATION SECTION 03 1000 – CONCRETE FORMING & ACCESSORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

5. SPECIFICATION SECTION 03 2000 – CONCRETE REINFORCING 

 

Contact 101 – General Trades shall provide all Work, complete, as specified in this Specification Section.  

 

6. SPECFICATION SECTION 03 3000 – CAST-IN-PLACE CONCRETE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

7. SPECIFICATION SECTION 03 3300 – ARCHITECTURAL CONCRETE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

8. SPECIFICATION SECTION 04 2613 – MASONRY VENEER 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

9. SPECIFICATION SECTION 04 4313.13 – ANCHORED STONE MASONRY VENEER 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 
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10. SPECIFICATION SECTION 04 7200 – CAST STONE MASONRY 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

11. SPECIFICATION SECTION 05 1200 – STRUCTURAL STEEL FRAMING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

12. SPECIFICATION SECTION 05 3100 – STEEL DECKING 

 

Contract 403 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

13. SPECIFICATION SECTION 05 4000 – COLD FORM METAL FRAMING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

14. SPECIFICATION SECTION 05 5000 – METAL FABRICATIONS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

15. SPECIFICATION SECTION 05 5113 – METAL PAN STAIRS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

16. SPECIFICATION SECTION 05 5213 – PIPE AND TUBE RAILINGS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

17. SPECIFICATION SECTION 06 1053 – MISCELLANEOUS ROUGH CARPENTRY 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

18. SPECIFICATION SECTION 06 1600 - SHEATHING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

19. SPECIFICATION SECTION 07 1113 – BITUMIOUS DAMPPROOFING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

20. SPECIFICATION SECTION 07 2100 – THERMAL INSULATION 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

21. SPECIFICATION SECTION 07 5423 – THERMOPLASTIC-POLYOEFIN (TPO) ROOFING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

22. SPECIFICATION SECTION 07 7100 – ROOF SPECIALTIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

23. SPECIFICATION SECTION 07 7200 – ROOF ACCESSORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

24. SPECIFICATION SECTION 07 8413 – PENETRATION FIRESTOPPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

25. SPECIFICATION SECTION 07 8443 – JOINT FIRESTOPPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this 

Specification Section.  

 

26. SPECIFICATION SECTION 07 9200 – JOINT SEALANTS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

27. SPECIFICATION SECTION 07 9219 – ACOUSTICAL JOINT SEALANTS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

28. SPECIFICATION SECTION 08 1113 – HOLLOW METAL DOORS AND FRAMES  

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

29. SPECIFICATION SECTION 08 1416 – FLUSH WOOD DOORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

30. SPECIFICATION SECTION 08 3330 – ROLLING STEEL DOORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 
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31. SPECIFICATION SECTION 08 4113 – ALUMINUM-FRAMED ENTRANCES AND 

STOREFRONTS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

32. SPECIFICATION SECTION 08 4413 – GLAZED ALUMINUM CURTAIN WALLS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

33. SPECIFICATION SECTION 08 7100 – DOOR HARDWARE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

34. SPECIFICATION SECTION 08 8000 - GLAZING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

35. SPECIFICATION SECTION 09 2116.23 – GYPSUM BOARD SHAFT WALL ASSEMBLIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

36. SPECIFICATION SECTION 09 2216 – NON-STRUCTURAL METAL FRAMING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

37. SPECIFICATION SECTION 09 2900 – GYPSUM BOARD 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

38. SPECIFICATION SECTION 09 3013 – CERAMIC TILING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

39. SPECIFICATION SECTION 09 5113 – ACOUSTICAL PANEL CEILINGS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

40. SPECIFICATION SECTION 09 6513 – RESILIENT BASE AND ACCESSORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

41. SPECIFICATION SECTION 09 6519.23 – LUXURY VINYL FLOORING 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

42. SPECIFICATION SECTION 09 6813 – TILE CARPENTING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

43. SPECIFICATION SECTION 09 9124 – INTERIOR PAINTING (MPI STANDARDS) 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

44. SPECIFICATION SECTION 10 1300 - DIRECTORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

45. SPECIFICATION SECTION 10 1419 – DIMENSIONAL LETTER SIGNAGE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

46. SPECIFICATION SECTION 10 1423.16 – ROOM-IDENTIFICATION PANEL SIGNAGE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

47. SPECIFICATION SECTION 10 1435 – EXTERIOR ILLUMINATED MONOLITH SIGN 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

48. SPECIFICATION SECTION 10 2800 – TOILET ACCESSORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

49. SPECIFICATION SECTION 10 4413 – FIRE PROTECTION CABINETS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

50. SPECIFICATION SECTION 10 4416 – FIRE EXTINGUISHERS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

51. SPECIFICATION SECTION 10 5113 – METAL LOCKERS 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

52. SPECIFICATION SECTION 11 3013 – RESIDENTIAL APPLIANCES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

53. SPECIFICATION SECTION 12 2413 – ROLLER WINDOW SHADES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

54. SPECIFICATION SECTION 12 3213 – MANUFACTURED WOOD-VENEER-FACED 

CASEWORK 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

55. SPECIFICATION SECTION 12 3661.16 – SOLID SURFACING COUNTERTOPS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

56. SPECIFICATION SECTION 12 4813 – ENTRANCE FLOOR MATS AND FRAMES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

57. SPECIFICATION SECTION 14 2123 – MACHINE ROOM-LESS ELECTRIC TRACTION 

PASSENGER ELEVATORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

58. SPECIFICATION SECTION 21 0000 – GENERAL REQUIREMENTS FOR DIVISION 21 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

59. SPECIFICATION SECTION 21 0503 – FIRE PROTECTION PIPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

60. SPECIFICATION SECTION 21 0510 - FIRESTOPPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

61. SPECIFICATION SECTION 21 0511 – BACKFLOW PREVENTERS 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

62. SPECIFICATION SECTION 21 0523 - VALVES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

63. SPECIFICATION SECTION 21 0529 – SUPPORTS AND ANCHORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

64. SPECIFICATION SECTION 21 0553 – FIRE PROTECTION IDENTIFICATION 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

65. SPECIFICATION SECTION 21 0593 – CLEANING AND TESTING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

66. SPECIFICATION SECTION 21 1200 – STANDPIPE AND HOSE SYSTEM 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

67. SPECIFICATION SECTION 21 1300 – SPRINKLER SYSTEMS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

68. SPECIFICATION SECTION 22 0000 – GENERAL REQUIREMENTS FOR DIVISION 22 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

69. SPECIFICATION SECTION 22 0510 - FIRESTOPPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

70. SPECIFICATION SECTION 22 0523 - VALVES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

71. SPECIFICATION SECTION 22 0529 – SUPPORTS AND ANCHORS  

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 
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72. SPECIFICATION SECTION 22 0553 – PLUMBING IDENTIFACTION 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

73. SPECIFICATION SECTION 22 0593 – CLEANING AND TESTING 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

74. SPECIFICATION SECTION 22 0700 – INSULATION 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

75. SPECIFICATION SECTION 22 1000 – PLUMBING PIPING 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

76. SPECIFICATION SECTION 22 1113 – FACILITY WATER DISTRIBUTION PIPING 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

77. SPECIFICATION SECTION 22 1313 – FACILITY SANITARY SEWERS AND FORCE MAIN 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

78. SPECIFICATION SECTION 22 3000 – PLUMBING SPECIALTIES 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

79. SPECIFICATION SECTION 22 3400 – DOMESTIC WATER HEATERS 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

80. SPECIFICATION SECTION 22 4000 – PLUMBING FIXTURES 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

81. SPECIFICATION SECTION 23 0000 – GENERAL REQUIREMENTS FOR DIVISION 23 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

82. SPECIFICATION SECTION 23 0509 – WIRING FOR EQUIPMENT INCLUDED IN DIVISION 23 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 
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83. SPECIFICATION SECTION 23 0510 - FIRESTOPPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

84. SPECIFICATION SECTION 23 0513 - MOTORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

85. SPECIFICATION SECTION 23 0529 – SUPPORTS AND ANCHORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

86. SPECIFICATION SECTION 23 0553 – HVAC IDENTIFICATION 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

87. SPECIFICATION SECTION 23 0593 – TESTING, ADJUSTING AND BALANCING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

88. SPECIFICATION SECTION 23 0713 – DUCTWORK INSULATION 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

89. SPECIFICATION SECTION 23 0719 – PIPING INSULATION 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

90. SPECIFICATION SECTION 23 0923 – DIRECT DIGITAL CONTROL SYSTEMS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

91. SPECIFICATION SECTION 23 2113 – PIPING AND VALVES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

92. SPECIFICATION SECTION 23 2116 – HYDRONIC SPECIALTIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

93. SPECIFICATION SECTION 23 2123 - PUMPS 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

94. SPECIFICATION SECTION 23 2300 – REFRIDGERANT PIPING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

95. SPECIFICATION SECTION 23 3000 – DUCTWORK 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

96. SPECIFICATION SECTION 23 3300 – DUCTWORK ACCESSORIES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

97. SPECIFICATION SECTION 23 3423 – POWER VENTILATORS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

98. SPECIFICATION SECTION 23 3700 – AIR OUTLETS AND INLETS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

99. SPECIFICATION SECTION 23 8128 – DUCT FREE SPLIT SYSTEM AIR CONDITIONER 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

100. SPECIFICATION SECTION 23 8129 – VARIABLE REFRIDGERANT VOLUME (VRF) SPLIT   

TYPE AIR CONDITIONING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

101.  SPECIFICATION SECTION 23 8147 – AIR TO WATER HEAT PUMP WATER HEATERS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

102.  SPECIFICATION SECTION 23 8236 – TERMINAL HEAT TRANSFER UNITS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

103.  SPECIFICATION SECTION 23 8316 – HYDRONIC RADIANT SLAB HEATING 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

104.  SPECIFICATION SECTION 23 8520 – ROOFTOP ENERGY RECOVERY AIR HANDLING 

UNIT  

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

105.  SPECIFICATION SECTION 26 0000 – GENERAL REQUIREMENTS FOR DIVISION 26 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

106.  SPECIFICATION SECTION 26 0001 – ELECTRICAL DISTRIBUTION SYSTEM STUDY 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

107.  SPECIFICATION SECTION 26 0510 - FIRESTOPPING 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

108.  SPECIFICATION SECTION 26 0519 – WIRES AND CABLES 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

109.  SPECIFICATION SECTION 26 0521 – WIRES FOR MOTORS AND MOTOR CONTROLLERS 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

110.  SPECIFICATION SECTION 26 0526 – GROUNDING AND BONDING 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

111.  SPECIFICATION SECTION 26 0529 – SUPPORTING DEVICES 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

112.  SPECIFICATION SECTION 26 0533 - RACEWAYS 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

113.  SPECIFICATION SECTION 26 0543 – UNDERGROUND CONDUIT SYSTEM 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

114.  SPECIFICATION SECTION 26 0553 – ELECTRICAL IDENTIFICATION 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

115.  SPECIFICATION SECTION 26 0923 – AUTOMATIC LIGHTING CONTROLS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

116.  SPECIFICATION SECTION 26 1000 – SERVICE ENTRANCE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section. 

 

117.  SPECIFICATION SECTION 26 2200 – DRY-TYPE TRANSFORMERS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

118.  SPECIFICATION SECTION 26 2416 – PANELBOARDS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

119.  SPECIFICATION SECTION 26 2716 – OUTLET, JUNCTION AND PULL BOXES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

120.  SPECIFICATION SECTION 26 2726 – WIRING DEVICES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

121.  SPECIFICATION SECTION 26 2813 - FUSES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

122.  SPECIFICATION SECTION 26 2816 – SAFETY SWITCHES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

123.  SPECIFICATION SECTION 26 2913 – MOTOR CONTROLLERS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

124.  SPECIFICATION SECTION 26 3110 – PHOTOVOLTAIC ELECTRIC GENERATING SYSTEM 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   
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125.  SPECIFICATION SECTION 26 4313 – SURGE PROTECTIVE DEVICES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

126.  SPECIFICATION SECTION 26 5113 - LIGHTING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

127.  SPECIFICATION SECTION 27 0500 – BASIC COMMUNICATION REQUIREMENTS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

128.  SPECIFICATION SECTION 27 0510 – COMMUNICATIONS - GENERAL 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

129.  SPECIFICATION SECTION 27 0528 – TELEPHONE, COMPUTER, TELEVISION AND FIBER 

OPTICS RACEWAY SYSTEMS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

130.  SPECIFICATION SECTION 27 2100 – LOCAL AREA NETWORK SYSTEM 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

131.  SPECIFICATION SECTION 28 3100 – FIRE ALARM AND CO DETECTION SYSTEM 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

132.  SPECIFICATION SECTION 31 1000 – SITE CLEARING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

133.  SPECIFICATION SECTION 31 2000 – EARTH MOVING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

134.  SPECIFICATION SECTION 31 2300 – EXCAVATION BACKFILL 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  
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135.  SPECIFICATION SECTION 31 2319 - DEWATERING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

136.  SPECIFICATION SECTION 31 5000 – EXCAVATION SUPPORT AND PROTECTION 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

137.  SPECIFICATION SECTION 31 6216 – STEEL PILES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

138.  SPECIFICATION SECTION 32 1216 – ASPHALT PAVING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

139.  SPECIFICATION SECTION 32 1313 – CONCRETE PAVING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

140.  SPECIFICATION SECTION 32 1400 – UNIT PAVING 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

141.  SPECIFICATION SECTION 32 1500 – MAINTENANCE AND PROTECTION OF TRAFFIC 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

142.  SPECIFICATION SECTION 32 1723 – PAVEMENT MARKINGS 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.   

 

143.  SPECIFICATION SECTION 32 9200 – TURF AND GRASSES 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

144.  SPECIFICATION SECTION 33 0500 – COMMON WORK RESULTS FOR UTILITIES  

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

145.  SPECIFICATION SECTION 33 4100 - SUBDRAINAGE 
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Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

146.  SPECIFICATION SECTION 33 4200 – STORMWATER CONVEYANCE 

 

Contract 101 – General Trades shall provide all Work, complete, as specified in this Specification 

Section.  

 

147.  OTHER WORK OF CONTRACT 101 – GENERAL TRADES 

 

147.1 Contract 101 – General Trades shall install all site elements on C-020 prior to any other work 

activities.  After all fencing and work zone traffic controls are installed, Contract 101 – General 

Trades shall provide the construction access entrance and route along with the construction staging 

and lay down area per C-020 within the construction limits.   

147.2 Contract 101 – General Trades shall provide all Work, complete, as required to temporarily 

protect, support, and remain in service, the existing snow melt system throughout construction until all 

Work of the contract is complete.     

147.3 Contract 101 – General Trades shall be responsible for the delegated design to perform all 

Work, as required, in association with shoring and sheet piling as a means and methods of performing 

earthwork and underground utility Work that is shown on the construction documents as required for 

all Work of this Contract.  Contract 101 – General Trades shall submit a work plan with associating 

engineering accommodating the delegated design, for approval by Architect.  Contract 101 – General 

Trades shall bear all costs associated with the delegated design.   

147.4 Contract 101 – General Trades, in correlation with the Construction Manager, shall coordinate 

all Work as required by the City of Buffalo for all permits and inspections.    

147.5 Contract 101 – General Trades shall protect all adjacent public access areas, including but not 

limited to, walkways, sidewalks, canals, streets and passages from construction debris.  Contract 101 

– General Trades shall broom clean all hard surfaces and pick up and all debris and place in site 

specific dumpsters, daily.    

147.6 Contract 101 – General Trades shall provide all temporary shoring and protections required at 

new door openings in existing wall on S-102, column line C for demolition and structural steel 

installations.  Contract 101 – General Trades shall provide all protections of all existing foundation 

wall and existing site elements called to remain.    

147.7 Contract 101 – General Trades shall provide all suitable subgrade installations and compactions 

for all onsite crane operations as part of means and methods for Work of contract.  Crane location to be 

coordinated and approved by Construction Manager.   

147.8 Contract 101 – General Trades shall provide all site access within project limits for all 

equipment and manpower for Work of their contract.  If additional subgrade materials are needed to 

stabilize access, Contract 101 – General Trades shall bear all costs associated for additional 

excavations, backfill and placement.    

147.9 Contract 101 – General Trades shall provide OSHA compliant temporary stairs and access to 

each floor and work area of the building throughout construction to maintain all construction activities 

and schedules.   

147.10 Contract 101 – General Trades shall provide all OSHA compliant scaffold systems required for 

all exterior building construction installations and must routinely inspect scaffold systems per OSHA 

guidelines.  

147.11 Contract 101 – General Trades to include 200 journeyman hours within their Contract for site 

specific Work required as directed by the Construction Manager.   

 

END OF SCOPE OF WORK CONTRACT 101 – GENERAL TRADES 
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9.     FORMS 

 

A. This section is being provided to identify the basic forms required to be completed and submitted by 

Each Contract, to the Construction Manager for financial and construction activities throughout the 

duration of the Project.   

 

B. Forms – Table of Contents: 

 

a. Labor Rate Breakdown Sheet – Required as part of start-up.  

 

b. Contractor Daily Report – Required by Each Contract for daily tasks.  

 

c. Project Safety Rules– Required for each Contractor employee working on site. 

 

d. Fall Production Plan – Required for each Contractor working 6’ off the ground.  

 

e. Hot Work Permit – Required for all spark producing activities. 

 

f. Trenching and Excavation Permit – Required for all excavations. 

 

g. Job Safety Analysis – Required for all construction tasks on the project and to be submitted prior 

to Work starting. 

 

h. Safety and Competent Person Site Contact List – Required prior to any Work activities onsite.  

 

 

 



DAILY MANPOWER REPORT

CONTRACTOR: Project Name: 

FOREMAN: Date:
Start and Finish
Time of Shift: Day:    M   T   W   T   F   S   S

WEATHER Clear     Cloudy     Overcast     Rain     Snow Temperature ______AM ______PM

Total Number of Employees on the Project:

Employee Name

TI
TL

E
(F

/J
/A

)

H
O

U
R

S
W

O
R

K
ED

M
IN

O
R
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Y
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A
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DESCRIPTION AND LOCATION OF WORK

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19
Daily Cleanup Complete: Y/N : 

Any Subcontractors working under you onsite?(If Yes list who and get their daily)

Rented Equipment On the Job (if yes list what and where it's located:
Accidents / Incidents or Damages: 
List Any Delays Impacting your Work:

Note:  This report is to be turned into the BCC office before 10:00 AM each working day for the previous day's work.

Print Foreman's Name Foreman's Signature



CONTRACTOR:   ______________________________________________

PROJECT:           ______________________________________________

Labor / Trade Classification
Requested Rates Straight Overtime Straight Overtime Straight Overtime

1 Base Rate Effective Until:

2 Benefits

Welfare ($)
Pension ($)
Vacation ($)
Other ($): 
Other ($): 
TOTAL ($)

3 P.R. Taxes
FICA (%) Total (%)
Unemployment (%)
FUTA (%)

4 Labor Insurance (%)
Workman's Total (%)
Compensation (%)
Disability (%)

5 SUBTOTAL (Lines 1-4)

6 Overhead 10%

7 SUBTOTAL (Lines 5 & 6)

8 Profit 5%

9 TOTAL RATE

Form Completion Instructions
  *The following instructions correspond to straight time computations*

  Line 1: Enter trade base rate   Line 6: Multiply line 5 by 10%
  Line 2: Enter appropriate breakdowns & total benefits wages.   Line 8: Multiply line 7 by 5%
  Line 3 & 4: Enter appropriate breakdown & total %. Multiply total % by base rate (Line 1)   Line 9: Sum lines 7 & 8

Signature:   Date: _______________

Printed Name / Title:



SAF 001 – Project Safety Rules

Buffalo Construction Consultants – 03/2021  

The following provisions, which may exceed federal, state, or local safety, fire, and environmental laws, rules, and 
regulations, are in effect for this project.  Each contractor/sub-contractor shall enforce these provisions.  Violators are subject 
to dismissal.  Safety expectations for the project include, but are not limited to:  

Safety Always - See Something Say Something

 Protecting Buffalo Construction Consultants (BCC), contractor/subcontractor employees, owner, the environment and 
property is of paramount importance. BCC employees, contractor/subcontractors should exercise reasonable action to 
prevent work related injuries, property damage, as well as minimize the exposure of risk to the public and others.

 In the event of a conflict between the provisions of the contractors/subcontractors Safety Program and the Project Safety 
Rules set forth in this and all other contract documents, the more stringent shall apply.  

 In the event you go to work for a different contractor you will be required to participate in another site-specific 
orientation.  

 Proof of OSHA Construction 10-hour (tradespersons)/30-hour (foremen/competent person) is required prior to working 
on the project. Altered/illegible (name or date) cards will not be allowed, at the discretion of BCC.  Training must have 
been provided by an OSHA compliant Outreach provider.  Failure to provide proof of training and/or enrollment in an 
upcoming course will result in removal from the site.

 Orientation stickers/badges are to be visible and generally affixed to your hard hat while at the project site.  
 Re-orientation of contractor personnel is at the discretion of BCC. 
 Contractors/Subcontractors’ employees must submit to reasonable suspicion and post-accident drug/alcohol testing – 

failure to do so will result in immediate removal from the site.  Dilute samples will be considered a positive test.
 All accidents/incidents/near misses shall be reported immediately to your Supervisor/Foreman and BCC. The 

Supervisor/Foreman shall report all accidents/incidents/hazards immediately to BCC with an accident report by end of 
day. Participation is required in accident/incident investigations.

 The Project disciplinary program in effect is as follows:
 1st Offense – Documented Verbal Warning
 2nd Offense – Written Warning
 3rd Offense – Employee Discharge

 BCC reserves the right for immediate dismissal from a project relating to non-compliance. The following reasons for 
immediate removal from the project property for any Contractor/Subcontractor employee, visitor, consultant, 
foreman, supervisor or manager include, but are not limited to:

 Expose yourself or co-workers to an imminent danger: lack of fall protection (Zero Tolerance Policy), riding 
in the back of a pick-up truck, ATV/UTV/Golf Cart, bucket of heavy equipment, step of dump truck/heavy 
equipment. 

 Openly exhibit disregard, defiance, or disrespect for the project safety plan and/or safety in general including 
the non-use of required Personal Protective Equipment (PPE).  

 Knowingly falsifies any investigative document or testimony involved in an investigation.
 Consumes, possesses, distributes or is under the influence of alcohol/drugs/prescription drugs.  

Contractor/Subcontractor personnel are prohibited from use, possession and/or being under the influence of 
alcoholic beverages, illegal drugs or prescription drugs belonging to others.

 Smoking on school property.
 Instigates, participates, or promotes a violent physical (fighting) encounter.
 Threats made against any BCC Project Team member performing their duties.
 Possession of weapons or ammunition.  Possession of weapons or ammunition is prohibited on the project 

site.  Personnel suspected or found in violation of this requirement will be immediately removed from the 
project site and may be refused future admittance to the project.

 Theft or destruction of property.
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Contractor/subcontractor employees removed from the site via disciplinary action whether it is signed or not 
signed may not be eligible to work on the project for a period of up to 1-year.    

 Proper PPE while working/walking throughout the construction site includes hard hats, safety glasses and high-
visibility vests/clothing.  High-visibility vests with reflective material/stripes are to be worn when working with heavy 
equipment, trucks, flagging operations and at the discretion of BCC.  High visibility shirts in safety colors shall be 
worn for all other operations. Faded apparel shall not be used. Proper attire is always required on site: full length 
pants, shirts with sleeves and hard sole work boots are required. No shorts, tanks tops or sneakers are permitted.  
Workers not properly dressed will be sent home.  

 Failure to utilize the proper PPE as determined by your employer and/or project safety protocol is grounds to deny 
access to the project and/or removal from the project site.  PPE will not be stored in active work areas for the next 
shift, rather be worn in and out of the project site limits including during breaks.  Contractor/Subcontractor Job Safety 
Analysis (JSA) forms will determine any additional PPE requirements for the project, including but not limited to, 
gloves, hearing protection, personal flotation devices, googles/full face shields, etc.

 Inspect your PPE, tools, equipment and work area each day.  Report deficiencies of each to your superintendent/foreman 
immediately and do not use defective PPE, tools or equipment.  Keep clear of hazards in your work area.

 Security on the site is the responsibility of each contractor/subcontractor employee relative to their materials, tools and 
equipment.

 Hole covers, handrails, guardrails or barricades removed during the work requires the system to be immediately restored 
prior to leaving the area unattended.  Personal fall protection equipment may be required prior to removing any of the 
aforementioned systems.

 Contractors/Subcontractors shall provide fire extinguishers in accordance with applicable OSHA requirements.  
Spark/Flame producing activities will require a Hot Work Permit and fire protection.  Familiarize yourself with the 
locations of fire extinguishers, first aid kits and Safety Data Sheets (SDS).

 Hazardous/Regulated materials shall be handled, utilized, stored and disposed of according to EPA/OSHA regulations.  
The use of plastic containers for gasoline/diesel/mixed gas will not permitted on the project site.

 Only trained qualified electricians will open and work in electric panels and electrical equipment in electric closets.
 GFCI protection use on power sources is mandatory.  Please check the GFCI to ensure it is working.  Contractors using 

permanent/existing power are responsible to provide GFCI “pigtails” for use by their respective employees.  
 Inspect extension cords for ground pin, strain relief, etc.  
 Task-specific lighting may be necessary as warranted by working conditions and supplied by affected 

contractors/subcontractors to their own workforce.    
 De-energize (unplug) tools prior to changing blades, bits, cut-off wheels, etc.
 Make eye contact with equipment operators, truck drivers, aerial/scissor lift users prior to passing by them.  They need 

to know you are in close proximity to them.    
 The use of back-up alarms on construction equipment is required. The use of spotters may be required when backing 

heavy equipment with limited rear view.
 Seat belts must be worn on equipment, motor vehicles and ATV’s where such protection is required.
 Mobile equipment must be secured at the end of each day by setting the parking brake, chocking tires if necessary, 

removing and securing keys and locking doors.
 Roped/Cordoned-off areas are considered potential hazard zones and are to be respected as such.  Passing through such 

areas is prohibited except to those employees specifically designated to work within the area.
 100% fall protection against falls from elevations of 6’ or more is required, except when working from ladders designed 

to be less than 10’ in height. Contractors/Subcontractors shall be responsible for the means, methods, equipment, training, 
anchorages, life lines, personal fall arrest systems, railings and other necessary items to maintain fall protection for their 
employees.  The use of fall protection is required while moving/working in an aerial lift by all occupants.
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 The use of job-built, metal, or broken ladders is prohibited.    
 Stepladders are only to be used in an open position with spreaders locked. Do not use top of or top step of a stepladder. 
 Ladders shall be secured at the end of each day.   
 Scaffolding shall be protected against unauthorized access during non-working hours. 
 Trenching and excavation work permits are required.
 Open excavations (i.e. holes, trenches) left unattended are to be demarcated.  Respect the demarcation and walk around; 

not under or through it.  Protection/demarcation shall be maintained by the respective contractor/subcontractor.
 Entry into a confined space is prohibited until the employer’s competent person has completed and reviewed the Confined 

Space Entry Evaluation Form with BCC.
 No dry cutting allowed of concrete/masonry materials. Subcontractors shall develop and implement silica plans. 
 Contractors/subcontractors are responsible to maintain housekeeping in their work areas.  “Clean as you work”. Use 

appropriate trash receptacles/trash chutes/dumpsters. BCC may, at the contractor/subcontractors’ expense, order the 
removal of debris, rubbish, or other materials determined to be a hazard/potential hazard within 8 hours of written notice.  
Housekeeping in all areas accessible to the public will be maintained to the highest standard.  

 All site tours shall be scheduled and approved by BCC.  Media inquiries, including but not limited to those relating to 
an emergency, shall be deferred to a BCC representative.

 In case of EMERGENCY, DIAL 9-1-1

Site Specific Rules

Canalside Gateway

 Each contractor/subcontractor shall review their emergency evacuation plan.  In the event of an emergency evacuation 
of the site, each superintendent/foreman must notify BCC immediately to confirm that all their employees are 
accounted for and if any personnel are remaining on site.  

The designated gathering point is: Laydown / Staging Area
The closest hospital is: Buffalo General, 100 High Street Buffalo NY
First Aid kit(s) can be found: Contractor Gang Box – Multiple Locations

Site specific rules:
 JSA’s will be required at the discretion of the Construction Manager for construction activities. 
 Any and all crane activities will require a pick plan and proper licenses and inspections from the Crane and its 

operator. 
 High Vis, Safety Glasses, Hard Hats, Badging is always required.  No cut off sleeves, no shorts, or sneakers.  
 Deep excavations will be required for some utilities.  All zones to be properly demarked accordingly. 
 If there is a minor injury onsite requiring first aid, kits can be found in all contractor gang boxes and / or site 

trailers.  Major injuries shall dial 911.  All injuries to be reported to Construction Manager as soon as possible.   
 Toolbox talks / Safety meetings will be required weekly.  
 No onsite parking. 
 Work hours are 7am – 330pm. 
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Canalside Gateway

I have attended/read the Safety Orientation and will abide by all 
requirements contained herein.  I have provided proof of OSHA 10/30-hour 
training compliance with the BCC site safety program. I have been issued a 
copy of this orientation to keep for my records.

Name (Print):   Date of Birth: 

Last four digits of SSN: _________________________________

Home Address: 

Company: 

Subcontractor to: 

Worker Designation:  PM    Foreman    Supervisor    Worker   Other

Job Classification (Trade): _________________________________

      Emergency Contact Name: _______  ______________  

      Emergency Contact Phone Number: ______________                  

OSHA Training: 30hr________(Date) 10hr________(Date) Proof of course enrollment________(Date)

Signature:   Date: 

Badge/Sticker #:__________________________

DO NOT WRITE BELOW THIS LINE BCC USE ONLY

OSHA Card Verified By: _______________________________________________



Buffalo Construction Consultants – 09/2019 Page 1 of 1 

SAF 002 - Fall Protection Plan

This form shall be completed prior to starting an activity requiring fall protection.

Contractor/Subcontractor:  ______________________________________________  
Date: __________

Work Area: 
__________________________________________________________________________

Supervisor: 
__________________________________________________________________________

Scope of Work:  
______________________________________________________________________

Identify Fall Hazards:  
_________________________________________________________________

Describe means of fall protection (scaffolds, aerial lifts, full-body harness secured 
to adequate anchorage, etc.):
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SAF 003 - Job Safety Analysis

Submit prior to commencing work.

SECTION 1: IDENTIFICATION OF WORK
Job Name: Date:
Company: Competent Person:
Description of the Work

Specific Location of Work

SECTION 2: SAFETY PRECAUTIONS/EQUIPMENT REQUIRED
A Fire Extinguisher (Type _________) J Standby/Spotter
B Fire Shield/Curtain K Lockout/Tagout
C Hot Work Permit L Gas/Oxygen Detection
D Gloves (Type ____________) M Warning Signs
E Safety Glasses/Face Shield N Barricade
F Body Protection (Type 

__________)
O Moving Construction Equipment

G Hearing Protection P Spill Containment
H Fall Protection Q Energized Electrical Permit
I Respiratory Protection 

(Type______)
R Other: _________________________

  Sequence of Job Steps Potential Hazards
Choose Recommended 

Controls from Above 
(List by Letter)

Comments: 

SECTION 3:

Competent Person Signature:       _____________________________
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SAF 005 - Hot Work Permit

Job Name:                Permit #:  

Contractor:                Date: 

Work Location (be specific): 

Describe Work Process: 

Hot Work Competent Person: 

ATTENTION

Before implementing any hot work permit, the safety representative or his appointee shall inspect 
the work area and confirm that precautions have been taken.

Precautions:
Cutting and welding equipment 
in good working condition

Local fire department phone 
number posted

Sprinkler system in service
Combustibles moved away 
from other side of wall

Within 35 Feet of Work:
Floors swept clean of 
combustible material

Wall and floor openings 
covered

Combustible floors wet down 
and/or shielded

Covers suspended beneath 
work to collect sparks

No flammable materials stored 
near work area

Within Confined Spaces:
Confined space permit

Fire Watch:
Provided during and 30 minutes 
after work process finished Fire Extinguisher

Special Precautions: 

The location where this work is to be done has been examined, necessary precautions taken, and 
permission is granted 
for this work. 

Permit Issue Date: Expire Per Shift: 

Buffalo Construction Consultants Representative: 
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FINAL CHECK
Final Check-Up Required: To be made 30 minutes after completion of any operation unless a 
formal designated fire watch is assigned.  Work area and adjacent areas to which sparks and 
heat may have spread were inspected 30 minutes after the work was completed. 

Signed: 
Contractor Competent Person
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SAF 006 - Trenching and Excavation Permit

This permit shall be completed and signed before excavation work can begin.

Job Name:                          Permit #: 

Contractor:                                      Date: _______________

Specified Work Area: 

Specified Work Process: 

Dig Safely NY (1-800-962-7962) Confirmation #: 

Depth: 

Classification of Soils: 

Method of Protecting Employees: 

Sloping 

Shoring

Benching

Shield

Other

Access Ladders

Ramp

Atmospheric Testing

Reviewed By:
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Contractor Competent Person

_________________________________________________
Buffalo Construction Consultants Representative
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SAF 014 - Safety and Competent Person Site Contact List

This form shall be completed by the contractor’s Safety Representative and 
updated as required.  

Contactor’s Name: Date: 

Job Name: 

Onsite Designated Safety Representative: 

Title: Phone/Cell Number: 

Contractor’s Safety Contact: 

Title: Phone/Cell Number: 

Competent person(s) as applicable:

Weekly Jobsite Inspections:                                 
 Name Number

Hoisting & Rigging: 
Name Number

Excavation/Trench: 
Name Number

Fall Protection: 
Name Number

Hot Work Permit: 
Name Number

Scaffolding Erection & Inspections: 
Name Number

Confined Space: 
Name

Number
LOTO and Electrical Energized Work: 

Name Number

Submitted by:   Title: 
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Each line should be complete with the appropriate contact names and phone 
number for this site-specific job location.  Complete and return to Buffalo 
Construction Consultants Project Team before on site deployment. 
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ALLOWANCES 012100 - 1 

SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 

2. Unit-cost allowances. 

C. Related Requirements: 

1. Section 012200 "Unit Prices" for procedures for using unit prices, including adjustment 

of quantity allowances when applicable. 

2. Section 014000 "Quality Requirements" for procedures governing the use of allowances 

for field testing by an independent testing agency. 

1.3 DEFINITIONS 

A. Allowance is a quantity of work or dollar amount established in lieu of additional requirements, 

used to defer selection of actual materials and equipment to a later date when direction will be 

provided to Contractor. If necessary, additional requirements will be issued by Change Order. 

1.4 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 

selection, or purchase and delivery, of each product or system described by an allowance must 

be completed by the Owner to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections. 

Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 
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ALLOWANCES 012100 - 2 

1.5 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances in the form 

specified for Change Orders. 

1.6 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 

use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 

allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of 

the Work. 

1.7 LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 

site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 

installation, overhead and profit, and similar costs related to products and materials ordered by 

Owner or selected by Architect under allowance shall be included as part of the Contract Sum 

and not part of the allowance. 

C. Unused Materials: Return unused materials purchased under an allowance to manufacturer or 

supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner. 

Deliver unused material to Owner's storage space as directed. 

1.8 UNIT-COST ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 

site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 

installation, overhead and profit, and similar costs related to products and materials ordered by 

Owner or selected by Architect under allowance shall be included as part of the Contract Sum 

and not part of the allowance. 

C. Unused Materials: Return unused materials purchased under an allowance to manufacturer or 

supplier for credit to Owner, after installation has been completed and accepted. 
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1. If requested by Architect, retain and prepare unused material for storage by Owner. 

Deliver unused material to Owner's storage space as directed. 

1.9 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based 

on the difference between purchase amount and the allowance, multiplied by final measurement 

of work-in-place where applicable. If applicable, include reasonable allowances for cutting 

losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 

allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 

overhead costs and other markups. 

3. Submit substantiation of a change in scope of Work, if any, claimed in Change Orders 

related to unit-cost allowances. 

4. Owner reserves the right to establish the quantity of work-in-place by independent 

quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 

described in the Contract Documents, whether for the purchase order amount or Contractor's 

handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 

amount unless it is clearly shown that the nature or extent of Work has changed from 

what could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-

priced materials or systems of the same scope and nature as originally indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 

damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced with 

related work. 
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3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1: Lump-Sum Allowance: Include the sum of $50,000 for Unforeseen 

subsurface conditions.  

1. This allowance includes material cost, receiving, handling, and installation, and 

Contractor overhead and profit. 

2. Coordinate quantity allowance adjustment with corresponding unit-price requirements 

No.1 to No. 3 in Section 012200 "Unit Prices." 

B. Allowance No. 2: Lump-Sum Allowance: Include the sum of $50,000 for Structural Fill.  

1. This allowance includes material cost, receiving, handling, and installation, and 

Contractor overhead and profit. 

2. Coordinate quantity allowance adjustment with corresponding unit-price requirement 

No.4 in Section 012200 "Unit Prices." 

C. Allowance No. 3: Lump-Sum Allowance: Include the sum of $50,000 for replacement of heated 

sidewalk as shown on Drawings. 

1. This allowance includes material cost, receiving, handling, and installation, and 

Contractor overhead and profit. 

D. Allowance No. 4: Lump-Sum Allowance: Include the sum of $25,000 for dewatering operations 

for general and deep excavations. 

1. This allowance includes material cost, receiving, handling, and installation, and 

Contractor overhead and profit. 

END OF SECTION 012100 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Requirements: 

1. Section 014000 "Quality Requirements" for field testing by an independent testing 

agency. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated into the Agreement, applicable during the duration of the 

Work as a price per unit of measurement for materials, equipment, or services, or a portion of 

the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 

of Work or estimated quantities of Work required by the Contract Documents are increased or 

decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 

applicable taxes, overhead, and profit. 

B. Measurement and Payment: See individual Specification Sections for work that requires 

establishment of unit prices. Methods of measurement and payment for unit prices are specified 

in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 

of established unit prices and to have this work measured, at Owner's expense, by an 

independent surveyor acceptable to Contractor. 

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections 

referenced in the schedule contain requirements for materials described under each unit price. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

A. Unit Price No. 1: Excavation, Handling, and Off-Site Disposal of Hazardous Contaminated Soil. 

1. Description: Hazardous Contaminated soil excavation and disposal off-site and 

replacement with satisfactory fill material or engineered fill, as required, according to 

Section 312000 "Earth Moving." 

2. Unit of Measurement: Cubic yard of soil excavated, based on in-place surveys of volume 

before and after removal. 

3. Quantity Allowance: Coordinate unit price with allowance adjustment requirements in 

Section 012100 "Allowances." 

B. Unit Price No. 2: Over-excavation. 

1. Description: Over-excavation of unsatisfactory soils and disposal off-site and 

replacement with satisfactory fill material or engineered fill, as required, according to 

Section 312000 "Earth Moving." 

2. Unit of Measurement: Cubic yard of soil excavated, based on survey of in-place surveys 

volume of before and after removal. 

3. Quantity Allowance: Coordinate unit price with allowance adjustment requirements in 

Section 012100 "Allowances." 

C. Unit Price No. 3: Over-excavation, Handling, and Off-Site Disposal of Solid Obstruction Larger 

than 1.5cy (contaminated non-hazardous). 

1. Description: Over-excavation of unsatisfactory solid obstructions and disposal off-site 

and replacement with satisfactory fill material or engineered fill, as required, according to 

Section 312000 "Earth Moving." 

2. Unit of Measurement: Cubic yard of solid obstruction excavated, based on survey of in-

place surveys volume of before and after removal. 

3. Quantity Allowance: Coordinate unit price with allowance adjustment requirements in 

Section 012100 "Allowances." 

D. Unit Price No. 4: Structural Fill. 

1. Description: Structural fill material for more than what is required by the contract 

documents. Material shall be satisfactory fill material or engineered fill, as required, 

according to Section 312000 "Earth Moving." 

2. Unit of Measurement: Cubic yard of structural fill, based on survey of in-place surveys 

volume of before and after placement. 

3. Quantity Allowance: Coordinate unit price with allowance adjustment requirements in 

Section 012100 "Allowances." 

END OF SECTION 012200 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 

in the bidding requirements that may be added to or deducted from the base bid amount if the 

Owner decides to accept a corresponding change either in the amount of construction to be 

completed or in the products, materials, equipment, systems, or installation methods described 

in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 

Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 

Sum to incorporate alternates into the Work. No other adjustments are made to the 

Contract Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work 

of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 

items incidental to or required for a complete installation whether or not indicated as part 

of alternate. 

B. Execute accepted alternates under the same conditions as other work of the Contract. 

C. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 

referenced in schedule contain requirements for materials necessary to achieve the work 

described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Install precast concrete headers above windows in lieu of masonry soldier 

course. 

1. Base Bid: Brick soldier course at window heads as indicated on the Contract Drawings. 

2. Alternate: Pre-cast concrete lintel to replace brick soldier course above windows.  

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012300 "Alternates" for products selected under an alternate. 

2. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 

changed Project conditions, such as unavailability of product, regulatory changes, or 

unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 

required in order to meet other Project requirements but may offer advantage to 

Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 

fabrication or installation method to be replaced. Include Specification Section number and title 

and Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided in Project Manual. 

2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 

cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 

the Work specified. Include annotated copy of applicable Specification Section. 

Significant qualities may include attributes, such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated. Indicate deviations, if any, from the Work 

specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting 

test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 

j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 

Contract Time. If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays 

in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 

l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 

with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a request for substitution. 

Architect will notify Contractor of acceptance or rejection of proposed substitution within 

15 days of receipt of request, or seven days of receipt of additional information or 

documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 

with related products and materials. Engage a qualified testing agency to perform compatibility 

tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 

substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 

change, but not later than 15 days prior to time required for preparation and review of related 

submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Substitution request is fully documented and properly submitted. 

c. Requested substitution will not adversely affect Contractor's construction schedule. 

d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

e. Requested substitution is compatible with other portions of the Work. 

f. Requested substitution has been coordinated with other portions of the Work. 

g. Requested substitution provides specified warranty. 

h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect will consider requests for substitution if received 

within 60 days after the Notice to Proceed. Requests received after that time may be considered 

or rejected at discretion of Architect. 

1. Conditions: Architect will consider Contractor's request for substitution when the 

following conditions are satisfied. If the following conditions are not satisfied, Architect 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities 

Owner must assume. Owner's additional responsibilities may include 

compensation to Architect for redesign and evaluation services, increased cost of 

other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 

Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

d. Substitution request is fully documented and properly submitted. 

e. Requested substitution will not adversely affect Contractor's construction schedule. 
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f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

g. Requested substitution is compatible with other portions of the Work. 

h. Requested substitution has been coordinated with other portions of the Work. 

i. Requested substitution provides specified warranty. 

j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Requirements: 

1. Section 012200 "Unit Prices" for administrative requirements governing the use of unit 

prices. 

2. Section 013200 "Construction Progress Documentation" for administrative requirements 

governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 

Sum to various portions of the Work and used as the basis for reviewing Contractor's 

Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 

construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 

separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 

seven days before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules for Phased Work: Where the Work is separated into phases requiring 

separately phased payments, provide subschedules showing values coordinated with each 

phase of payment. 

4. Subschedules for Separate Elements of Work: Where the Contractor's construction 

schedule defines separate elements of the Work, provide subschedules showing values 

coordinated with each element. 

5. Subschedules for Separate Design Contracts: Where the Owner has retained design 

professionals under separate contracts who will each provide certification of payment 
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requests, provide subschedules showing values coordinated with the scope of each design 

services contract, as described in Section 011000 "Summary." 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 

the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 

b. Name of Architect. 

c. Architect's Project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Arrange the schedule of values in tabular form, with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 

b. Description of the Work. 

c. Name of subcontractor. 

d. Name of manufacturer or fabricator. 

e. Name of supplier. 

f. Change Orders (numbers) that affect value. 

g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. Round dollar amounts to whole 

dollars, with total equal to Contract Sum. 

1) Labor. 

2) Materials. 

3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 

for principal subcontract amounts in excess of five percent of the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

6. Allowances: Provide a separate line item in the schedule of values for each allowance. 

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 

measured quantity. Use information indicated in the Contract Documents to determine 

quantities. 

7. Purchase Contracts: Provide a separate line item in the schedule of values for each 

purchase contract. Show line-item value of purchase contract. Indicate Owner payments 

or deposits, if any, and balance to be paid by Contractor. 

8. Overhead Costs: Include total cost and proportionate share of general overhead and profit 

for each line item. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

 

PAYMENT PROCEDURES 012900 - 3 

 

9. Overhead Costs: Show cost of temporary facilities and other major cost items that are not 

direct cost of actual work-in-place as separate line items. 

10. Closeout Costs. Include separate line items under Contractor and principal subcontracts 

for Project closeout requirements in an amount totaling five percent of the Contract Sum 

and subcontract amount. 

11. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 

Construction Change Directives result in a change in the Contract Sum. Include at least 

one separate line item for each Change Order and Construction Change Directive. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 

with previous applications and payments as certified by Architect and paid for by Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 

between Owner and Contractor. The period of construction work covered by each Application 

for Payment is the period indicated in the Agreement. 

C. Payment Application Times: Submit Application for Payment to Architect by the first day of the 

month. The period covered by each Application for Payment is one month, ending on the last 

day of the month. 

D. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 

for Applications for Payment. 

1. Other Application for Payment forms proposed by the Contractor shall be acceptable to 

Architect and Owner. Submit forms for approval with initial submittal of schedule of 

values. 

E. Application Preparation: Complete every entry on form. Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 

applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 

Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 

whether or not payment has been received. Include only amounts for work completed at 

time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 

acceleration. 

F. Stored Materials: Include in Application for Payment amounts applied for materials or 

equipment purchased or fabricated and stored, but not yet installed. Differentiate between items 

stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 

surety to payment for stored materials. 
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2. Provide supporting documentation that verifies amount requested, such as paid invoices. 

Match amount requested with amounts indicated on documentation; do not include 

overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 

Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 

for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 

remaining stored as of date of current Application for Payment. 

G. Transmittal: Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of 

lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

H. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 

lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 

related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 

every entity involved with performance of the Work covered by the application who is 

lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

I. Initial Application for Payment: Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Contractor's construction schedule (preliminary if not final). 

4. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor. 

5. Products list (preliminary if not final). 

6. Sustainable design action plans, including preliminary project materials cost data. 

7. Schedule of unit prices. 

8. Submittal schedule (preliminary if not final). 

9. List of Contractor's staff assignments. 

10. List of Contractor's principal consultants. 

11. Copies of building permits. 
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12. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

13. Initial progress report. 

14. Report of preconstruction conference. 

15. Certificates of insurance and insurance policies. 

16. Performance and payment bonds. 

17. Data needed to acquire Owner's insurance. 

J. Application for Payment at Substantial Completion: After Architect issues the Certificate of 

Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 

K. Final Payment Application: After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 

and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706. 

5. AIA Document G706A. 

6. AIA Document G707. 

7. Evidence that claims have been settled. 

8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 

responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. General coordination procedures. 

2. Coordination drawings. 

3. RFIs. 

4. Digital project management procedures. 

5. Project meetings. 

B. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 

Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Construction Manager, Architect, or 

Contractor seeking information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 

supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

3. Drawing number and detail references, as appropriate, covered by subcontract. 
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B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 

personnel assignments, including superintendent and other personnel in attendance at Project 

site. Identify individuals and their duties and responsibilities; list addresses and cellular 

telephone numbers and e-mail addresses. Provide names, addresses, and telephone numbers of 

individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and in a web-based 

Project software directory. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 

construction operations included in different Sections that depend on each other for proper 

installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: The contractor shall coordinate its construction operations with those of other 

sub-trades and entities to ensure efficient and orderly installation of each part of the Work. Each 

sub-trade shall coordinate its own operations with operations included in different Sections that 

depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 

maximum performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities to avoid conflicts and to ensure orderly progress of 

the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Preinstallation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 
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1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 

individual Sections, and additionally where installation is not completely indicated on Shop 

Drawings, where limited space availability necessitates coordination, or if coordination is 

required to facilitate integration of products and materials fabricated or installed by more than 

one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to 

indicate and resolve conflicts. Do not base coordination drawings on standard printed 

data. Include the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings. 

Prepare sections, elevations, and details as needed to describe relationship of 

various systems and components. 

b. Coordinate the addition of trade-specific information to coordination drawings in a 

sequence that best provides for coordination of the information and resolution of 

conflicts between installed components before submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, 

structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 

replacement of components during the life of the installation. 

e. Show location and size of access doors required for access to concealed dampers, 

valves, and other controls. 

f. Indicate required installation sequences. 

g. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 

to be in conflict with submitted equipment and minimum clearance requirements. 

Provide alternative sketches to Architect indicating proposed resolution of such 

conflicts. Minor dimension changes and difficult installations will not be 

considered changes to the Contract. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 

mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of 

visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan 

drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate sub framing for support of ceiling and wall systems, mechanical 

and electrical equipment, and related Work. Locate components within plenums to 

accommodate layout of light fixtures and other components indicated on Drawings. 

Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans 

and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 

equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 

5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 

floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 

similar items. 

6. Mechanical and Plumbing Work: Show the following: 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

PROJECT MANAGEMENT AND COORDINATION 013100 - 4 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 

insulation, bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access 

doors, cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 

a. Runs of vertical and horizontal conduit 1-1/4 inches (32 mm) in diameter and 

larger. 

b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-

alarm locations. 

c. Panel board, switch board, switchgear, transformer, busway, generator, and motor-

control center locations. 

d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Fire-Protection System: Show the following: 

a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler 

heads. 

9. Review: Architect will review coordination drawings to confirm that in general the Work 

is being coordinated, but not for the details of the coordination, which are Contractor's 

responsibility. If Architect determines that coordination drawings are not being prepared 

in sufficient scope or detail, or are otherwise deficient, Architect will so inform 

Contractor, who shall make suitable modifications and resubmit. 

10. Coordination Drawing Prints: Prepare coordination drawing prints according to 

requirements in Section 013300 "Submittal Procedures." 

C. Coordination Digital Data Files: Prepare coordination digital data files according to the 

following requirements: 

1. File Preparation Format: Same digital data software program, version, and operating 

system as original Drawings. 

2. File Submittal Format: Submit or post coordination drawing files using PDF format. 

3. Architect will furnish Contractor one set of digital data files of Drawings for use in 

preparing coordination digital data files. 

a. Architect makes no representations as to the accuracy or completeness of digital 

data files as they relate to Drawings. 

b. Contractor shall execute a data licensing agreement in the form of Agreement form 

acceptable to Owner and Architect. 
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1.7 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 

form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 

controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect and Construction Manager. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 

10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 

materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Software-generated form with substantially the same content as indicated above, 

acceptable to Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Architect's and Construction Manager's Action: Architect and Construction Manager will 

review each RFI, determine action required, and respond. Allow seven (7) working days for 

Architect's response for each RFI. RFIs received by Architect or Construction Manager after 

1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for approval of Contractor's means and methods. 
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d. Requests for coordination information already indicated in the Contract 

Documents. 

e. Requests for adjustments in the Contract Time or the Contract Sum. 

f. Requests for interpretation of Architect's actions on submittals. 

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt by Architect or Construction 

Manager of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal to the owner for 

review. 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect and Construction Manager in writing within ten 

(10) days of receipt of the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 

Submit log at each project meeting. Use software log that is part of web-based Project software.  

Software log with not less than the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect and Construction Manager. 

4. RFI number including RFIs that were returned without action or withdrawn. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's and Construction Manager's response was received. 

8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Architect's and Construction Manager's action, update the RFI log and 

immediately distribute the RFI response to affected parties. Review response and notify 

Architect and Construction Manager within seven (7) days if Contractor disagrees with 

response. 

1.8 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Architect's Data Files Not Available: Architect will not provide Architect's BIM model digital 

data files for Contractor's use during construction. 

B. Web-Based Project Software: Provide, administer, and use web-based Project software site 

acceptable to the Owner and CM for purposes of hosting and managing Project communication 

and documentation until Final Completion. 

1. Web-based Project software site includes, at a minimum, the following features: 
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a. Compilation of Project data, including Contractor, subcontractors, Architect, 

architect's consultants, Owner, and other entities involved in Project. Include 

names of individuals and contact information. 

b. Access control for each entity for each workflow process, to determine entity's 

digital rights to create, modify, view, and print documents. 

c. Document workflow planning, allowing customization of workflow between 

project entities. 

d. Creation, logging, tracking, and notification for Project communications required 

in other Specification Sections, including, but not limited to, RFIs, submittals, 

Minor Changes in the Work, Construction Change Directives, and Change Orders. 

e. Track status of each Project communication in real time, and log time and date 

when responses are provided. 

f. Procedures for handling PDFs or similar file formats, allowing markups by each 

entity. Provide security features to lock markups against changes once submitted. 

g. Processing and tracking of payment applications. 

h. Processing and tracking of contract modifications. 

i. Creating and distributing meeting minutes. 

j. Document management for Drawings, Specifications, and coordination drawings, 

including revision control. 

k. Management of construction progress photographs. 

l. Mobile device compatibility, including smartphones and tablets. 

2. Provide web-based Project software user licenses for use of Owner, Construction 

Manager, Architect, and Architect's consultants. Provide software training as required on-

line or at Architect's office for web-based Project software users. 

3. At completion of Project, provide digital archive in format that is readable by common 

desktop software applications in format acceptable to Architect. Provide data in locked 

format to prevent further changes. 

4. Provide the following web-based Project software packages under their current published 

licensing agreements: 

a. Procore Technologies, Inc. 

b. Or approved equal 

1.9 PROJECT MEETINGS 

A. General: Construction Manager will schedule and conduct meetings and conferences at Project 

site unless otherwise indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting. Notify Owner and Architect of scheduled 

meeting dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 

including Owner, Construction Manager, and Architect, within three (3) days of the 

meeting. 
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B. Preconstruction Conference: Construction Manager will schedule and conduct a preconstruction 

conference before starting construction, at a time convenient to Owner and Architect, but no 

later than fifteen (15) days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Construction Manager, Architect, and 

their consultants; Contractor and its superintendent; major subcontractors; suppliers; and 

other concerned parties shall attend the conference. Participants at the conference shall be 

familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 

b. Tentative construction schedule. 

c. Phasing. 

d. Critical work sequencing and long lead items. 

e. Designation of key personnel and their duties. 

f. Lines of communications. 

g. Use of web-based Project software. 

h. Procedures for processing field decisions and Change Orders. 

i. Procedures for RFIs. 

j. Procedures for testing and inspecting. 

k. Procedures for processing Applications for Payment. 

l. Distribution of the Contract Documents. 

m. Submittal procedures. 

n. Sustainable design requirements. 

o. Preparation of Record Documents. 

p. Use of the premises. 

q. Work restrictions. 

r. Working hours. 

s. Owner's occupancy requirements. 

t. Responsibility for temporary facilities and controls. 

u. Procedures for moisture and mold control. 

v. Procedures for disruptions and shutdowns. 

w. Construction waste management and recycling. 

x. Parking availability. 

y. Office, work, and storage areas. 

z. Equipment deliveries and priorities. 

aa. First aid. 

bb. Security. 

cc. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 

minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 

construction activity when required by other sections and when required for coordination with 

other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 
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installations that have preceded or will follow, shall attend the meeting. Advise 

Architect, Construction Manager of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 

a. Contract Documents. 

b. Options. 

c. Related RFIs. 

d. Related Change Orders. 

e. Purchases. 

f. Deliveries. 

g. Submittals. 

h. Sustainable design requirements. 

i. Review of mockups. 

j. Possible conflicts. 

k. Compatibility requirements. 

l. Time schedules. 

m. Weather limitations. 

n. Manufacturer's written instructions. 

o. Warranty requirements. 

p. Compatibility of materials. 

q. Acceptability of substrates. 

r. Temporary facilities and controls. 

s. Space and access limitations. 

t. Regulations of authorities having jurisdiction. 

u. Testing and inspecting requirements. 

v. Installation procedures. 

w. Coordination with other work. 

x. Required performance results. 

y. Protection of adjacent work. 

z. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 

required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 

requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 

Initiate whatever actions are necessary to resolve impediments to performance of the 

Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference: Construction Manager will schedule and conduct a project 

closeout conference, at a time convenient to Owner and Architect, but no later than ninety (90) 

days prior to the scheduled date of Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 

closeout. 

2. Attendees: Authorized representatives of Owner, Construction Manager, Architect, and 

their consultants; Contractor and its superintendent; major subcontractors; suppliers; and 

other concerned parties shall attend the meeting. Participants at the meeting shall be 

familiar with Project and authorized to conclude matters relating to the Work. 
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3. Agenda: Discuss items of significance that could affect or delay Project closeout, 

including the following: 

a. Preparation of Record Documents. 

b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 

c. Procedures for completing and archiving web-based Project software site data 

files. 

d. Submittal of written warranties. 

e. Requirements for completing sustainable design documentation. 

f. Requirements for preparing operations and maintenance data. 

g. Requirements for delivery of material samples, attic stock, and spare parts. 

h. Requirements for demonstration and training. 

i. Preparation of Contractor's punch list. 

j. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 

k. Submittal procedures. 

l. Coordination of separate contracts. 

m. Owner's partial occupancy requirements. 

n. Installation of Owner's furniture, fixtures, and equipment. 

o. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings: Construction Manager will conduct progress meetings at regular intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 

2. Attendees: In addition to representatives of Owner, Construction Manager, and Architect, 

each contractor, subcontractor, supplier, and other entity concerned with current progress 

or involved in planning, coordination, or performance of future activities shall be 

represented at these meetings. All participants at the meeting shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 

other items of significance that could affect progress. Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule. Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so. Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Resolution of BIM component conflicts. 
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4) Status of submittals. 

5) Status of sustainable design documentation. 

6) Deliveries. 

7) Off-site fabrication. 

8) Access. 

9) Site use. 

10) Temporary facilities and controls. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Status of correction of deficient items. 

14) Field observations. 

15) Status of RFIs. 

16) Status of Proposal Requests. 

17) Pending changes. 

18) Status of Change Orders. 

19) Pending claims and disputes. 

20) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 

meeting where revisions to the schedule have been made or recognized. Issue 

revised schedule concurrently with the report of each meeting. 

F. Coordination Meetings: Construction Manager will conduct regular intervals. Project 

coordination meetings are in addition to specific meetings held for other purposes, such as 

progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner, Construction Manager, and Architect, 

each contractor, subcontractor, supplier, and other entity concerned with current progress 

or involved in planning, coordination, or performance of future activities shall be 

represented at these meetings. All participants at the meetings shall be familiar with 

Project and authorized to conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 

Review other items of significance that could affect progress. Include topics for 

discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the last 

coordination meeting. Determine whether each contract is on time, ahead of 

schedule, or behind schedule, in relation to combined Contractor's construction 

schedule. Determine how construction behind schedule will be expedited; secure 

commitments from parties involved to do so. Discuss whether schedule revisions 

are required to ensure that current and subsequent activities will be completed 

within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after each 

coordination meeting where revisions to the schedule have been made or 

recognized. Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 

following: 
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1) Interface requirements. 

2) Sequence of operations. 

3) Resolution of BIM component conflicts. 

4) Status of submittals. 

5) Deliveries. 

6) Off-site fabrication. 

7) Access. 

8) Site use. 

9) Temporary facilities and controls. 

10) Work hours. 

11) Hazards and risks. 

12) Progress cleaning. 

13) Quality and work standards. 

14) Status of RFIs. 

15) Proposal Requests. 

16) Change Orders. 

17) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 

others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Startup construction schedule. 

2. Contractor's Construction Schedule. 

3. Construction schedule updating reports. 

4. Daily construction reports. 

5. Material location reports. 

6. Site condition reports. 

7. Unusual event reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction Project. Activities included in a construction schedule consume 

time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 

3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation of the schedule of values for completing an activity as scheduled. 

The sum of costs for all activities must equal the total Contract Sum. 

C. CPM: Critical path method, which is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships. Network calculations 

determine when activities can be performed and the critical path of Project. 

D. Critical Path: The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

E. Event: The starting or ending point of an activity. 

F. Float: The measure of leeway in starting and completing an activity. 
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1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 

jointly owned, expiring Project resource available to both parties as needed to meet 

schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 

adversely affecting the planned Project completion date. 

G. Resource Loading: The allocation of manpower and equipment necessary for completing an 

activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 

2. PDF file. 

3. Two paper copies, of sufficient size to display entire period or schedule, as required. 

B. Startup construction schedule. 

1. Submittal of cost-loaded, startup construction schedule will not constitute approval of 

schedule of values for cost-loaded activities. 

C. Startup Network Diagram: Of size required to display entire network for entire construction 

period. Show logic ties for activities. 

D. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 

for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 

comply with requirements for submittals. 

E. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 

each activity in reports shall contain activity number, activity description, cost and resource 

loading, original duration, remaining duration, early start date, early finish date, late start date, 

late finish date, and total float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 

actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 

ascending order by activity number and then by early start date, or actual start date if 

known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

4. Earnings Report: Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment. 

F. Construction Schedule Updating Reports: Submit with Applications for Payment. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

CONSTRUCTION PROGRESS DOCUMENTATION 013200 - 3 

G. Daily Construction Reports: Submit at monthly intervals. 

H. Material Location Reports: Submit at monthly intervals. 

I. Site Condition Reports: Submit at time of discovery of differing conditions. 

J. Unusual Event Reports: Submit at time of unusual event. 

K. Qualification Data: For scheduling consultant. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and 

reporting, with capability of producing CPM reports and diagrams within 24 hours of 

Architect's request. 

B. Prescheduling Conference: Conduct conference at Project site to comply with requirements in 

Section 013100 "Project Management and Coordination." Review methods and procedures 

related to the preliminary construction schedule and Contractor's Construction Schedule, 

including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 

2. Verify availability of qualified personnel needed to develop and update schedule. 

3. Discuss constraints, including work stages and interim milestones. 

4. Review delivery dates for Owner-furnished products. 

5. Review schedule for work of Owner's separate contracts. 

6. Review submittal requirements and procedures. 

7. Review time required for review of submittals and resubmittals. 

8. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 

9. Review time required for Project closeout and Owner startup procedures. 

10. Review and finalize list of construction activities to be included in schedule. 

11. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, list of subcontracts, 

submittal schedule, progress reports, payment requests, and other required schedules and 

reports. 

1. Secure time commitments for performing critical elements of the Work from entities 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 
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1.7 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 

been developed specifically to manage construction schedules. 

1. Use Microsoft Project, for current Windows operating system. 

B. Scheduling Consultant: Engage a consultant to provide planning, evaluation, and reporting 

using CPM scheduling. 

1. In-House Option: Owner may waive requirement to retain a consultant if Contractor 

employs skilled personnel with experience in CPM scheduling and reporting techniques. 

Submit qualifications. 

2. Meetings: Scheduling consultant shall attend all meetings related to Project progress, 

alleged delays, and time impact. 

C. Time Frame: Extend schedule from date established for commencement of the Work to date of 

Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 

D. Activities: Treat each floor or separate area as a separate numbered activity for each main 

element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long 

lead items and major items, requiring a cycle of more than 60 days, as separate activities 

in schedule. Procurement cycle activities include, but are not limited to, submittals, 

approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 

Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 

in Contractor's Construction Schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing. 

5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion and allow time for Architect's administrative procedures 

necessary for certification of Substantial Completion. 

6. Punch List and Final Completion: Include not more than 30 days for completion of punch 

list items and final completion. 

E. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 

2. Work under More Than One Contract: Include a separate activity for each contract. 

3. Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner. 
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4. Products Ordered in Advance: Include a separate activity for each product. Include 

delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate 

the earliest possible delivery date. 

5. Owner-Furnished Products: Include a separate activity for each product. Include delivery 

date indicated in Section 011000 "Summary." Delivery dates indicated stipulate the 

earliest possible delivery date. 

6. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Partial occupancy before Substantial Completion. 

e. Use-of-premises restrictions. 

f. Provisions for future construction. 

g. Seasonal variations. 

h. Environmental control. 

7. Work Stages: Indicate important stages of construction for each major portion of the 

Work, including, but not limited to, the following: 

a. Subcontract awards. 

b. Submittals. 

c. Purchases. 

d. Mockups. 

e. Fabrication. 

f. Sample testing. 

g. Deliveries. 

h. Installation. 

i. Tests and inspections. 

j. Adjusting. 

k. Curing. 

l. Building flush-out. 

m. Startup and placement into final use and operation. 

n. Commissioning. 

8. Construction Areas: Identify each major area of construction for each major portion of 

the Work. Indicate where each construction activity within a major area must be 

sequenced or integrated with other construction activities to provide for the following: 

a. Structural completion. 

b. Temporary enclosure and space conditioning. 

c. Permanent space enclosure. 

d. Completion of mechanical installation. 

e. Completion of electrical installation. 

f. Substantial Completion. 

F. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and final completion, and the 

following interim milestones: 
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1. Temporary enclosure and space conditioning. 

G. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. 

On the line, show planned and actual dollar volume of the Work performed as of planned and 

actual dates used for preparation of payment requests. 

1. See Section 012900 "Payment Procedures" for cost reporting and payment procedures. 

H. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 

commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 

2. Unanswered Requests for Information. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 

5. Pending modifications affecting the Work and the Contract Time. 

I. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 

actual construction progress and activities. Issue schedule one week before each regularly 

scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made. Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

J. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 

behind the current approved schedule, submit a separate recovery schedule indicating means by 

which Contractor intends to regain compliance with the schedule. Indicate changes to working 

hours, working days, crew sizes, equipment required to achieve compliance, and date by which 

recovery will be accomplished. 

K. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

1.8 STARTUP CONSTRUCTION SCHEDULE 

A. Gantt-Chart Schedule: Submit startup, horizontal, Gantt-chart-type construction schedule within 

seven days of date established for commencement of the Work. 
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B. Preparation: Indicate each significant construction activity separately. Identify first workday of 

each week with a continuous vertical line. Outline significant construction activities for first 90 

days of construction. Include skeleton diagram for the remainder of the Work and a cash 

requirement prediction based on indicated activities. 

1.9 CPM SCHEDULE REQUIREMENTS 

A. General: Prepare network diagrams using AON (activity-on-node) format. 

B. Startup Network Diagram: Submit diagram within 14 days of date established for 

commencement of the Work. Outline significant construction activities for the first 90 days of 

construction. Include skeleton diagram for the remainder of the Work and a cash requirement 

prediction based on indicated activities. 

C. CPM Schedule: Prepare Contractor's Construction Schedule using a time-scaled CPM network 

analysis diagram for the Work. 

1. Develop network diagram in sufficient time to submit CPM schedule so it can be 

accepted for use no later than 60 days after date established for commencement of the 

Work. 

a. Failure to include any work item required for performance of this Contract shall 

not excuse Contractor from completing all work within applicable completion 

dates. 

2. Conduct educational workshops to train and inform key Project personnel, including 

subcontractors' personnel, in proper methods of providing data and using CPM schedule 

information. 

3. Establish procedures for monitoring and updating CPM schedule and for reporting 

progress. Coordinate procedures with progress meeting and payment request dates. 

4. Use "one workday" as the unit of time for individual activities. Indicate nonworking days 

and holidays incorporated into the schedule to coordinate with the Contract Time. 

D. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using 

the startup network diagram, prepare a skeleton network to identify probable critical paths. 

1. Activities: Indicate the estimated time duration, sequence requirements, and relationship 

of each activity in relation to other activities. Include estimated time frames for the 

following activities: 

a. Preparation and processing of submittals. 

b. Mobilization and demobilization. 

c. Purchase of materials. 

d. Delivery. 

e. Fabrication. 

f. Utility interruptions. 

g. Installation. 

h. Testing and inspection. 

i. Punch list and final completion. 
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j. Activities occurring following final completion. 

2. Critical Path Activities: Identify critical path activities, including those for interim 

completion dates. Scheduled start and completion dates shall be consistent with Contract 

milestone dates. 

3. Processing: Process data to produce output data on a computer-drawn, time-scaled 

network. Revise data, reorganize activity sequences, and reproduce as often as necessary 

to produce the CPM schedule within the limitations of the Contract Time. 

4. Format: Mark the critical path. Locate the critical path near center of network; locate 

paths with most float near the edges. 

a. Subnetworks on separate sheets are permissible for activities clearly off the critical 

path. 

E. Contract Modifications: For each proposed contract modification and concurrent with its 

submission, prepare a time-impact analysis using a network fragment to demonstrate the effect 

of the proposed change on the overall Project schedule. 

F. Initial Issue of Schedule: Prepare initial network diagram from a sorted activity list indicating 

straight "early start-total float." Identify critical activities. Prepare tabulated reports showing the 

following: 

1. Contractor or subcontractor and the Work or activity. 

2. Description of activity. 

3. Main events of activity. 

4. Immediate preceding and succeeding activities. 

5. Early and late start dates. 

6. Early and late finish dates. 

7. Activity duration in workdays. 

8. Total float or slack time. 

9. Average size of workforce. 

10. Dollar value of activity (coordinated with the schedule of values). 

G. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports 

showing the following: 

1. Identification of activities that have changed. 

2. Changes in early and late start dates. 

3. Changes in early and late finish dates. 

4. Changes in activity durations in workdays. 

5. Changes in the critical path. 

6. Changes in total float or slack time. 

7. Changes in the Contract Time. 

H. Value Summaries: Prepare two cumulative value lists, sorted by finish dates. 

1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar 

value. 

2. In second list, tabulate activity number, late finish date, dollar value, and cumulative 

dollar value. 
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3. In subsequent issues of both lists, substitute actual finish dates for activities completed as 

of list date. 

4. Prepare list for ease of comparison with payment requests; coordinate timing with 

progress meetings. 

a. In both value summary lists, tabulate "actual percent complete" and "cumulative 

value completed" with total at bottom. 

b. Submit value summary printouts one week before each regularly scheduled 

progress meeting. 

1.10 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. Equipment at Project site. 

5. Material deliveries. 

6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 

7. Testing and inspection. 

8. Accidents. 

9. Meetings and significant decisions. 

10. Unusual events. 

11. Stoppages, delays, shortages, and losses. 

12. Meter readings and similar recordings. 

13. Emergency procedures. 

14. Orders and requests of authorities having jurisdiction. 

15. Change Orders received and implemented. 

16. Construction Change Directives received and implemented. 

17. Services connected and disconnected. 

18. Equipment or system tests and startups. 

19. Partial completions and occupancies. 

20. Substantial Completions authorized. 

B. Material Location Reports: At monthly intervals, prepare and submit a comprehensive list of 

materials delivered to and stored at Project site. List shall be cumulative, showing materials 

previously reported plus items recently delivered. Include with list a statement of progress on 

and delivery dates for materials or items of equipment fabricated or stored away from Project 

site. Indicate the following categories for stored materials: 

1. Material stored prior to previous report and remaining in storage. 

2. Material stored prior to previous report and since removed from storage and installed. 

3. Material stored following previous report and remaining in storage. 

C. Site Condition Reports: Immediately on discovery of a difference between site conditions and 

the Contract Documents, prepare and submit a detailed report. Submit with a Request for 
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Information. Include a detailed description of the differing conditions, together with 

recommendations for changing the Contract Documents. 

D. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project 

site, whether or not related directly to the Work, prepare and submit a special report. List chain 

of events, persons participating, responses by Contractor's personnel, evaluation of results or 

effects, and similar pertinent information. Advise Owner in advance when these events are 

known or predictable. 

1. Submit unusual event reports directly to Owner within one day of an occurrence. 

Distribute copies of report to parties affected by the occurrence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 

2. Concealed work photographs 

3. Periodic construction photographs. 

4. Final completion construction photographs. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for submitting photographic documentation as 

Project Record Documents at Project closeout. 

2. Section 311000 "Site Clearing" for photographic documentation before site clearing 

operations commence. 

1.3 INFORMATIONAL SUBMITTALS 

A. Key Plan: Submit key plan of Project site and building with notation of vantage points marked 

for location and direction of each photograph. Indicate elevation or story of construction. 

Include same information as corresponding photographic documentation. 

B. Digital Photographs: Submit image files within three days of taking photographs. 

1. Submit photos on CD- Submit photos by uploading to web-based Project management 

software site.  

2. Identification: Provide the following information with each image description to a web-

based Project management software site: 

a. Name of Project. 

b. Name and contact information for photographer. 

c. Name of Architect. 

d. Name of Contractor. 

e. Date photograph was taken. 

f. Description of location, vantage point, and direction. 

g. Unique sequential identifier keyed to accompanying key plan. 
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1.4 FORMATS AND MEDIA 

A. Digital Photographs: Provide color images in JPG format. 

B. Digital Images: Submit digital media as originally recorded in the digital camera, without 

alteration, manipulation, editing, or modifications using image-editing software. 

C. Metadata: Record accurate date and time from camera. 

D. File Names: Name media files with date and sequential numbering suffix. 

1.5 CONSTRUCTION PHOTOGRAPHS 

A. Photographer: Engage a qualified photographer to take construction photographs. 

B. General: Take photographs with maximum depth of field and in focus. 

1. Maintain key plan with each set of construction photographs that identifies each 

photographic location. 

C. Preconstruction Photographs: Before starting construction, take photographs of Project site and 

surrounding properties, including existing items to remain during construction, from different 

vantage points, as directed by Architect. 

1. Flag construction limits before taking construction photographs. 

2. Take 20 photographs to show existing conditions adjacent to property before starting the 

Work. 

3. Take 20 photographs of existing buildings either on or adjoining property to accurately 

record physical conditions at start of construction. 

4. Take additional photographs as required to record settlement or cracking of adjacent 

structures, pavements, and improvements. 

D. Concealed Work Photographs: Before proceeding with installing work that will conceal other 

work, take photographs sufficient in number, with annotated descriptions, to record nature and 

location of concealed Work, including, but not limited to, the following: 

1. Underground utilities. 

2. Under slab services. 

3. Piping. 

4. Electrical conduit. 

5. Waterproofing and weather-resistant barriers.  

E. Periodic Construction Photographs: Take 20 photographs weekly coinciding with the cutoff 

date associated with each Application for Payment. Select vantage points to show status of 

construction and progress since last photographs were taken. 

F. Final Completion Construction Photographs: Take 20 photographs after date of Substantial 

Completion for submission as Project Record Documents. Architect will inform photographer 

of desired vantage points. 
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G. Additional Photographs: Architect may request photographs in addition to periodic photographs 

specified. Additional photographs will be paid for by Change Order and are not included in the 

Contract Sum. 

1. Three days' notice will be given, where feasible. 

2. In emergency situations, take additional photographs within 24 hours of request. 

3. Circumstances that could require additional photographs include, but are not limited to, 

the following: 

a. Special events planned at Project site. 

b. Immediate follow-up when on-site events result in construction damage or losses. 

c. Photographs to be taken at fabrication locations away from Project site. These 

photographs are not subject to unit prices or unit-cost allowances. 

d. Substantial Completion of a major phase or component of the Work. 

e. Extra record photographs at time of final acceptance. 

f. Owner's request for special publicity photographs. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 

2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 

schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's construction schedule. 

3. Section 013233 "Photographic Documentation" for submitting preconstruction 

photographs, periodic construction photographs, and final completion construction 

photographs. 

4. Section 014000 "Quality Requirements" for submitting test and inspection reports, and 

schedule of tests and inspections. 

5. Section 017700 "Closeout Procedures" for submitting closeout submittals and 

maintenance material submittals. 

6. Section 017823 "Operation and Maintenance Data" for submitting operation and 

maintenance manuals. 

7. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 

Architect's responsive action. Action submittals are those submittals indicated in individual 

Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 

require Architect's responsive action. Submittals may be rejected for not complying with 

requirements. Informational submittals are those submittals indicated in individual Specification 

Sections as "informational submittals." 
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1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 

chronological order by dates required by construction schedule. Include time required for 

review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 

additional time required for making corrections or revisions to submittals noted by Architect 

and additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 

Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 

submittals required during the first 60 days of construction. List those submittals required 

to maintain orderly progress of the Work and those required early because of long lead 

time for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 

construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 

for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 

b. Specification Section number and title. 

c. Submittal Category: Action; informational. 

d. Name of subcontractor. 

e. Description of the Work covered. 

f. Scheduled date for Architect's final release or approval. 

g. Scheduled dates for purchasing. 

h. Scheduled date of fabrication. 

i. Scheduled dates for installation. 

j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 

2. Date. 

3. Name of Architect. 

4. Name of Contractor. 

5. Name of firm or entity that prepared submittal. 

6. Names of subcontractor, manufacturer, and supplier. 

7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 

resubmittals. 

8. Category and type of submittal. 

9. Submittal purpose and description. 
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10. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 

11. Drawing number and detail references, as appropriate. 

12. Indication of full or partial submittal. 

13. Location(s) where product is to be installed, as appropriate. 

14. Other necessary identification. 

15. Remarks. 

16. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 

requirements in the Contract Documents, including minor variations and limitations; include 

relevant additional information and revisions, other than those requested by Architect on 

previous submittals. Indicate by highlighting on each submittal or noting on attached separate 

sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 

each PDF file. Name PDF file with submittal number. 

E. Submittals Utilizing Web-Based Project Software: Prepare submittals as PDF files or other 

format indicated by Project management software. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 

submittals are indicated in individual Specification Sections. 

1. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 

to web-based Project management software website. Enter required data in web-based 

software site to fully identify submittal. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 

partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 

Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 

Sections so processing will not be delayed because of need to review submittals 

concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 
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C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 

Time for review shall commence on Architect's receipt of submittal. No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of 

the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 

if coordination with subsequent submittals is required. Architect will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 

initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 

submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 

are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 

e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
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b. Printed performance curves. 

c. Operational range diagrams. 

d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data unless 

submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 

following information, as applicable: 

a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 

following: 

a. Project name and submittal number. 

b. Generic description of Sample. 

c. Product name and name of manufacturer. 

d. Sample source. 

e. Number and title of applicable Specification Section. 

f. Specification paragraph number and generic name of each item. 

3. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 

to web-based Project software website. Enter required data in web-based software site to 

fully identify submittal. 

a. Include photographs of front and back of samples with electronically submitted 

transmittals for those items. 

4. Disposition: Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity. Sample sets may be 

used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at time 

of use. 
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b. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 

manufacturer's product line. Architect will return submittal with options selected. 

6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 

from same material to be used for the Work, cured and finished in manner specified, and 

physically identical with material or product proposed for use, and that show full range of 

color and texture variations expected. Samples include, but are not limited to, the 

following: partial sections of manufactured or fabricated components; small cuts or 

containers of materials; complete units of repetitively used materials; swatches showing 

color, texture, and pattern; color range sets; and components used for independent testing 

and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two 

Sample sets; remainder will be returned. Mark up and retain one returned Sample 

set as a project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to 

be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 

material or product represented by a Sample, submit at least three sets of 

paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location. Include the 

following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 

Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 

3. Number and name of room or space. 

4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person. Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 

indicated performance and design criteria in individual Specification Sections. Include list of 

assumptions and summary of loads. Include load diagrams if applicable. Provide name and 

version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

SUBMITTAL PROCEDURES 013300 - 7 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 

entity responsible for preparing certification. Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 

that Installer complies with requirements in the Contract Documents and, where required, 

is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 

certifying that manufacturer complies with requirements in the Contract Documents. 

Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 

that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 

that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents. Submit record of Welding 

Procedure Specification and Procedure Qualification Record on AWS forms. Include 

names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of compatibility tests 

performed before installation of product. Include written recommendations for primers 

and substrate preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final 

location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting test results of material for compliance 

with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 

testing agency's standard form, indicating and interpreting results of tests performed 

before installation of product, for compliance with performance requirements in the 

Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents. Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing 

agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 

to authorities having jurisdiction, that product complies with building code in effect for 

Project. Include the following information: 

a. Name of evaluation organization. 

b. Date of evaluation. 

c. Time period when report is in effect. 

d. Product and manufacturers' names. 

e. Description of product. 

f. Test procedures and results. 

g. Limitations of use. 
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1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 

coordination with other Work of the Contract and for compliance with the Contract Documents. 

Note corrections and field dimensions. Mark with approval stamp before submitting to 

Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 

approval stamp. Include name of reviewer, date of Contractor's approval, and statement 

certifying that submittal has been reviewed, checked, and approved for compliance with the 

Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have 

Contractor's review and approval. 

1.9 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 

required, and return it. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 

action, as follows: 

a. No Exceptions Taken. 

b. Exceptions as Noted. 

c. Resubmit as Noted. 

d. Not in Conformance. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will 

return it if it does not comply with requirements. Architect will forward each submittal to 

appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 

submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for resubmittal without review. 

E. Architect will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without 

action. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 

indicated. These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 

are specified in their respective Specification Sections. Requirements in individual 

Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and quality-control procedures that facilitate compliance with the Contract 

Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 

required by Architect, Owner, or authorities having jurisdiction are not limited by 

provisions of this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 

described means having successfully completed a minimum of five previous projects similar in 

nature, size, and extent to this Project; being familiar with special requirements indicated; and 

having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 

the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 

certain construction activities be performed by accredited or unionized individuals, or 

that requirements specified apply exclusively to specific trade(s). 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

QUALITY REQUIREMENTS 014000 - 2 

D. Mockups: Full-size physical assemblies that are constructed on-site either as freestanding 

temporary built elements or as part of permanent construction. Mockups are constructed to 

verify selections made under Sample submittals; to demonstrate aesthetic effects and qualities 

of materials and execution; to review coordination, testing, or operation; to show interface 

between dissimilar materials; and to demonstrate compliance with specified installation 

tolerances. Mockups are not Samples. Unless otherwise indicated, approved mockups establish 

the standard by which the Work will be judged. 

1. Integrated Exterior Mockups: Mockups of the exterior envelope constructed on-site as 

freestanding temporary built elements or as part of permanent construction, consisting of 

multiple products, assemblies, and subassemblies. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 

laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 

NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 

qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with specified requirements. 

F. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 

example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 

laboratory shall mean the same as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and 

completed construction comply with requirements. Contractor's quality-control services do not 

include contract administration activities performed by Architect. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 

requirements are specified and the standards or requirements establish different or conflicting 

requirements for minimum quantities or quality levels, comply with the most stringent 
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requirement. Refer conflicting requirements that are different, but apparently equal, to Architect 

for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 

the minimum provided or performed. The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 

before proceeding. 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 

responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience. Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority. 

D. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 

2. Entity responsible for performing tests and inspections. 

3. Description of test and inspection. 

4. Identification of applicable standards. 

5. Identification of test and inspection methods. 

6. Number of tests and inspections required. 

7. Time schedule or time span for tests and inspections. 

8. Requirements for obtaining samples. 

9. Unique characteristics of each quality-control service. 

E. Reports: Prepare and submit certified written reports and documents as specified. 

F. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents established for 

compliance with standards and regulations bearing on performance of the Work. 

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, 

and not less than five days prior to preconstruction conference. Submit in format acceptable to 

Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 

used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate 

with Contractor's Construction Schedule. 
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B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 

in managing and executing quality-assurance and quality-control procedures similar in nature 

and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 

review and management of submittal process. Indicate qualifications of personnel responsible 

for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 

requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including Subcontractor-performed tests and 

inspections. Include required tests and inspections and Contractor-elected tests and 

inspections. Distinguish source quality-control tests and inspections from field quality-

control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 

Statement of Special Inspections. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 

construction to identify and correct deficiencies in workmanship in addition to testing and 

inspection specified. Indicate types of corrective actions to be required to bring work into 

compliance with standards of workmanship established by Contract requirements and approved 

mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 

approved and rejected results. Include work Architect has indicated as nonconforming or 

defective. Indicate corrective actions taken to bring nonconforming work into compliance with 

requirements. Comply with requirements of authorities having jurisdiction. 

1.8 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 

Sections. Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, telephone number, and email address of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
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12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 

documenting manufacturer's technical representative's tests and inspections specified in other 

Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 

report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Statement that products at Project site comply with requirements. 

4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

6. Statement whether conditions, products, and installation will affect warranty. 

7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 

manufacturer's factory-authorized service representative's tests and inspections specified in 

other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 

representative making report. 

2. Statement that equipment complies with requirements. 

3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

4. Statement whether conditions, products, and installation will affect warranty. 

5. Other required items indicated in individual Specification Sections. 

1.9 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. As applicable, procure products 

from manufacturers able to meet qualification requirements, warranty requirements, and 

technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 

assembling work similar in material, design, and extent to that indicated for this Project, whose 

work has resulted in construction with a record of successful in-service performance. 
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E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated. Engineering services are defined as those performed 

for installations of the system, assembly, or product that are similar in material, design, and 

extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 

performed by entities who are recognized experts in those operations. Specialists shall satisfy 

qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 

specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspection indicated, as documented according 

to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 

required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to observe and inspect installation 

of manufacturer's products that are similar in material, design, and extent to those indicated for 

this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of 

manufacturer's products that are similar in material, design, and extent to those indicated for this 

Project. 

J. Mockups: Before installing portions of the Work requiring mockups, build mockups for each 

form of construction and finish required to comply with the following requirements, using 

materials indicated for the completed Work: 

1. Build mockups of size indicated. 

2. Build mockups in location indicated or, if not indicated, as directed by Architect. 

3. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 

4. Employ supervisory personnel who will oversee mockup construction. Employ workers 

that will be employed to perform same tasks during the construction at Project. 

5. Demonstrate the proposed range of aesthetic effects and workmanship. 

6. Obtain Architect's approval of mockups before starting corresponding work, fabrication, 

or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

7. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 

8. Demolish and remove mockups when directed unless otherwise indicated. 
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1.10 QUALITY CONTROL 

A. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility. Perform additional quality-control activities, whether specified or 

not, to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 

by authorities having jurisdiction. Perform quality-control services required of Contractor 

by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

B. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

C. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 

duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 

or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

D. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 

representative to inspect field-assembled components and equipment installation, including 

service connections. Report results in writing as specified in Section 013300 "Submittal 

Procedures." 

E. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 

representative to observe and inspect the Work. Manufacturer's technical representative's 

services include participation in preinstallation conferences, examination of substrates and 
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conditions, verification of materials, observation of Installer activities, inspection of completed 

portions of the Work, and submittal of written reports. 

F. Associated Contractor Services: Cooperate with agencies and representatives performing 

required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 

services as requested. Notify agency sufficiently in advance of operations to permit assignment 

of personnel. Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 

quality-control services with a minimum of delay and to avoid necessity of removing and 

replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents as a component of Contractor's quality-

control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 

Update as the Work progresses. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 

involved in performance of portions of the Work where tests and inspections are required. 

1.11 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct 

special tests and inspections required by authorities having jurisdiction as the responsibility of 

Owner, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 

and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 

in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 

service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 

which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 

work complies with or deviates from the Contract Documents. 
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6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 

2. Description of the Work tested or inspected. 

3. Date test or inspection results were transmitted to Architect. 

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 

inspection log for Architect's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes. Restore patched areas 

and extend restoration into adjoining areas with durable seams that are as invisible as 

possible. Comply with the Contract Document requirements for cutting and patching in 

Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 

dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced. Such standards 

are made a part of the Contract Documents by reference. 
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity. Copies of applicable standards are not 

bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

PART 2 - CONSTRUCTION INDUSTRY ORGANIZATION DOCUMENTS 

2.1 AA -- ALUMINUM ASSOCIATION, INC. 

2.2 AAMA -- AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION 

A. AAMA 609 & 610 - Cleaning and Maintenance Guide for Architecturally Finished Aluminum 

(Combined Document). 

B. AAMA 1503 - Voluntary Test Method for Thermal Transmittance and Condensation Resistance 

of Windows, Doors and Glazed Wall Sections. 

C. AAMA CW-10 - Care and Handling of Architectural Aluminum From Shop to Site. 

2.3 ACI -- AMERICAN CONCRETE INSTITUTE INTERNATIONAL 

A. ACI 117 - Specifications for Tolerances for Concrete Construction and Materials. 

B. ACI 301 - Specifications for Structural Concrete. 

2.4 AISC -- AMERICAN INSTITUTE OF STEEL CONSTRUCTION, INC. 

A. AISC 201 - AISC Certification Program for Structural Steel Fabricators, Standard for Steel 

Building Structures. 

B. AISC 303 - Code of Standard Practice for Steel Buildings and Bridges. 

C. AISC 360 - Specification for Structural Steel Buildings. 

2.5 AISI -- AMERICAN IRON AND STEEL INSTITUTE 

A. AISI S100 - North American Specification for the Design of Cold-Formed Steel Structural 

Members. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

REFERENCES 014200 - 3 

2.6 AMCA -- AIR MOVEMENT AND CONTROL ASSOCIATION INTERNATIONAL, INC. 

A. AMCA 500-L - Laboratory Methods of Testing Louvers for Rating. 

B. AMCA 511 - Certified Ratings Program for Air Control Devices. 

2.7 ANSI -- AMERICAN NATIONAL STANDARDS INSTITUTE 

A. ANSI A108.1a - American National Standard Specifications for Installation of Ceramic Tile in 

the Wet-Set Method, with Portland Cement Mortar. 

B. ANSI A108.1b - American National Standard Specifications for Installation of Ceramic Tile on 

a Cured Portland Cement Mortar Setting Bed with Dry-Set or Latex-Portland Cement Mortar. 

C. ANSI A108.1c - Specifications for Contractors Option: Installation of Ceramic Tile in the Wet-

Set Method with Portland Cement Mortar or Installation of Ceramic Tile on a Cured Portland 

Cement Mortar Bed with Dry-Set or Latex-Portland Cement. 

D. ANSI A108.4 - American National Standard Specifications for Installation of Ceramic Tile with 

Organic Adhesives or Water Cleanable Tile-Setting Epoxy Adhesive. 

E. ANSI A108.5 - American National Standard Specifications for Installation of Ceramic Tile with 

Dry-Set Portland Cement Mortar or Latex-Portland Cement Mortar. 

F. ANSI A108.6 - American National Standard Specifications for Installation of Ceramic Tile with 

Chemical Resistant, Water Cleanable Tile-Setting and -Grouting Epoxy. 

G. ANSI A108.8 - American National Standard Specifications for Installation of Ceramic Tile with 

Chemical Resistant Furan Resin Mortar and Grout. 

H. ANSI A108.9 - American National Standard Specifications for Installation of Ceramic Tile with 

Modified Epoxy Emulsion Mortar/Grout. 

I. ANSI A108.10 - American National Standard Specifications for Installation of Grout in 

Tilework. 

J. ANSI A108.11 - American National Standard Specifications for Interior Installation of 

Cementitious Backer Units. 

K. ANSI A108.12 - American National Standard for Installation of Ceramic Tile with EGP 

(Exterior Glue Plywood) Latex-Portland Cement Mortar. 

L. ANSI A108.13 - American National Standard for Installation of Load Bearing, Bonded, 

Waterproof Membranes for Thin-Set Ceramic Tile and Dimension Stone. 

M. ANSI A118.3 - American National Standard Specifications for Chemical Resistant, Water 

Cleanable Tile-Setting and -Grouting Epoxy and Water Cleanable Tile-Setting Epoxy Adhesive. 
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N. ANSI A118.9 - American National Standard Specifications for Test Methods and Specifications 

for Cementitious Backer Units. 

O. ANSI A137.1 - American National Standard Specifications for Ceramic Tile. 

P. ANSI/SDI A250.3 - Test Procedure and Acceptance Criteria for Factory Applied Finish 

Coatings for Steel Doors and Frames. 

Q. ANSI/SDI A250.4 - Test Procedure and Acceptance Criteria for Physical Endurance for Steel 

Doors, Frames and Frame Anchors. 

R. ANSI/SDI A250.8 - Specifications for Standard Steel Doors and Frames (SDI-100). 

S. ANSI/SDI A250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel Surfaces  

for Steel Doors and Frames. 

T. ANSI Z97.1 - American National Standard for Safety Glazing Materials Used in Buildings - 

Safety Performance Specifications and Methods of Test. 

2.8 ASCE -- AMERICAN SOCIETY OF CIVIL ENGINEERS 

A. ASCE 7 - Minimum Design Loads and Associated Criteria for Buildings and Other Structures. 

2.9 ASME -- THE AMERICAN SOCIETY OF MECHANICAL ENGINEERS 

A. ASME A17.1 - Safety Code for Elevators and Escalators. 

B. ASME A17.2 - Guide for Inspection of Elevators, Escalators, and Moving Walks. 

C. ASME A18.1 - Safety Standard for Platform Lifts and Stairway Chairlifts. 

D. ASME QEI-1 - Standard for the Qualification of Elevator Inspectors. 

2.10 ASTM A SERIES -- ASTM INTERNATIONAL 

A. ASTM A6/A6M - Standard Specification for General Requirements for Rolled Structural Steel 

Bars, Plates, Shapes, and Sheet Piling. 

B. ASTM A29/A29M - Standard Specification for Steel Bars, Carbon Alloy, Hot-Wrought, 

General Requirements. 

C. ASTM A36/A36M - Standard Specification for Carbon Structural Steel. 

D. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-

Coated, Welded and Seamless. 

E. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron 

and Steel Products. 
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F. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel 

Hardware. 

G. ASTM A269/A269M - Standard Specification for Seamless and Welded Austenitic Stainless 

Steel Tubing for General Service. 

H. ASTM A276/A276M - Standard Specification for Stainless Steel Bars and Shapes. 

I. ASTM A283/A283M - Standard Specification for Low and Intermediate Tensile Strength 

Carbon Steel Plates. 

J. ASTM A501/A501M - Standard Specification for Hot-Formed Welded and Seamless Carbon 

Steel Structural Tubing. 

K. ASTM A580/A580M - Standard Specification for Stainless Steel Wire. 

L. ASTM A641/A641M - Standard Specification for Zinc-Coated (Galvanized) Carbon Steel 

Wire. 

M. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or 

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process. 

N. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel 

Sheet, Strip, Plate, and Flat Bar. 

O. ASTM A1003/A1003M - Standard Specification for Steel Sheet, Carbon, Metallic- and 

Nonmetallic-Coated for Cold-Formed Framing Members. 

P. ASTM A1011/A1011M - Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon, 

Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability, 

and Ultra-High Strength. 

2.11 ASTM B SERIES -- ASTM INTERNATIONAL 

A. ASTM B456 - Standard Specification for Electrodeposited Coatings of Copper Plus Nickel Plus 

Chromium and Nickel Plus Chromium. 

2.12 ASTM C SERIES -- ASTM INTERNATIONAL 

A. ASTM C28/C28M - Standard Specification for Gypsum Plasters. 

B. ASTM C35 - Standard Specification for Inorganic Aggregates for Use in Gypsum Plaster. 

C. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete. 

D. ASTM C143/C143M - Standard Test Method for Slump of Hydraulic-Cement Concrete. 

E. ASTM C206 - Standard Specification for Finishing Hydrated Lime. 
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F. ASTM C270 - Standard Specification for Mortar for Unit Masonry. 

G. ASTM C373 - Standard Test Methods for Determination of Water Absorption and Associated 

Properties by Vacuum Method for Pressed Ceramic Tiles and Glass Tiles and Boil Method for 

Extruded Ceramic Tiles and Non-tile Fired Ceramic Whiteware Products. 

H. ASTM C472 - Standard Test Methods for Physical Testing of Gypsum, Gypsum Plasters and 

Gypsum Concrete. 

I. ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing 

Gypsum Board. 

J. ASTM C476 - Standard Specification for Grout for Masonry. 

K. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by 

Means of the Heat Flow Meter Apparatus. 

L. ASTM C557 - Standard Specification for Adhesives for Fastening Gypsum Wallboard to Wood 

Framing. 

M. ASTM C612 - Standard Specification for Mineral Fiber Block and Board Thermal Insulation. 

N. ASTM C635/C635M - Standard Specification for the Manufacture, Performance, and Testing of 

Metal Suspension Systems for Acoustical Tile and Lay-in Panel Ceilings. 

O. ASTM C636/C636M - Standard Practice for Installation of Metal Ceiling Suspension Systems 

for Acoustical Tile and Lay-In Panels. 

P. ASTM C645 - Standard Specification for Nonstructural Steel Framing Members. 

Q. ASTM C661 - Standard Test Method for Indentation Hardness of Elastomeric-Type Sealants by 

Means of a Durometer. 

R. ASTM C665 - Standard Specification for Mineral-Fiber Blanket Thermal Insulation for Light 

Frame Construction and Manufactured Housing. 

S. ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive 

Screw-Attached Gypsum Panel Products. 

T. ASTM C794 - Standard Test Method for Adhesion-In-Peel of Elastomeric Joint Sealants. 

U. ASTM C834 - Standard Specification for Latex Sealants. 

V. ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board. 

W. ASTM C841 - Standard Specification for Installation of Interior Lathing and Furring. 

X. ASTM C842 - Standard Specification for Application of Interior Gypsum Plaster. 

Y. ASTM C847 - Standard Specification for Metal Lath. 
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Z. ASTM C864 - Standard Specification for Dense Elastomeric Compression Seal Gaskets, Setting 

Blocks, and Spacers. 

AA. ASTM C881/C881M - Standard Specification for Epoxy-Resin-Base Bonding Systems for 

Concrete. 

BB. ASTM C919 - Standard Practice for Use of Sealants in Acoustical Applications. 

CC. ASTM C920 - Standard Specification for Elastomeric Joint Sealants. 

DD. ASTM C954 - Standard Specification for Steel Drill Screws for the Application of Gypsum 

Panel Products or Metal Plaster Bases to Steel Studs From 0.033 in. (0.84 mm) to 0.112 in. 

(2.84mm) in Thickness. 

EE. ASTM C955 - Standard Specification for Cold-Formed Steel Structural Framing Members. 

FF. ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for Application 

of Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel Studs. 

GG. ASTM C1036 - Standard Specification for Flat Glass. 

HH. ASTM C1047 - Standard Specification for Accessories For Gypsum Wallboard and Gypsum 

Veneer Base. 

II. ASTM C1048 - Standard Specification for Heat-Strengthened and Fully Tempered Flat Glass. 

JJ. ASTM C1059/C1059M - Standard Specification for Latex Agents for Bonding Fresh to 

Hardened Concrete. 

KK. ASTM C1087 - Standard Test Method for Determining Compatibility of Liquid-Applied 

Sealants with Accessories Used in Structural Glazing Systems. 

LL. ASTM C1107/C1107M - Standard Specification for Packaged Dry, Hydraulic-Cement Grout 

(Nonshrink). 

MM. ASTM C1193 - Standard Guide for Use of Joint Sealants. 

NN. ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants. 

OO. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal 

Insulation Board. 

PP. ASTM C1311 - Standard Specification for Solvent Release Sealants. 

QQ. C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold Liquid-

Applied Sealants. 

RR. ASTM C1376 - Standard Specification for Pyrolytic and Vacuum Deposition Coatings on Flat 

Glass. 

SS. ASTM C1503 - Standard Specification for Silvered Flat Glass Mirror. 
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TT. ASTM C1521 - Standard Practice for Evaluating Adhesion of Installed Weatherproofing 

Sealant Joints. 

UU. ASTM C1528/C1528M - Standard Guide for Selection of Dimension Stone. 

VV. ASTM C1602/C1602M - Standard Specification for Mixing Water Used in the Production of 

Hydraulic Cement Concrete. 

WW. ASTM C1629/C1629M - Standard Classification for Abuse-Resistant Nondecorated Interior 

Gypsum Panel Products and Fiber-Reinforced Cement Panels. 

XX. ASTM C1714/C1714M - Standard Specification for Preblended Dry Mortar Mix for Unit 

Masonry. 

2.13 ASTM D SERIES -- ASTM INTERNATIONAL 

A. ASTM D16 - Standard Terminology for Paint, Related Coatings, Materials, and Applications. 

B. ASTM D412 - Standard Test Methods for Vulcanized Rubber and Thermoplastic Elastomers--

Tension. 

C. ASTM D570 - Standard Test Method for Water Absorption of Plastics. 

D. ASTM D903 - Standard Test Method for Peel or Stripping Strength of Adhesive Bonds. 

E. ASTM D1187/D1187M - Standard Specification for Asphalt-Base Emulsions for Use as 

Protective Coatings for Metal. 

F. ASTM D1621 - Standard Test Method for Compressive Properties Of Rigid Cellular Plastics. 

G. ASTM D1876 - Standard Test Method for Peel Resistance of Adhesives (T-Peel Test). 

H. ASTM D1970/D1970M - Standard Specification for Self-Adhering Polymer Modified 

Bituminous Sheet Materials Used as Steep Roofing Underlayment for Ice Dam Protection. 

I. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness. 

J. ASTM D2898 - Standard Test Methods for Accelerated Weathering of Fire-Retardant-Treated 

Wood for Fire Testing. 

K. ASTM D3273 - Standard Test Method for Resistance to Growth of Mold on the Surface of 

Interior Coatings in an Environmental Chamber. 

L. ASTM D3498 - Standard Specification for Adhesives for Field-Gluing Wood Structural Panels 

(Plywood or Oriented Strand Board) to Wood Based Floor System Framing. 

M. ASTM D4060 - Standard Test Method for Abrasion Resistance of Organic Coatings by the 

Taber Abraser. 

N. ASTM D4258 - Standard Practice for Surface Cleaning Concrete for Coating. 
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O. ASTM D5295/D5295M - Standard Guide for Preparation of Concrete Surfaces for Adhered 

(Bonded) Membrane Waterproofing Systems. 

2.14 ASTM E SERIES -- ASTM INTERNATIONAL 

A. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound 

Transmission Loss of Building Partitions and Elements. 

B. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials. 

C. ASTM E154/E154M - Standard Test Methods for Water Vapor Retarders Used in Contact with 

Earth Under Concrete Slabs, on Walls, or as Ground Cover. 

D. ASTM E283/E283M - Standard Test Method for Determining Rate of Air Leakage Through 

Exterior Windows, Skylights, Curtain Walls, and Doors Under Specified Pressure Differences 

Across the Specimen. 

E. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection, 

Testing, or Special Inspection. 

F. ASTM E413 - Classification for Rating Sound Insulation. 

G. ASTM E488/E488M - Standard Test Methods for Strength of Anchors in Concrete Elements. 

H. ASTM E580/E580M - Standard Practice for Installation of Ceiling Suspension Systems for 

Acoustical Tile and Lay-in Panels in Areas Subject to Earthquake Ground Motions. 

I. ASTM E814 - Standard Test Method for Fire Tests of Penetration Firestop Systems. 

J. ASTM E935 - Standard Test Methods for Performance of Permanent Metal Railing Systems 

and Rails for Buildings. 

K. ASTM E1264 - Standard Classification for Acoustical Ceiling Products. 

L. ASTM E1300 - Standard Practice for Determining Load Resistance of Glass in Buildings. 

M. ASTM E1966 - Standard Test Method for Fire-Resistive Joint Systems. 

N. ASTM E1980 - Standard Practice for Calculating Solar Reflectance Index of Horizontal and 

Low-Sloped Opaque Surfaces. 

O. ASTM E2112 - Standard Practice for Installation of Exterior Windows, Doors and Skylights. 

P. ASTM E2174 - Standard Practice for On-Site Inspection of Installed Firestops. 

Q. ASTM E2190 - Standard Specification for Insulating Glass Unit Performance and Evaluation. 

R. ASTM E2357 - Standard Test Method for Determining Air Leakage of Air Barrier Assemblies. 
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S. ASTM E2393 - Standard Practice for On-Site Inspection of Installed Fire Resistive Joint 

Systems and Perimeter Fire Barriers. 

T. ASTM E2837 - Standard Test Method for Determining the Fire Resistance of Continuity Head-

of-Wall Joint Systems Installed Between Rated Wall Assemblies and Nonrated Horizontal 

Assemblies. 

2.15 ASTM F SERIES -- ASTM INTERNATIONAL 

A. ASTM F593 - Standard Specification for Stainless Steel Bolts, Hex Cap Screws, and Studs. 

B. ASTM F594 - Standard Specification for Stainless Steel Nuts. 

C. ASTM F710 - Standard Practice for Preparing Concrete Floors to Receive Resilient Flooring. 

D. ASTM F1344 - Standard Specification for Rubber Floor Tile. 

E. ASTM F1861 - Standard Specification for Resilient Wall Base. 

F. ASTM F1869 - Standard Test Method for Measuring Moisture Vapor Emission Rate of 

Concrete Subfloor Using Anhydrous Calcium Chloride. 

G. ASTM F2169 - Standard Specification for Resilient Stair Treads. 

H. ASTM F2170 - Standard Test Method for Determining Relative Humidity in Concrete Floor 

Slabs Using in situ Probes. 

I. ASTM F2285 - Standard Consumer Safety Performance Specification for Diaper Changing 

Tables for Commercial Use. 

J. ASTM F3125/F3125M - Standard Specification for High Strength Structural Bolts and 

Assemblies, Steel and Alloy Steel, Heat Treated, Inch Dimensions 120 ksi and 150 ksi 

Minimum Tensile Strength, and Metric Dimensions 830 MPa and 1040 MPa Minimum Tensile 

Strength. 

2.16 ASTM G SERIES -- ASTM INTERNATIONAL 

A. ASTM G21 - Standard Practice for Determining Resistance of Synthetic Polymeric Materials to 

Fungi. 

2.17 AWI -- ARCHITECTURAL WOODWORK INSTITUTE 

A. AWI Standards, Current Edition. 

2.18 AWPA -- AMERICAN WOOD-PRESERVERS' ASSOCIATION 

A. AWPA U1 - Use Category System: User Specification for Treated Wood. 
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2.19 AWS -- AMERICAN WELDING SOCIETY 

A. AWS A2.4 - Standard Symbols for Welding, Brazing, and Nondestructive Examination. 

B. AWS D1.1/D1.1M - Structural Welding Code - Steel. 

C. AWS D1.3/D1.3M - Structural Welding Code - Sheet Steel. 

2.20 BHMA -- BUILDERS HARDWARE MANUFACTURERS ASSOCIATION 

A. BHMA A156.115 - American National Standard for Hardware Preparation in Steel Doors and 

Steel Frames. 

2.21 CARB -- CALIFORNIA AIR RESOURCES BOARD 

A. CARB (SCM) - Suggested Control Measure for Architectural Coatings; California Air 

Resources Board. 

2.22 CISCA -- CEILINGS & INTERIOR SYSTEMS CONSTRUCTION ASSOCIATION 

A. CISCA (WC) - Wood Ceilings Technical Guidelines. 

2.23 CSI/CSC -- CONSTRUCTION SPECIFICATIONS INSTITUTE/CONSTRUCTION 

SPECIFICATIONS CANADA 

A. CSI/CSC MF - Masterformat. 

2.24 FM -- FACTORY MUTUAL GLOBAL 

A. FM 4991 - Approval Standard for Firestop Contractors. 

B. FM DS 1-29 - Roof Deck Securement and Above-Deck Roof Components; Factory Mutual 

System. 

2.25 GA -- GYPSUM ASSOCIATION 

A. GA-216 - Application and Finishing of Gypsum Panel Products. 

B. GA-600 - Fire Resistance Design Manual. 

2.26 GANA -- GLASS ASSOCIATION OF NORTH AMERICA 

A. GANA (GM) - GANA Glazing Manual. 
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B. GANA (SM) - GANA Sealant Manual. 

C. GANA (LGRM) - Laminated Glazing Reference Manual. 

2.27 ICC -- INTERNATIONAL CODE COUNCIL, INC. 

2.28 ICC-ES -- ICC EVALUATION SERVICE, INC. 

A. ICC-ES AC193 - Acceptance Criteria for Mechanical Anchors in Concrete Elements. 

B. ICC-ES AC308 - Acceptance Criteria for Post-Installed Adhesive Anchors in Concrete 

Elements. 

2.29 IGMA -- INSULATING GLASS MANUFACTURERS ALLIANCE 

A. IGMA TM-3000 - North American Glazing Guidelines for Sealed Insulating Glass Units for 

Commercial & Residential Use. 

2.30 ISFA - INTERNATIONAL SURFACE FABRICATORS ASSOCIATION 

A. ISFA 2-01 - Classification and Standards for Solid Surfacing Material. 

2.31 ITS -- INTERTEK TESTING SERVICES NA, INC. 

A. ITS (DIR) - Directory of Listed Products. 

2.32 MPI -- MASTER PAINTERS INSTITUTE (MASTER PAINTERS AND DECORATORS 

ASSOCIATION) 

A. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators 

Association. 

B. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual. 

2.33 NAAMM -- THE NATIONAL ASSOCIATION OF ARCHITECTURAL METAL 

MANUFACTURERS 

A. NAAMM HMMA 830 - Hardware Selection for Hollow Metal Doors and Frames. 

B. NAAMM HMMA 831 - Hardware Locations for Hollow Metal Doors and Frames. 

C. NAAMM HMMA 840 - Guide Specifications For Receipt, Storage and Installation of Hollow 

Metal Doors and Frames. 
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D. NAAMM HMMA 861 - Guide Specifications for Commercial Hollow Metal Doors and 

Frames. 

E. NAAMM AMP 510 - Metal Stairs Manual. 

F. NAAMM MBG 531 - Metal Bar Grating Manual. 

G. NAAMM MBG 532 - Heavy Duty Metal Bar Grating Manual. 

2.34 NEMA -- NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION 

A. NEMA MG 1 - Motors and Generators. 

2.35 NFPA -- NATIONAL FIRE PROTECTION ASSOCIATION 

A. NFPA 10 - Standard for Portable Fire Extinguishers. 

B. NFPA 70 - National Electrical Code. 

C. NFPA 80 - Standard for Fire Doors and Other Opening Protectives. 

D. NFPA 105 - Standard for Smoke Door Assemblies and Other Opening Protectives. 

E. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations. 

F. NFPA 701 - Standard Methods of Fire Tests for Flame Propagation of Textiles and Films. 

2.36 NFRC -- NATIONAL FENESTRATION RATING COUNCIL, INC. 

A. NFRC 100 - Procedure for Determining Fenestration Product U-factors. 

B. NFRC 200 - Procedure for Determining Fenestration Product Solar Heat Gain Coefficient and 

Visible Transmittance at Normal Incidence. 

C. NFRC 300 - Test Method for Determining the Solar Optical Properties of Glazing Materials and 

Systems. 

2.37 NRCA -- NATIONAL ROOFING CONTRACTORS ASSOCIATION 

A. NRCA (RM) - The NRCA Roofing Manual. 

2.38 SCAQMD -- SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT 

A. SCAQMD 1113 - Architectural Coatings. 
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2.39 SDI -- STEEL DOOR INSTITUTE 

A. SDI 117 - Manufacturing Tolerances for Standard Steel Doors and Frames. 

2.40 SSPC -- SOCIETY FOR PROTECTIVE COATINGS 

A. SSPC-Paint 15 - Steel Joist Shop Primer/Metal Building Primer. 

B. SSPC-Paint 20 - Zinc-Rich Primers (Type I, "Inorganic," and Type II, "Organic"). 

C. SSPC-SP 2 - Hand Tool Cleaning. 

D. SSPC-SP 13 - Surface Preparation of Concrete. 

2.41 TCNA -- TILE COUNCIL OF NORTH AMERICA, INC. 

A. TCNA (HB) - Handbook for Ceramic, Glass, and Stone Tile Installation. 

2.42 TMS -- THE MASONRY SOCIETY 

A. TMS 402/602 - Building Code Requirements and Specification for Masonry Structures. 

2.43 UL -- UNDERWRITERS LABORATORIES INC. 

A. UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies. 

B. UL 790 - Standard for Standard Test Methods for Fire Tests of Roof Coverings. 

C. UL 1479 - Standard for Fire Tests of Penetration Firestops. 

D. UL 1784 - Standard for Air Leakage Tests of Door Assemblies. 

E. UL 2079 - Standard for Tests for Fire Resistance of Building Joint Systems. 

2.44 WCMA -- WINDOW COVERING MANUFACTURERS ASSOCIATION 

A. WCMA A100.1 - Safety of Window Covering Products. 

2.45 WDMA -- WINDOW AND DOOR MANUFACTURERS ASSOCIATION (FORMERLY 

NWWDA) 

A. WDMA I.S. 1A - Interior Architectural Wood Flush Doors. 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

2. Section 312319 "Dewatering" for disposal of ground water at Project site. 

1.3 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in 

the Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use 

temporary services and facilities without cost, including, but not limited to, Architect, testing 

agencies, and authorities having jurisdiction. 

B. Sewer Service: Pay sewer-service use charges for sewer usage by all entities for construction 

operations. 

C. Water Service: Pay water-service use charges for water used by all entities for construction 

operations. 

D. Electric Power Service: Pay electric-power-service use charges for electricity used by all 

entities for construction operations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Utilization Plan: Show temporary facilities, temporary utility lines and connections, staging 

areas, construction site entrances, vehicle circulation, and parking areas for construction 

personnel. 

B. Implementation and Termination Schedule: Within 15 days of date established for 

commencement of the Work, submit schedule indicating implementation and termination dates 

of each temporary utility. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

TEMPORARY FACILITIES AND CONTROLS 015000 - 2 

C. Project Identification and Temporary Signs: Show fabrication and installation details, including 

plans, elevations, details, layouts, typestyles, graphic elements, and message content. 

D. Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having 

jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention 

program. 

E. Moisture- and Mold-Protection Plan: Describe procedures and controls for protecting materials 

and construction from water absorption and damage and mold. 

F. Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the 

dust- and HVAC-control measures proposed for use, proposed locations, and proposed time 

frame for their operation. Include the following: 

1. Locations of dust-control partitions at each phase of work. 

2. HVAC system isolation schematic drawing. 

3. Location of proposed air-filtration system discharge. 

4. Waste-handling procedures. 

5. Other dust-control measures. 

1.5 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use. Obtain required certifications and permits. 

C. Accessible Temporary Egress: Comply with applicable provisions in the United States Access 

Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 

responsibility for operation, maintenance, and protection of each permanent service during its 

use as a construction facility before Owner's acceptance, regardless of previously assigned 

responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 

galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel 

pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 
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and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails. Provide galvanized-steel 

bases for supporting posts. 

B. Fencing Windscreen Privacy Screen: Polyester fabric scrim with grommets for attachment to 

chain link fence, sized to height of fence, in color selected by Architect from manufacturer's 

standard colors. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature 

controls, and foundations adequate for normal loading. 

B. Field Offices, General: Owner will provide conditioned interior space for field offices for 

duration of Project. 

C. Common-Use Field Office: Of sufficient size to accommodate needs of Owner, Architect, and 

construction personnel office activities and to accommodate Project meetings specified in other 

Division 01 Sections. Keep office clean and orderly. Furnish and equip offices as follows: 

1. Furniture required for Project-site documents including file cabinets, plan tables, plan 

racks, and bookcases. 

2. Conference room of sufficient size to accommodate meetings of 10 individuals. Provide 

electrical power service and 120-V ac duplex receptacles, with no fewer than one 

receptacle on each wall. Furnish room with conference table, chairs, and 4-foot- (1.2-m-) 

square tack and marker boards. 

3. Drinking water and private toilet. 

4. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 

to 72 deg F (20 to 22 deg C). 

5. Lighting fixtures capable of maintaining average illumination of 20 fc (215 lx) at desk 

height. 

D. Storage Containers: Provide containers or shelters sized, furnished, and equipped to 

accommodate materials and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 

self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 

units is prohibited. 
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2. Heating Units: Listed and labeled for type of fuel being consumed, by a qualified testing 

agency acceptable to authorities having jurisdiction, and marked for intended location 

and application. 

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 

temporary use during construction, provide filter with MERV of 8 at each return-air grille 

in system and remove at end of construction and clean HVAC system as required in 

Section 017700 "Closeout Procedures." 

C. Air-Filtration Units: Primary and secondary HEPA-filter-equipped portable units with four-

stage filtration. Provide single switch for emergency shutoff. Configure to run continuously. 

PART 3 - EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration given 

to conservation of energy, water, and materials. Coordinate use of temporary utilities to 

minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work. See other Sections for disposition of salvaged materials that 

are designated as Owner's property. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work. Relocate and modify facilities as required by progress of the 

Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 

are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 

jurisdiction. 
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C. Water Service: Install water service and distribution piping in sizes and pressures adequate for 

construction. 

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel. Comply with requirements of authorities having jurisdiction for type, 

number, location, operation, and maintenance of fixtures and facilities. 

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as facilities are 

cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, 

restore these facilities to condition existing before initial use. 

E. Temporary Heating and Cooling: Provide temporary heating and cooling required by 

construction activities for curing or drying of completed installations or for protecting installed 

construction from adverse effects of low temperatures or high humidity. Select equipment that 

will not have a harmful effect on completed installations or elements being installed. 

1. Provide temporary dehumidification systems when required to reduce ambient and 

substrate moisture levels to level required to allow installation or application of finishes 

and their proper curing or drying. 

F. Electric Power Service: Provide electric power service and distribution system of sufficient size, 

capacity, and power characteristics required for construction operations. 

1. Install electric power service underground unless otherwise indicated. 

2. Connect temporary service to Owner's existing power source, as directed by Owner. 

G. Lighting: Provide temporary lighting with local switching that provides adequate illumination 

for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system. 

H. Telephone Service: Provide temporary telephone service in common-use facilities for use by all 

construction personnel. Install WiFi cell phone access equipment for each field office. 

1. At each telephone, post a list of important telephone numbers. 

a. Police and fire departments. 

b. Ambulance service. 

c. Contractor's home office. 

d. Contractor's emergency after-hours telephone number. 

e. Architect's office. 

f. Engineers' offices. 

g. Owner's office. 

h. Principal subcontractors' field and home offices. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 
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1. Provide construction for temporary offices, shops, and sheds located within construction 

area or within 30 feet (9 m) of building lines that is noncombustible according to 

ASTM E 136. Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection. 

Remove before Substantial Completion. Personnel remaining after Substantial 

Completion will be permitted to use permanent facilities, under conditions acceptable to 

Owner. 

B. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking: Use designated areas of existing parking areas for construction personnel. 

D. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. 

Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

E. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification Signs: Provide Project identification signs as indicated on Drawings. 

2. Temporary Signs: Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs so they are legible at all times. 

F. Waste Disposal Facilities: Comply with requirements specified in Section 017419 

"Construction Waste Management and Disposal." 

G. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 

from construction operations. Comply with requirements of authorities having jurisdiction. 

Comply with progress cleaning requirements in Section 017300 "Execution." 

H. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 

equipment" and not temporary facilities. 

I. Temporary Elevator Use: Use of elevators is not permitted.. 

J. Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders 

are not adequate. 
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K. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted, 

provided stairs are protected and finishes restored to new condition at time of Substantial 

Completion. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 

other improvements at Project site and on adjacent properties, except those indicated to be 

removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of existing 

facilities, obtain written permission from adjacent property owner to access property for 

that purpose. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct 

construction as required to comply with environmental regulations and that minimize possible 

air, waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 011000 "Summary." 

C. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and 

discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent 

properties and walkways, according to erosion- and sedimentation-control Drawings and 

requirements of EPA Construction General Permit or authorities having jurisdiction, whichever 

is more stringent. 

1. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross tree- or plant-protection zones. 

2. Inspect, repair, and maintain erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established. 

3. Clean, repair, and restore adjoining properties and roads affected by erosion and 

sedimentation from Project site during the course of Project. 

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

D. Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide 

barriers in and around excavations and subgrade construction to prevent flooding by runoff of 

stormwater from heavy rains. 

E. Pest Control: Engage pest-control service to recommend practices to minimize attraction and 

harboring of rodents, roaches, and other pests and to perform extermination and control 

procedures at regular intervals so Project will be free of pests and their residues at Substantial 

Completion. Perform control operations lawfully, using materials approved by authorities 

having jurisdiction. 

F. Site Enclosure Fence: Before construction operations begin, furnish and install site enclosure 

fence in a manner that will prevent people from easily entering site except by entrance gates. 

1. Extent of Fence: As indicated on the Civil Drawings. 
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2. Maintain security by limiting number of keys and restricting distribution to authorized 

personnel. Furnish one set of keys to Owner. 

G. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 

construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and 

similar violations of security. Lock entrances at end of each workday. 

H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

I. Covered Walkway: Erect protective, covered walkway for passage of individuals through or 

adjacent to Project site. Coordinate with entrance gates, other facilities, and obstructions. 

Comply with regulations of authorities having jurisdiction. 

1. Provide overhead decking, protective enclosure walls, handrails, barricades, warning 

signs, exit signs, lights, safe and well-drained walkways, and similar provisions for 

protection and safe passage. 

2. Paint and maintain appearance of walkway for duration of the Work. 

J. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress 

and completed, from exposure, foul weather, other construction operations, and similar 

activities. Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 

temporary enclosures. 

K. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types 

needed to protect against reasonably predictable and controllable fire losses. Comply with 

NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. Comply with additional limits on smoking 

specified in other Sections. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site. Review needs with local fire department and establish procedures to be 

followed. Instruct personnel in methods and procedures. Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning 

sign stating that hoses are for fire-protection purposes only and are not to be removed. 

Match hose size with outlet size and equip with suitable nozzles. 

3.6 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan: Describe delivery, handling, storage, installation, and 

protection provisions for materials subject to water absorption or water damage. 

1. Indicate procedures for discarding water-damaged materials, protocols for mitigating 

water intrusion into completed Work, and replacing water-damaged Work. 
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2. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials, 

plastering, and terrazzo grinding, and describe plans for dealing with water from these 

operations. Show procedures for verifying that wet construction has dried sufficiently to 

permit installation of finish materials. 

3. Indicate methods to be used to avoid trapping water in finished work. 

B. Exposed Construction Period: Before installation of weather barriers, when materials are subject 

to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 

2. Protect stored and installed material from flowing or standing water. 

3. Keep porous and organic materials from coming into prolonged contact with concrete. 

4. Remove standing water from decks. 

5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Period: After installation of weather barriers but before full 

enclosure and conditioning of building, when installed materials are still subject to infiltration 

of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 

high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 

3. Periodically collect and remove waste containing cellulose or other organic matter. 

4. Discard or replace water-damaged material. 

5. Do not install material that is wet. 

6. Discard and replace stored or installed material that begins to grow mold. 

7. Perform work in a sequence that allows wet materials adequate time to dry before 

enclosing the material in gypsum board or other interior finishes. 

D. Controlled Construction Period: After completing and sealing of the building enclosure but 

prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 

2. Use temporary or permanent HVAC system to control humidity within ranges specified 

for installed and stored materials. 

3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and 

gypsum-based products, that become wet during the course of construction and 

remain wet for 48 hours are considered defective and require replacing. 

b. Measure moisture content of materials that have been exposed to moisture during 

construction operations or after installation. Record readings beginning at time of 

exposure and continuing daily for 48 hours. Identify materials containing moisture 

levels higher than allowed. Report findings in writing to Architect. 

c. Remove and replace materials that cannot be completely restored to their 

manufactured moisture level within 48 hours. 
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3.7 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 

results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 

protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has ended, 

when it has been replaced by authorized use of a permanent facility, or no later than Substantial 

Completion. Complete or, if necessary, restore permanent construction that may have been 

delayed because of interference with temporary facility. Repair damaged Work, clean exposed 

surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 

Owner reserves right to take possession of Project identification signs. 

2. Remove temporary roads and paved areas not intended for or acceptable for integration 

into permanent construction. Where area is intended for landscape development, remove 

soil and aggregate fill that do not comply with requirements for fill or subsoil. Remove 

materials contaminated with road oil, asphalt and other petrochemical compounds, and 

other substances that might impair growth of plant materials or lawns. Repair or replace 

street paving, curbs, and sidewalks at temporary entrances, as required by authorities 

having jurisdiction. 

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period. Comply with final cleaning requirements specified in 

Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 015723 - TEMPORARY STORM WATER POLLUTION CONTROL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Temporary stormwater pollution controls. 

1.3 STORMWATER POLLUTION PREVENTION PLAN 

A. The Stormwater Pollution Prevention Plan (SWPPP) is not required for this project as the 

project disturbance area is less than 1 acre.  Refer to the Civil Construction Plans for all Erosion 

Control measures and details that will be needed to limit erosion of sediment from the site. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project Site. 

1. Meet with Owner, Architect, and earthwork subcontractor. 

2. Review required Erosion Control measures for this project, including any necessary 

permits, worker training, and inspection and maintenance requirements. 

1.5 INFORMATIONAL SUBMITTALS 

A. Stormwater Pollution Prevention Plan (SWPPP): Within 15 days of date established for 

commencement of the Work, the Contractor shall provide all completed forms to Owner’s 

Representative. 

B. EPA authorization under the EPA's "2017 Construction General Permit (CGP)." 

C. Inspection reports. 
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1.6 QUALITY ASSURANCE 

A. Erosion Control Coordinator: Experienced individual or firm with a record of successful water 

pollution control management coordination of projects with similar requirements. 

1. The Erosion Control Coordinator shall be responsible for inspections and maintaining of 

all requirements of the SWPPP. 

PART 2 - PRODUCTS 

2.1 TEMPORARY STORMWATER POLLUTION CONTROLS 

A. Provide temporary erosion control measures as indicated in the contract plans. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with all best management practices, general requirements, performance requirements, 

reporting requirements, and all other requirements within the contract plans/documents. 

B. Locate erosion control measures in accordance with the contract plans/documents. 

C. Conduct construction as required to comply with the erosion control and minimize possible 

contamination or pollution or other undesirable effects. 

1. Inspect, repair, and maintain erosion controls during construction. 

a. Inspect all erosion controls not less than every seven days, and after each 

occurrence of a storm event. 

D. Remove erosion controls at completion of construction and restore and stabilize areas disturbed 

during construction. 

END OF SECTION 015723 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 

Project; product delivery, storage, and handling; manufacturers' standard warranties on 

products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 

2. Section 012300 "Alternates" for products selected under an alternate. 

3. Section 012500 "Substitution Procedures" for requests for substitutions. 

4. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock. The term "product" includes the terms "material," 

"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 

literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 

facility. Products salvaged or recycled from other projects are not considered new 

products. 

3. Comparable Product: Product that is demonstrated and approved by Architect through 

submittal process to have the indicated qualities related to type, function, dimension, in-

service performance, physical properties, appearance, and other characteristics that equal 

or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 

is named and accompanied by the words "basis-of-design product," including make or model 

number or other designation. In addition to the basis-of-design product description, product 

attributes and characteristics may be listed to establish the significant qualities related to type, 

function, in-service performance and physical properties, weight, dimension, durability, visual 
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characteristics, and other special features and requirements for purposes of evaluating 

comparable products of additional manufacturers named in the specification. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 

requirements" introduces a product selection procedure in an individual Specification Section, 

provide products qualified under the specified product procedure. In the event that a named 

product or product by a named manufacturer does not meet the other requirements of the 

specifications, select another named product or product from another named manufacturer that 

does meet the requirements of the specifications. Submit a comparable product request, if 

applicable. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 

product. Identify basis-of-design product or fabrication or installation method to be replaced. 

Include Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 

Products" Article. 

2. Architect's Action: If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a comparable product 

request. Architect will notify Contractor of approval or rejection of proposed comparable 

product request within 15 days of receipt of request, or seven days of receipt of additional 

information or documentation, whichever is later. 

a. Form of Architect's Approval of Submittal: As specified in Section 013300 

"Submittal Procedures." 

b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 

"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 

products for use on Project, select product compatible with products previously selected, even if 

previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 

compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 

products, Architect will determine which products shall be used. 

B. Identification of Products: Except for required labels and operating data, do not attach or 

imprint manufacturer or product names or trademarks on exposed surfaces of products or 

equipment that will be exposed to view in occupied spaces or on the exterior. 
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1. Labels: Locate required product labels and stamps on a concealed surface, or, where 

required for observation following installation, on a visually accessible surface that is not 

conspicuous. 

2. Equipment Nameplates: Provide a permanent nameplate on each item of service-

connected or power-operated equipment. Locate on a visually accessible but 

inconspicuous surface. Include information essential for operation, including the 

following: 

a. Name of product and manufacturer. 

b. Model and serial number. 

c. Capacity. 

d. Speed. 

e. Ratings. 

3. See individual identification sections in Divisions 21, 22, 23, and 26 for additional 

identification requirements. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 

instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 

to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 

7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 

particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 

specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 

identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 

properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 

written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 

submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 

undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 

selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 

approved equal," or "or approved," comply with requirements in "Comparable Products" 

Article to obtain approval for use of an unnamed product. 
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a. Submit additional documentation required by Architect in order to establish 

equivalency of proposed products. Evaluation of "or equal" product status is by the 

Architect, whose determination is final. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 

named product that complies with requirements. Comparable products or substitutions for 

Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase: "Subject to compliance with 

requirements, provide the following: …" 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements. 

Comparable products or substitutions for Contractor's convenience will not be 

considered. 

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance 

with requirements, provide products by the following: …" 

3. Limited List of Products: Where Specifications include a list of names of both 

manufacturers and products, provide one of the products listed that complies with 

requirements. Comparable products or substitutions for Contractor's convenience will be 

considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase: "Subject to compliance 

with requirements, provide one of the following: …" 

4. Non-Limited List of Products: Where Specifications include a list of names of both 

available manufacturers and products, provide one of the products listed, or an unnamed 

product, which complies with requirements. 

a. Non-limited list of products is indicated by the phrase: "Subject to compliance 

with requirements, available products that may be incorporated in the Work 

include, but are not limited to, the following: …" 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 

names, provide a product by one of the manufacturers listed that complies with 

requirements. Comparable products or substitutions for Contractor's convenience will be 

considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance 

with requirements, provide products by one of the following: …" 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 

manufacturers, provide a product by one of the manufacturers listed, or a product by an 

unnamed manufacturer, which complies with requirements. 
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a. Non-limited list of manufacturers is indicated by the phrase: "Subject to 

compliance with requirements, available manufacturers whose products may be 

incorporated in the Work include, but are not limited to, the following: …" 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 

indicated on Drawings, and include a list of manufacturers, provide the specified or 

indicated product or a comparable product by one of the other named manufacturers. 

Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 

that are based on the product named. Comply with requirements in "Comparable 

Products" Article for consideration of an unnamed product by one of the other named 

manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 

Section 012500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require "match Architect's sample," 

provide a product that complies with requirements and matches Architect's sample. Architect's 

decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 

specified requirements, comply with requirements in Section 012500 "Substitution 

Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 

Architect from manufacturer's full range" or similar phrase, select a product that complies with 

requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer's 

product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 

request for comparable product when the following conditions are satisfied. If the following 

conditions are not satisfied, Architect may return requests without action, except to record 

noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 

consistent with the Contract Documents, will produce the indicated results, and is 

compatible with other portions of the Work. Detailed comparison of significant qualities 

of proposed product with those named in the Specifications. Significant product qualities 

include attributes such as type, function, in-service performance and physical properties, 

weight, dimension, durability, visual characteristics, and other specific features and 

requirements. 

2. Evidence that proposed product provides specified warranty. 

3. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 

4. Samples, if requested. 
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B. Submittal Requirements: Approval by the Architect of Contractor's request for use of 

comparable product is not intended to satisfy other submittal requirements. Comply with 

specified submittal requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 

Work including, but not limited to, the following: 

1. Construction layout. 

2. Field engineering and surveying. 

3. Installation of the Work. 

4. Cutting and patching. 

5. Progress cleaning. 

6. Starting and adjusting. 

7. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 

2. Section 013300 "Submittal Procedures" for submitting surveys. 

3. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 

levels, replacing defective work, and final cleaning. 

4. Section 024119 "Selective Demolition" for demolition and removal of selected portions 

of the building. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 

subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 

installation of subsequent work. 

1.4 PREINSTALLATION MEETINGS 

A. Cutting and Patching Conference: Conduct conference at Project site. 
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1. Prior to commencing work requiring cutting and patching, review extent of cutting and 

patching anticipated and examine procedures for ensuring satisfactory result from cutting 

and patching work. Require representatives of each entity directly concerned with cutting 

and patching to attend, including the following: 

a. Contractor's superintendent. 

b. Trade supervisor responsible for cutting operations. 

c. Trade supervisor(s) responsible for patching of each type of substrate. 

d. Mechanical, electrical, and utilities subcontractors' supervisors, to the extent each 

trade is affecting by cutting and patching operations. 

2. Review areas of potential interference and conflict. Coordinate procedures and resolve 

potential conflicts before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For land surveyor. 

B. Certificates: Submit certificate signed by land surveyor certifying that location and elevation of 

improvements comply with requirements. 

C. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time 

cutting and patching will be performed. Include the following information: 

1. Extent: Describe reason for and extent of each occurrence of cutting and patching. 

2. Changes to In-Place Construction: Describe anticipated results. Include changes to 

structural elements and operating components as well as changes in building appearance 

and other significant visual elements. 

3. Products: List products to be used for patching and firms or entities that will perform 

patching work. 

4. Dates: Indicate when cutting and patching will be performed. 

5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting 

and patching procedures will disturb or affect. List services and systems that will be 

relocated and those that will be temporarily out of service. Indicate length of time 

permanent services and systems will be disrupted. 

a. Include description of provisions for temporary services and systems during 

interruption of permanent services and systems. 

D. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal. 

E. Certified Surveys: Submit two copies signed by land surveyor. 

F. Final Property Survey: Submit 10 copies showing the Work performed and record survey data. 
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1.6 QUALITY ASSURANCE 

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing land-surveying 

services of the kind indicated. 

B. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 

construction elements. 

1. Structural Elements: When cutting and patching structural elements, notify Architect of 

locations and details of cutting and await directions from Architect before proceeding. 

Shore, brace, and support structural elements during cutting and patching. Do not cut and 

patch structural elements in a manner that could change their load-carrying capacity or 

increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 

in a manner that results in reducing their capacity to perform as intended or that results in 

increased maintenance or decreased operational life or safety. Operational elements 

include the following: 

a. Primary operational systems and equipment. 

b. Fire separation assemblies. 

c. Air or smoke barriers. 

d. Fire-suppression systems. 

e. Plumbing piping systems. 

f. Mechanical systems piping and ducts. 

g. Control systems. 

h. Communication systems. 

i. Fire-detection and -alarm systems. 

j. Conveying systems. 

k. Electrical wiring systems. 

l. Operating systems of special construction. 

3. Other Construction Elements: Do not cut and patch other construction elements or 

components in a manner that could change their load-carrying capacity, that results in 

reducing their capacity to perform as intended, or that results in increased maintenance or 

decreased operational life or safety. Other construction elements include but are not 

limited to the following: 

a. Water, moisture, or vapor barriers. 

b. Membranes and flashings. 

c. Exterior curtain-wall construction. 

d. Sprayed fire-resistive material. 

e. Equipment supports. 

f. Piping, ductwork, vessels, and equipment. 

g. Noise- and vibration-control elements and systems. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Do not cut and patch exposed construction in a manner 

that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and 

replace construction that has been cut and patched in a visually unsatisfactory manner. 
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C. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 

recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 

procedures, use products for patching that comply with sustainable design requirements. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 

possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will provide a match acceptable to Architect for the visual and functional performance of 

in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 

construction indicated as existing are not guaranteed. Before beginning sitework, investigate 

and verify the existence and location of underground utilities, and other construction affecting 

the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 

sanitary sewer, storm sewer, and water-service piping; underground electrical services; 

and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 

utilities serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 

Work, examine substrates, areas, and conditions, with Installer or Applicator present where 

indicated, for compliance with requirements for installation tolerances and other conditions 

affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 

to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 
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C. Written Report: Where a written report listing conditions detrimental to performance of the 

Work is required by other Sections, include the following: 

1. Description of the Work. 

2. List of detrimental conditions, including substrates. 

3. List of unacceptable installation tolerances. 

4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 

with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility that is necessary to adjust, 

move, or relocate existing utility structures, utility poles, lines, services, or other utility 

appurtenances located in or affected by construction. Coordinate with authorities having 

jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 

measurements before installing each product. Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before 

fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 

clarification of the Contract Documents caused by differing field conditions outside the control 

of Contractor, submit a request for information to Architect according to requirements in 

Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks. If discrepancies are 

discovered, notify Architect promptly. 

B. General: Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 

construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 

3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain 

required dimensions. 

4. Inform installers of lines and levels to which they must comply. 

5. Check the location, level and plumb, of every major element as the Work progresses. 
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6. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances. 

7. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 

and topsoil placement, utility slopes, and rim and invert elevations. 

D. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 

foundations, column grids, and floor levels, including those required for mechanical and 

electrical work. Transfer survey markings and elevations for use with control lines and levels. 

Level foundations and piers from two or more locations. 

E. Record Log: Maintain a log of layout control work. Record deviations from required lines and 

levels. Include beginning and ending dates and times of surveys, weather conditions, name and 

duty of each survey party member, and types of instruments and tapes used. Make the log 

available for reference by Architect. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 

points before beginning the Work. Preserve and protect permanent benchmarks and control 

points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 

approval of Architect. Report lost or destroyed permanent benchmarks or control points 

promptly. Report the need to relocate permanent benchmarks or control points to 

Architect before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 

replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site, 

referenced to data established by survey control points. Comply with authorities having 

jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 

Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 

temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked construction 

to its original condition. 

D. Certified Survey: On completion of foundation walls, major site improvements, and other work 

requiring field-engineering services, prepare a certified survey showing dimensions, locations, 

angles, and elevations of construction and sitework. 
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E. Final Property Survey: Engage a land surveyor to prepare a final property survey showing 

significant features (real property) for Project. Include on the survey a certification, signed by 

land surveyor, that principal metes, bounds, lines, and levels of Project are accurately positioned 

as shown on the survey. 

1. Show boundary lines, monuments, streets, site improvements and utilities, existing 

improvements and significant vegetation, adjoining properties, acreage, grade contours, 

and the distance and bearing from a site corner to a legal point. 

2. Recording: At Substantial Completion, have the final property survey recorded by or with 

authorities having jurisdiction as the official "property survey." 

3.5 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

4. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 

90 inches (2300 mm) in unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 

Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 

items on site and placement in permanent locations. 

F. Tools and Equipment: Where possible, select tools or equipment that minimize production of 

excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be 

factory prepared and field installed. Check Shop Drawings of other portions of the Work to 

confirm that adequate provisions are made for locating and installing products to comply with 

indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 

and number to securely anchor each component in place, accurately located and aligned with 

other portions of the Work. Where size and type of attachments are not indicated, verify size 

and type required for load conditions. 
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1. Mounting Heights: Where mounting heights are not indicated, mount components at 

heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 

integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 

Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 

replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. 

Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 

original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 

during installation or cutting and patching operations, by methods and with materials so as not 

to void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 

Provide protection from adverse weather conditions for portions of Project that might be 

exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 

passage to adjoining areas is unavoidable, coordinate cutting and patching according to 

requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 

are required to be removed, relocated, or abandoned, bypass such services/systems before 

cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction. If possible, review proposed procedures with original Installer; comply 

with original Installer's written recommendations. 
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1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping. Cut holes and slots neatly to minimum size required, and with 

minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 

4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 

entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other work. Patch with durable seams that are as invisible as 

practicable. Provide materials and comply with installation requirements specified in other 

Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 

demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 

into retained adjoining construction in a manner that will minimize evidence of patching 

and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 

materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 

into another, patch and repair floor and wall surfaces in the new space. Provide an even 

surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 

coverings and replace with new materials, if necessary, to achieve uniform color and 

appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 

intermediate paint coats appropriate for substrate over the patch, and apply final 

paint coat over entire unbroken surface containing the patch. Provide additional 

coats until patch blends with adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 

surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 

weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 

mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.7 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 

requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 

the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 

containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 

are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended. If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 

down sewers or into waterways. Comply with waste disposal requirements in Section 017419 

"Construction Waste Management and Disposal." 

H. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place. Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 

the remainder of the construction period. Adjust and lubricate operable components to ensure 

operability without damaging effects. 
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J. Limiting Exposures: Supervise construction operations to ensure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 

deleterious exposure during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 

malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation 

without binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 

Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 

"Quality Requirements." 

3.9 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 

or deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 

undisturbed by construction are maintained in condition that existed at commencement of the 

Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Recycling nonhazardous construction waste. 

2. Disposing of nonhazardous construction waste. 

B. Related Requirements: 

1. Section 042613 "Masonry Veneer" for disposal requirements for masonry waste. 

2. Section 044313.13 "Anchored Stone Masonry Veneer" for disposal requirements for 

excess stone and stone waste. 

3. Section 311000 "Site Clearing" for disposition of waste resulting from site clearing and 

removal of above- and below-grade improvements. 

1.3 DEFINITIONS 

A. Construction Waste: Building and site improvement materials and other solid waste resulting 

from construction, remodeling, renovation, or repair operations. Construction waste includes 

packaging. 

B. Disposal: Removal off-site of construction waste and subsequent sale, recycling, reuse, or 

deposit in landfill or incinerator acceptable to authorities having jurisdiction. 

C. Recycle: Recovery of construction waste for subsequent processing in preparation for reuse. 

D. Salvage: Recovery of construction waste and subsequent sale or reuse in another facility. 

E. Salvage and Reuse: Recovery of construction waste and subsequent incorporation into the 

Work. 

1.4 PERFORMANCE REQUIREMENTS 

A. General: Practice efficient waste management in the use of materials in the course of the Work. 

Use all reasonable means to divert construction and demolition waste from landfills and 

incinerators. Facilitate recycling and salvage of materials, including the following: 

1. Construction Waste: 
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a. Masonry and CMU. 

b. Lumber. 

c. Wood sheet materials. 

d. Wood trim. 

e. Metals. 

f. Roofing. 

g. Insulation. 

h. Carpet and pad. 

i. Gypsum board. 

j. Piping. 

k. Electrical conduit. 

l. Packaging: Salvage or recycle 100 percent of the following uncontaminated 

packaging materials: 

1) Paper. 

2) Cardboard. 

3) Boxes. 

4) Plastic sheet and film. 

5) Polystyrene packaging. 

6) Wood crates. 

7) Plastic pails. 

1.5 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition and construction waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 

and their contents, commemorative plaques and tablets, and other items of interest or value to 

Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.6 ACTION SUBMITTALS 

A. Waste Management Plan: Submit plan within 30 days of date established for commencement of 

the Work. 

1.7 INFORMATIONAL SUBMITTALS 

A. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for 

recovering refrigerant, stating that all refrigerant that was present was recovered and that 

recovery was performed according to EPA regulations. Include name and address of technician 

and date refrigerant was recovered. 
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1.8 QUALITY ASSURANCE 

A. Regulatory Requirements: Comply with hauling and disposal regulations of authorities having 

jurisdiction. 

1.9 WASTE MANAGEMENT PLAN 

A. General: Develop a waste management plan according to ASTM E 1609 and requirements in 

this Section. Plan shall consist of waste identification, waste reduction work plan, and 

cost/revenue analysis. 

B. Waste Identification: Indicate anticipated types of site-clearing and construction waste 

generated by the Work. 

C. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, recycled, 

or disposed of in landfill or incinerator. 

1. Recycled Materials: Include list of local receivers and processors and type of recycled 

materials each will accept. Include names, addresses, and telephone numbers. 

2. Disposed Materials: Indicate how and where materials will be disposed of. Include name, 

address, and telephone number of each landfill and incinerator facility. 

3. Handling and Transportation Procedures: Include method that will be used for separating 

recyclable waste including sizes of containers, container labeling, and designated location 

where materials separation will be performed. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement approved waste management plan. Provide handling, containers, storage, 

signage, transportation, and other items as required to implement waste management plan 

during the entire duration of the Contract. 

1. Comply with operation, termination, and removal requirements in Section 015000 

"Temporary Facilities and Controls." 

B. Training: Train workers, subcontractors, and suppliers on proper waste management 

procedures, as appropriate for the Work. 

1. Distribute waste management plan to entities when they first begin work on-site. Review 

plan procedures and locations established for salvage, recycling, and disposal. 

C. Site Access and Temporary Controls: Conduct waste management operations to ensure 

minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 

used facilities. 
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1. Designate and label specific areas on Project site necessary for separating materials that 

are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Section 015000 "Temporary Facilities and Controls" for controlling dust 

and dirt, environmental protection, and noise control. 

3.2 RECYCLING CONSTRUCTION WASTE, GENERAL 

A. General: Recycle paper and beverage containers used by on-site workers. 

B. Preparation of Waste: Prepare and maintain recyclable waste materials according to recycling or 

reuse facility requirements. Maintain materials free of dirt, adhesives, solvents, petroleum 

contamination, and other substances deleterious to the recycling process. 

C. Procedures: Separate recyclable waste from other waste materials, trash, and debris. Separate 

recyclable waste by type at Project site to the maximum extent practical according to approved 

construction waste management plan. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 

removed from Project site. Include list of acceptable and unacceptable materials at each 

container and bin. 

a. Inspect containers and bins for contamination and remove contaminated materials 

if found. 

2. Stockpile processed materials on-site without intermixing with other materials. Place, 

grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 

3. Stockpile materials away from construction area. Do not store within drip line of 

remaining trees. 

4. Store components off the ground and protect from the weather. 

5. Remove recyclable waste from Owner's property and transport to recycling receiver or 

processor. 

3.3 DISPOSAL OF WASTE 

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove 

waste materials from Project site and legally dispose of them in a landfill or incinerator 

acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Burning: Do not burn waste materials. 

C. Disposal: Remove waste materials from Owner's property and legally dispose of them. 
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END OF SECTION 017419 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 

but not limited to, the following: 

1. Substantial Completion procedures. 

2. Final completion procedures. 

3. Warranties. 

4. Final cleaning. 

5. Repair of the Work. 

B. Related Requirements: 

1. Section 013233 "Photographic Documentation" for submitting final completion 

construction photographic documentation. 

2. Section 017823 "Operation and Maintenance Data" for additional operation and 

maintenance manual requirements. 

3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 

other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 

corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 

the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion. List items below 

that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 

permitting Owner unrestricted use of the Work and access to services and utilities. 

Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 

record documents, operation and maintenance manuals, damage or settlement surveys, 

property surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 

workmanship bonds, maintenance service agreements, final certifications, and similar 

documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 

spare parts, extra materials, and similar items, and deliver to location designated by 

Architect. Label with manufacturer's name and model number. 

a. Schedule of Maintenance Material Items: Prepare and submit schedule of 

maintenance material submittal items, including name and quantity of each item 

and name and number of related Specification Section. Obtain Architect's signature 

for receipt of submittals. 

5. Submit testing, adjusting, and balancing records. 

6. Submit sustainable design submittals not previously submitted. 

7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion. List items below 

that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 

2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 

3. Complete startup and testing of systems and equipment. 

4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
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5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 

Section 017900 "Demonstration and Training." 

6. Advise Owner of changeover in utility services. 

7. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 

8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

9. Complete final cleaning requirements. 

10. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 

minimum of 10 days prior to date the Work will be completed and ready for final inspection and 

tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of 

unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after 

inspection or will notify Contractor of items, either on Contractor's list or additional items 

identified by Architect, that must be completed or corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 

completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 

completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 

Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 

Completion inspection list of items to be completed or corrected (punch list), endorsed 

and dated by Architect. Certified copy of the list shall state that each item has been 

completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 

4. Submit pest-control final inspection report. 

5. Submit final completion photographic documentation. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 

10 days prior to date the work will be completed and ready for final inspection and tests. On 

receipt of request, Architect will either proceed with inspection or notify Contractor of 

unfulfilled requirements. Architect will prepare a final Certificate for Payment after inspection 

or will notify Contractor of construction that must be completed or corrected before certificate 

will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 

completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 

construction operations for incomplete items and items needing correction including, if 

necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 

proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 

b. Date. 

c. Name of Architect. 

d. Name of Contractor. 

e. Page number. 

4. Submit list of incomplete items in the following format: 

a. MS Excel electronic file. Architect will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated portions of 

the Work where warranties are indicated to commence on dates other than date of Substantial 

Completion, or when delay in submittal of warranties might limit Owner's rights under 

warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 

designated portions of the Work that are completed and occupied or used by Owner during 

construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 

Manual. 

D. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 

warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 

navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to Architect. 

E. Provide additional copies of each warranty to include in operation and maintenance manuals. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

CLOSEOUT PROCEDURES 017700 - 5 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 

to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 

applicable, use products that comply with the California Code of Regulations maximum 

allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 

regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 

surface or unit to condition expected in an average commercial building cleaning and 

maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 

foreign deposits. 

c. Rake grounds that are not planted, mulched, or paved to a smooth, even-textured 

surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 

e. Remove snow and ice to provide safe access to building. 

f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 

weathering of exterior surfaces. Restore reflective surfaces to their original 

condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 

plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 

i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 
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j. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 

Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 

l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 

similar equipment. Remove excess lubrication, paint and mortar droppings, and 

other foreign substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 

resulting from water exposure. 

n. Replace disposable air filters and clean permanent air filters. Clean exposed 

surfaces of diffusers, registers, and grills. 

o. Clean ducts, blowers, and coils if units were operated without filters during 

construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA ACR. Provide written 

report on completion of cleaning. 

p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 

q. Leave Project clean and ready for occupancy. 

C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities 

and Controls." Prepare written report. 

D. Construction Waste Disposal: Comply with waste disposal requirements in Section 017419 

"Construction Waste Management and Disposal." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 

Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing defective 

parts, refinishing damaged surfaces, touching up with matching materials, and properly 

adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, 

provide replacements. Remove and replace operating components that cannot be repaired. 

Restore damaged construction and permanent facilities used during construction to specified 

condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 

damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 

Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 

mechanical and electrical nameplates. Remove paint applied to required labels and 

identification. 

3. Replace parts subject to operating conditions during construction that may impede 

operation or reduce longevity. 
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4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 

noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 

new fixtures. 

END OF SECTION 017700 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

OPERATION AND MAINTENANCE DATA 017823 - 1 

SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 

maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 

2. Emergency manuals. 

3. Systems and equipment operation manuals. 

4. Systems and equipment maintenance manuals. 

5. Product maintenance manuals. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 

and maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 

interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 

specified in individual Specification Sections, and as reviewed and approved at the time of 

Section submittals. Submit reviewed manual content formatted and organized as required by 

this Section. 

1. Architect will comment on whether content of operation and maintenance submittals is 

acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 

and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 
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1. Submit on digital media acceptable to Architect. Enable reviewer comments on draft 

submittals. 

C. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 

Substantial Completion and at least 15 days before commencing demonstration and training. 

Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments. Submit copies of 

each corrected manual within 15 days of receipt of Architect's comments and prior to 

commencing demonstration and training. 

D. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 

maintenance documentation. 

1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 

PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 

scanning of paper documents is required, configure scanned file for minimum readable 

file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. Name 

document files to correspond to system, subsystem, and equipment names used in manual 

directory and table of contents. Group documents for each system and subsystem into 

individual composite bookmarked files, then create composite manual, so that resulting 

bookmarks reflect the system, subsystem, and equipment names in a readily navigated 

file tree. Configure electronic manual to display bookmark panel on opening file. 

1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 

section for each system and subsystem, and a separate section for each piece of equipment not 

part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 

2. Table of contents. 

3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 

2. Name and address of Project. 

3. Name and address of Owner. 

4. Date of submittal. 

5. Name and contact information for Contractor. 

6. Name and contact information for Architect. 
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7. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 

8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 

the content of the volume, and cross-referenced to Specification Section number in Project 

Manual. 

1. If operation or maintenance documentation requires more than one volume to 

accommodate data, include comprehensive table of contents for all volumes in each 

volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by 

system, subsystem, and equipment. If possible, assemble instructions for subsystems, 

equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance manual, 

identify each system, subsystem, and piece of equipment with same designation used in the 

Contract Documents. If no designation exists, assign a designation according to 

ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 

Systems." 

1.7 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides 

an organized reference to emergency, operation, and maintenance manuals. List items and their 

location to facilitate ready access to desired information. Include the following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 

operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by system. 

For pieces of equipment not part of system, list alphabetically in separate list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 

maintenance manual. 

1.8 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 

for use by emergency personnel and by Owner's operating personnel for types of emergencies 

indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 

2. Emergency instructions. 

3. Emergency procedures. 
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C. Type of Emergency: Where applicable for each type of emergency indicated below, include 

instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 

2. Flood. 

3. Gas leak. 

4. Water leak. 

5. Power failure. 

6. Water outage. 

7. System, subsystem, or equipment failure. 

8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 

and similar codes and signals. Include responsibilities of Owner's operating personnel for 

notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 

2. Shutdown instructions for each type of emergency. 

3. Operating instructions for conditions outside normal operating limits. 

4. Required sequences for electric or electronic systems. 

5. Special operating instructions and procedures. 

1.9 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 

operation of each system, subsystem, and piece of equipment not part of a system. Include 

information required for daily operation and management, operating standards, and routine and 

special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare information 

for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 

manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 

individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 

equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 

3. Operating standards. 

4. Operating procedures. 

5. Operating logs. 

6. Wiring diagrams. 

7. Control diagrams. 

8. Piped system diagrams. 

9. Precautions against improper use. 
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10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 

Documents. 

2. Manufacturer's name. 

3. Equipment identification with serial number of each component. 

4. Equipment function. 

5. Operating characteristics. 

6. Limiting conditions. 

7. Performance curves. 

8. Engineering data and tests. 

9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 

2. Equipment or system break-in procedures. 

3. Routine and normal operating instructions. 

4. Regulation and control procedures. 

5. Instructions on stopping. 

6. Normal shutdown instructions. 

7. Seasonal and weekend operating instructions. 

8. Required sequences for electric or electronic systems. 

9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 

installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 

identification. 

1.10 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 

maintenance of each system, subsystem, and piece of equipment not part of a system. Include 

manufacturers' maintenance documentation, preventive maintenance procedures and frequency, 

repair procedures, wiring and systems diagrams, lists of spare parts, and warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare information 

for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 

manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 

source information, manufacturers' maintenance documentation, maintenance procedures, 

maintenance and service schedules, spare parts list and source information, maintenance service 

contracts, and warranties and bonds as described below. 
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C. Source Information: List each system, subsystem, and piece of equipment included in manual, 

identified by product name and arranged to match manual's table of contents. For each product, 

list name, address, and telephone number of Installer or supplier and maintenance service agent, 

and cross-reference Specification Section number and title in Project Manual and drawing or 

schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 

component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 

or component installed. Mark each sheet to identify each product or component 

incorporated into the Work. If data include more than one item in a tabular format, 

identify each item using appropriate references from the Contract Documents. Identify 

data applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 

available and where the information is necessary for proper operation and 

maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 

4. List of items recommended to be stocked as spare parts. 

E. Maintenance Procedures: Include the following information and items that detail essential 

maintenance procedures: 

1. Test and inspection instructions. 

2. Troubleshooting guide. 

3. Precautions against improper maintenance. 

4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 

5. Aligning, adjusting, and checking instructions. 

6. Demonstration and training video recording, if available. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 

required lubricants for equipment, and separate schedules for preventive and routine 

maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 

quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 

maintenance. 

G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 

parts identified and cross-referenced to manufacturers' maintenance documentation and local 

sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 

telephone number of service agent. 
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I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams. Coordinate these drawings with information contained in record Drawings to 

ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 

1.11 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 

maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 

source information, product information, maintenance procedures, repair materials and sources, 

and warranties and bonds, as described below. 

C. Source Information: List each product included in manual, identified by product name and 

arranged to match manual's table of contents. For each product, list name, address, and 

telephone number of Installer or supplier and maintenance service agent, and cross-reference 

Specification Section number and title in Project Manual and drawing or schedule designation 

or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Color, pattern, and texture. 

4. Material and chemical composition. 

5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 

2. Types of cleaning agents to be used and methods of cleaning. 

3. List of cleaning agents and methods of cleaning detrimental to product. 

4. Schedule for routine cleaning and maintenance. 

5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 

related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 
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1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 

including the following: 

1. Record Drawings. 

2. Record Specifications. 

3. Record Product Data. 

4. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 017300 "Execution" for final property survey. 

2. Section 017700 "Closeout Procedures" for general closeout procedures. 

3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set of marked-up record prints. 

B. Record Specifications: Submit one paper copy of Project's Specifications, including addenda 

and contract modifications. 

C. Record Product Data: Submit one paper copy of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 

submit duplicate marked-up Product Data as a component of manual. 

D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-

keeping requirements and submittals in connection with various construction activities. Submit 

one paper copy of each submittal. 
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E. Reports: Submit written report monthly indicating items incorporated into project record 

documents concurrent with progress of the Work, including revisions, concealed conditions, 

field changes, product selections, and other notations incorporated. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 

Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies 

from that shown originally. Require individual or entity who obtained record data, 

whether individual or entity is Installer, subcontractor, or similar entity, to provide 

information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 

c. Record data as soon as possible after obtaining it. 

d. Record and check the markup before enclosing concealed installations. 

e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 

b. Revisions to details shown on Drawings. 

c. Depths of foundations. 

d. Locations and depths of underground utilities. 

e. Revisions to routing of piping and conduits. 

f. Revisions to electrical circuitry. 

g. Actual equipment locations. 

h. Duct size and routing. 

i. Locations of concealed internal utilities. 

j. Changes made by Change Order or Construction Change Directive. 

k. Changes made following Architect's written orders. 

l. Details not on the original Contract Drawings. 

m. Field records for variable and concealed conditions. 

n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 

personnel proficient at recording graphic information in production of marked-up record 

prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 

between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 

from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 
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1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where installation 

varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 

equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 

provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in 

operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where applicable. 

B. Format: Submit record Specifications as annotated PDF electronic file or scanned PDF 

electronic file(s) of marked-up paper copy of Specifications. 

1.6 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for project 

record document purposes. Post changes and revisions to project record documents as they 

occur; do not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where installation 

varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 

manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 

applicable. 

C. Format: Submit record Product Data as annotated PDF electronic file or scanned PDF electronic 

file(s) of marked-up paper copy of Product Data. 

1. Include record Product Data directory organized by Specification Section number and 

title, electronically linked to each item of record Product Data. 

1.7 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 

record keeping and submittal in connection with actual performance of the Work. Bind or file 

miscellaneous records and identify each, ready for continued use and reference. 

B. Format: Submit miscellaneous record submittals as PDF electronic file or  scanned PDF 

electronic file(s) of marked-up miscellaneous record submittals. 
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1. Include miscellaneous record submittals directory organized by Specification Section 

number and title, electronically linked to each item of miscellaneous record submittals. 

1.8 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from the 

Contract Documents used for construction. Do not use project record documents for 

construction purposes. Maintain record documents in good order and in a clean, dry, legible 

condition, protected from deterioration and loss. Provide access to project record documents for 

Architect's reference during normal working hours. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected site elements. 

B. Related Requirements: 

1. Section 011000 "Summary" for restrictions on use of the premises, Owner-occupancy 

requirements, and phasing requirements. 

2. Section 017300 "Execution" for cutting and patching procedures. 

3. Section 311000 "Site Clearing" for site clearing and removal of above- and below-grade 

improvements not part of selective demolition. 

1.2 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated 

to be salvaged or reinstalled. 

B. Remove and Salvage: Detach items from existing construction, in a manner to prevent damage. 

C. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, 

prepare for reuse, and reinstall where indicated. 

D. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise 

indicated to be salvaged or reinstalled. 

E. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle 

methods and equipment to prevent damage to the item and surfaces; disposing of items unless 

indicated to be salvaged or reinstalled. 

1.3 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 

and their contents, commemorative plaques and tablets, and other items of interest or value to 

Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

SELECTIVE DEMOLITION 024119 - 2 

1.4 PREINSTALLATION MEETINGS 

A. Predemolition Conference: Conduct conference at Project site. 

1. Inspect and discuss condition of construction to be selectively demolished. 

2. Review structural load limitations of existing structure. 

3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 

delays. 

4. Review requirements of work performed by other trades that rely on substrates exposed 

by selective demolition operations. 

5. Review areas where existing construction is to remain and requires protection. 

1.5 INFORMATIONAL SUBMITTALS 

A. Engineering Survey: Submit engineering survey of condition of building. 

B. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures 

proposed for protecting individuals and property, for environmental protection , for dust control 

and , for noise control. Indicate proposed locations and construction of barriers. 

C. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 

dates for each activity. 

2. Interruption of utility services. Indicate how long utility services will be interrupted. 

3. Coordination for shutoff, capping, and continuation of utility services. 

D. Predemolition Photographs or Video: Show existing conditions of adjoining construction, 

including finish surfaces, that might be misconstrued as damage caused by salvage and 

demolition operations. Comply with Section 013233 "Photographic Documentation." Submit 

before Work begins. 

E. Warranties: Documentation indicating that existing warranties are still in effect after completion 

of selective demolition. 

1.6 CLOSEOUT SUBMITTALS 

A. Inventory: Submit a list of items that have been removed and salvaged. 

1.7 FIELD CONDITIONS 

A. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 

far as practical. 

B. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 

with selective demolition. 



North Aud Block - Gateway Building February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

SELECTIVE DEMOLITION 024119 - 3 

C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 

Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 

2. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner. Hazardous materials will be removed by Owner under a separate 

contract. 

D. Historic Areas: Demolition and hauling equipment and other materials shall be of sizes that 

clear surfaces within historic spaces, areas, rooms, and openings, including temporary 

protection, by 12 inches (300 mm) or more. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them 

against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.8 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 

beginning selective demolition. Comply with hauling and disposal regulations of authorities 

having jurisdiction. 

B. Standards: Comply with ANSI/ASSP A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 

operations. 

B. Review Project Record Documents of existing construction or other existing condition and 

hazardous material information provided by Owner. Owner does not guarantee that existing 

conditions are same as those indicated in Project Record Documents. 

C. Survey of Existing Conditions: Record existing conditions by use of preconstruction 

photographs or video. 
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D. Inventory and record the condition of items to be removed and salvaged. 

3.2 PREPARATION 

A. Remove and Reinstall Items: Comply with the following: 

1. Clean items of dirt and demolition debris to functional condition adequate for intended 

reuse. 

2. Protect items after cleaning. 

3. Store items in a secure area designated by Owner until reinstallation. 

4. Protect items from damage during transport and storage. 

5. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous materials 

necessary to make item functional for use indicated. 

3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and 

protect them against damage. 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, 

disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas 

to be selectively demolished. 

1. Arrange to shut off utilities with utility companies. 

2. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 

continuity of services/systems to other parts of building. 

3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 

systems, equipment, and components indicated on Drawings to be removed. 

a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap 

or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place: Drain piping and cap or plug piping with same 

or compatible piping material and leave in place. 

c. Equipment to Be Removed: Disconnect and cap services and remove equipment. 

d. Equipment to Be Removed and Reinstalled: Disconnect and cap services and 

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and 

make equipment operational. 

e. Equipment to Be Removed and Salvaged: Disconnect and cap services and remove 

equipment and deliver to Owner. 

f. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug 

remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place: Cap or plug ducts with same or compatible 

ductwork material and leave in place. 
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3.4 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent 

injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area and 

to and from occupied portions of building. 

2. Provide temporary weather protection, during interval between selective demolition of 

existing construction on exterior surfaces and new construction, to prevent water leakage 

and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 

exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 

5. Comply with requirements for temporary enclosures, dust control, heating, and cooling 

specified in Section 015000 "Temporary Facilities and Controls." 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as 

required to preserve stability and prevent movement, settlement, or collapse of construction and 

finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 

construction being demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.5 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 

construction and as indicated. Use methods required to complete the Work within limitations of 

governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level. Complete 

selective demolition operations above each floor or tier before disturbing supporting 

members on the next lower level. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

3. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 

4. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 

5. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

6. Dispose of items and materials promptly. Comply with requirements in Section 017419 

"Construction Waste Management and Disposal." 

B. Below-Grade Construction: Demolish foundation walls and other below-grade construction that 

are within footprint of new construction as noted on the Contract Drawings. 
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C. Existing Utilities: Demolish existing utilities and below-grade utility structures as indicated on 

the Contract Drawings. Abandon utilities outside this area. 

1. Fill abandoned utility structures with satisfactory soil materials according to backfill 

requirements in Section 312000 "Earth Moving." 

3.6 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at 

least 3/4 inch (19 mm) at junctures with construction to remain. Dislodge concrete from 

reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove 

remainder of concrete. Neatly trim openings to dimensions indicated. 

B. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, 

using power-driven saw, and then remove masonry between saw cuts. 

C. Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, and then break up and 

remove. 

D. Stone Pavers: Remove and reinstall at locations shown on Contract Drawings. 

E. Pipe railing with mesh fencing and aluminum top rail: Remove and reinstall at locations shown 

on Contract Drawings. 

3.7 REPAIRS 

A. Promptly repair damage to adjacent buildings caused by demolition operations. 

3.8 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 

construction and demolition waste landfill acceptable to authorities having jurisdiction. 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

3. Comply with requirements specified in Section 017419 "Construction Waste 

Management and Disposal." 

B. Burning: Do not burn demolished materials. 

3.9 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations. Return adjacent areas to condition existing before selective demolition 

operations began. 
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END OF SECTION 024119 
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SECTION 03300 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special Conditions and 

Division 1 Specification Sections, apply to this Section. 

B. Division 03 – Architectural Concrete 

C. Division 05 – Structural Steel 

D. Division 31 – Earthwork 

E. Division 31 – Steel Piles 

1.2 SUMMARY 

A. This Section specifies cast-in place concrete, including formwork, reinforcement, concrete 

materials, mixture design, placement procedures, and finishes, for the following: 

1. Footings. 

2. Foundation walls. 

3. Building walls. 

4. Retaining walls (see both C-Series and S-Series Drawings). 

5. Grade Beams. 

6. Pile Caps. 

7. Slabs-on-grade. 

8. Structural elevated slabs.  

1.3 REFERENCES 

A. ACI 301 – Specifications for Structural Concrete 

B. ACI 302 - Guide for Concrete Floor and Slab Construction 

C. ACI 304 - Recommended Practice for Measuring, Mixing, Transporting and Placing Concrete 

D. ACI 305R - Hot Weather Concreting 

E. ACI 306R - Cold Weather Concreting 

F. ACI 308 - Standard Practice for Curing Concrete 

G. ACI 318 - Building Code Requirements for Structural Concrete 
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H. ACI 117 - Tolerances for Concrete Construction 

I. ANSI/ASTM D994 - Preformed Expansion Joint Filler for Concrete (Bituminous Type or closed 

cell polyethylene type). 

J. ASTM C33 - Concrete Aggregates. 

K. ASTM C94 - Ready-Mixed Concrete. 

L. ASTM C150 - Portland Cement. 

M. ASTM C260 - Air Entraining Admixtures for Concrete. 

N. ASTM C494 - Chemicals Admixtures for Concrete. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when 

characteristics of materials, Project conditions, weather, test results, or other circumstances 

warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 

2. Water shall not be added at the Project site except as indicated above. 

C. Shop Drawings:  For steel reinforcement. 

1. Review of Shop Drawings will be made with reasonable promptness.  Review shall be 

only for compliance with the design concept and for compliance with the information 

given in the plans and specifications.  The Engineer reserves the right to a review period 

as outlined in the general submittal category of these specifications or two (2) days for 

each drawing submitted, whichever is greater. 

2. Comments made with respect to a specific item shall not indicate approval of an assembly 

of which the item is a component, nor the means, methods, sequences, or safety of the 

construction. 

3. The Shop Drawings are interpretations of and are supplemental to the design drawings and 

specifications.  Their intent is to demonstrate to the Architect/Engineer that this Contractor 

has understood the design concept, and to provide the detailed information necessary for 

the fabrication, assembly and installation of the products or materials specified. 

4. Neither Shop Drawings nor comments placed on them by the Architect/Engineer shall be 

construed as being change orders.  If deviations, discrepancies or conflicts between the 

Shop Drawings and the design drawings and specifications are discovered, either prior to 

or after the Shop Drawings have been reviewed, the design drawings and specifications 

shall control and shall be followed. 

5. Shop Drawings shall conform to the requirements of the contract documents.  The 

Architect’s/Engineer's review will not relieve the Contractor of responsibility for deviation 

from the requirements of the contract documents unless the Contractor has specifically 

informed the Architect/Engineer in writing of such deviation at the time of submission and 

the Architect/Engineer has given written approval to the specific deviation.  The 
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Architect’s/Engineer's review of the Shop Drawings will not relieve the Contractor from 

responsibility for errors or omissions in the Shop Drawings.  The Contractor shall direct 

specific attention, in writing or on re-submitted Shop Drawings, to revisions other than 

those requested by the Architect/Engineer on previous submittals. 

6. If Contract Documents are incorporated into Shop Drawings, the original title block and 

all registration seals shall be removed completely.  Add new title block, identifying the 

name of the project, the name of the General Contractor, the name of the materials 

supplier, and other information necessary to identify drawings.   

7. Dimensions shall not be scaled from the contract documents. 

a. Check dimensions as given on the drawings, each in relation to the other 

dimensions, and be responsible for accuracy of such relations. 

b. Figured dimensions only shall be used.  Do not physically or electronically scale 

dimensions. 

D. Formwork Shop Drawings:  Prepared by or under the supervision of a qualified professional 

engineer detailing fabrication, assembly, and support of formwork. 

1. Shoring and Reshoring:  Indicate proposed schedule and sequence of stripping formwork, 

shoring removal, and installing and removing reshoring. 

E. Material Test Reports and certificates. 

F. Floor surface flatness and levelness measurements to determine compliance with specified 

tolerances. 

G. Field quality-control test and inspection reports. 

H. Floor surface flatness and levelness measurements to determine compliance with specified 

tolerances. 

I. Minutes of preinstallation conference. 

1.5 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete 

products and that complies with ASTM C 94/C 94M requirements for production facilities and 

equipment. 

B. Testing Agency Qualifications:  An independent agency, qualified according to ASTM C 1077 

and ASTM E 329 for testing indicated, as documented according to ASTM E 548. 

1. Personnel conducting field tests shall be qualified as ACI Concrete Field Testing 

Technician, Grade 1, according to ACI CP-01 or an equivalent certification program. 

2. Personnel performing laboratory tests shall be ACI-certified Concrete Strength Testing 

Technician and Concrete Laboratory Testing Technician - Grade I.  Testing Agency 

laboratory supervisor shall be an ACI-certified Concrete Laboratory Testing Technician - 

Grade II. 
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C. ACI Publications:  Comply with the following unless modified by requirements in the Contract 

Documents: 

1. Reference documents as indicated in Section 1.3 

D. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 

Division 1 Section "Project Management and Coordination." 

1. Before submitting design mixtures, review concrete design mixture and examine 

procedures for ensuring quality of concrete materials.  Require representatives of each 

entity directly concerned with cast-in-place concrete to attend, including the following: 

a. Contractor's superintendent. 

b. Independent testing agency responsible for concrete design mixtures. 

c. Ready-mix concrete manufacturer. 

d. Concrete subcontractor. 

e. Architect/Engineer 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and 

damage.  Avoid damaging coatings on steel reinforcement. 

B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and other 

contaminants. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. In other Part 2 articles where titles below introduce lists, the following requirements apply to 

product selection: 

1. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, products specified. 

2. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 

manufacturers specified. 

2.2 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete:  Form-facing panels that will provide continuous, true, and 

smooth concrete surfaces.  Furnish in largest practicable sizes to minimize number of joints. 

B. Rough-Formed Finished Concrete:  Plywood, lumber, metal, or another approved material.  

Provide lumber dressed on at least two edges and one side for tight fit. 
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C. Forms for Cylindrical Columns, Pedestals, and Supports:  Metal, glass-fiber-reinforced plastic, 

paper, or fiber tubes that will produce surfaces with gradual or abrupt irregularities not exceeding 

specified formwork surface class.  Provide units with sufficient wall thickness to resist plastic 

concrete loads without detrimental deformation. 

D. Pan-Type Forms:  Glass-fiber-reinforced plastic or formed steel, stiffened to resist plastic 

concrete loads without detrimental deformation. 

E. Void Forms:  Biodegradable paper surface, treated for moisture resistance, structurally sufficient 

to support weight of plastic concrete and other superimposed loads. 

F. Chamfer Strips:  Wood, metal, PVC, or rubber strips, 3/4 by 3/4 inch, minimum. 

G. Rustication Strips:  Wood, metal, PVC, or rubber strips, kerfed for ease of form removal. 

H. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, 

stain, or adversely affect concrete surfaces and will not impair subsequent treatments of concrete 

surfaces. 

1. Formulate form-release agent with rust inhibitor for steel form-facing materials. 

I. Form Ties:  Factory-fabricated, removable or snap-off metal or glass-fiber-reinforced plastic 

form ties designed to resist lateral pressure of fresh concrete on forms and to prevent spalling of 

concrete on removal. 

1. Furnish units that will leave no corrodible metal closer than 1 inch to the plane of exposed 

concrete surface. 

2. Furnish ties that, when removed, will leave holes no larger than 1 inch in diameter in 

concrete surface. 

3. Furnish ties with integral water-barrier plates to walls indicated to receive dampproofing 

or waterproofing. 

2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60, deformed. 

B. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, plain, fabricated from as-drawn steel 

wire into flat sheets. 

C. Galvanized Reinforcing Bars:  ASTM A 615/A 615M, Grade 60, deformed bars, 

ASTM A 767/A 767M, Class I zinc coated after fabrication and bending. 

D. Plain-Steel Wire:  ASTM A 82, as drawn and galvanized where indicated. 

E. Deformed-Steel Wire:  ASTM A 496. 

F. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, plain, fabricated from as-drawn steel 

wire into flat sheets. 

G. Deformed-Steel Welded Wire Reinforcement:  ASTM A 497, flat sheet. 
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H. Galvanized-Steel Welded Wire Reinforcement:  ASTM A 185, plain, fabricated from galvanized 

steel wire into flat sheets. 

2.4 REINFORCEMENT ACCESSORIES 

A. Joint Dowel Bars:  ASTM A 615/A 615M, Grade 60, plain-steel bars, cut bars true to length with 

ends square and free of burrs. 

B. Zinc Repair Material:  ASTM A 780, zinc-based solder, paint containing zinc dust, or sprayed 

zinc. 

C. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 

reinforcing bars and welded wire reinforcement in place.  Manufacture bar supports from steel 

wire, plastic, or precast concrete according to CRSI's "Manual of Standard Practice." 

1. For concrete surfaces exposed to view where legs of wire bar supports contact forms, use 

CRSI Class 1 plastic-protected steel wire or CRSI Class 2 stainless-steel bar supports. 

2. For epoxy-coated reinforcement, use epoxy-coated or other dielectric-polymer-coated wire 

bar supports. 

3. For zinc-coated reinforcement, use galvanized wire or dielectric-polymer-coated wire bar 

supports. 

2.5 CONCRETE MATERIALS 

A. Regional Materials:  Provide concrete that contain not less than 90% materials that have been 

extracted, harvested and/or recovered within 500 miles of the Project site and 100% materials 

that have been manufactured within 500 miles of the project site. 

B. Cementitious Material:  Use the following cementitious materials, of the same type, brand, and 

source, throughout Project: 

1. Portland Cement:  ASTM C 150, Type I or II,.  Supplement with the following: 

a. Fly Ash and other pozzolans:  ASTM C 618, Class F. 

b. Ground Granulated Blast-Furnace Slag:  ASTM C 989, Grade 100 or 120. 

2. Blended Hydraulic Cement:  ASTM C 595, Type IS, portland blast-furnace slag; IP, 

portland-pozzolan; I (PM), pozzolan-modified portland; I (SM), slag-modified portland 

cement; type as approved by engineer for application. 

C. Silica Fume:  ASTM C 1240, amorphous silica. 

D. Normal-Weight Aggregates:  ASTM C 33, Class coarse aggregate or better, graded. 

1. Maximum Coarse-Aggregate Size:  1 inch nominal, unless otherwise noted. 

2. Fine Aggregate:  Free of materials with deleterious reactivity to alkali in cement. 

E. Lightweight Aggregate:  ASTM C 330, 1 inch nominal, unless otherwise noted. 

F. Water:  ASTM C 94/C 94M and potable. 



North Aud Block – Gateway Building  February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

CAST-IN-PLACE CONCRETE 033000 - 7 

2.6 ADMIXTURES 

A. Air-Entraining Admixture:  ASTM C 260. 

B. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with 

other admixtures and that will not contribute water-soluble chloride ions exceeding those 

permitted in hardened concrete.  Do not use calcium chloride or admixtures containing calcium 

chloride. 

1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A. 

2. Retarding Admixture:  ASTM C 494/C 494M, Type B. 

3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D. 

4. High-Range, Water-Reducing Admixture:  ASTM C 494/C 494M, Type F. 

5. High-Range, Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type G. 

6. Plasticizing and Retarding Admixture:  ASTM C 1017/C 1017M, Type II. 

C. Color Pigment:  ASTM C 979, synthetic mineral-oxide pigments or colored water-reducing 

admixtures; color stable, free of carbon black, non-fading, and resistant to lime and other alkalis. 

1. Manufacturers: 

a. Bayer Corporation. 

b. ChemMasters. 

c. Lambert Corporation. 

d. Approved equivalent 

2. Color:  Match Architect's sample as required or as selected by Architect from 

manufacturer's full range. 

2.7 WATERSTOPS 

A. Flexible Rubber Waterstops:  CE CRD-C 513, for embedding in concrete to prevent passage of 

fluids through joints.  Factory fabricated corners, intersections, and directional changes. 

1. Manufacturers: 

a. Greenstreak. 

b. Williams Products, Inc. 

c. Vinylex Corp. 

d. Approved equivalent 

2. Profile:  As indicated. 

3. Dimensions:  As indicated. 

B. Self-Expanding Butyl Strip Waterstops:  Manufactured rectangular or trapezoidal strip, butyl 

rubber with sodium bentonite or other hydrophilic polymers, for adhesive bonding to concrete, 

3/4 by 1 inch. 

1. Products: 



North Aud Block – Gateway Building  February 9, 2023   

Erie Canal Harbor Development Corporation  

Buffalo, New York 

 

CAST-IN-PLACE CONCRETE 033000 - 8 

a. Concrete Sealants Inc.; Conseal CS-231. 

b. Greenstreak; Swellstop. 

c. Progress Unlimited, Inc.; Superstop. 

d. Approved equivalent. 

C. Self-Expanding Rubber Strip Waterstops:  Manufactured rectangular or trapezoidal strip, 

bentonite-free hydrophilic polymer modified chloroprene rubber, for adhesive bonding to 

concrete, 3/8 by 3/4 inch. 

1. Products: 

a. Deneef Construction Chemicals; Swellseal. 

b. Greenstreak; Hydrotite. 

c. Progress Unlimited, Inc.; Superstop. 

d. Approved equivalent. 

2.8 VAPOR BARRIER 

A. Vapor Barrier 

1. Vapor Barrier must have the following qualities 

a. Thickness: 15 mil., minimum 

b. WVTR less than or equal to 0.01 Perms as tested by ASTM E 1745 Section 7.1 

c. ASTM E 1745 Class A (Plastics) 

d. Tensile Strength:  70.6 lbf/in per ASTM D 882 

e. Puncture Resistance:  2445 grams per  ASTM D 1709 

f. Chemical Resistance Unaffected per ASTM E 154 

g. Life Expectancy: Indefinite per ASTM E 154 

h. Provide third party documentation that all testing was performed on a single production roll 

per ASTM E1745 Section 8.1 
 

2. Vapor Barrier Products 

a. Stego Wrap (15-mil) Vapor Barrier by STEGO INDUSTRIES LLC, (877) 464-

7834, www.stegoindustries.com 

b. Or Approved Equivalent. 

 

B. Vapor Retarding Seam Tape 

1. Tape must have the following qualities:  

a. Water Vapor Transmission Rate ASTM E 96 0.3 perms or lower 

C. Vapor Proofing Mastic 

1. Mastic must have the following qualities: 

a. Water Vapor Transmission Rate ASTM E 96 0.3 perms or lower 

 

http://www.stegoindustries.com/
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D. Pipe Boots  

1. Construct pipe boots from vapor barrier material, pressure sensitive tape and/or mastic per 

manufacturer’s instructions. 

2.9 LATEX-RUBBER WATERPROOFING 

A. Two-Component, Reinforced, Latex-Rubber Waterproofing:  Comply with ASTM C 836 

and with manufacturer's written physical requirements. 

1. Grace, W. R. & Co.; Procor Fluid applied waterproofing for below grade applications. 

2. Approved Equivalent. 

B. Protection Course:  ASTM D 6506, semirigid sheets of fiberglass or mineral-reinforced-asphaltic 

core, pressure laminated between two asphalt-saturated fibrous liners and as follows: 

1. Thickness:  1/8 inch, nominal. 

2. Adhesive:  Rubber-based solvent type recommended by waterproofing manufacturer for 

type of protection course. 

2.10 FLOOR AND SLAB TREATMENTS 

A. Provide Penetrating Liquid Floor Treatment unless otherwise specified on contract documents or 

finishing schedule. 

B. Penetrating Liquid Floor Treatment:  Clear, chemically reactive, waterborne solution of 

inorganic silicate or siliconate materials and proprietary components; odorless; colorless; that 

penetrates, hardens, and densifies concrete surfaces. 

1. Products: 

a. L&M Construction Chemicals, Inc.; Seal Hard. 

b. Vexcon Chemicals, Inc.; Starseal PS 

c. Approved Equivalent. 

C. Slip-Resistive Emery Aggregate Finish:  Factory-graded, packaged, rustproof, nonglazing, 

abrasive, crushed emery aggregate containing not less than 50 percent aluminum oxide and not 

less than 20 percent ferric oxide; unaffected by freezing, moisture, and cleaning materials with 

100 percent passing No. 4 sieve. 

1. Products: 

a. Dayton Superior Corporation; Emery Non-Slip. 

b. Emeri-Crete, Inc.; Emeri-Topcrete. 

c. L&M Construction Chemicals, Inc.; Grip It. 

d. Approved equivalent 

D. Slip-Resistive Aluminum Granule Finish:  Factory-graded, packaged, rustproof, nonglazing, 

abrasive aggregate of not less than 95 percent fused aluminum-oxide granules. 

1. Products: 
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a. Anti-Hydro International, Inc.; A-H Alox. 

b. L&M Construction Chemicals, Inc.; Grip It AO. 

c. Sonneborn, Div. of ChemRex; Frictex NS. 

d. Approved equivalent 

2.11 CURING MATERIALS 

A. Evaporation Retarder:  Waterborne, monomolecular film forming, manufactured for application 

to fresh concrete. 

1. Products: 

a. Lambert Corporation; Lambco Skin. 

b. L&M Construction Chemicals, Inc.; E-Con. 

c. Meadows, W. R., Inc.; Sealtight Evapre. 

d. Sika Corporation, Inc.; SikaFilm. 

e. Approved equivalent 

B. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing 

approximately 9 oz./sq. yd. when dry. 

C. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

D. Water:  Potable. 

E. Clear, Waterborne, Membrane-Forming Curing Compound:  ASTM C 309, Type 1, Class B, 

dissipating. 

F. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, 

Class A. 

2.12 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber. 

B. Semirigid Joint Filler:  Two-component, semirigid, 100 percent solids, epoxy resin with a 

Type A shore durometer hardness of 80 per ASTM D 2240. 

C. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene 

butadiene. 

D. Epoxy Bonding Adhesive:  ASTM C 881, two-component epoxy resin, capable of humid curing 

and bonding to damp surfaces, of class suitable for application temperature and of grade to suit 

requirements, and as follows: 

1. Types  IV and V, load bearing, for bonding hardened or freshly mixed concrete to 

hardened concrete. 
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E. Reglets:  Fabricate reglets of not less than 0.0217-inch- thick, galvanized steel sheet.  

Temporarily fill or cover face opening of reglet to prevent intrusion of concrete or debris. 

1. Dovetail Anchor Slots:  Hot-dip galvanized steel sheet, not less than 0.0336 inch thick, 

with bent tab anchors.  Temporarily fill or cover face opening of slots to prevent intrusion 

of concrete or debris. 

2.13 REPAIR MATERIALS 

A. Latex additive:  Acryl 60 by Standard Dry Wall Products, Inc., or approved equivalent. 

B. Patching Material:  Thoropatch by Standard Dry Wall Products, Inc., or approved equivalent. 

2.14 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of 

laboratory trial mixture or field test data, or both, according to ACI 301. 

B. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than 

portland cement in concrete as follows: 

1. Fly Ash:  25 percent. 

2. Combined Fly Ash and Pozzolan:  25 percent. 

3. Ground Granulated Blast-Furnace Slag:  50 percent. 

4. Combined Fly Ash or Pozzolan and Ground Granulated Blast-Furnace Slag:  50 percent 

portland cement minimum, with fly ash or pozzolan not exceeding 25 percent. 

5. Silica Fume:  10 percent. 

6. Combined Fly Ash, Pozzolans, and Silica Fume:  35 percent with fly ash or pozzolans not 

exceeding 25 percent and silica fume not exceeding 10 percent. 

7. Combined Fly Ash or Pozzolans, Ground Granulated Blast-Furnace Slag, and Silica 

Fume:  50 percent with fly ash or pozzolans not exceeding 25 percent and silica fume not 

exceeding 10 percent. 

C. Admixtures:  Use admixtures according to manufacturer's written instructions. 

1. Use water-reducing or plasticizing admixture in concrete, as required, for placement and 

workability. 

2. Use water-reducing and retarding admixture when required by high temperatures, low 

humidity, or other adverse placement conditions. 

3. Use water-reducing admixture in pumped concrete, concrete for heavy-use industrial slabs 

and parking structure slabs, concrete required to be watertight, and concrete with a water-

cementitious materials ratio below 0.50. 

4. Use corrosion-inhibiting admixture in concrete mixtures where indicated. 

2.15 CONCRETE MIXTURES FOR BUILDING ELEMENTS 

A. Footings and Pile Caps:  Proportion normal-weight concrete mixture as follows: 
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1. Minimum Compressive Strength:  4000 psi at 28 days. 

2. Maximum Water-Cementitious Materials Ratio:  0.50. 

3. Slump Limit:  4 inches plus or minus 1 inch.  If admixtures are used to improve 

workability, the maximum slump limits may be relaxed with Engineer's approval. 

4. Air Content:  6 percent, at point of delivery. 

5. Course Aggregate:  1-inch nominal maximum aggregate size. 

B. Foundation Walls:  Proportion normal-weight concrete mixture as follows: 

1. Minimum Compressive Strength:  4500 psi at 28 days. 

2. Maximum Water-Cementitious Materials Ratio:  0.45. 

3. Slump Limit:  4 inches plus or minus 1 inch.  If admixtures are used to improve 

workability, the maximum slump limits may be relaxed with Engineer's approval. 

4. Air Content:  6 percent at point of delivery. 

5. Course Aggregate:  1-inch nominal maximum aggregate size. 

C. Slabs-on-Grade:  Proportion normal-weight concrete mixture as follows: 

1. Minimum Compressive Strength:  3000 psi at 28 days. 

2. Minimum Cementitious Materials Content:  470 lb/cu. yd. 

3. Slump Limit:  3 inches, plus or minus 1 inch. If admixtures are used to improve 

workability, the maximum slump limits may be relaxed with Engineer's approval. 

4. Air Content:  6 percent at point of delivery.  Do not allow air content of troweled finished 

floors to exceed 3 percent. 

5. Course Aggregate:  1-1/2 inch nominal maximum aggregate size. 

D. Exterior Concrete:  Proportion normal-weight concrete mixture as follows: 

1. Minimum Compressive Strength:  4500 psi at 28 days. 

2. Maximum Water-Cementitious Materials Ratio:  0.45. 

3. Slump Limit:  4 inches, plus or minus 1 inch.  If admixtures are used to improve 

workability, the maximum slump limits may be relaxed with Engineer's approval. 

4. Air Content:  6 percent at point of delivery. 

5. Course Aggregate:  1 inch nominal maximum aggregate size. 

E. Elevated Slabs:  Proportion light-weight concrete mixture as follows: 

1. Minimum Compressive Strength:  4000 psi at 28 days. 

2. Minimum Cementitious Materials Content:  470 lb/cu. yd. 

3. Slump Limit:  3 inches, plus or minus 1 inch. 

4. Air Content:  6% at point of delivery.  Do not allow air content of troweled finished floors 

to exceed 3 percent. 

5. Lightweight Aggregate:  ASMT C330, ¾ inch nominal maximum aggregate size. 

6. Unit weight shall not exceed 115 lbs/cu. ft. 

F. Fill concrete as shown on Drawings:  Proportion self-consolidating concrete as follows: 

1. Minimum Compressive Strength:  4000 psi at 28 days. 

2. Slump Flow:  22 inches, plus or minus 2 inches. 

3. HRWRA shall meet the requirements of ASTM C494 Type F or G. 
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4. Air Content:  6% at point of delivery.   

5. Lightweight Aggregate:  ASMT C330, 1/2 inch nominal maximum aggregate size. 

2.16 CONCRETE MIXTURES FOR REPAIRS 

A. Patching Existing Concrete to new Configuration 

1. Minimum Compressive Strength:  3000 psi at 28 days. 

2. Pea gravel mix. 

3. Mix and proportion polymer-modified concrete according to manufacturer’s written 

instructions.  Mix proportions may vary depending on application, i.e. vertical, horizontal, 

or overhead. 

4. Wetting agent shall be 3 parts water, 1 part Acryl 60.  Acryl 60 shall be added at jobsite. 

2.17 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.18 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to 

ASTM C 94/C 94M, and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 

1-1/2 hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and 

delivery time to 60 minutes. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, 

lateral, static, and dynamic loads, and construction loads that might be applied, until structure 

can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, 

and position indicated, within tolerance limits of ACI 117. 

C. Limit concrete surface irregularities, designated by ACI 347R as abrupt or gradual, as follows:  

1. Class A, 1/8 inch for smooth-formed finished surfaces. 

2. Class B, 1/4 inch for rough-formed finished surfaces. 

D. Construct forms tight enough to prevent loss of concrete mortar. 
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E. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations 

and slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use 

strike-off templates or compacting-type screeds. 

F. Chamfer exterior corners and edges of permanently exposed concrete. 

G. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads 

required in the Work.  Determine sizes and locations from trades providing such items. 

H. Clean forms and adjacent surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, and 

other debris just before placing concrete. 

I. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and 

maintain proper alignment. 

J. Coat contact surfaces of forms with form-release agent, according to manufacturer's written 

instructions, before placing reinforcement. 

3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining work that 

is attached to or supported by cast-in-place concrete.  Use setting drawings, templates, diagrams, 

instructions, and directions furnished with items to be embedded. 

1. Install anchor rods, accurately located, to elevations required and complying with 

tolerances in Section 7.5 of AISC's "Code of Standard Practice for Steel Buildings and 

Bridges." 

2. Install reglets to receive waterproofing and to receive through-wall flashings in outer face 

of concrete frame at exterior walls, where flashing is shown at lintels, shelf angles, and 

other conditions. 

3. Install dovetail slots for masonry applications as required. 

3.3 REMOVING AND REUSING FORMS 

A. General:  Formwork for sides of beams, walls, columns, and similar parts of the Work that does 

not support weight of concrete may be removed after cumulatively curing at not less than 50 

deg F for 24 hours after placing concrete, if concrete is hard enough to not be damaged by form-

removal operations and curing and protection operations are maintained. 

1. Leave formwork for beam soffits, joists, slabs, and other structural elements that supports 

weight of concrete in place until concrete has achieved at least 75 percent of its 28-day 

design compressive strength. 

2. Remove forms only if shores have been arranged to permit removal of forms without 

loosening or disturbing shores. 

B. Clean and repair surfaces of forms to be reused in the Work.  Split, frayed, delaminated, or 

otherwise damaged form-facing material will not be acceptable for exposed surfaces.  Apply new 

form-release agent. 
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C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints.  

Align and secure joints to avoid offsets.  Do not use patched forms for exposed concrete surfaces 

unless approved by Architect. 

3.4 SHORES AND RESHORES 

A. Comply with ACI 318 and ACI 301 for design, installation, and removal of shoring and 

reshoring. 

1. Do not remove shoring or reshoring until measurement of slab tolerances is complete. 

B. Plan sequence of removal of shores and reshore to avoid damage to concrete.  Locate and 

provide adequate reshoring to support construction without excessive stress or deflection. 

3.5 VAPOR BARRIERS 

A. Plastic Vapor Barriers:  Place, protect, and repair vapor barriers according to ASTM E 1643 and 

manufacturer's written instructions. Vapor barrier shall form continuous vapor control system.  

Penetrations shall be sealed and damaged areas shall be repaired. 

1. Lap joints 6 inches and seal with manufacturer's recommended tape. 

2. Vapor barrier to extend 4” up any vertical surface and sealed. 

B. Large openings through the concrete floor slab or other foundation components in contact with 

the soil (e.g., spaces around storm sewer piping, etc.) shall be filled or closed with materials that 

provide a permanent airtight seal such as non-shrink mortar, grout, expanding foam, or similar 

materials designed for such application. 

C. Smaller gaps around pipe, wire, or other objects that penetrate the concrete floor slab or other 

floor assemblies shall be made air-tight with an epoxy joint sealant and applied in accordance 

with the manufacturer's recommendations. 

D. Control joints, isolation joints, construction joints, and other joints in the concrete floor slab or 

between the floor slab and the building walls shall be sealed.  A continuous formed gap (for 

example, a "tooled edge") which allows the application of a sealant that will provide a 

continuous, airtight seal shall be created along joints.  When the slab has cured, the gap shall be 

cleared of loose material and filled with an epoxy joint sealant. 

E. Joints, cracks, or other openings around penetrations of both exterior and interior surfaces of 

masonry block or poured concrete foundation components below the ground surface shall be 

sealed with an elastomeric sealant that provides an air-tight seal.  Penetrations of poured concrete 

walls should also be sealed on the exterior surface.  This includes sealing of wall tie penetrations, 

if applicable. 

3.6 STEEL REINFORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for placing reinforcement. 
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1. Do not cut or puncture vapor barrier.  Repair damage and reseal vapor barrier before 

placing concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that 

would reduce bond to concrete. 

C. Accurately position, support, and secure reinforcement against displacement.  Locate and support 

reinforcement with bar supports to maintain minimum concrete cover.  Do not tack weld 

crossing reinforcing bars. 

D. Install welded wire reinforcement in longest practicable lengths on bar supports spaced to 

minimize sagging.  Lap edges and ends of adjoining sheets at least one mesh spacing.  Offset 

laps of adjoining sheet widths to prevent continuous laps in either direction.  Lace overlaps with 

wire. 

E. Zinc-Coated Reinforcement:  Repair cut and damaged zinc coatings with zinc repair material 

according to ASTM A 780.  Use galvanized steel wire ties to fasten zinc-coated steel 

reinforcement. 

3.7 JOINTS 

A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction Joints:  Install so strength and appearance of concrete are not impaired, at locations 

indicated or as approved by Engineer. 

1. Place joints perpendicular to main reinforcement.  Continue reinforcement across 

construction joints, unless otherwise indicated. 

2. Thoroughly wet surfaces, for a minimum of 12 hours, and remove standing water prior to 

placing concrete against hardened, or partially hardened concrete surfaces. Use a bonding 

agent at locations where fresh concrete is placed against hardened or partially hardened 

concrete surfaces only when approved by Engineer. 

C. Contraction Joints in Slabs-on-Grade:  Form weakened-plane contraction joints, sectioning 

concrete into areas as indicated.  Construct contraction joints for a depth equal to at least one-

fourth of concrete thickness as follows: 

1. Grooved Joints:  Form contraction joints after initial floating by grooving and finishing 

each edge of joint to a radius of 1/8 inch.  Repeat grooving of contraction joints after 

applying surface finishes.  Eliminate groover tool marks on concrete surfaces. 

2. Sawed Joints:  Form contraction joints with power saws equipped with shatterproof 

abrasive or diamond-rimmed blades.  Cut 1/8-inch- wide joints into concrete when cutting 

action will not tear, abrade, or otherwise damage surface and before concrete develops 

random contraction cracks. 

D. Isolation Joints in Slabs-on-Grade:  After removing formwork, install joint-filler strips at slab 

junctions with vertical surfaces, such as column pedestals, foundation walls, grade beams, and 

other locations, as indicated. 
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1. Terminate full-width joint-filler strips not less than 1/2 inch or more than 1 inch below 

finished concrete surface or as required by joint filler manufacturer's written instructions. 

2. Install joint-filler strips in lengths as long as practicable.  Where more than one length is 

required, lace or clip sections together. 

3. Install semi-rigid joint filler per manufacturer’s written instructions. 

E. Doweled Joints:  Install dowel bars and support assemblies at joints where indicated.  Lubricate 

or asphalt coat one-half of dowel length to prevent concrete bonding to one side of joint. 

3.8 WATERSTOPS 

A. Flexible Waterstops:  Install in construction joints and at other joints indicated to form a 

continuous diaphragm.  Install in longest lengths practicable.  Support and protect exposed 

waterstops during progress of the Work.  Field-fabricate joints in waterstops according to 

manufacturer's written instructions. 

B. Self-Expanding Strip Waterstops:  Install in construction joints and at other locations indicated, 

according to manufacturer's written instructions, adhesive bonding, mechanically fastening, and 

firmly pressing into place.  Install in longest lengths practicable. 

3.9 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded 

items is complete and that required inspections have been performed. 

B. Do not add water to concrete during delivery, at Project site, or during placement unless 

approved by Engineer. 

1. Do not add water to concrete after adding high-range water-reducing admixtures to 

mixture. 

C. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new 

concrete will be placed on concrete that has hardened enough to cause seams or planes of 

weakness.  If a section cannot be placed continuously, provide construction joints as indicated.  

Deposit concrete to avoid segregation. 

1. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301. 

2. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vibrators 

vertically at uniformly spaced locations to rapidly penetrate placed layer and at least 6 

inches into preceding layer.  Do not insert vibrators into lower layers of concrete that have 

begun to lose plasticity.  At each insertion, limit duration of vibration to time necessary to 

consolidate concrete and complete embedment of reinforcement and other embedded 

items without causing mixture constituents to segregate. 

D. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of 

construction joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations so concrete is thoroughly worked 

around reinforcement and other embedded items and into corners. 
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2. Maintain reinforcement in position on chairs during concrete placement. 

3. Screed slab surfaces with a straightedge and strike off to correct elevations. 

4. Slope surfaces uniformly to drains where required. 

E. Cold-Weather Placement:  Comply with ACI 306.1. 

F. Hot-Weather Placement:  Comply with ACI 301. 

3.10 CONCRETE REPAIRS AND FILL 

A. Provide concrete fill with Acrylic additive.  Finish: Smooth-Formed Finish, unless otherwise 

indicated. 

3.11 WATERPROOFING APPLICATION 

A. Apply waterproofing according to ASTM C 898 and manufacturer's written instructions. 

1. Surfaces should be free of dirt, oil, grease, moisture, dust, curing compounds, or other 

incompatible materials that limit adhesion. 

2. Apply one or more coats of waterproofing to obtain a seamless membrane free of 

entrapped gases, with an average dry film thickness of 60 mils and a minimum dry film 

thickness of 50 mils at point. 

3. Install protection course with butted joints over nominally cured membrane before starting 

subsequent construction operations. 

3.12 FINISHING FORMED SURFACES 

A. Rough-Formed Finish:  As-cast concrete texture imparted by form-facing material with tie holes 

and defects repaired and patched.  Remove fins and other projections that exceed specified limits 

on formed-surface irregularities. 

1. Apply to concrete surfaces not exposed to public view. 

B. Smooth-Formed Finish:  As-cast concrete texture imparted by form-facing material, arranged in 

an orderly and symmetrical manner with a minimum of seams.  Repair and patch tie holes and 

defects.  Remove fins and other projections that exceed specified limits on formed-surface 

irregularities. 

1. Apply to concrete surfaces exposed to public view. 

C. Rubbed Finish:  Apply the following to smooth-formed finished as-cast concrete where 

indicated: 

1. Smooth-Rubbed Finish:  Not later than one day after form removal, moisten concrete 

surfaces and rub with carborundum brick or another abrasive until producing a uniform 
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color and texture.  Do not apply cement grout other than that created by the rubbing 

process. 

2. Grout-Cleaned Finish:  Wet concrete surfaces and apply grout of a consistency of thick 

paint to coat surfaces and fill small holes.  Mix one part portland cement to one and one-

half parts fine sand with a 1:1 mixture of bonding admixture and water.  Add white 

portland cement in amounts determined by trial patches so color of dry grout will match 

adjacent surfaces.  Scrub grout into voids and remove excess grout.  When grout whitens, 

rub surface with clean burlap and keep surface damp by fog spray for at least 36 hours. 

3. Cork-Floated Finish:  Wet concrete surfaces and apply a stiff grout.  Mix one part portland 

cement and one part fine sand with a 1:1 mixture of bonding agent and water.  Add white 

portland cement in amounts determined by trial patches so color of dry grout will match 

adjacent surfaces.  Compress grout into voids by grinding surface.  In a swirling motion, 

finish surface with a cork float. 

D. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed surfaces 

adjacent to formed surfaces, strike off smooth and finish with a texture matching adjacent 

formed surfaces.  Continue final surface treatment of formed surfaces uniformly across adjacent 

unformed surfaces, unless otherwise indicated. 

3.13 FINISHING FLOORS AND SLABS 

A. General:  Comply with ACI 302.1R recommendations for screeding, restraightening, and 

finishing operations for concrete surfaces.  Do not wet concrete surfaces. 

B. Scratch Finish:  While still plastic, texture concrete surface that has been screeded and bull-

floated or darbied.  Use stiff brushes, brooms, or rakes to produce a profile amplitude of 1/4 inch 

in 1 direction. 

1. Apply scratch finish to surfaces as indicated or as required by floor finish manufacturer's 

written instructions. 

C. Float Finish:  Consolidate surface with power-driven floats or by hand floating if area is small or 

inaccessible to power driven floats.  Restraighten, cut down high spots, and fill low spots.  

Repeat float passes and restraightening until surface is left with a uniform, smooth, granular 

texture. 

1. Apply float finish to surfaces as indicated or to receive trowel finish and to be covered 

with fluid-applied or sheet waterproofing, built-up or membrane roofing, or sand-bed 

terrazzo. 

D. Trowel Finish:  After applying float finish, apply first troweling and consolidate concrete by 

hand or power-driven trowel.  Continue troweling passes and restraighten until surface is free of 

trowel marks and uniform in texture and appearance.  Grind surface defects smooth that would 

telegraph through applied coatings or floor coverings. 

1. Apply a trowel finish to surfaces as indicated, exposed to view, or to be covered with 

resilient flooring, carpet, ceramic or quarry tile set over a cleavage membrane, paint, or 

another thin-film-finish coating system. 
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2. Finish surfaces to the following tolerances, according to ASTM E 1155, for a randomly 

trafficked floor surface: 

a. Specified overall values of flatness, F(F) 45; and of levelness, F(L) 35; with 

minimum local values of flatness, F(F) 30; and of levelness, F(L) 24. 

E. Trowel and Fine-Broom Finish:  Apply a first trowel finish to surfaces as indicated or where 

ceramic or quarry tile is to be installed by either thickset or thin-set method.  While concrete is 

still plastic, slightly scarify surface with a fine broom. 

1. Comply with flatness and levelness tolerances for trowel finished floor surfaces. 

F. Broom Finish:  Apply a broom finish to exterior concrete platforms, steps, and ramps, and 

elsewhere as indicated. 

1. Immediately after float finishing, slightly roughen trafficked surface by brooming with 

fiber-bristle broom perpendicular to main traffic route.  Coordinate required final finish 

with Architect before application. 

G. Slip-Resistive Finishes (Slip-Resistive Emery Aggregate Finish or Slip-Resistive Aluminum 

Granule Finish):  Before final floating, apply slip-resistive finish where indicated and to concrete 

stair treads, platforms, and ramps.  Apply according to manufacturer's written instructions and as 

follows: 

1. After curing, lightly work surface with a steel wire brush or an abrasive stone and water to 

expose slip-resistive aggregate. 

H. Provide Penetrating Liquid Floor Treatment  to floor surfaces unless otherwise specified on 

contract documents or finishing schedule.  Refer to Section 033000 3.15. 

I. Coordinate surface finish with epoxy floor finish manufacturer’s requirements.  Refer to 

Division 09. 

3.14 MISCELLANEOUS CONCRETE ITEMS 

A. Filling In:  Fill in holes and openings left in concrete structures, unless otherwise indicated, after 

work of other trades is in place.  Mix, place, and cure concrete, as specified, to blend with in-

place construction.  Provide other miscellaneous concrete filling indicated or required to 

complete the Work. 

B. Curbs:  Provide monolithic finish to interior curbs by stripping forms while concrete is still green 

and by steel-troweling surfaces to a hard, dense finish with corners, intersections, and 

terminations slightly rounded. 

C. Equipment Bases and Foundations:  Provide machine and equipment bases and foundations as 

required by manufacturer unless shown on Drawings.  Set anchor bolts for machines and 

equipment at correct elevations, complying with diagrams or templates from manufacturer 

furnishing machines and equipment. 
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D. Steel Pan Stairs:  Provide concrete fill for steel pan stair treads, landings, and associated items.  

Cast-in inserts and accessories as shown on Drawings.  Screed, tamp, and trowel-finish concrete 

surfaces. 

3.15 CONCRETE PROTECTING AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures.  Comply with ACI 306.1 for cold-weather protection and ACI 301 for hot-weather 

protection during curing. 

B. Evaporation Retarder:  Apply evaporation retarder to unformed concrete surfaces if hot, dry, or 

windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h before and during finishing 

operations.  Apply according to manufacturer's written instructions after placing, screeding, and 

bull floating or darbying concrete, but before float finishing. 

C. Formed Surfaces:  Cure formed concrete surfaces, including underside of beams, supported 

slabs, and other similar surfaces.  If forms remain during curing period, moist cure after 

loosening forms.  If removing forms before end of curing period, continue curing for the 

remainder of the curing period. 

D. Unformed Surfaces:  Begin curing immediately after finishing concrete.  Cure unformed 

surfaces, including floors and slabs, concrete floor toppings, and other surfaces. 

E. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with the 

following materials: 

a. Water. 

b. Continuous water-fog spray. 

c. Absorptive cover, water saturated, and kept continuously wet.  Cover concrete 

surfaces and edges with 12-inch lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover 

for curing concrete, placed in widest practicable width, with sides and ends lapped at least 

12 inches, and sealed by waterproof tape or adhesive.  Cure for not less than seven days.  

Immediately repair holes or tears during curing period using cover material and 

waterproof tape. 

a. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive 

floor coverings. 

b. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive 

penetrating liquid floor treatments. 

c. Cure concrete surfaces to receive floor coverings with either a moisture-retaining 

cover or a curing compound that the manufacturer certifies will not interfere with 

bonding of floor covering used on Project. 

3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller 

according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall 
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within three hours after initial application.  Maintain continuity of coating and repair 

damage during curing period. 

a. After curing period has elapsed, remove curing compound without damaging 

concrete surfaces by method recommended by curing compound 

manufacturer unless manufacturer certifies curing compound will not interfere with 

bonding of floor covering used on Project. 

4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a 

continuous operation by power spray or roller according to manufacturer's written 

instructions.  Recoat areas subjected to heavy rainfall within three hours after initial 

application.  Repeat process 24 hours later and apply a second coat.  Maintain continuity 

of coating and repair damage during curing period. 

5. Slabs-On-Grade:  Moist cure for a minimum of ten days with requirements noted above. 

3.16 LIQUID FLOOR TREATMENTS 

A. Penetrating Liquid Floor Treatment:  Prepare, apply, and finish penetrating liquid floor treatment 

according to manufacturer's written instructions. 

1. Remove curing compounds, sealers, oil, dirt, laitance, and other contaminants and 

complete surface repairs. 

2. Do not apply to concrete that is less than seven days old, or as required by manufacturer's 

written instructions for applications with fresh concrete. 

B. Sealing Coat:  Uniformly apply a continuous coat of sealing compound to hardened concrete by 

power spray or roller according to manufacturer's written instructions. 

3.17 JOINT FILLING 

A. Prepare, clean, and install joint filler according to manufacturer's written instructions. 

1. Defer joint filling until concrete has aged at least one month, or as recommended by 

manufacturer.  Do not fill joints until construction traffic has permanently ceased. 

B. Remove dirt, debris, saw cuttings, curing compounds, and sealers from joints; leave contact faces 

of joint clean and dry. 

C. Install semirigid joint filler full depth in saw-cut joints and at least 2 inches deep in formed 

joints.  Overfill joint and trim joint filler flush with top of joint after hardening. 

3.18 CONCRETE SURFACE REPAIRS 

A. Defective Concrete:  At Contractor's expense, repair and patch defective areas when approved by 

Architect.  Remove and replace concrete that cannot be repaired and patched to Architect's 

approval. 
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B. Patching Mortar:  Mix dry-pack patching mortar, consisting of one part portland cement to two 

and one-half parts fine aggregate passing a No. 16 sieve, using only enough water for handling 

and placing. 

C. Repairing Formed Surfaces:  Surface defects include color and texture irregularities, cracks, 

spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and 

stains and other discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 

1/2 inch in dimension in solid concrete, but not less than 1 inch in depth.  Make edges of 

cuts perpendicular to concrete surface.  Clean, dampen with water, and brush-coat holes 

and voids with bonding agent.  Fill and compact with patching mortar before bonding 

agent has dried.  Fill form-tie voids with patching mortar or cone plugs secured in place 

with bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and 

standard portland cement so that, when dry, patching mortar will match surrounding color.  

Patch a test area at inconspicuous locations to verify mixture and color match before 

proceeding with patching.  Compact mortar in place and strike off slightly higher than 

surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete's durability and structural 

performance as determined by Architect. 

D. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for finish and 

verify surface tolerances specified for each surface.  Correct low and high areas.  Test surfaces 

sloped to drain for trueness of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects.  Surface defects include spalls, popouts, 

honeycombs, rock pockets, crazing and cracks in excess of 0.01 inch wide or that 

penetrate to reinforcement or completely through unreinforced sections regardless of 

width, and other objectionable conditions. 

2. After concrete has cured at least 14 days, correct high areas by grinding. 

3. Correct localized low areas during or immediately after completing surface finishing 

operations by cutting out low areas and replacing with patching mortar.  Finish repaired 

areas to blend into adjacent concrete. 

4. Correct other low areas scheduled to receive floor coverings with a repair underlayment.  

Prepare, mix, and apply repair underlayment and primer according to manufacturer's 

written instructions to produce a smooth, uniform, plane, and level surface.  Feather edges 

to match adjacent floor elevations. 

5. Correct other low areas scheduled to remain exposed with a repair topping.  Cut out low 

areas to ensure a minimum repair topping depth of 1/4 inch to match adjacent floor 

elevations.  Prepare, mix, and apply repair topping and primer according to manufacturer's 

written instructions to produce a smooth, uniform, plane, and level surface. 

6. Repair defective areas, except random cracks and single holes 1 inch or less in diameter, 

by cutting out and replacing with fresh concrete.  Remove defective areas with clean, 

square cuts and expose steel reinforcement with at least a 3/4-inch clearance all around.  

Dampen concrete surfaces in contact with patching concrete and apply bonding agent.  

Mix patching concrete of same materials and mixture as original concrete except without 

coarse aggregate.  Place, compact, and finish to blend with adjacent finished concrete.  

Cure in same manner as adjacent concrete. 
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7. Repair random cracks and single holes 1 inch or less in diameter with patching mortar.  

Groove top of cracks and cut out holes to sound concrete and clean off dust, dirt, and loose 

particles.  Dampen cleaned concrete surfaces and apply bonding agent.  Place patching 

mortar before bonding agent has dried.  Compact patching mortar and finish to match 

adjacent concrete.  Keep patched area continuously moist for at least 72 hours. 

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and 

patching mortar. 

F. Repair materials and installation not specified above may be used, subject to 

Architect/Engineer's approval. 

3.19 FIELD QUALITY CONTROL 

A. Testing and Inspecting:  Owner or Construction Manager will engage a qualified testing and 

inspecting agency to perform field tests and inspections and prepare test reports. 

B. Inspections as indicated in “statement of special inspections”, inspection summary table located 

on General Notes drawing, and as follows: 

1. Steel reinforcement placement. 

2. Steel reinforcement welding. 

3. Headed bolts and studs. 

4. Verification of use of required design mixture. 

5. Concrete placement, including conveying and depositing. 

6. Curing procedures and maintenance of curing temperature. 

7. Verification of concrete strength before removal of shores and forms from beams and 

slabs. 

C. Concrete Tests:  Testing of composite samples of fresh concrete obtained according to 

ASTM C 172 shall be performed according to the following requirements: 

1. Testing Frequency:  Obtain one composite sample for each day's pour of each concrete 

mixture exceeding 5 cu. yd., but less than 25 cu. yd., plus one set for each additional 50 

cu. yd. or fraction thereof. 

2. Testing Frequency:  Obtain at least one composite sample for each 100 cu. yd. or fraction 

thereof of each concrete mixture placed each day. 

a. When frequency of testing will provide fewer than five compressive-strength tests 

for each concrete mixture, testing shall be conducted from at least five randomly 

selected batches or from each batch if fewer than five are used. 

3. Slump:  ASTM C 143/C 143M; one test at point of placement for each composite sample, 

but not less than one test for each day's pour of each concrete mixture.  Perform additional 

tests when concrete consistency appears to change. 

4. Air Content:  ASTM C 231, pressure method, for normal-weight concrete; one test for 

each composite sample, but not less than one test for each day's pour of each concrete 

mixture. 
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5. Concrete Temperature:  ASTM C 1064/C 1064M; one test hourly when air temperature is 

40 deg F and below and when 80 deg F and above, and one test for each composite 

sample. 

6. Unit Weight:  ASTM C 567, fresh unit weight of structural lightweight concrete; one test 

for each composite sample, but not less than one test for each day's pour of each concrete 

mixture. 

7. Compression Test Specimens:  ASTM C 31/C 31M. 

a. Cast and laboratory cure two sets of two standard cylinder specimens for each 

composite sample. 

b. Cast and field cure two sets of two standard cylinder specimens for each composite 

sample. 

8. Compressive-Strength Tests:  ASTM C 39/C 39M; test one set of two laboratory-cured 

specimens at 7 days and one set of two specimens at 28 days. 

a. Test one set of two field-cured specimens at 7 days and one set of two specimens at 

28 days. 

b. A compressive-strength test shall be the average compressive strength from a set of 

two specimens obtained from same composite sample and tested at age indicated. 

9. When strength of field-cured cylinders is less than 85 percent of companion laboratory-

cured cylinders, Contractor shall evaluate operations and provide corrective procedures for 

protecting and curing in-place concrete. 

10. Strength of each concrete mixture will be satisfactory if every average of any three 

consecutive compressive-strength tests equals or exceeds specified compressive strength 

and no compressive-strength test value falls below specified compressive strength by more 

than 500 psi. 

11. Test results shall be reported in writing to Architect, concrete manufacturer, and 

Contractor within 48 hours of testing.  Reports of compressive-strength tests shall contain 

Project identification name and number, date of concrete placement, name of concrete 

testing and inspecting agency, location of concrete batch in Work, design compressive 

strength at 28 days, concrete mixture proportions and materials, compressive breaking 

strength, and type of break for both 7- and 28-day tests. 

12. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may 

be permitted by Architect but will not be used as sole basis for approval or rejection of 

concrete. 

13. Additional Tests:  At Contractor's expense, testing and inspecting agency shall make 

additional tests of concrete when test results indicate that slump, air entrainment, 

compressive strengths, or other requirements have not been met, as directed by Architect.  

Testing and inspecting agency may conduct tests to determine adequacy of concrete by 

cored cylinders complying with ASTM C 42/C 42M or by other methods as directed by 

Architect. 

14. Additional testing and inspecting, at Contractor's expense, will be performed to determine 

compliance of replaced or additional work with specified requirements. 

15. At Contractor's expense, correct deficiencies in the Work that test reports and inspections 

indicate does not comply with the Contract Documents. 

D. Measure floor and slab flatness and levelness according to ASTM E 1155 within 24 hours of 

finishing. 
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END OF SECTION 033000 

 


