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RIDER “A” 
GENERAL ADDENDUM 

JAVITS CENTER – TRANSFORMER BUILDING 
NEW YORK, NEW YORK 

 
Date August 30, 2016 

 
TRADE:  WATERMAIN RELOCATION 
 
Notwithstanding anything in the other Contract Documents to the contrary, all provisions of this 
addendum shall supersede any conflicting provisions of the other Documents.  All other 
provisions of the Contract shall remain in full force and effect.   
 
A. GENERAL CONDITIONS 
 
1. The Contractor represents that it is familiar with, and has expertise in the work of this 

Scope. The Contractor further agrees that it will provide all work for the Scope as may 
be required to make a complete job of that which may not be fully defined in the Contract 
Documents. 

 
2. Sales Tax 
 
 A Letter of Tax Exemption and/or a Certificate of Capital Improvement have been issued 

for this project.  Contractor hereby acknowledges that the Contract Price has been 
based on the appropriate rules and regulations as they pertain to Sales Tax 
requirements.  Contractor is fully responsible for sales tax for deliveries not made 
directly to the jobsite or within the State of New York. 

 
3. Insurance 
 
 The Contractor shall note that insurance requirements are stated in the Insurance Rider 

attached hereto and made part of this Contract.   
 
4. Standby Trades 
 
 Cost of the Site Safety Manger, Master Mechanic and Maintenance Engineer, Operating 

Engineers (for vertical transportation) and Stand-by trades during normal working hours 
will be by the Construction Manager. Normal hours are defined from 7:00 AM to 3:30 
PM, Monday through Friday, excluding holidays. Overtime costs (beyond normal working 
hours), for Site Safety Manger, Master Mechanic and Maintenance Engineer, Operating 
Engineers (for vertical transportation) and Standby trades caused by this Contractor's 
failure to meet schedule, voluntary overtime operations etc., will be charged to this 
Contractor in accordance the union prevailing rates plus benefits, insurances, overhead 
and profit.  

 
The following clarification concerning standby trade charges shall be incorporated into 
the Contract: 
a.  From 7:00 A.M. to 3:30 P.M., Monday through Friday, excluding holidays, there 

shall be no charge for Standby.  After or before these hours, this Contractor, 
along with any other Contractors working shall be charged the prorated share for 
the Standby costs for the following trades: 
1.  Master Mechanic (Local 14)  
2.  Labor Foreman (Local 79)  
3.  Maintenance Engineer, (Local 15),  
4.  Site Safety Manager  
5.  Operating Engineer for Vertical Transportation (Local 14),  

 
b.  Standby for temporary heat over and above fire watch provided by this 

Contractor. 
1.  Operating Engineer for Vertical Transportation (Local 14),  
2.  Temporary Electrician (Local 3)  
3.  Plumber (Local 2)  
4.  Labor (Local 79)  
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A. GENERAL CONDITIONS - continued 
 

c. Should multiple Contractors work on or before the above hours this Contractor, 
along with any Other Contractors working shall be charged the prorated share for 
the Standby costs. 

 
5. Temporary Services 
 
 Temporary light, power and water will be provided during hours defined in Rider D.  

Should the Contractor Work prior to or later than the hours defined in Rider D, it shall 
pay all costs including the cost of standby trades, provided such overtime is required due 
to the Contractor's failure to maintain schedule. Utility consumption charge will be paid 
by others. 

 
a.  The following services are provided at no additional charge in accordance with 

Rider “D”. Any hours beyond 7:00 A.M. to 3:30 P.M., Monday through Friday, 
excluding holidays will be prorated to any/all Contractors working beyond these 
hours. 
i.  Temporary (Power/Light Electrician) (Local 3) 
ii.  Temporary Water (Plumbing) (Local 2)  

 
b. Should multiple Contractors work on or before the above hours this Contractor, 

along with any Other Contractors working shall be charged the prorated share for 
the Standby costs. 

 
6.  Field Offices, Storage Trailers, And Shanties 
 
 The Contractor shall provide and pay for, place, relocate (one relocation per each trailer 

or shanty required by this Contractor is included in the Contract Price) and remove any 
and all of its required office trailer(s) or shanties when and where directed by the 
Construction Manager. Quantity, size and location of Contractors shanty’s shall be 
approved by the Construction Manager prior to erection.  It is understood that the 
Contractor is responsible for acquisition, maintenance, and subsequent removal of all 
utility and telephone services required for its office trailer(s).  The Contractor will be 
responsible to provide and maintain its own storage rooms, including protection and 
security.  Each structure this Contractor maintains must contain a minimum of one (1) 
fire extinguisher for every 200sf, or portion thereof, of shanty/storage space floor area.  
All wood used in the construction of offices or shanties shall be fire treated.   

 
7. Housekeeping 
 

a.  The Contractor shall provide its own labor to clean all debris from its work areas 
on a daily basis and to pile such debris in one location on each floor, as directed 
by the Construction Manager. All oversized material such as crates and pallets 
shall be broken into pieces, which will fit into ½ cy mini-containers and weigh no 
more than 100 pounds.  Items which exceed these criteria must be brought to 
street level and placed in a container by this Contractor. The Container will be 
provided by others. All boxes shall be folded into its smallest area. 

  
b.  The Contractor shall also keep all street loading/staging areas, shanty areas etc., 

clean on a daily basis.  All debris created by lunch, mid-morning, mid-afternoon 
breaks, etc. must be discarded in the waste receptacles provided by others, 
especially at the shanty areas, work areas, where breaks are occurring and at 
the street-level perimeter of the building. 

 
 

c.  Each Contractor should be aware that this Project has a zero tolerance policy 
with respect to these requirements for the handling of one’s own debris.  

   
d.  Failure to comply with this provision will result in back-charges for labor costs 

incurred to clean up related debris, including all overtime required (at the 
discretion of the Construction Manager) and associated exterminating costs. 
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A. GENERAL CONDITIONS - continued 
 
8.  Working Conditions 
 

a. The Contractor has visited the site and has carefully examined the premises 
upon which the work is being performed and shall be aware of the existing 
conditions and difficulties that may affect the execution of its work.  The 
Contractor is aware that its work is being performed adjacent to existing buildings 
some of which are in service.  The Contractor agrees that it will take all 
necessary steps to avoid damages to the existing construction and interference 
with adjacent occupants.  The Contractor at no additional cost to the 
Construction Manager will repair any damages caused by the Contractor.   

 
b. The Work of this Contract includes but is not limited to all scaffolding, rigging, 

ladders, bakers, etc required to perform any Work under this Contract is included 
in the Contract Price. The Construction Manager will not be providing a common 
scaffold. 

 
c. The Contractor shall be fully responsible for all engineering, field measurements 

and layout of its Work.  One north-south axis line, one east-west axis line and 
benchmarks will be established by the Construction Manager on each floor.  All 
subsequent layouts shall be performed by the Contractor who shall solely be 
responsible to maintain the line and grade required. 

 
d. The Contractor is aware that its work is being performed in the vicinity of the 

existing Javits Center which are in service and have specific show schedules 
which may interfere with this Contractors work. Contractor is advised that work 
that causes excessive noise (in the opinion of the Construction Manger) and that 
interferes with the Javits Center operations will be stopped.  Contractor will not 
be reimbursed for the work stoppage or down time. 

 
9.  Notifications 
 

a. In the event that the Contract Documents are revised, the Contractor must advise 
the Construction Manager of any proposed change to Contract Price within ten 
(10) calendar days from receipt of said documents. If said notification of 
proposed change is not made within the above stated time period, then said 
revised Documents will become part of contractual obligations with no change in 
Contract Price. 

 
b. The Owner reserves the right to prohibit Contractor, its Subcontractors, suppliers, 

etc., from using the Site, the Project name or their affiliation with Construction 
Manager, for publicity or advertisement of any kind whatsoever. Written 
permission from the Owner must be received prior to any use.  

 
c. The Contractor shall direct field foreman to complete and return a Daily Report 

Form supplied by the Construction Manager, on a daily basis.  Daily Report 
Forms shall be forwarded to the Construction Manger no later than 10:00 AM the 
following day. As a minimum the Daily Report Forms shall list the work 
completed the prior day, the manpower utilized on the prior day and equipment 
utilized on the prior day. 

 
d. The Contractor shall have the capability to send and receive electronic mail (e-

mail) to and from the Construction Manager.  Contractor shall provide to the 
Construction Manager the e-mail addresses of their project team.  The 
Contractor will have email capabilities on-site. 

 
e. The project is utilizing web-based Project Management software Procore.  The 

Contractor shall be required to utilize this software for all correspondence, 
submittals, RFI’s, daily reports and meeting minutes. 
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A. GENERAL CONDITIONS - continued 
 
10.  Building Regulations 
 

a. It is understood that all work of the Contractor shall be in strict accordance with 
the Building Code of the City of New York, the permitting of the project will be 
issued by the Dormitory Authority of the State of New York (DASNY).   Any rules 
and regulations of the Building Department of the City of New York, and any 
other government agencies having jurisdiction shall govern.    Where there is any 
conflict in any provisions, the most stringent shall apply. 

 
b. The Contractor shall comply with all of the legal regulations, including OSHA 

safety regulations and regulations of municipal, city, local and other government 
agencies having jurisdiction concerning the work of the Contractor.  The 
Contractor shall give all notices and comply with all laws, ordinances, codes, 
rules and regulations bearing on the conduct of the work. Copies of all notices 
shall be provided to the Owner and Construction Manager. If the Contractor 
performs any work, which is contrary to such laws, ordinances, codes, rules and 
regulations, it shall make all changes to comply therewith and bear all costs 
arising there from. 

 
c. For purposes of complying with the requirements of the Building Code of the City 

of New York for work outside of the property line, which calls for a Certificate of 
On-Site Inspection, the Contractor shall furnish to the Construction Manager 
information on the position of cranes, derricks, guy lines, etc., along with 
pertinent loads from the operation of such equipment certified as to accuracy and 
location by a Professional Engineer licensed to practice in the State of New York, 
engaged by the Contractor.  The Contractor is aware of the structural capacities 
of areas to be used for its' equipment and material storage and shall not exceed 
rated capacities without taking appropriate steps to compensate for the 
imposition of any construction loads which may exceed the design criteria of the 
new structure or the capacity of the existing roadways, sidewalks and curbs.  Any 
modification to the building structure required to support the Contractor's 
equipment shall be made by the Contractor at its cost and reviewed and 
approved by the Architect.  All costs incurred by the Architect to review the 
Contractor’s proposed modifications shall be reimbursed to Owner by the 
Contractor.  Any permanent modifications will be made only with the Owner’s 
written approval. The Contractor shall furnish, place and remove any temporary 
foundations, supports, mats, and bracing required to stabilize the structure or 
existing conditions due solely to its work.  All costs associated with the above 
requirements are included In the Contract Price. 

 
11. New York City Construction Noise Mitigation 
 

a. This Contractor is also responsible for adherence to Local Law 113 “Citywide 
Construction Noise Mitigation”.  This requires self certification of a “Construction 
Noise Mitigation Plan”.  This includes insuring that all construction equipment and 
tools are properly maintained.  If equipment is found to exceed specified sound 
levels, remedies are to: 
i.  Perform maintenance. 
ii.  Replace equipment. 
iii.  File for approval with NYC DEP a “Alternative Noise Mitigation Plan”  No 

work can occur until the “Alternative Noise Mitigation Plan”   is approved 
by NYC DEP. 

 
b.  Contractor to provide noise mitigation training for supervisors, subcontractor 

supervisors, and workers.  Training program to be developed in consultation with 
NYC DEP. 
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A. GENERAL CONDITIONS - continued 
 

c.  All equipment shall have mufflers and insulated housings.  In addition paragraph 
28-102 classifies the following equipment as requiring special treatments. 
i.  Impact Equipment: Pile Drivers, Jackhammers, Hoe Rams, Blasting.   
ii. Earth Moving devices: Vacuum Trucks. 
iii.  Construction Trucks: Dump Trucks. 
iv.  Stationary Devices: Cranes, Auger Drills, Street Plates, Back-up Alarms. 
v.  Manual Devices: Concrete Saws. 

 
d.  These rules specify specific equipment and methodologies which is considered 

to comply with the noise mitigation plan.  NYC DEP refers to this as “DEP 
suggested quieter equipment.” If this Contractor does not utilize the specified 
equipment and methodologies, these rules require the installation of 15’-0” high, 
STC 30 movable noise barriers and enclosures.  This cost for this noise barrier is 
by this Contractor and the cost is included. 

 
e.  No idling of vehicles for greater than 3 minutes. 
 
f.  Replacement of back-up alarms with quieter OSHA approved devices. 
 
g. Acceptable noise levels based on FHA roadway noise standard of January 2006. 
 
h.  Any delays due to “Stop Work Orders” based on noise violations will be the 

responsibility of this Contractor.  Once the ‘Stop Work Order” has been lifted, this 
Contractor must immediately initiate a plan to mitigate the delay. 

 
12.  Hoisting 
 

a. The Contractor is responsible for all hoisting of Contractor’s labor, materials, and 
equipment.  Hoisting equipment shall be placed in locations approved by the 
Construction Manager. 

   
b.  Personnel/Material: 

 
i.  It is expected that the hoist will become operational the 2nd quarter of 

2017 and be dismantled starting the x quarter of 20xx.   
 
ii.  The specifications for the passenger/material hoist are as follows: 

a. Rack and pinion personnel/material dual 7000lb capacity hoists.  
Cabs shall be a minimum of 4’-8” Wide X 13’-6” Long X 7’-2” High 
inside clear dimensions.  This hoist complex will service the 
loading dock to the roof.   

 
c.  This Contractor has been provided and understands the site logistics 

requirements and understands the loading areas and hoist configurations per the 
site logistics drawing dated August 10, 2016. This Contractor shall provide and 
maintain all protection above and beyond that shown on the referenced Logistics 
Plan, which is required by the New York City Building Code, Transit Authority, 
Department of Highways, OSHA and all governing authorities for persons, 
adjacent properties and the work, utilizing lanterns, flares, signs, barricades, 
steel plates, or whatever means necessary for the performance of its work. 

 
13.  Contractor’s Equipment 
 

a.  The Work of this Contract includes but is not limited to all scaffolding, rigging, 
ladders, bakers, etc required to perform any Work under this Contract is included 
in the Contract Price.  The Contractor will provide its own scaffolding, scissor-lifts 
or boom-lifts as required for execution of the Work. All interim storage, rigging, 
and hoisting of the Contractor’s equipment or materials are included in the 
Contract Price. This Contractor is aware of the DOB requirements to construct 
and operate on scaffolding. All costs for engineering, filing and certifications shall 
be included in this Contract. All certifications must be presented to the 
Construction Manager prior to constructing or using and lifts or scaffolding. 
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A. GENERAL CONDITIONS - continued 
 
14. On-Site Storage of Equipment And Materials  
 

a.  The Contractor must take special care in stocking its material on floors to allow 
Other Contractors free access to their work and not to overload the slabs. 
Construction Manager shall review all of the Contractor’s storage/stocking 
placement locations.  Contractor will deliver amounts of material to the site that 
will not exceed the loading capacities of the floors or cause unnecessary 
stockpiling of material on the site.  Because of the limited site access, the 
Contractor will be responsible for any and all off-site storage or staging areas that 
may be required. 

 
b.  The Contractor shall place its equipment, additional bracing, shoring, and other 

appurtenances, in locations approved by Construction Manager.  Contractor 
utilizing equipment shall provide design drawings and calculations required to 
support Contractor’s equipment, additional bracing, shoring, and other 
appurtenances, signed and sealed by a professional engineer licensed in the 
State of New York and reviewed by the Engineers of Record for structure for 
effects on the permanent structure.  Any bracing, shoring, and other 
appurtenances, shall be relocated as required as the Project progresses if 
required by the Construction Manager so as to avoid interference with work of 
Other Contractors.  Any modification to the existing structure required to support 
the Contractor's equipment shall be made by the Contractor at its cost and 
approved by the Engineer of Record for structure.  All fees and costs invoiced by 
the Engineers of Record to review the Contractor’s proposed modifications shall 
be reimbursed to Owner by the Contractor. 

 
c.  No material shall be stored outside of the construction fence without the 

Construction Manager’s approval. Special precautions shall be taken to provide 
adequate housekeeping of the site including but not limited to sweeping of 
sidewalks and removal of debris from the adjoining streets daily, or more often if 
needed, while Contractor is on the job. All delivered materials shall be protected 
from weather at all times.  

 
15. Deliveries  
 

a. The Contractor has visited the site and the Contract documents and reviewed 
with the Construction Manager the designated areas of access, delivery, and 
storage for the Contractor’s use.  The Contractor agrees that such areas are 
satisfactory and sufficient for its needs in the prosecution of its Work.  Changes 
in such areas shall not be permitted without the approval of the Construction 
Manager, which if approved, shall be at no additional cost.  Site Logistics Plan(s) 
are general in nature, and may change from time to time, and do not exactly 
indicate all aspects of the site logistics which may arise out of Adjacent 
Construction Sites and/or other governing agencies causing unforeseen revisions 
to the site logistics.  There shall be no additional cost for modifications to Site 
Logistics Plans. 

 
b. The Contractor is aware of the requirements of the Department of Transportation 

Bureau of Traffic regulations regarding restricted vehicle lengths and times of 
operation in the geographical area in which the project is situated.  In addition, 
the Contractor must submit a logistics plan.  The plan must be in conformance 
with the Construction Manager’s requirements.  The Contractor agrees that there 
shall be no additional costs as a result of these restrictions.  

 
c. The Contractor is cautioned that due to the location of this job it may encounter 

certain areas of special coordination involving traffic congestion, building access, 
material delivery, etc.  It is understood that the Contractor is aware of these 
conditions and the Contractor will not attempt to seek additional monies for 
hardships that may arise due to its having to take special measures and 
precautions regarding same. 
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A. GENERAL CONDITIONS - continued 
 
d. The Contractor shall include all costs required to provide all necessary 

protection, flagman, barricades, cones, etc., to control vehicular traffic, protect 
the public from potential hazards, and control pedestrian traffic during all of its 
delivery and hoisting operations. If special Police details or assistance is needed 
for the Contractor, the same is included in the Contract Price.  

 
e. The contract price includes all off-hour deliveries, if required.  Contractor shall 

schedule all off-hour deliveries with the Construction Manager. If the Contractor 
makes off hour deliveries, the Contractor shall pay for all standby costs due to off 
hour deliveries. 

 
f.     The Contractor’s logistics, security and delivery plans must be in conformance 

with the Construction Manager’s requirements. The Contractor agrees that there 
shall be no additional cost as a result of these requirements. 

 
g.    {If Applicable}All deliveries to the Site must be coordinated with Site Security and 

the Construction Manager. Upon the delivery vehicle’s arrival at the security 
gates, Security will notify the Contractor via radio or telephone to respond to the 
gate to meet the delivery vehicle(s).  The Contractor shall immediately respond to 
Security so as not to cause traffic congestion at the gate and shall safely escort 
the delivery vehicle from the gate to the pre-determined staging area. Upon 
completion of the unloading activities, Contractor must safely escort the delivery 
vehicle back to the gate exit point and, if applicable, ensure that all temporary 
badges are returned to Security. Delivery vehicles will not be allowed to enter the 
Site without an escort. Vendors and/or operators of delivery vehicles will not be 
issued a permanent badge to the Site without written permission from the 
Construction Manager. 

 
16  Coordination 
 

a.  Contractor acknowledges that Construction Manager shall award contracts to 
other contractors, to perform construction or operations related to the Project 
(“Other Contractors”).  Contractor further acknowledges that the Other 
Contractors may perform their work on the Project site during the same time that 
Contractor performs its Work on the Project site; or that Contractor’s Work and 
the work of Other Contractors, though provided for under separate contracts, 
may be interconnected in some manner or interdependent, one depending upon 
timely or proper performance of the other. 

 
b. This Contractor shall cooperate with other Contractors that shall be commencing 

operations on the site prior to this Contractor’s completion. Contractor shall (i) 
afford the Other Contractors reasonable opportunity for introduction, storage, and 
access to their materials and work; and (ii) accommodate the Other Contractors 
to the extent Construction Manager so directs with respect to such endeavors. 
Contractor shall inspect portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent work, if any, by the 
Other Contractors. 

 
c.  This Contractor has reviewed all mechanical, plumbing, fire protection, 

architectural drawings and shall coordinate its work with the work of these trades.  
 
d. Any temporary openings or leave outs required for subsequent installation of 

Contractor's work must be brought to the attention of the Construction Manager 
prior to the start of the pertinent work in the area of the opening or leave out 
needed.  Failure to request access will result in the Contractor assuming all costs 
involved in providing, rebuilding and refinishing the required access. 

 
e. It may be necessary for the Contractor to leave openings in its work or omit 

portions of work temporarily in order that other trades can perform their work. It is 
understood that the work of filling in openings or completing such undone 
portions of the work may be required to be performed at different times and 
intervals including those after the Contractor has completed its primary work.  All 
of the foregoing shall be done within the Contract Price. 
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A. GENERAL CONDITIONS - continued 
 

f. The Contractor shall perform work when and as directed by the Construction 
Manger. The Construction Manager may require the Contractor to perform work 
at different times and or intervals.  If the Construction Manager directs that 
certain parts of the Work in certain locations be performed before parts of the 
Work in other locations, or that the various parts of the Work be performed in 
certain sequences, then Contractor shall perform the Work accordingly.  The 
Contractor understands that the Work of this trade may not be continuous and 
that work may be required to be performed out of sequence. The Contractor may 
be required to leave out portions of its work and return at a later date to complete 
its work.  Out of sequence and comeback work will be performed at no additional 
cost to the Construction Manger and or Owner. 

 
g. In the event that the Work to be performed in certain locations of the Project, or 

certain types or parts of the Work, must be delayed (whether at the direction of 
Construction Manager, or otherwise), then Contractor shall proceed to work in 
other areas of the Project or to perform other portions of the Work until 
Construction Manager notifies the Contractor that such delayed portion of the 
Work can be recommenced. 

 
h. The Contractor understands that it is essential that many of its activities be 

performed in close coordination with, at the same time as, or in close sequence 
with the Work of other trades. If Construction Manager directs that certain parts 
of the Work be performed on a certain day and/or at a certain time, Contractor 
shall perform such parts of the Work accordingly. Should the interior finishes be 
fast tracked so that work is performed out of sequence, then Contractor shall 
provide sufficient manpower as not to delay other trades. The Contractor shall be 
responsible for any costs arising out of its failure to so perform the Work. 

 
i. Contractor shall cooperate with all utility companies and all government 

authorities having jurisdiction. Contractor shall notify the Construction Manager, 
in writing for any non-compliance or regulation issues. 

 
j. The Contractor shall provide protection necessary to safeguard its own work, as 

well as the work of other trades, from damage by its own operations. Any work 
that is damaged by the Contractor shall be the responsibility of the Contractor to 
repair or replace at no additional cost to the Construction Manger or Owner, 
including repairing adjacent work damaged due to corrective work of the 
Contractor. 

 
k. Contractor shall attend any job progress meetings scheduled by the Construction 

Manager.  As a minimum meetings will be held weekly.  When requested by the 
Construction Manager, a principal of the Contractor’s firm shall also attend the 
meetings.  The Contractors Project Manager is required to attend meetings. 

 
l. Contractor shall cooperate with any testing and special inspection firm hired by 

the Construction Manager or Owner.  Contractor shall provide to the testing and 
special inspection firm, at no additional cost, all manpower, facilities, scaffolds, 
calibrated torque wrenches, calibrated gauges, etc, to assist the testing and 
special inspection firm personnel in their testing and inspection duties.  It shall be 
the responsibility of Contractor to notify the Construction Manager prior to 
commencement of the Contractor’s Work, which requires testing and special 
inspections.  Contractor shall not perform any Work requiring testing and or 
special inspections, unless such testing and special inspection firm personnel are 
present.  It shall be the responsibility of the Contractor to notify the testing and 
special inspection firm in sufficient time to allow for travel arrangements for the 
testing and special inspection firm’s personnel, prior to commencement of the 
Contractors Work.  Contractor shall perform any corrective Work recommended 
by the testing and special inspection firm.  The corrective Work is included in the 
Contract Price.  Costs incurred for re-inspections for rejected materials or failed 
inspections will be by the Contractors. 
1.  This Contractor will be charged back the cost of any engineering or 

testing services due to rejected work installed by this Contractor. 
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A. GENERAL CONDITIONS - continued 
 
m. If performance of Contractor's Work, or a portion thereof, depends upon the 

construction or operations of any of the Other Contractors for proper execution of 
such Work in accordance with the Contract documents, then prior to proceeding 
with that portion of the Work and within forty-eight (48) hours of such discovery 
by Contractor, Contractor shall provide notice to Construction Manager of any 
apparent discrepancy or defect in the Other Contractor’s work that would render 
such work unsuitable for the proper execution of or would result in a defect in 
Contractor’s Work. 

 
n. Failure of Contractor to provide notice as provided for and within the time frame 

set forth in the Section above shall constitute an acknowledgment by Contractor 
that the Other Contractor’s work, whether partially or wholly completed, is fit and 
proper to receive the Contractor's Work, except as to defects not then reasonably 
discoverable. 

 
o. Contractor shall be responsible for the necessary cutting, fitting, or patching of its 

Work in order to make its parts fit together properly and accommodate any 
subsequent work by the Other Contractors in accordance with the Contract 
documents. 

 
p.  Unless stated specifically elsewhere, only the Project Director or Senior Project 

Manager is authorized to approve additional work or time and material work prior 
to the commencement of such work.  All time and material work tickets verifying 
performance of changes and extras must be countersigned and coded for cost 
control purposes by the Construction Manager’s Project Director or Senior 
Project Manager.  The Contractor agrees that any time and material work tickets 
that have been signed by an employee of the Construction Manager not 
authorized to countersigned time and material work tickets have a value of ($0) 
Zero Dollars.  It is the Contractor’s responsibility to obtain proper authorization for 
time and material and additional work in accordance with the Contract. 

 
q.  The Contractor shall obtain written approval from the Construction Manager prior 

to removal by the Contractor of any finished work, such as but not limited to 
sheetrock, spray-on fireproofing, ceilings, concrete, structural steel and other 
building components, required for the installation of its work.  Failure to obtain 
such approval or over removals of building components will results in the cost for 
all required repairs being deducted from the Contract Price. 

 
r.      Any temporary work installed by the Contractor, either before or after 

coordination, which interferes with Other Work and/or the ability of Other 
Contractors to install  permanent work, shall be removed and relocated within 
twenty-four (24) hours from notification by the Construction Manager, on an 
overtime/shift basis if necessary and at the Prime Contractor’s expense. 

 
s.      Contractor shall maintain a complete and current set of Drawings and 

Specifications, in addition to any and all other materials necessary for completion 
of the Work, On-site and available for use by its On-site supervision and field 
forces. 

 
17.  Permits 
 

a. All permits except the actual building permit required for any part of the 
Contractor's work shall be procured and paid for by the Contractor. The 
Contractor shall also furnish at its own expense any required professional 
engineering certificates required for such permits. Copies of these items are to 
be provided to the Owner and Construction Manager prior to the start of any 
work. This shall also apply to those permits required to be obtained in the name 
of the Owner. Dump fees, tolls, etc. are included in the Contract Price. 
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A. GENERAL CONDITIONS - continued 
 
b.  NYC DOT permits, including anything that occupies the construction lane or 

sidewalk that are required for this Project due to this Contractor’s operations will 
be procured by this Contractor except for those NYC DOT permits indicated 
below that will be procured and paid for by the Construction Manager. 
i.  Lane closing. 
ii.  Sidewalk closing. 
All cost associated with the procurement of NYC DOT permits by the 
Construction Manager over and above those items listed above, including 
expediting, of DOT permits associated with this Contractor’s operation will be 
deducted from the Contract Price. 

 
c.  Any Governmental summons, violation, or monetary fines, including associated 

legal cost, incurred by the Owner or Construction Manager due to this 
Contractor’s operations will be deducted from the Contract Price.  Contractor will 
accept the Construction Manager’s assignment of responsibility and comply with 
all requirements for complete satisfaction of summons and violations, including 
but not limited to, court appearance, payment of fines, and letter(s) of satisfaction 
for completion/correction. 

 
18. Union Trade Personnel 
 

a. The Contractor shall employ the proper Union Trade personnel for their Work in 
accordance with the terms and conditions of the Project Labor Agreement (“PLA”) 
dated October 13, 2009 including Addendum dated April 13, 2016 which shall be 
made part of this Contract.  As a condition of payment, this Contractor and every tier 
of its subcontractors, shall execute and submit with its first payment application a 
fully executed Portfolio Labor Agreement – Letter of Assent (Schedule “C”) to the 
Construction Manager. 
 

i.            Operating Engineers Locals 14-14B, 15-15A, and 15D are not 
signatories to the PLA.  The Constructions Manager’s Collective 
Bargaining Agreements (“CBAs”) will expire on June 30, 2017 at which 
time the possibility exists of a work stoppage by the Construction 
Manager’s employees covered by these expiring CBAs should the 
association the Construction Manager is a member of fails to reach an 
agreement with these Operating Engineer Unions.  It will be this 
Contractors responsibility to assert all its rights under the no strike 
provisions of this Contractor’s CBAs with the Operating Engineer Unions 
to insure there is no work stoppage by any of this Contractor’s 
employees.  Failure to take all measures required to avoid a work 
stoppage by this Contractor’s employees, within this Contractor’s control, 
for any reason including expiration of the Construction Manager CBAs 
with the Operating Engineers, will not be an excusable schedule delay.   

    
b. The Contractor shall employ Union Trade personnel experienced with the nature of 

the Work under this Contract.  The Construction Manager, through its membership 
with the BCA is signatory to the following unions “BCA Union”, some of which are not 
signatory to the PLA, that have subcontracting language requiring employment of 
BCA Union trade personnel: 
 

i.            General Building Laborers Local 66 
ii.            Mason Tenders District Council, Locals 78 & 79 
iii.            Operating Engineers Locals, 14-14B, 15-15A, & 15D 
iv.            Teamster Local 282 
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A. GENERAL CONDITIONS – continued 
 
When performing work covered by the traditional jurisdiction of these unions, the 
Contractor and every tier of its subcontractors shall employ BCA Union trade 
personnel.  Should any questions of trade jurisdiction arise with either BCA Union 
or Non-BCA Union labor employed by this Contractor, the Contractor will 
immediately take steps to settle such disputes and will use such labor as may be 
determined to have jurisdiction, at no additional cost to the Construction 
Manager.  The Contractor agrees that it shall participate and be bound by the 
decisions of the “The New York Plan for the Settlement of Jurisdictional 
Disputes” as required by the PLA for this project.  All cost associated with the 
resolution of jurisdictional disputes shall be included in the Contract Price. 
 
Should the Contractor fail to take expeditious action, it will be responsible for any 
time lost because of delays arising from such a dispute. Employment of all 
standby trades shall be based on the BCA Collective Bargaining Agreements or 
PLA. 

 
c.             Contractor shall maintain a competent Superintendent and or Foreman at the 

jobsite during any time that this Contractor is working at the jobsite.  Each 
Superintendent or Foreman shall be approved by the Construction 
Manager.  Construction Manager shall also approve this Contractor’s Project 
Manager. This Contractor’s Project Manager and Foreman/Superintendent shall 
also attend all weekly job meetings. The Superintendent or Foreman shall have 
Cell Phones and be able to communicate via Cell Phone to the Construction 
Manager. 

 
d.            Sufficient manpower shall be provided at all times to maintain progress of the 

Work. A labor shortage within the industry shall not be accepted as an excuse for 
not manning the job. 

 
e.            Workers shall not use loud and/or abusive language and offenders shall be 

dismissed. Workers shall not deface any portion of the site or any temporary 
facilities and offenders will be dismissed. Smoking is prohibited at the site. 

 
f.             All work on this Project will be subject to New York City Equal Employment 

Opportunity   regulations.  This Contractor shall comply with the Affirmative 
Action Plan embodying the requirements of the city, state, and other governing 
agencies.   

 
g.            Construction workers will not be allowed to park on the Site or on streets in the 

adjacent neighborhood.  These areas will be spot checked to insure workers are 
complying with this policy.  Violators will be reprimanded and/or discharged from 
employment on the site at the discretion of the Construction Manager.  This 
Contractor shall provide the Construction Manager a Plan for Parking and 
Transportation of its personnel.  The plan will include the following at a minimum: 

 
i.        Require workers to utilize public mass transit or Contractor provided 

shuttlebus service.  
ii.         This Contractor shall deny its workers access to the construction site that 

violates the Project’s no parking requirements unless a special 
circumstance waiver is obtained in writing from the Construction 
Manager. 

iii.         No Contractor vehicles will be allowed to park on-site prior to submission 
and approval of a Construction Vehicle Access and Control Plan 
approved by the Construction Manager.  This requirement shall not 
extend to material delivery vehicles. 

 
                h.            Radios shall not be permitted on the jobsite at any time. 
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A. GENERAL CONDITIONS - continued 
 

19. Security 
 

a. Security guard(s) will be employed by the Construction Manager at main 
entrance.  Contractors will be required to wear photo ID’s badges to gain access 
to site.  The security guard will issue the ID badges. ID badges shall be returned 
when employee is no longer working on the project.   A list of employees 
authorized to work on this project will be provided to the Construction Manager 
and updated weekly.  This requirement extends to all contractors of every tier.  
Contractors’ employees will not be allowed to enter the site without being on the 
Construction Managers authorized list and present a picture I.D. 

 
20.  Miscellaneous 
 

a. The allowances indicated in the scope will be used only with the expressed 
written consent and direction from the Construction Manager and may be used 
for purposes other than what is described as per said direction. All costs unused 
against these allowances will be credited back to the Construction Manager in 
the form of a deduct change order at the remaining value. 

 
21. Close-Out Procedures 
 

a.  Contractor agrees to provide documentation and cooperate with Construction 
Manager and Owner in closing out the Contract upon completion of Work.  
Contractor agrees to provide, at a minimum, the documentation listed in the 
Close-Out Checklist, to be developed by the Construction Manager, and 
understands that completion and compliance with the checklist is a condition 
precedent to receipt of final payment.  The Construction Manager and Owner 
reserve the right to request additional documentation reasonably within the 
control of the Contractor. 

 
22. Affirmative Action/M/WBE 

 
a. All Work on this Project will be subject to New York State Executive Law Article 

15-A and 5 NYCRR Parts 140-145 Equal Employment Opportunity regulations. 
The Contractor shall use its best efforts to subcontract to Certified Women or 
Minority Business (M/WBE) Contractors in the combined amount of Thirty 
percent (30%) of the Contract Amount.  The Contractor shall use its best efforts 
to subcontract to Certified Women Fifteen percent (15%) and Minority Business 
(M/WBE) Contractors Fifteen percent (15%) of the Contract Amount. In addition, 
the Contractor shall use its best efforts to meet goal for minority and women 
workforce participation. With its bid, the Contractor shall submit a plan that will 
demonstrate how they intend to meet both the M/WBE Goal and the workforce 
goals. Contractor will comply with the New York State Executive Law Article 15-A 
and 5 NYCRR Parts 140-145 that fully explains the required M/WBE 
Participation. 

 
B.  SCOPE OF WORK  
 
Without restricting the generality of work which shall be performed within the Contract Price, it is 
clearly understood and agreed that the Contractor shall provide all material, labor, trucking, 
hoisting, rigging, engineering, scaffolding, power hookups, protection, shop drawings, applicable 
taxes, permits, layout, equipment, supervision, applicable insurance, etc., necessary for the 
furnishing and installation of all specified and related work contained herein in accordance with 
The Contract Drawings, Specifications, Addenda and Riders, all of which become part of this 
Contract.  
   
The Scope of Work shall include, but not be limited to, all the Work in the following Specification 
Section(s), except such Work as may be specifically excluded in Paragraph "C" "WORK NOT IN 
CONTRACT 
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B. SCOPE OF WORK - continued 
 
            Sheet Number Description  Date 
 LANGAN C-821 NYC DEP Approved plans 7/21/16 

LANGAN C-822 NYC DEP Profile Drawings                         5/13/2016 
LANGAN C-823 NYC DEP Water Main Detail Drawings 5/13/2016               

 LANGAN C-901 Route 9A SLAB REMOVAL PLAN  5/16/2016 
 LANGAN C-902 Route 9A RESTORATION PLAN  5/16/2016 
 
This Contractor shall be responsible for examining all of the Documents listed on the Rider “B”, 
"List of Drawings and Specifications" and all items related to this Contractor's Work, and called 
for in these Documents, shall be included in this Contract. 
 
In addition to the above Drawings &  referenced Specifications, the Contractor's work will 
include, but not be limited to the following items, clarifications and/or modifications:  
 
I.  WATER MAIN RELOCATION 
 
1.  Contract is a lump sum contract.  Contract Price includes all labor, material, and 

equipment required to provide a full and complete installation. 
 
2. The Contract is based upon unclassified excavation, including rock boulders, to 

elevations as required to place water main work on suitable bearing material.  
Notwithstanding elevations as may be indicated in the Contract Documents the 
Contractor shall excavate and place foundations for water main work to the elevations 
required for proper bearing capacity as approved by the Geotechnical Engineer and 
authorities having jurisdiction at no additional cost to the Construction Manager.  The 
Contractor has visited the site, is aware of the existing conditions, and agrees to accept 
the site as is.  All costs in connection with removal of any and all obstructions 
encountered at any depth, preventing sewer and water main work installation is included 
within the Contract Price.  All excavated material, subsurface obstructions, and debris 
shall be removed and legally disposed of off-site. 

 
a.  Contractor includes removal and proper off-site disposal of excess or non-

acceptable materials, except for hazardous or contaminated material, that are 
encountered.  In the event hazardous materials are encountered, the Contractor 
shall stop work in the affected area only, immediately notify the Construction 
Manager who shall advise the Contractor when work can recommence. There 
shall be no claim for delays caused by the remediation of hazardous material. 

 
b.  Contract includes the removal and proper off-site disposal of concrete floor slab 

in parking garage, asphalt road surfaces, concrete road sub-base and any other 
material that is required to be removed to install water main relocation work. 

 
3. The cost of all sheeting, shoring, bracing, rock anchors, underpinning of adjacent 

structures, support of existing utilities crossing the work of this Contract, support of 
adjacent parking lots and sidewalks, and all other retainage and support systems that 
may be required is included in the Contract Price.  All such support systems and their 
design shall be the responsibility of this Contractor who shall retain the services of a 
Licensed Professional Engineer registered in N.Y. State to prepare these earth retainage 
support systems which shall be submitted to the Geotechnical Engineer for its review 
and comments prior to filing for approval with the Building department   The Contractor 
shall be responsible for filing all necessary documentation to obtain all Building 
Department Approvals for the work.  The costs for controlled inspection for all retainage 
and support systems are included in the Contract Price. 

 
4.  Water Main Work 

 
a. Furnish and install all proposed cement lined ductile iron pipe class 56, valve boxes, 

tee’s, connections, fire hydrants, manholes, in accordance with NYCDEP standards. 
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B. SCOPE OF WORK - continued 
 

b.  Furnish and install all metal accessories such as, but not limited to casting, 
covers, gratings, cast iron manhole steps, and all other accessories required by 
NYC DEP Standards and Specifications. 

 
c.  Provide all stone ballast and backfill material compacted to proper bearing 

capacity as required by NYC DEP.   
 
d.  Remove and properly dispose of off-site all water main pipes and connections 

indicated to be removed or the conflicts with new water main pipe installation.  
Provide all capping of existing water main lines as required. 

 
e.  Provide all site connections.   
 
f. Work includes all bedding material, backfill, paving, concrete work, and surface 

restorations. 
 
g.  All flushing and cleaning of installed water main piping and structures as required 

by NYC DEP are included in the Contract Price. 
 
h.  Provide television inspection and video tape recording all water main pipe work.  

Any installation found to be not acceptable will immediately be repaired and or 
replaced by this Contractor. 

 
5.  Removal of Existing Utilities 
 

a.  Remove all manholes, fire hydrants, and connections indicated on Contract 
Documents.  Work includes all excavation, removal, off-site disposal, and backfill. 

 
b.  Remove and cap all utility lines that interfere with new water main work.  

Contractor shall verify with the appropriate utility that utility lines that are 
indicated to be removed have been deactivated prior to removal work.  Any utility 
scheduled to be removed that has not been deactivated shall be immediately 
brought to the Construction Manager’s attention.  Contractor will not stop the 
project but will relocate to a clear area in order to progress the project. 

 
c.  Utility lines are to be removed and not hydraulically filled with sand. 
 
d.  Contractor shall place controlled backfill at locations of removed existing utilities. 

 
6.  Contract Price includes all cost due to interferences with mapped and unmapped 

underground utilities not scheduled to be removed.  All negotiations with utility 
companies regarding reimbursement of costs shall be the Contractor’s responsibility.  
Contractor agrees that there will not be a change in Contractor Price due to discovery of 
mapped or unmapped underground utilities that interfere with the installation of this 
Contract. 

 
7.  All work shall be protected from freezing. Contactor includes all blankets, heaters, and 

other methods and means to prevent installation on frozen ground. 
 
8.  Contract Price to include all street, curb,  and sidewalk restoration work in connection with 

water main work.  Permanent and temporary restoration work of roadways and curbs 
damages or disturbed by water main relocation work is included in the Contract Price.  
Restoration work shall be schedule at off-hours to allow for minimal disruptions and for 
the maintenance of vehicular and pedestrian flow.   

 
9.  Provide as-built drawings for all new installations. 
 
10.  Contractor shall coordinate its work with, participate, and attend all NYC DEP meetings 

concerning this project.  All costs to coordinate its work with NYC DEP are included in 
the Contract Price. 

 
11. One lane of traffic shall be maintained on affected streets at all times.   
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B. SCOPE OF WORK - continued 
 
12. Contract Price will include all required overtime and weekend work as required by NYC 

DOT.  
 
13.  Contract Price includes the providing of all required backfilling materials in accordance 

with the design documents.   
 
II. GENERAL ITEMS 

 
1.  Contractor shall retain and pay for a night watchman for the duration of the work as 

required by NYCDOT.  All temporary structures, radio or phone services shall be 
provided by this Contractor. 

 
2. This Contract includes patching of sidewalks, curbs and streets damaged by this 

Contractor’s operations for public safety as required by governmental agencies having 
jurisdiction thereof. See C-901 and C-902 for NYSDOT specifications and details for the 
restoration of streets. 

 
3. The Contractor shall furnish, install and maintain all required temporary protection and 

enclosures including, but not limited to: 
a. OSHA approved guardrails and toeboards around pits, excavations, changes in 

elevation greater than 3'-6" and other hazards. 
b. Ladders and stairs. 
c. Cleated plank walkways. 

 
4. The Contractor shall protect traffic signs, light poles, parking meters including 

reimbursement of lost revenue, and other similar items located on the site and shall 
relocate same if required at its cost and in accordance with City requirements. 

 
5.  Provide pedestrian walkways in street with all associated and required barricades, 

timbers, rails, etc, if required by this Contractor’s operations. 
 
6.  Contractor shall provide all lifting equipment to safely unload material from delivery 

trucks.  The rolling off of material from delivery trucks is not to be allowed.  Procedures 
for off-loading shall be provided when requested for Construction Manager’s review. 

 
7. Contractor shall provide, wire, operate, and power all area lights required to perform the 

work of this Contract. 
 
8.  All vehicles shall pass through a wheel wash to remove debris from tires and vehicle 

bodies prior to leaving site provided by this Contractor in locations as directed by the 
Construction Manager. 

 
9. Contract Price includes the providing of a 100% Performance and 100% Labor and 

Material Payment Bond from a Surety list in the Department of the Treasury’s Listing of 
Approved Sureties. 

 
10:  Contractor shall clean streets as often as needed but at least once a day, trim loads of 

excavated material to avoid spillage and maintain good housekeeping.  Special 
precautions shall be taken to provide adequate housekeeping of the site including but 
not limited to sweeping of sidewalks and removal of debris from the adjoining streets 
daily, or more often if needed.  Contractor shall also clean and hose down the sidewalks 
at the Site perimeter as required maintaining a clean, safe, unobstructed pedestrian 
passage following its operations at night and before commencement of work in the 
morning. 

 
11.  Contractor shall procure and pay for all permits related to its operations.  This includes 

the procurement and payment of the NYC DEC permit and inspection fee to be taken out 
in the name of the Owner. 
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C.  WORK NOT IN CONTRACT  
 
1.  Roadway or curbs restoration outside work limits of sewer relocation work. 
 
2. Utility work outside limits of sewer relocation work. 
 
3.  Disposal of hazardous or contaminated material. 
 
D.  SHOP DRAWINGS AND SUBMITTALS  

The Contractor shall immediately expedite the submission of shop drawings and ordering of 
materials and equipment so that work of this Contract shall be installed in sufficient time to 
comply with the Project Construction Schedule.  This Contractor agrees that the following 
specific scheduling intervals shall be maintained by it and coordinated with other trades 
provided that the work of others has advanced sufficiently to permit the sequencing as called 
for:  

1.   Work under this Contract shall commence immediately upon receipt of instructions from 
the Construction Manager and shall proceed when and where directed, with sufficient 
labor and material, to allow the entire project to be completed in accordance with the 
Project Construction Schedule.  The work under this Contract shall be coordinated with 
the work of other trades in order not to delay the progress of the job.  The Contractor 
shall follow all interim schedules that may be issued by the Construction Manager, as 
the job conditions require.  

 
2.  A submittal schedule log indicating a description and submission dates of all drawings, 

schedules, literature, samples, certifications, etc., as required by the specifications and 
terms of this Contract shall be completed and submitted for approval within two (2) 
weeks of Contract award. 

 
3. Shop drawings and detail drawings shall be provided by this Contractor, utilizing the 

most modern detailing practices applicable to this Project, incorporating speed and 
economy in fabrication and erection methods. 

 
4. Contractor will include blank template approval stamps on all shop drawings submitted 

for approval.  Template to be provided electronically by the design team. 
 
5. It is agreed that for purposes of scheduling the various operations of the Contractor’s 

work, the Architect shall require ten (10) working days, or fourteen (14) calendar days, 
whichever is longer, for the approval of shop drawings, from time of Architect’s receipt to 
time of Architect’s return to Construction Manager.   

 
6. All required shop drawings and submittals shall be submitted in a uniform flow as 

drawings for each area of the building are completed.  This Contractor shall establish a 
steady flow of shop drawings for approval and not accumulation of an excessive quantity 
of shop drawings in a single submission.  

 
7. The Contractor shall submit and maintain record documents (shop drawings, as-built, 

etc.) in accordance with the Contract Documents. 
 
8. All submissions will be submitted with a stamp indicating that Contractor has reviewed 

the submittal for conformance with the Contract Documents, coordinated with the work 
of other trades, and approved by the Contractor.  

 
9. Shop drawings and detail drawings shall be provided by this Contractor, utilizing the 

most modern detailing practices applicable to this Project, incorporating speed and 
economy in fabrication and installation methods.  All shop drawings shall be prepared 
using latest version of AutoCAD and record as-builts shall be provided to Owner at 
Substantial Completion in both disk format and hard copy prints. 

 
10. The Contractor shall furnish to the Construction Manager copies of all material orders 

(without pricing), cutting lists, shop tickets and acknowledgments of such orders. 
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D.  SHOP DRAWINGS AND SUBMITTALS - continued 
 
11. Shop drawings for embedded items and separate layout drawings indicating the 

locations of these embedded items shall be submitted within Six (6) weeks after Contract 
award, or sooner, if required by the Construction Manager.  

 
12.  The Contractor shall furnish to the Construction Manager Transparencies and/or prints 

of erection plans and shop drawings in such quantities as determined by the Architect, 
which shall be used for approval of the Contractor’s work. 

 
13. Contractor shall utilize the Construction Manager’s electronic document control system if 

so directed.  
 
14. All connection calculations prepared by this Contractor shall be signed and sealed by a 

NYS Professional Engineer retained by this Contractor. All shop drawings shall be 
prepared under the supervision of the PE.  This Contractor shall provide a signed and 
sealed letter stating that all shop drawings were prepared under the supervision of this 
Contractor’s Professional Engineer. 

 
15. This Contractor’s Professional Engineer and all sub-trades professional engineers shall 

carry errors and omissions liability insurance in accordance with Rider “D”, Insurance 
Rider.  Certificates of Insurance shall be submitted to Owner, Construction Manager and 
the Engineer of Record prior to calculation and shop drawing submittals. Any change or 
cancellation to this policy shall be notified to the above parties with 30 days advance 
notice. 

 
E.  SCHEDULE-TIME OF PERFORMANCE 
  
1. With the bid, this Contractor is to submit the following to the Construction Manager: 

 
a. Construction progress schedule 
 
b.  Preliminary crane, material staging, and erection logistics plan. 
 
c. Shop drawing submittal schedule logically tied to construction schedule with 

following additional information: 
i.  Estimated number of shop drawings, erection and piece mark drawings to 

be submitted for review. 
ii.  Approximate number of shop drawings to be submitted at each 

submission. 
iii.  Frequency of shop drawing submissions. 

 
d.  Calculations and shop standards submission schedule 
 
e. Name and resume of trade Contractor’s superintendent to be assigned to this 

project, for review and approval by Construction Manager. 
 
f. Worker’s Compensation Employee Modification Ratio. 
 
g. M/WBE and EEO Plan 
 
h.  Insurance Worksheets 

 
2. Within two (2) weeks of award, this Contractor is to submit the following to the 

Construction Manager (first payment to Contractor will be withheld until the following is 
submitted):  
 
a. Trade payment breakdown 
 
b. Labor rate sheets 
 
c. Certificates of insurance  
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E.  SCHEDULE-TIME OF PERFORMANCE - continued 
 
d. Begin submission for approval of all drawings, schedule, literature, samples, 

certifications, etc., as required by the Specifications.  Shop drawings shall be 
completed for approval within Four (4) weeks of Contract award after 
Contractor’s receipt of Released for Construction design drawings, but total 
detailing time shall not delay scheduled start of erection and completion.  
Contractor shall submit a shop drawing schedule by tier, including milestones for 
submission of shop standard, start date of detailing shop drawings, approximate 
number of shop drawing to be submitted each week and schedule of 
procurement of materials (mill order).  The Contractor, with its detailers and its 
licensed professional engineer responsible for the design of the connections, 
shall attend a pre-detailing meeting with the Engineer to review the Contractor’s 
connection design concepts.  This meeting shall be scheduled within two weeks 
of notice to proceed.  A detailed schedule of shop drawing submittals shall be 
provided to the design team at this meeting.  Job standards and calculation 
submittals shall be made for all connection types at the start of the shop drawing 
schedule. 

 
e. Material procurement logs. 
 
f.  Horizontal Bar Chart Schedule, indicating the following intervals: 

i.  Shop standards. 
ii.  Submission of all shop drawings. 
iii.  Fabrication. 
iv.  Installation. 

 
g. Cash Flow 

 
3. Within two (2) weeks of Contract award, the Contractor shall submit a detailed CPM 

schedule indicating the aforementioned activities and their interdependencies, as well as 
any additional activities the Construction Manager may request at a later date, to more 
accurately reflect actual project conditions.  

 
4. In order to maintain synchronization and harmony with respect to all of the construction 

and operations on the Project site, Contractor agrees to do the following when so 
requested:   
 
a.  Review the construction schedules of Other Contractors in order to make internal 

revisions to Contractor’s own schedule such that Contractor’s schedule will 
coordinate with the schedules of others, or  

 
b.  Participate in a joint review among relevant parties of the schedules of Contractor 

and the Other Contractors, each schedule being reviewed in terms of the others, 
in order to coordinate all such schedules; and, after such joint review, revise 
Contractor’s schedule as mutually agreed upon and to the extent necessary in 
order to coordinate Contractor’s activities with those of the Other Contractors. 

 
5. The Contractor shall be prepared to commence the engineering phase of the work 

immediately and its fieldwork on or about December, 2016, or at such later date as 
directed by Construction Manager provided that the work of others has advanced 
sufficiently to permit such a start.  The Contractor will provide multiple equipment, work 
in shifts, weekend work, expedite material procurement, expedite material delivery, shop 
drawing overtime, and any other cost to accomplish the following milestone dates: 

 
a. The Contract Price includes all overtime costs, both direct and indirect, weekend 

and holiday work, multiple shift costs, regardless of cause of delays including 
weather, which the Contractor must utilize in order to maintain the construction 
schedule.   

 
There will be no escalation of price allowed for duration of the Contract, nor will there be 
any additional cost due to the delayed start or protracted duration of installation as 
required by the progress of the project. 
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E.  SCHEDULE-TIME OF PERFORMANCE - continued 
 
6. The Contractor agrees that "Time is of the Essence", with respect to the performance of 

the Contractor’s work and all dates and time periods pertaining to this Contract, and it 
understands that in order to accomplish the aforementioned Schedule, including 
intermittent milestones, it may be required to work its crew and equipment overtime on 
regular work days and on Saturdays and Holidays, the cost of which is included in the 
Contract Price.  The Contractor shall pay the cost of standby trades, provided such 
overtime is required due to the Contractor’s failure to maintain schedule.  It is 
understood and agreed that procurement of Saturday, Sunday or Holiday work permits 
and/or after hour work permits, if required, shall be obtained by Construction Manager, 
however, all costs associated with obtaining the work permits shall be charged to the 
Contractor.  

 
7. Installation will be able to commence on site, assuming the work of other trades has 

advanced sufficiently.  
 
8. All materials must be fabricated to allow the above installation schedule to proceed 

uninterrupted.  Failure to meet the requirements will require the Contractor to 
immediately institute a recovery program that may consist of additional manpower, shift 
work or overtime until this Contractor is capable of performing its work to maintain the 
above schedule, with no increase to Contract Price.  
 
a.      Where the Contractor is installing Work with associated shop drawings and 

product submittals, the Contractor shall submit the information for review and 
approval at a minimum forty-five (45) working days in advance of the installation 
date for review/approval by the Owner’s or Construction Manager’s design 
professionals and the Construction Manager; no Work shall be installed prior to 
this review and approval process. 

 
9.     Within five (5) working days of the receipt of a “Notice of Non-conformance” or “Punch 

List,” the Contractor shall begin all corrective work indicated on the list.  Upon receipt of 
a Punch List or Notice of Non-conformance, for any given area, this Contractor shall 
assign a sufficient number of workers to complete or correct the Work per the 
Construction Manager’s scheduling requirements.  Any and all costs to repair damages 
caused by the Contractor during the performance of this, or any other work, shall be 
charged to this Contractor’s account. 

 
10. The Contractor will submit the following on a weekly basis.  Failure to do so is grounds 

for non-payment: 
 
a.  Detailed reports regarding status of engineering submissions, procurement, and 

fabrication operations.  
 
b. This Contractor shall make available on an as visit basis its facilities to verify 

material procurement, fabrication and completion quantities. 
 
c. This Contractor shall provide a shop drawing schedule indicating the total 

amount of drawings per tier, amount submitted, amount to be resubmitted, and 
the amount issued to the shop for fabrication. 

 
F. SAFETY 
 
1.  All work performed by this Contractor and its Subcontractors of every tier will be in 

accordance with all federal, state, and local laws and regulations.  This Contractor shall 
employ the most up to date and advance safety methods, means and devices to insure a 
safe work environment for its workers, its subcontractor workers, workers of other 
trades, adjacent structures, and the public whether or not specifically stated in the 
Contract Document.  Notwithstanding anything to the contrary, the Contractor will be 
responsible for maintaining a safe work environment. 
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F. SAFETY- continued 
 
2.  The Contractor agrees that the Construction Manager may suspend the performance of 

its work, in whole or part, to the extent necessary to ensure compliance with, and 
enforcement of the Site Safety Plan and all federal, state, and local laws and regulations 
as necessary to ensure the safety of the public, adjacent properties, and workers.  Any 
costs incurred by the Contractor as a result thereof are included in the Contract Price. 

 
3. The Contractor’s Safety Program will be job specific in accordance with the requirements 

of Rider “S”, Safety Addendum, latest edition, attached hereto and made part of the 
Contract. 

 
G. QUALITY ASSURANCE 
 
1. Reference Standards  

All work of this Contract shall be performed in strict accordance with the Codes and 
Standards noted below and with the Contract Documents.  When more then one of the 
Reference Standards and/or the Contract Documents applies to a particular portion of 
the work, the most stringent shall govern. 

 
a. "Building Code of the City of New York {Modify as Required}" - with all 

amendments to date. 
 

The requirements of any additional Reference Standards cited by the Documents noted 
above shall be considered as being mandatory for this project. 

 
2. Tolerances and Finish Requirements 
 Work that is out of specified tolerance and/or does not meet other project requirements 

under this Contract shall be corrected, repaired or replaced immediately so as not to 
delay project construction schedules or else at a later time as directed by the Contractor, 
at no additional cost. 

 
3.  Warranty 

The Contractor will warranty, in a form acceptable to the Owner, all work performed and 
materials installed by it to be free from inherent defects and shall keep same in repair 
and replace any defective materials or workmanship free of cost to the Owner for a 
period of time of one (1) year or greater in accordance with the Contract Documents 
commencing from the date of formal Owner acceptance or thru to XXX xx, 20xx, 
whichever time period is greater.   
 
a. The Contractor shall replace or repair, at no additional costs to the Owner and/or 

Construction Manager, all installed work which occur after Owner acceptance 
and within the warranty period. The Contractor shall respond within twenty-four 
(24) hours notice thereof by the Owner.  Additionally, the Contractor shall 
reimburse the Owner for any damages caused by such malfunctions and the 
repair thereof. 

 
b. Any use of installed items for testing, start-up or beneficial use prior to 

acceptance date shall not constitute warranty start-up.  If this system is utilized 
for beneficial use or early occupancy, the Contractor shall perform a full service 
of the system and equipment including but not limited to a complete test of the 
system with written report and any required system repairs.  All costs necessary 
to provide a full warranty period after this use is included in this Contract.  
Though the system will be utilized for beneficial use prior to the warranty start 
date specified herein, the Contractor shall maintain the system as if under 
warranty during that period. 

 
4. Calculations 
 All calculations for this Contractor’s Work are to be sealed by a properly licensed and 

fully qualified New York State Licensed Professional Engineer. 
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G. QUALITY ASSURANCE - continued 
 
5.  Material Or Equipment Certifications 

Contractor will submit, when so directed by the Construction Manager, all mill or factory 
test reports for Engineer’s or Architect’s review to confirm the quality of the material or 
equipment supplied to the project.  Material or equipment found to not comply with 
Contract Documents will be immediately removed and replaced by the Contractor at no 
additional cost to the Owner or Construction Manager. 

 
6.  Layout and Surveying 

The Contractor shall be fully responsible for all engineering and layout of his work.  
Benchmarks and axis lines will be established by the Construction Manager at each floor 
level.  All subsequent layout shall be performed by the Contractor.  The Contractor shall 
develop all lines and grades necessary for its work, and shall use a laser level in addition 
to any other surveying instruments in setting the locations and elevations of structural 
steel.  The type of instruments to be used, as well as the frequency and method of 
calibration, are subject to the approval of the Construction Manager.  Contractor shall 
provide a survey of all structural steel elements and pour stop locations conducted by a 
{licensed New York State or Local 15D} surveyor at the completion of its work. 

 


